
 
 

 
PUBLIC SCHOOL CAPITAL OUTLAY COUNCIL 

December 6, 2023 – 9:00 AM 
State Capitol Building, Room 307 

Santa Fe, NM 
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I. Call to Order - Joe Guillen, Chair  
A. Approval of Agenda* 
B. Correspondence 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* Denotes potential action by the PSCOC  
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PUBLIC SCHOOL CAPITAL OUTLAY COUNCIL (PSCOC) 

Agenda 
December 6, 2023 – 9:00 am 

State Capitol Building Room 307 
(*Denotes potential action by the PSCOC) 

        
I. Call to Order – Joe Guillen, Chair 

A. Approval of Agenda* 
B. Correspondence 
 

II. Public Comment 
 

III. Finance 
A. PSCOC Financial Plan 
 

IV. Consent Agenda* 
A. October 10, 2023 PSCOC Meeting Minutes* 
B. FY24 Systems-based Capital Outlay Awards - Albuquerque - Atrisco ES, Longfellow ES, Monte 

Vista ES, Osuna ES, S.Y. Jackson MS, Eisenhower MS, Taft MS, Del Norte HS, Highland HS, 
Sandia HS, Valley HS*  

C. FY24 Systems-based Capital Outlay Awards – Clovis – Marshall 6th Grade Academy &    
Sandia ES* 

D. FY24 Systems-based Capital Outlay Awards – West Las Vegas – Luis E. Armijo ES* 
E. FY24 Systems-based Capital Outlay Awards – Los Alamos – Los Alamos HS* 
F. FY24 Lease Assistance Awards* 
G. FY24 Facilities Master Plan Awards (December)* 
H. P19-015 Sarracino MS (Socorro) -  Construction Funding Request* 
I. S21-003 Organ Mountain HS (Las Cruces)  - Construction Funding Request* 
J. 2023 BDCP Cat 2 Awards (Network Equipment)* 
K. HB505 Application Submission Deadline Extension* 

 

V. Awards Cycle 
A. Pre-Applications Received  
B. FY24 Capital Outlay Awards Overview 

 

VI. Out-of-Cycle 
A. P19-004 Tohatchi HS (Gallup) - Construction Funding Request*  
B. P19-008 Peralta ES (Los Lunas) - Construction Funding Request*  
C. P20-005 Columbia ES (Las Cruces) – Construction Funding  Request* 

 

VII. Other Business 
A. Budget Adjustment Request* 
B. Recertification of SSTBs* 
C. December Certification of Bond Sale* 
D. 2024 Final wNMCI Ranking* 
E. FY23 PSFA Annual Report* 

 

VIII. Informational  
A. Status Report on the PSCOC Director Search Process 
B. Status of Office of Broadband Access and Expansion 
C. PSCOOTF Update 
D. Maintenance Program Status Report 
E. Ben Lujan Maintenance Achievement Awards 
F. Semi-Annual Contracts Update Report 

 

IX. Next PSCOC Meeting - (Proposed for January 11, 2023 - tentative) 
 

X. Adjourn 
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PUBLIC SCHOOL CAPITAL OUTLAY COUNCIL (PSCOC) 

Agenda 
December 6, 2023 – 9:00 am 

State Capitol Building Room 307 
(*Denotes potential action by the PSCOC) 

 
 
 
 
 
 

PUBLIC SCHOOL CAPITAL OUTLAY COUNCIL 
SUBCOMMITTEE ASSIGNMENTS 

 
 
PSCOC 
Joe Guillen, Chair 
Raúl Burciaga, Vice-Chair 
 
Awards Subcommittee 
Gwen Perea-Warniment, LESC -Chair  
Charles Sallee, LFC 
Antonio Ortiz, PED 
Clay Bailey, CID 
 
Administration, Maintenance & Standards Subcommittee 
Ashley Leach, DFA - Chair 
Raúl Burciaga, LCS 
Stewart Ingham, PEC 
Mariana Padilla, Governor’s Office 
 
Joe Guillen will serve on subcommittees in the absence of any member or designee. 
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PSCOC 
December 6, 2023 
Item No. I.B. 

 
 

 

 

 

I. Correspondence 

II. Presenter(s):  Martica Casias, Executive Director 
 

III. Executive Summary (Informational): 

 Key Points: 
Martica Casias will be retiring from her position as Director of the Public School Facilities 
Authority (PSFA) and as a state employee as of January 31, 2024.  
 
Exhibit(s): 
A. Martica Casias Retirement Letter 10-11-2023 
B. Martica Casias Retirement Letter - Update 
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From: Martica Casias
To: "Joe Guillen (jguillen@nmsba.org)"
Cc: "Leach, Ashley, DFA"; "Warniment, Gwen"
Subject: RE: Martica Casias Retirement Letter - update
Date: Tuesday, November 7, 2023 8:11:58 AM
Attachments: image001.png

Good morning PSCOC Chair Guillen,
I write this to officially amend my retirement date. The new retirement date is
January 31, 2024. I will be in the office, working until that time.
 
Martica Casias, Executive Director
CDT, LEED Green
New Mexico Public School Facilities Authority
1312 Basehart Drive SE
Suite 200
Albuquerque, New Mexico
 
Office: 505-468-0274
Cell: 505-362-1356
Email: mcasias@nmpsfa.org
Web: www.nmpsfa.org
 

 
 
 
 
From: Martica Casias 
Sent: Wednesday, October 11, 2023 8:27 AM
To: 'Joe Guillen (jguillen@nmsba.org)' <jguillen@nmsba.org>
Cc: 'Warniment, Gwen' <gwen.warniment@nmlegis.gov>; Ortiz, Antonio, PED
<antonio.ortiz1@ped.nm.gov>; 'Leach, Ashley, DFA' <Ashley.Leach@dfa.nm.gov>; Clay Bailey
(clay.bailey@state.nm.us) <clay.bailey@state.nm.us>; Padilla, Mariana, GOV
<Mariana.Padilla@exec.nm.gov>; 'Raúl Burciaga (Raul.Burciaga@nmlegis.gov)'
<Raul.Burciaga@nmlegis.gov>; 'stewart.ingham@PED.nm.gov' <stewart.ingham@PED.nm.gov>;
Sallee, Charles <Charles.Sallee@nmlegis.gov>
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Subject: Martica Casias Retirement Letter
 

Dear Chair Guillen and PSCOC Members,
 
I will be retiring from my position as Director of the Public School Facilities
Authority (PSFA) and as a state employee.
 
I thank the Public School Capital Outlay Council (PSCOC) for the opportunity to
serve; this council, school districts, PSFA staff and the students of New Mexico.
 
My journey with PSFA has been very rewarding, allowing me to experience
growth and opportunity. Along the way, many mentors have provided me with
guidance, of which many are currently on this council, past members of the
council and current and past staff at PSFA.
 
I express my thanks to the many sister agency’s that have helped PSFA during
my time as Director. The support has been amazing and allowed us to be
successful in many different ways.
 

·        Public Education Department, under many Secretaries, but with the
constant of Mr. Ortiz

·        CID, the support and guidance of Director Bailey, has allowed this agency
to improve responses to districts in relation to inspections and
permitting

·        DFA, support from past DFA Secretary Romero and the focused guidance
of current PSCOC member Ashley Leach and her amazing intelligent staff.

·        LFC, the support, guidance and direction from of Director Abbey over
many decades and his staff – specifically Mr. Sunny Liu

·        LESC,  Dr. Perea-Warniment and her staff open/sharing information and
supportive as she provides guidance
 

Additionally, thank you to Mr. Burciaga, Ms. Padilla and Mr. Ingham.
 
Chair Guillen, I thank him for guidance, patience, his way of explaining things,
his demonstrated concern for the students of New Mexico  and always being
available.

This agency, PSFA has a wonderful mission, “funding building quality
sustainable school facilities for students and teachers”. One of my favorite
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parts of this position is to visit the various schools around the state, note their
deficiencies, seeing students in need, and know that we, through the PSCOC
can effect change. Subsequently visiting the new or renovated school building
and observing students in a conducive learning environment.

Lastly, but not least (and most important) is the staff here at PSFA. This place is
awesome, I see people grow, expand and greatly improve the agency with
input and suggestions that make us more efficient and able to serve school
districts and each other.
My last day in the office will be December 31, 2023. With an official retirement,
date of January 15, 2024.
 
I am informing my staff at 9:30 today.

With continuous gratitude,
 
Martica Casias, Executive Director
CDT, LEED Green
New Mexico Public School Facilities Authority
1312 Basehart Drive SE
Suite 200
Albuquerque, New Mexico
 
Office: 505-468-0274
Cell: 505-362-1356
Email: mcasias@nmpsfa.org
Web: www.nmpsfa.org
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II. Public Comment 
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III. PSCOC Financial Plan 
A. PSCOC Financial Plan 
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PSCOC 
December 6, 2023 
Item No. III.A. 

 
 

 

 

 

I. PSCOC Financial Plan 

II. Presenter(s):  Iris K. Romero, Chief Financial Officer 

III. Executive Summary (Informational): 

 Key Points: 
Inclusion of new Systems-bases awards totaling approximately $9.5M and a phase 1 
Standards-based project of $2.5M.  Along with this new Standards-based project, an estimate 
of $22.8M of out-year phase 2 funding has been added. 
 
Actualizing approximately $150.0M of Phase 1 and 2 out year funding which includes 8 
projects. 
 
Reversions have been added to the FP.  Reversions are based on project close out work.   
 
We continue to hone in on presenting a more clear, and accurate TPC (total project cost) per 
Square Foot. See Cost per Square Foot Variance Report   
 
Exhibit(s): 
A – Financial Plan  
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I. SOURCES & USES

SOURCES: FY23 Act. FY24 Est. FY25 Est. FY26 Est.
1 Uncommitted Balance (Period Beginning) 532.7 443.2 238.7 (22.9) 1

2 SSTB Notes (Revenue Budgeted July) 0.0 343.0 340.6 384.4 2

3 SSTB Notes (Revenue Budgeted January) 339.2 393.1 768.7 400.0 3

4 Project Reversions - ESTIMATE 0.6 4.5 0.6 0.6 4

5 Operating Reversions 0.3 1.7 0.0 0.0 5

6 Advance Repayments 0.6 29.6 0.1 1.2 6

7 Subtotal Sources: 873.4 1,215.1 1,348.7 763.3 7

USES:
8 Capital Improvements Act (SB-9) &  HB 119 (L22,C22) 31.5 45.1 45.1 45.1 8

9 Panic Button (PED) 1.0 9

10 Security HB306 (L18,C80,S46) & SB 239 (L18,C71) 10

11 Lease Payment Assistance Awards 23.0 24.2 25.4 26.6 11

12 Master Plan Assistance Awards 0.5 0.7 0.7 0.7 12

13 BDCP (Includes Cat. 1 & Cat. 2) 10.0 10.0 10.0 10.0 13

14 Pre-K 5.0 5.0 5.0 5.0 14

15 PSFA Operating Budget 6.8 7.2 7.8 7.8 15

16 GSD Solvency Appropriations 0.2 16

17 CID/SFMO Inspections 0.3 0.3 0.3 0.3 17

18 Emergency Reserve for Contingencies 10.0 10.0 10.0 10.0 18

19 Teacher Housing 10.0 10.0 10.0 10.0 19

20 School Buses (PED) 5.5 16.7 16.7 16.7 20

21 School Bus Cameras (PED) 0.3 21

22 Tribal Libraries (PED) 20.0 22

23 HB2 School Buses (PED) HB2 (L22, S6) 7.5 23

24 HB2 School Safety Summits (PED) (Ch210, S199) 0.2 24

25 Maintenance and Repair SB 212 (L22,C53,S51) 75.0 25

26 PSFA Vehicles HB2 (L23, 1S,C210,S5,I209) 0.2 26

27 Security and CTE FY24 100.0 27

28 Charter School Loan Fund (L22,C54,S5,I125) 10.0 28

29 CIMS, FIMS, BBER, Bond Recon., M&V  & eBuilder Upgrade 1.5 0.6 0.6 0.6 29

30 18.4 16.0 178.0 30

31 Out-of-Cycle Potential Waivers 217.2 29.2 0.0 31

32 Awards YTD (per Project Awards Schedule) 232.3 490.4 1194.8 54.4 32

33 Subtotal Uses: 430.2 976.4 1371.6 365.2 33

34 Estimated Uncommitted Balance Period Ending 443.2 238.7 -22.9 398.1 34

II. PROJECT AWARD SCHEDULE SUMMARY
Total FY23 Act. FY24 Est. FY25 Est. FY26 Est. Total

35    FY12 Awards Cycle 6.9 0.0 0.4 6.5 0.0 6.9 35

36    FY15 Awards Cycle 0.0 0.0 0.0 0.0 0.0 0.0 36

37    FY16 Awards Cycle 7.9 0.3 0.0 7.7 0.0 7.9 37

37    FY19 Awards Cycle 233.4 52.0 115.9 65.6 0.0 233.4 37

38    FY20 Awards Cycle 292.5 33.1 94.8 131.5 33.2 292.5 38

39    FY21 Awards Cycle 603.0 13.1 195.0 394.9 0.0 603.0 39

40    FY22 Awards Cycle 304.7 84.7 47.6 151.2 21.2 304.7 40

41    FY22 Awards 2nd Cycle 14.5 0.0 0.0 0.0 0.0 0.0 41

42    FY 22 Awards Cycle Subtotal 304.7 84.7 47.6 151.2 21.2 304.7 42

43    FY23 Awards Cycle 426.8 49.2 0.0 377.6 0.0 426.8 43

44    FY24 Awards Cycle 96.7 0.0 36.7 60.0 0.0 96.7 440 0 32 8 50 6 50 6
45    FY25 Awards Cycle 0.0 0.0 0.0 0.0 0.0 0.0 45

46    FY26 Awards Cycle 0.0 46

47 1,971.9 232.3 490.4 1194.8 54.4 1,971.9 47

PSCOC Financial Plan 
(millions of dollars)

December 6, 2023

Subtotal Uses :

Estimated Cost of Pre-Applications and Potential Waivers
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I. PSCOC Meeting Date(s): December 6, 2023

II. Item Title: Financial Plan 

III. Name of Presenter(s): Iris K. Romero, Chief Financial Officer

Award Amount
P22-002 Moquero - combined construction funding request w/waiver $45,953,268 
P20-007 Des Moines - Combines construction funding request w/waiver $51,087,757 
S24-003 Gadsden - Facilities Demo additional funding request $784,002 

Total Awards: $97,825,027
$0

FY
Previous FP 
Estimate Current FP Estimate

Change
Fav (Unfav)

P19-008 Los Lunas - Peralta ES - Construction funding request 2024 $25,170,798 $21,337,093 $3,833,705
P19-015 Socorro - Sarracino MS - Construction funding request 2024 $21,693,708 $22,399,018 ($705,310)
P19-004 Gallup-McKinley - Tohatchi HS - Construction funding request 2024 $51,799,116 $50,647,912 $1,151,204
P20-005 Las Cruces - Columbia ES - Construction funding request 2024 $39,389,571 $30,327,211 $9,062,360
P21-006 Gallup-McKinley - Navajo Pine HS - Design funding request 2024 $3,801,048 $5,030,993 ($1,229,945)
P21-005 Gallup-McKinley - Crownpoint HS - Design funding request 2024 $3,678,311 $4,720,541 ($1,042,230)
P24-006 Gallup-McKinley - Crownpoint MS - Design funding request 2024 $0 $2,532,111 ($2,532,111)
P21-003 Gallup-McKinley - Gallup HS - Design funding request 2024 $5,804,114 $11,922,644 ($6,118,530)
S21-003 Las Cruces - Onate HS/Organ Mountain HS - Construction funding request 2024 $3,578,571 $1,068,419 $2,510,152

Subtotal $154,915,237 $149,985,942 $4,929,295

FINANCIAL PLAN ASSUMPTIONS and SUMMARY:

     **Change to include September and October Draw requests

FY22 FY23 FY24 FY25 FY26
532.7                 443.2      21.9                              310.9              899.4                     
532.7                 443.2      238.7                            (22.9)               398.1                     

0.0                      0.0          216.8                            (333.8)             (501.3)                   

Summary of PSCOC Financial Plan Changes since 10/10/2023

PSCOC ACTION - OUT-OF-CYCLE, EMERGENCY, ADDITIONAL FUNDING

Total Reversion/Reallocation/Rescind: 
 PSCOC FUND PROJECT AWARD SCHEDULE DETAIL - MODIFICATIONS

Potential Council Action Projects - Agenda:

mat

Uncommitted Balance (November, 2023)
Variance  Favorable (Unfavorable)

Awards cycle 10% planning and design, 90% construction amount. 
•  Projected Fund Balance as of 11/14/2023 $ 1,032,386,331

Uncommitted Balance (October, 2023)

Financial Plan Variance Between Months ***Changes due to movement of timeline for out year projects and adding other uses to FY26
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Purple Text
Purple Highlight

Green Text
Green Highlight

$000,000

$39,362,088 $40,569,043 $8,873,930 $143,510,184 $123,489,123 $159,528,366 $192,576,513 $14,767,512 $471,886,112 $20,326,159 $447,612,529 $255,024,126 $54,378,942 $0 $0 $0
Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P12-006 Espanola Velarde ES $379,456 $6,504,960 $6,884,416 $379,456 $6,504,960
Total $379,456 $6,504,960 $6,884,416 $0 $0 $0 $0 $379,456 $0 $0 $0 $6,504,960 $0 $0 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P15-006
Gallup-McKinley     
(SSTB18SB 0004 A81)

Thoreau Elementary 
School $1,867,315 $13,647,522 $15,514,837

P15-009 NMSBVI Garrett Dormitory $82,483 $5,548,243 $5,797,501
Total $1,949,798 $19,195,765 $21,312,338 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P16-002
Espanola (SSTB15SB 0001 design) 
(Arbitrage 2017_Q1) Abiquiu Elementary School $570,704 $3,353,805 $3,924,509 $255,977 $7,660,395

Total $570,704 $3,353,805 $3,924,509 $0 $0 $0 $255,977 $0 $0 $0 $0 $7,660,395 $0 $0 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P19-002
Belen (SSTB18SB 0004 A81 
$42,750); (SSTB18SD 0001 A82 

Jarmillo ES
$42,750 $103,301 $146,051

P19-003

Gallup-McKinley  (SSTB18SB 0004 
A81 $60,000); (SSTB18SD 0001 A82 
$2,407,436.60)(SSTB20SD 0001 A03 
$22,206,929)

Rocky View / Red Rock ES

$2,467,437 $36,943,198 $39,410,635 $36,943,198

P19-004

Gallup-McKinley  (SSTB18SB 0004 
A81 $60,000); (SSTB18SD 0001 A82 
CERTIFIED $2,854,563 budgeted 
$2,453,972) (SSTB20SD A03 
$22,571,748)

Tohatchi HS

$2,567,972 $50,647,912 $53,215,884 $50,647,912

P19-005

Las Cruces (SSTB18SB 0004 A81 
$366,400); (SSTB18SD 0001 A82 
$3,297,600)

Desert Hills ES
$366,400 $15,134,000 $15,500,400 $11,836,400

P19-006

Las Vegas (SSTB18SB 0004 A81 
$447,398); (SSTB18SD 0001 A82 
$4,026,585)  (SSTB19SD 0001 A92 
$4,026,585)

Sierra Vista ES

$447,398 $0 $447,398 $18,017,476

P19-008

Los Lunas   (P project SSTB19SD 
0001 A92 $13,502,129) (Pre-k 
project SSTB19SD A92 $2,246,400)

Peralta ES
$2,246,400 $21,337,093 $23,583,493 $21,337,093

P19-009

Roswell (SSTB18SB 0004 A81 
$1,158,868); (SSTB18SD 0001 A82 
$10,429,808) (SSTB20SB E003 
$4,083,445)

Mesa MS

$1,158,868 $15,547,575 $16,706,443 $1,034,322

P19-010

Roswell (SSTB18SB 0004 A81 
$53,250); (SSTB18SD 0001 A82 
Certified $1,494,488) (SSTB20SD 
A03 $6,475,075)

Nancy Lopez ES

$1,547,738 $26,964,346 $28,512,084 $20,489,271
P19-017 Tularosa  Tularosa MS $2,792,788 $32,763,086 $35,555,874 $2,792,788 $32,763,086

S19-003/P19-018
Belen  (SSTB18SB 0004 A81 
$1,457,542)

Dennis Chavez ES
$1,457,542 $14,782,156 $16,239,698 $14,782,156

S19-007

Deming (SSTB17SB 0001 A78 
$473,288) (SSTB18SB 0004 A81 
$1,610,962)

Chaparral ES
$0 $2,084,250 $2,084,250

S19-008
Floyd  (SSTB18SB 0004 A81 
$426,097)

Floyd Combined School
$0 $426,097 $426,097

S19-009
Las Cruces (SSTB18SB 0004 A81 
$314,515)

Fairacres ES
$0 $314,515 $314,515

S19-019
Las Cruces (SSTB18SB 0004 A81 
$229,869)

Highland ES
$0 $229,869 $229,869

S19-020
Las Cruces (SSTB18SB 0004 A81 
$39,110)

Hillrise ES
$0 $39,110 $39,110

S19-010
Las Cruces (SSTB18SB 0004 A81 
$2,718,886)

Lynn MS
$0 $3,107,357 $3,107,357 $388,471

S19-021
Las Cruces (SSTB18SB 0004 A81 
$245,368)

Mayfield HS
$0 $245,368 $245,368

S19-022
Las Cruces (SSTB18SB 0004 A81 
$329,147)

Oñate HS
$0 $329,147 $329,147

S19-023
Las Cruces (SSTB18SB 0004 A81 
$141,238)

Picacho MS
$0 $141,238 $141,238

S19-012
Las Cruces (SSTB18SB 0004 A81 
$695,031)

Rio Grande Preparatory 
Institute $0 $695,031 $695,031

S19-024
Las Cruces (SSTB18SB 0004 A81 
$58,807)

Vista MS
$0 $58,807 $58,807

S19-013

Los Lunas (SSTB18SB 0004 A81 
$3,128,000) (SSTB18SD 0001 A82 
$1,856,343) (SSTB19SB 0001 A91 
$980,268)

Los Lunas MS

$0 $2,836,611 $2,836,611

FY 2026

$54,378,942

$0

$0

$0

FY 2024

$490,361,513

FY 2025

$1,194,848,926

Awarded Construction
Pending Construction Award
Numbers in italics indicate bonds have 
not been certified

PSCOC FUND PROJECT AWARD SCHEDULE DETAIL - (Representation of Uncommitted Balance in FY23)
Awarded Design
Pending Design Award

Legend

December 6, 2023

FY12 AWARDS

FY 2023

$232,315,245

$0 $0 $0

$0 $379,456 $6,504,960

$0$255,977 $7,660,395

FY16 AWARDS 

FY15 AWARDS 

FY19 AWARDS 
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Purple Text
Purple Highlight

Green Text
Green Highlight

$000,000

$39,362,088 $40,569,043 $8,873,930 $143,510,184 $123,489,123 $159,528,366 $192,576,513 $14,767,512 $471,886,112 $20,326,159 $447,612,529 $255,024,126 $54,378,942 $0 $0 $0

FY 2026

$54,378,942

FY 2024

$490,361,513

FY 2025

$1,194,848,926

Awarded Construction
Pending Construction Award
Numbers in italics indicate bonds have 
not been certified

PSCOC FUND PROJECT AWARD SCHEDULE DETAIL - (Representation of Uncommitted Balance in FY23)
Awarded Design
Pending Design Award

Legend

December 6, 2023

FY 2023

$232,315,245

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

S19-014
Magdalena (SSTB18SB 0004 A81 
$403,925)

Magdalena Combined 
School $0 $885,889 $885,889

S19-015/P19-015
Socorro (SSTB18SB 0004 A81 
$54,000) (SSTB19SB A91 

Sarracino MS
$2,728,638 $22,399,018 $25,127,656 $22,399,018

Total $17,823,931 $248,014,974 $265,838,905 $0 $0 $0 $51,960,857 $1,034,322 $94,384,023 $20,489,271 $0 $32,799,632 $0 $32,763,086 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P20-001

Alamogordo (SSTB18SB 0004 A81 
$774,754) (SSTB18SD 0001 A82 
$1,388,001.46) (SSTB19SD 0004 A92 
$19,464,797) 

Chaparral MS

$2,162,755 $44,760,857 $46,923,612 $44,760,857

P20-002

Central (SSTB18SD 0001 A82 
$25,000) (SSTB19SD 0004 A92 
$1,417,811)

Newcomb ES
$1,087,543 $23,385,550 $24,473,093 $23,385,550

P20-003

Roswell (SSTB18SD 0001 A82 
$1,807,637) (SSTB19SD 0004 A92 
$5,477,761)

Mountain View MS
$1,807,637 $39,293,241 $41,100,878 $39,293,241

P20-004

Hobbs (SSTB18SD 0001 A82 
$1,354,716) (SSTB19SD 0004 A92 
$13,993,882)

Southern Heights ES
$1,354,716 $16,047,470 $17,402,186 $16,047,470

P20-005

Las Cruces (SSTB18SD 0001 A82 
$42,750) (SSTB19SD 0004 A92 
$1,707,009) (SSTB20SB E0003 
$2,355,466)

Columbia ES

$4,105,206 $30,327,211 $34,432,417 $30,327,211

P20-006

Roswell (SSTB18SD 0001 A82 
$51,000) (SSTB19SD 0004 A92 
$601,585)

Washington Avenue ES
$3,690,783 $33,217,048 $36,907,831 $3,690,783 $33,217,048

P20-007

Des Moines (SSTB18SD 0001 A82 
$221,381) (SSTB19SD 0004 A92 
$144,641)

Des Moines Combined 
School $962,934 $51,087,757 $52,050,691 $741,553 $51,087,757

P20-008

Grants (SSTB18SD 0001 A82 
$548,021) (SSTB19SD 0004 A92 
$4,932,192)

Bluewater ES
$548,021 $15,623,051 $16,171,072 $15,623,051

P20-009/P20-010

Clovis (SSTB18SD 0001 A82 
$2,797,084)  (SSTB19SD 0004 A92 
$3,243,755)

Barry ES
$992,089 $10,684,500 $11,676,589 $10,684,500

S20-001
Roswell (SSTB18SD 0001 A82 
$234,600)

Roswell HS
$670,783 $670,783 $436,183

S20-003
Clovis (SSTB19SB 0001 A91 $54,638) 
(SSTB17SB 0001 A78 $491,744)

Clovis HS
$54,638 $491,745 $546,383

S20-004

Gallup-McKinley (SSTB19SB 0001 
A91 $1,450,160) (SSTB18SD 0001 
A82 $106,512)

Crownpoint MS
$1,684,658 $1,684,658

S20-005
San Jon (SSTB19SB 0001 A91 
$166,299)

San Jon Combined School
$2,258,462 $20,478,165 $22,736,627 $2,258,462 $20,326,159

S20-006

Gallup-McKinley (SSTB19SB 0001 
A91 $421,336) (SSTB18SD 0001 A82 
$31,600 (no budget))

Tse Yi Gai HS
$421,336 $452,937 $874,273

S20-007

Hobbs (SSTB19SB 0001 A91 
$29,728) (SSTB19SB 0001 A91 
$267,552) (SSTB19SD 0001 A92 Hobbs HS $29,728 $267,552 $297,280

S20-008

Portales (SSTB19SB 0001 A91 
$299,751) (SSTB19SB 0001 A91 
$2,697,762) (SSTB19SD 0001 A92 
$2,697,762)

Brown Early Childhood 
Center $299,751 $2,697,762 $2,997,513

S20-009
Las Cruces (SSTB19SB 0001 A91 
$764,008) Valley View ES $1,411,207 $1,411,207 $647,199

S20-010
Hobbs (SSTB19SB 0001 A91 
$334,286) Mills ES $334,286 $334,286

Total $19,925,600 $296,693,407 $316,619,007 $741,553 $16,047,470 $0 $16,270,250 $51,523,940 $30,327,211 $2,258,462 $10,684,500 $71,837,191 $20,326,159 $39,293,241 $0 $33,217,048 $0 $0 $0

$0

$33,217,048

$65,562,718$51,960,857 $115,907,616

$131,456,591$33,059,273 $94,794,113

FY20 AWARDS 

FY19 AWARDS 
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Green Text
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$000,000

$39,362,088 $40,569,043 $8,873,930 $143,510,184 $123,489,123 $159,528,366 $192,576,513 $14,767,512 $471,886,112 $20,326,159 $447,612,529 $255,024,126 $54,378,942 $0 $0 $0

FY 2026

$54,378,942

FY 2024

$490,361,513

FY 2025

$1,194,848,926

Awarded Construction
Pending Construction Award
Numbers in italics indicate bonds have 
not been certified

PSCOC FUND PROJECT AWARD SCHEDULE DETAIL - (Representation of Uncommitted Balance in FY23)
Awarded Design
Pending Design Award

Legend

December 6, 2023

FY 2023

$232,315,245

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2

P21-001
P21 Zuni (SSTB19SD 0004 A92 
$75,000)

TwinButtes HS, Zuni HS
$9,519,621 $171,974,107 $181,493,728 $9,519,621 $17,197,411 $154,776,696

P21-002
P21 Carrizozo (SSTB20SB E0003 A01 
$214,315)

Combined School
$3,571,922 $102,714,603 $106,286,525 $214,315 $3,357,607 $102,714,603

P21-003
P21 Gallup-McKinley (SSTB19SD 
0004 A92 $101,250)

Gallup HS
$5,905,364 $119,226,437 $125,131,801 $11,922,644 $107,303,793

P21-004
P21 Hobbs (Not Certified or 
budgeted)

Heizer MS
$2,448,034 $37,167,510 $39,615,544 $33,000 $2,415,034 $37,167,510

P21-005

P21 Gallup-McKinley (SSTB19SD 
0004 A92 $60,750) ((SSTB19SD 0004 
A92 $350,924)

Crownpoint HS
$4,089,985 $47,205,418 $51,295,403 $4,720,541 $42,484,877

P21-006
P21 Gallup-McKinley (SSTB19SD 
0004 A92 $60,750)

Navajo Pine HS
$2,527,304 $50,309,878 $52,837,182 $5,030,933 $45,278,945

P21-007
P21 Grants  (SSTB19SD 0004 A92 
$1,796,022)

Mesa View ES
$1,796,022 $49,916,766 $51,712,788 $49,916,766

S21-001
S21 Las Cruces (SSTB19SD 0004 A92 
$165,548) 

Tombaugh ES
$165,548 $7,857,000 $8,022,548 $7,857,000

S21-003
S21 Las Cruces (SSTB19SD 0004 A92 
$139,862)

Oregon Mountain HS
$139,862 $1,068,419 $1,208,281 $1,068,419

Total $30,163,662 $589,405,366 $619,569,028 $247,315 $3,357,607 $0 $9,519,621 $2,415,034 $22,742,537 $169,828,779 $0 $45,024,510 $0 $154,776,696 $195,067,615 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2
P22-001 P22 Gadsden Gadsden MS $4,518,233 $92,344,687 $96,862,920 $4,492,933 $92,344,687
P22-006 P22 Gadsden Chaparral MS $3,144,769 $56,542,617 $59,687,386 $2,558,134 $534,135 $56,542,617
P22-003 P22 Los Alamos Chamisa ES $464,646 $45,933,680 $46,398,326 $45,933,680
P22-005 P22 - Los Alamos Pinon ES $501,411 $23,769,210 $24,270,621 $7,485,546 $16,283,664
P22-004 P22 - Los Lunas Ann Parrish ES $2,393,322 $21,161,894 $23,555,216 $2,351,322 $21,161,894

P22-002 P22 - Mosquero
Mosquero Combined 
School $2,307,631 $49,146,468 $51,454,099 $1,110,808 $1,141,900 $393,200 $2,800,000 $45,953,268

S22-004 S22 - Floyd Floyd Combined School $50,622 $518,595 $569,217 $518,595
S22-002 S22 - House House Combined $134,233 $134,233 $68,572

S22-011 S22 - Las vegas City
Demolition of unused 
school building $1,100,001 $1,100,001 $715,000

S22-003 S22 - Portales Portales HS $433,036 $433,036 $223,806 $209,230
S22-008 S22 - Portales James ES $96,862 $1,415,200 $1,512,062 $1,415,200
S22-001 S22 - Raton Longfellow ES $98,081 $98,081
S22-005 S22 - Raton Raton HS $280,339 $280,339
S22-007 S22 - Raton Raton Intermedate School $137,927 $137,927
S22-010 S22 - Raton Columbian ES $386,050 $386,050
S22-006 S22 - Truth or Consequences Sierra ES $26,712 $486,135 $512,847 $486,135

S22-009 S22 - Tularosa
Tularosa Intermediate 
School $394,619 $394,619

S22-025 S22 Socorro Edward Torres $990,846 $990,846
S22-026 S22 T or C District $754,519 $754,519

S22-012 S22 Las Cruces East Picacho ES $1,888,369 $1,888,369
S22-013 S22 Las Cruces Zia MS $245,726 $245,726
S22-014 S22 Las Cruces Hermosa heights Es $1,545,068 $1,545,068
S22-015 S22 Farmington Mesa View MS $397,886 $397,886
S22-016 S22 Farmington Bluffview ES $2,033,511 $2,033,511
S22-017 S22 Farmington Apache ES $2,219,055 $2,219,055
S22-018 S22 Farmington Esperanza ES $1,420,772 $1,420,772
S22-019 S22 Farmington Piedra Vista HS $3,448,562 $3,448,562
S22-020 S22 Farmington McCormick ES $413,091 $413,091
S22-021 S22 Deming Jarvis House $120,964 $120,964
S22-022 S22 Gadsen District $217,781 $217,781
S22-023 S22 Hatch District Wide $471,141 $471,141
S22-024 S22 Quemado District Wide $105,000 $105,000

Total $13,504,208 $310,555,063 $324,059,271 $1,110,808 $16,462,085 $1,669,736 $65,503,479 $47,577,698 $0 $0 $0 $94,696,009 $0 $56,542,617 $0 $21,161,894 $0 $0 $0

$0

$21,161,894$151,238,625

$13,124,543 $194,986,350 $394,868,822

$84,746,108 $47,577,698

FY21 AWARDS 

FY22 AWARDS 

FY22 AWARDS 2nd CYCLE
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Green Text
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$000,000

$39,362,088 $40,569,043 $8,873,930 $143,510,184 $123,489,123 $159,528,366 $192,576,513 $14,767,512 $471,886,112 $20,326,159 $447,612,529 $255,024,126 $54,378,942 $0 $0 $0

FY 2026

$54,378,942

FY 2024

$490,361,513

FY 2025

$1,194,848,926

Awarded Construction
Pending Construction Award
Numbers in italics indicate bonds have 
not been certified

PSCOC FUND PROJECT AWARD SCHEDULE DETAIL - (Representation of Uncommitted Balance in FY23)
Awarded Design
Pending Design Award

Legend

December 6, 2023

FY 2023

$232,315,245

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2
P23-001 P23 Gallup-McKinley Central HS $900,480 $15,649,641 $16,550,121 $900,480 $15,649,641
P23-002 P23 Gallup-McKinley Thoreau HS $3,821,477 $58,446,115 $62,267,592 $3,821,477 $58,446,115
P23-003 P23 Gallup-McKinley David Skeet ES $1,771,462 $27,903,304 $29,674,766 $1,771,462 $27,903,304
P23-004 P23 Farmington Heights MS $4,628,052 $113,155,871 $117,783,923 $1,712,379 $2,915,673 $113,155,871
P23-005 P23 Farmington Mesa Verde ES $2,835,251 $80,105,099 $82,940,350 $1,049,043 $1,786,208 $80,105,099
P23-006 P23 Albuquerque Sign Language ASLA $0 $28,007,571 $28,007,571 $28,007,571
P23-008 Pojoaque Pojoaque MS $2,090,939 $62,237,828 $64,328,767 $2,090,939 $62,237,828
P23-007 Estancia Estacia ES $662,256 $20,102,446 $20,764,702 $662,256 $20,102,446
S23-001 Gallup-McKinely Indian Hillls ES $3,475,835 $3,475,835 $3,475,835

S23-002 Moriarty 
Edgewood ES & Moriarty 
HS $296,744 $296,744 $296,744

S23-003 Gadsden Santa Teresa MS $354,255 $354,255 $354,255
S23-004 Gadsden Sunland Park ES $194,491 $194,491 $194,491
S23-005 Gadsden Loma Linda ES $129,674 $129,674 $129,674

Total $16,709,917 $410,058,875 $426,768,792 $37,262,412 $4,701,881 $7,204,194 $0 $0 $0 $0 $0 $213,363,416 $0 $164,236,889 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2
P24-001 P24 Maxwell District $2,542,239.00 $53,092,571.43 $55,634,810.43 $2,542,239 $53,092,571
P24-002 P24 Central Tse Bit Ai MS $2,965,145.00 $51,626,785.71 $54,591,930.71 $2,965,145 $51,626,786
P24-003 P21 Hobbs New MS $2,415,034.00 $37,167,510.29 $39,582,544.29 $2,415,034 $37,167,510
P24-004 P24 Springer Combined $2,620,550.00 $20,627,768.00 $23,248,318.00 $2,620,550 $20,627,768
P24-005 P24 Dexter ES/MS $4,405,823.00 $39,652,408.00 $44,058,231.00 $4,405,823 $39,652,408
P24-006 P24 Gallup-McKinley Crownpoint MS $2,532,111.00 $22,789,001.00 $25,321,112.00 $2,532,111 $22,789,001
S24-001 S24 Deming Columbus - ES $2,596,200.00 $0.00 $2,596,200.00 $2,596,200
S24-002 S24 Deming Memorial ES $1,697,394.00 $0.00 $1,697,394.00 $1,697,394
S24-003 S24 Gadsden Demolition $784,002.00 $0.00 $784,002.00 $784,002
S24-004 S24 Texico Texico Combined $532,286.00 $0.00 $532,286.00 $532,286

S24 S24 Albuquerque Sandia HS $403,393.00 $0.00 $403,393.00 $403,393
S24 S24 Albuquerque Osuna ES $187,091.00 $0.00 $187,091.00 $187,091
S24 S24 Albuquerque Highland HS $878,596.00 $0.00 $878,596.00 $878,596
S24 S24 Albuquerque S.Y. Jackson ES $1,449,688.00 $0.00 $1,449,688.00 $1,449,688
S24 S24 Albuquerque Del Norte HS $350,060.00 $0.00 $350,060.00 $350,060
S24 S24 Albuquerque Taft MS $1,431,380.00 $0.00 $1,431,380.00 $1,431,380
S24 S24 Albuquerque Longfellow ES $1,803,608.00 $0.00 $1,803,608.00 $1,803,608
S24 S24 Albuquerque Valley HS $546,803.00 $0.00 $546,803.00 $546,803
S24 S24 Albuquerque Atrisco ES $237,934.00 $0.00 $237,934.00 $237,934
S24 S24 Albuquerque Eisenhower MS $714,822.00 $0.00 $714,822.00 $714,822
S24 S24 Albuquerque Monte Vista ES $479,150.00 $0.00 $479,150.00 $479,150
S24 S24 West Las Vegas Old Luis Armijo Building $386,586.00 $0.00 $386,586.00 $386,586
S24 S24 Clovis Marshall JHS $348,546.00 $3,136,916.00 $3,485,462.00 $348,546 $3,136,916
S24 S24 Clovis Sandia ES $105,122.00 $946,096.00 $1,051,218.00 $105,122 $946,096
S24 S24 Los Alamos Los Alamos HS $219,705.00 $0.00 $219,705.00 $219,705

Various Projects $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $32,633,268 $229,039,056 $261,672,324 $0 $0 $0 $0 $20,558,673 $12,074,595 $0 $4,083,012 $0 $0 $0 $59,956,511 $0 $0 $0 $0

Phase 1 Phase 2 Total 2022_Q3 2022_Q4 2023_Q1 2023_Q2 2023_Q3 2023_Q4 2024_Q1 2024_Q2 2024_Q3 2024_Q4 2025_Q1 2025_Q2 2025_Q3 2025_Q4 2026_Q1 2026_Q2
Various Projects $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0

$0

$0$377,600,305$49,168,487 $0

$0 $0 $0

$0 $36,716,280 $59,956,511

FY23 AWARDS SCENARIO

FY24 AWARDS SCENARIO

FY25 AWARDS SCENARIO
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500$                      

A B C D E F G H I J K L M N O P Q

District School
Requesting/Need 

Local Match 
Reduction

Local Match 
Reduction 
(Waiver)
Eligibility

SB131
Local
Matc

h
(%)

SB131
State 

Match
(%)

Enrollment
(5 Year 

Projection)

 Maximum 
Allowable 
Calculator 

GSF 

 Estimated Total 
Project Cost 

(@ $500/sqft) 

 Phase 1 
Estimated 
Total Cost
(Design) 

 Phase 2 
Estimated 
Total Cost

(Construction) 

 FY24
(State Match) 

 FY24
(Local Match, 

Potential Waiver) 

 FY25
(State Match) 

 FY25
(Local Match, 

Potential Waiver) 

 FY26
(State Match) 

 FY26
(Local Match, 

Potential Waiver) 

1 ALBUQUERQUE Harrison MS No Eligible 63% 37% 323 49,550          24,775,000$        2,477,500$              22,297,500$            916,675$              8,250,075$          1
2 ALBUQUERQUE Van Buren MS No Eligible 63% 37% 397 59,049          29,524,500$        2,952,450$              26,572,050$            1,092,407$          9,831,659$          2
3 BERNALILLO Algodones ES Yes Eligible 63% 37% 205 29,011          14,505,500$        1,450,550$              13,054,950$            536,704$              913,847$              4,830,332$          8,224,619$          3
4 CARLSBAD Sunset ES No Eligible 63% 37% 507 64,532          32,266,000$        3,226,600$              29,039,400$            1,193,842$          10,744,578$        4
5 CIMARRON Eagle Nest ES No Ineligible 63% 37% 87 17,047          8,523,500$          852,350$                  7,671,150$              315,370$              2,838,326$          5
6 COBRE Cobre HS Yes Ineligible 50% 50% 246 48,580          24,290,000$        2,429,000$              21,861,000$            1,214,500$          1,214,500$          10,930,500$        10,930,500$        6
7 HAGERMAN Hagerman Combined Yes Ineligible 25% 75% 375 69,732          34,866,000$        3,486,600$              31,379,400$            2,614,950$          871,650$              23,534,550$        7,844,850$          7
8 HOBBS Highland MS Yes Eligible 63% 37% 900 105,303       52,651,500$        5,265,150$              47,386,350$            1,948,105.50$    3,317,044.50$    8
9 HOBBS Houston MS Yes Eligible 63% 37% 860 102,793       51,396,500$        5,139,650$              46,256,850$            1,901,670.50$    3,237,979.50$    9

10 HONDO Hondo Combined Yes Ineligible 33% 67% 124 40,000          20,000,000$        2,000,000$              18,000,000$            1,340,000$          660,000$              10
11 MELROSE Melrose Combined Yes Ineligible 20% 80% 303 58,293          29,146,500$        2,914,650$              26,231,850$            2,331,720$          582,930$              11
12 MESA VISTA Mesa Vista MS/HS Yes Ineligible 63% 37% 129 30,206          15,103,000$        1,510,300$              13,592,700$            558,811$              951,489$              12
13 PECOS Pecos MS/HS Yes Ineligible 63% 37% 291 45,229         22,614,500$       2,261,450$             20,353,050$           836,736.50$       1,424,713.50$    13
14 PEÑASCO Penasco Combined Yes Ineligible 29% 71% 290 56,129          28,064,500$        2,806,450$              25,258,050$            1,992,579.50$    813,870.50$        17,933,215.50$  7,324,834.50$    14
15 RATON Raton Combined Yes Ineligible 41% 59% 824 120,228      60,114,000$       6,011,400$             54,102,600$           3,546,726$         2,464,674$         15
16 RIO RANCHO Lincoln MS No Eligible 62% 38% 836 101,190      50,595,000$       5,059,500$             45,535,500$           1,922,610$         17,303,490$       16
17 RIO RANCHO Rio Rancho HS No Eligible 62% 38% 2339 30,000         15,000,000$       1,500,000$             13,500,000$           570,000$             5,130,000$         17
18 SANTA ROSA Santa Rosa ES Yes Ineligible 38% 62% 226 31,759          15,879,500$        1,587,950$              14,291,550$            984,529$              603,421$              18
19 SANTA ROSA Santa Rosa HS Yes Ineligible 38% 62% 199 40,311          20,155,500$        2,015,550$              18,139,950$            1,249,641$          765,909$              19
20 T OR C T or C MS Yes Ineligible 63% 37% 280 43,714          21,857,000$        2,185,700$              19,671,300$            808,709$              1,376,991$          7,278,381$          12,392,919$        20

21 Existing Standards-based Applications 571,328,000$      57,132,800$            514,195,200$          13,178,345$        5,190,858$          10,011,427$        6,028,423$          123,291,618$      54,697,460$        21
22 Expected Standards-based Applications 22
23 New Pre-Applications 15% 23
24 24

Estimated Cost for Pre-Applications (Exisiting and Expected)

Grand Total: 571,328,000$                                                16,039,850$                                           177,989,077$                                        

Subtotal (Rows 1-20):

Standards-based Pre-Applications

18,369,203$                                           Requesting/Need Local Match Reduction

Legend

 Phase 2 - Construction (90% of Total Cost) 
 Estimated Non-Standards-based Project Costs

 Phase 1 - Design (10% of Total Cost) 
26,698,362$                                           

Total: 571,328,000$                                                18,369,203$                                           16,039,850$                                           177,989,077$                                        
85,699,200$                                                   2,755,380$                                             2,405,978$                                              Non-Standards-based Projects:
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Fiscal Year Project Number District School Project Type
 Original 

Estimated 
State Match 

 Original 
Estimated TPC per Square 

Foot (SqFt) 

 Updated 
Estimated 

State Match 

 Updated TPC/ 
SqFt

(MACC + Soft Cost) 

TPC Cost per SqFt 
Percentage

Increase

 Difference
(I - G) 

Waiver (X)
Potential FY24 
Additional Cost 

(Waiver)

Potential FY25
Additional Cost

(Waiver)

Potential FY26
Additional Cost

(Waiver)
1 FY2012 P12-006 Espanola Velarde ES Full Renovation 3,794,560$                         228$                                         6,504,960$                   390$                        71% 163$                        1
2 FY2016 P16-002 Espanola Abiquiu ES Full Renovation 3,726,450$                         228$                                         7,660,395$                   390$                        71% 163$                        2
3 FY2019 P19-006 Las Vegas City Sierra Vista ES Full Renovation 4,473,984$                         130$                                         18,017,476$                750$                        475% 620$                        3
4 FY2019 P19-010 Roswell Nancy Lopez ES Full Renovation 14,944,881$                       455$                                         20,489,271$                650$                        43% 195$                        4
5 FY2019 P19-017 Tularosa Tularosa MS Full Renovation 27,927,879$                       484$                                         32,763,086$                585$                        21% 101$                        5
6 FY2019 P19-018 Belen Dennis Chavez ES Partial Replacement and Renovation 11,777,849$                       455$                                         14,782,156$                585$                        29% 130$                        6
7 FY2020 P20-001 Alamogordo Chaparral MS Full Renovation 30,959,593$                       540$                                         44,760,857$                780$                        45% 241$                        7
8 FY2020 P20-002 Central Newcomb ES Full Renovation 15,087,253$                       580$                                         23,385,550$                975$                        68% 395$                        8
9 FY2020 P20-003 Roswell Mountain View MS Full Renovation 18,076,367$                       293$                                         39,293,241$                650$                        122% 358$                        9

10 FY2020 P20-006 Roswell Washington Ave. ES Design 652,585$                             364$                                         3,690,783$                   650$                        79% 286$                        10
11 FY2020 P20-006 Roswell Washington Ave. ES Partial Replacement and Renovation 5,873,263$                         364$                                         33,217,048$                650$                        79% 286$                        11
12 FY2020 P20-010 Clovis Barry ES Full Renovation 6,507,124$                         137$                                         10,684,500$                325$                        138% 189$                        12
13 FY2021 P21-001 Zuni Zuni HS/Twin Buttes HS Full Replacement and Teacher Housing 95,196,214$                       618$                                         171,974,107$              1,170$                     89% 553$                        13
14 FY2021 P21-002 Carrizozo Combined School Partial Replacement and Renovation 32,147,299$                       566$                                         52,945,671$                975$                        72% 410$                        X 49,768,931$               14
15 FY2021 P21-003 Gallup-McKinley Gallup HS Full Replacement 58,142,391$                       488$                                         107,303,793$              845$                        73% 358$                        15
16 FY2021 P21-004 Hobbs Heizer MS Full Renovation 21,735,309$                       585$                                         37,167,510$                845$                        44% 260$                        16
17 FY2021 P21-005 Gallup-McKinley Crownpoint HS Full Replacement 38,033,922$                       521$                                         42,484,877$                975$                        87% 454$                        17
18 FY2021 P21-006 Gallup-McKinley Navajo Pine HS Full Replacement 16,498,372$                       534$                                         45,278,945$                1,170$                     119% 636$                        18
19 FY2021 P21-007 Grants Mesa View ES Full Replacement 17,960,223$                       332$                                         49,916,766$                975$                        194% 644$                        19
20 FY2022 P22-001 Gadsden Gadsden MS Full Renovation 45,182,331$                       488$                                         64,641,281$                715$                        47% 228$                        X 27,703,406$               20
21 FY2022 P22-004 Los Lunas Ann Parish ES Design 1,727,320$                         416$                                         2,351,322$                   585$                        41% 169$                        21
22 FY2022 P22-004 Los Lunas Ann Parish ES Full Replacement 15,545,880$                       416$                                         21,161,894$                585$                        41% 169$                        22
23 FY2022 P22-006 Gadsden Chaparral MS Full Renovation 31,447,682$                       358$                                         39,579,832$                455$                        27% 98$                          X 16,962,785$               23
24 FY2023 P23-001 Gallup-McKinley Gallup Central HS Full Renovation 9,004,804$                         534$                                         15,649,641$                845$                        58% 311$                        24
25 FY2023 P23-002 Gallup-McKinley Thoreau HS Full Renovation 41,994,250$                       553$                                         58,446,115$                845$                        53% 293$                        25
26 FY2023 P23-003 Gallup-McKinley David Skeet ES Full Replacement and Teacher Housing 17,714,622$                       553$                                         27,903,304$                845$                        53% 293$                        26
27 FY2023 P23-004 Farmington Heights MS Full Renovation 41,652,468$                       520$                                         69,420,780$                780$                        50% 260$                        X 43,735,091$               27
28 FY2023 P23-005 Farmington Mesa Verde ES Full Renovation 25,517,261$                       488$                                         49,144,355$                845$                        73% 358$                        X 30,960,944$               28
29 FY2023 P23-007 Estancia Estancia ES Full Renovation 7,258,118$                         585$                                         9,850,199$                   780$                        33% 195$                        X 10,252,247$               29
30 FY2023 P23-008 Pojoaque Valley Pojoaque MS Partial Replacement and Renovation 26,152,091$                       520$                                         40,054,048$                780$                        50% 260$                        X 22,183,780$               30
31 FY2024 P24-001 Maxwell Combined School Full Replacement and Teacher Housing 25,422,389$                       650$                                         43,004,983$                1,040$                     60% 390$                        X 10,087,589$                           31
32 FY2024 P24-002 Central Tse Bit Ai MS Full Replacement and Teacher Housing 25,392,653$                       780$                                         32,524,875$                975$                        25% 195$                        X 19,101,911$                           32
33 FY2024 P24-003 Hobbs New MS Full Renovation 21,735,309$                       585$                                         37,167,510$                845$                        44% 260$                        33
34 FY2024 P24-004 Springer Combined School Full Replacement and Teacher Housing 20,627,768$                       595$                                         20,627,768$                595$                        0% -$                         34
35 FY2024 P24-005 Dexter MS/HS Full Replacement  39,652,408$                       657$                                         39,652,408$                657$                        0% -$                         35
36 FY2024 P24-006 Gallup-McKinley Crownpoint MS Full Replacement 22,789,001$                       1,097$                                     22,789,001$                1,097$                     0% -$                         36
37 842,331,871$                     1,356,290,309$          201,567,185$            29,189,499$                           -$                                         37

A B C D E F G H I J K L M N O

Fiscal Year Project Number District School Project Type
 Original 

Estimated 
State Match 

 Original 
Estimated TPC per Square 

Foot (SqFt) 

 Updated 
Estimated 

State Match 

 Updated TPC/ 
SqFt

(MACC + Soft Cost) 

SqFt Percentage
Increase

 Difference
(I - G) 

Waiver (X)
Potential FY24 
Additional Cost 

(Waiver)

Potential FY25
Additional Cost

(Waiver)

Potential FY26
Additional Cost

(Waiver)

38 FY2020 S20-005 San Jon Combined School 
Design 

(Convert from Systems to Standards)
668,006$                             88$                                           6,301,109$                   845$                        843% X 14,025,050$               38

39 FY2020 S20-005 San Jon Combined School 
Construction 

(Convert from Systems to Standards)
74,223$                               88$                                           700,123$                      845$                        843% X 1,558,339$                 39

40 FY2021 S21-001 Las Cruces Tombaugh ES Roof and HVAC Replacement 1,655,483$                         42$                                           7,857,000$                   195$                        375% 40
41 2,397,711$                         14,858,233$                15,583,389$               -$                                         -$                                         41

42 217,150,574$            29,189,499$                           -$                                         42
43 43
44 44
45 45
46 46Partial Replacement and Renovation: design funding replace up to 50% and renovate up to 50% of the facility to the maximum allowable GSF for the per the Adequacy planning guide.

Total

Total

Standards-based Projects
Cost per Square Foot Variance Analysis for Out-Year Funding

Systems-based Projects

Grand Total (Line 37 + 41)Design, Full Replacement: replacement of 100% of the facility to the maximum allowable GSF per the Adequacy planning guide
Design, Partial Replacement and Renovation: design funding replace up to 50% and renovate up to 50% of the facility to the maximum allowable GSF for the per the Adequacy planning guide
Full Renovation: renovation of 100% of maximum allowable GSF per the Adequacy planning guide
Full Replacement and Teacher Housing: replacement of 100% of the facility to the maximum allowable GSF for the per the Adequacy planning guide including new construction of a varying number of teacher 
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District Project 
Number Project Description Bond

Number

Total Award 
Amount 
(State)

Expenditures Reversion 

1 Grants-Cibola C19-001 Grants HS SSTB18SB  $           900,000.00  $          (894,145.41)  $               5,854.59 1
2 Gadsden K18-003 La Mesa Pre-K SSTB15SB  $             52,803.00  $            (46,844.57)  $               5,958.43 2
3 Gadsden K18-004 On Track Pre-K Center SSTB13SB  $           143,752.00  $          (102,858.98)  $             40,893.02 3
4 Hagerman K18-009 Hagerman ES Pre-K SSTB15SB  $             55,220.00  $            (30,543.90)  $             24,676.10 4
5 Aztec M18-001 Aztec FMP SSTB17SB  $             27,890.97  $            (22,523.91)  $               5,367.06 5
6 Cloudcroft M18-003 Cloudcroft FMP SSTB17SB  $               2,890.97  $              (2,442.61)  $                  448.36 6
7 Deming M18-005 Deming FMP SSTB17SB  $             61,014.38  $            (57,748.18)  $               3,266.20 7
8 Las Cruces M18-006 Las Cruces FMP SSTB17SB  $           247,949.00  $          (205,284.22)  $             42,664.78 8
9 Mora M18-007 Mora FMP SSTB17SB  $             12,148.82  $            (11,298.35)  $                  850.47 9

10 Tucumcari M18-009 Tucumcari FMP SSTB17SB  $             28,031.43  $            (23,372.20)  $               4,659.23 10
11 Portalez M18-008 Portales FMP SSTB15SB  $             52,342.80  $            (42,206.40)  $             10,136.40 11
12 Alamogordo M19-001 Alamogordo FMP SSTB18SB  $             62,368.71  $            (59,992.39)  $               2,376.32 12
13 Pojoaque Valley M19-006 Pojoaque Valley FMP SSTB18SB  $             38,307.43  $            (30,349.74)  $               7,957.69 13
14 Santa Rosa M19-007 Santa Rosa FMP SSTB18SB  $             22,836.27  $            (21,665.69)  $               1,170.58 14
15 State Charter M19-008 South Valley Prep FMP SSTB18SB  $             12,925.00  $              (9,166.68)  $               3,758.32 15
16 Texico M19-009 Texico FMP SSTB18SB  $             19,156.33  $            (16,632.09)  $               2,524.24 16
17 Espanola M20-002 Espanola FMP SSTB18SD  $             48,987.00  $            (45,453.32)  $               3,533.68 17
18 Gadsden M20-004 Gadsden FMP SSTB18SD  $           191,725.00  $          (190,682.28)  $               1,042.72 18
19 Hatch Valley M20-005 Hatch Valley FMP SSTB18SD  $             37,019.00  $            (35,101.50)  $               1,917.50 19
20 House Valley M20-006 House Valley FMP SSTB18SD  $               9,668.00  $              (8,986.02)  $                  681.98 20
21 Mosquero M20-009 Mosquero FMP SSTB18SD  $               2,400.00  $              (1,932.95)  $                  467.05 21
22 Grady M21-004 Grady FMP SSTB18SD  $             22,226.43  $            (20,020.00)  $               2,206.43 22
23 Lake Arthur M21-007 Lake Arthur FMP SSTB19SD  $               1,984.92  $              (1,780.46)  $                  204.46 23
24 Maxwell M21-009 Maxwell FMP SSTB19SD  $             12,889.53  $            (12,483.66)  $                  405.87 24
25 Springer M21-015 Springer FMP SSTB19SD  $               9,857.64  $              (9,842.00)  $                    15.64 25
26 Las Cruces M21-019 Las Cruces FMP SSTB19SD  $             11,750.00  $            (10,103.86)  $               1,646.14 26
27 Jemez Valley M21-021 Jemez Valley FMP SSTB19SD  $             11,816.20  $            (10,438.08)  $               1,378.12 27
28 NMSD P15-010 Cartwright Hall SSTB17A  $         4,914,666.90  $       (4,911,720.72)  $               2,946.18 28
29 NMSD P15-010 Cartwright Hall SSTB17SB  $           546,074.10  $          (364,906.17)  $           181,167.93 29
30 Cuba T19-089 Cuba ES SSTB18SB  $               9,390.00  $              (1,585.63)  $               7,804.37 30
31 Cuba T19-090 Cuba HS SSTB18SB  $             34,770.00  $              (1,669.33)  $             33,100.67 31
32 Cuba T19-091 Cuba MS SSTB18SB  $             16,020.00  $              (1,585.63)  $             14,434.37 32
33 Deming T19-093 Chaparral ES SSTB18SB  $             18,792.00  $            (18,638.77)  $                  153.23 33
34 Farmington T19-098 Animas ES SSTB18SB  $               8,316.00  $              (8,289.95)  $                    26.05 34
35 Farmington T19-099 CATE Auto Shop (SSTB18SB) SSTB18SB  $               1,663.20  $              (1,628.42)  $                    34.78 35
36 Farmington T19-100 CATE Culinary SSTB18SB  $                  831.60  $                 (814.22)  $                    17.38 36
37 Farmington T19-101 CATE Preschool SSTB18SB  $               2,494.80  $              (2,468.37)  $                    26.43 37
38 Farmington T19-102 CATE Technology / Training SSTB18SB  $               2,494.80  $              (2,481.68)  $                    13.12 38
39 Farmington T19-103 CATE Welding Shop SSTB18SB  $               1,663.20  $              (1,628.42)  $                    34.78 39
40 Farmington T19-104 Country Club ES SSTB18SB  $               8,316.00  $              (8,289.95)  $                    26.05 40
41 Farmington T19-105 Esperanza ES SSTB18SB  $                  831.60  $                 (816.70)  $                    14.90 41
42 Farmington T19-106 Esperanza Pre-K SSTB18SB  $                  831.60  $                 (816.70)  $                    14.90 42
43 Farmington T19-107 Heights MS SSTB18SB  $             11,113.20  $            (11,073.21)  $                    39.99 43
44 Farmington T19-108 Ladera ES SSTB18SB  $               6,652.80  $              (6,643.25)  $                      9.55 44
45 Farmington T19-109 Mesa Verde ES SSTB18SB  $               4,989.60  $              (4,975.78)  $                    13.82 45
46 Farmington T19-110 Mesa View MS SSTB18SB  $               8,316.00  $              (8,292.44)  $                    23.56 46
47 Farmington T19-111 Rocinante HS SSTB18SB  $               4,158.00  $              (4,135.84)  $                    22.16 47
48 Gallup-McKinley T19-113 Central HS SSTB18SB  $             19,200.00  $              (3,903.20)  $             15,296.80 48
49 Hobbs T19-145 Hobbs HS SSTB18SB  $           334,451.00  $          (249,044.03)  $             85,406.97 49
50 Las Cruces T19-149 Conlee ES SSTB18SB  $           133,120.00  $            (55,463.59)  $             77,656.41 50
51 Las Cruces T19-150 Dona Ana ES SSTB18SB  $           113,152.00  $            (34,423.03)  $             78,728.97 51
52 Las Cruces T19-151 East Picacho ES SSTB18SB  $           121,472.00  $            (31,348.63)  $             90,123.37 52
53 Las Cruces T19-153 Mesilla Park ES SSTB18SB  $           113,152.00  $            (33,224.37)  $             79,927.63 53
54 Las Cruces T19-154 Rio Grande Prep Institute SSTB18SB  $           115,648.00  $            (17,394.95)  $             98,253.05 54
55 Las Cruces T19-155 Sunrise ES SSTB18SB  $             42,432.00  $            (37,691.51)  $               4,740.49 55
56 Las Cruces T19-156 Tombaugh ES SSTB18SB  $             67,392.00  $            (23,014.40)  $             44,377.60 56
57 Las Cruces T19-157 University ES SSTB18SB  $             42,432.00  $            (23,632.63)  $             18,799.37 57
58 Las Cruces T19-158 Valley View ES SSTB18SB  $             46,592.00  $            (31,114.28)  $             15,477.72 58
59 Las Cruces T19-159 White Sands ES SSTB18SB  $             76,992.00  $            (60,207.56)  $             16,784.44 59
60 Las Cruces T19-160 Zia MS SSTB18SB  $             42,432.00  $            (40,342.49)  $               2,089.51 60
61 Logan T19-163 Logan Combined School SSTB18SB  $             24,800.00  $            (16,796.10)  $               8,003.90 61
62 Las Cruces T19-152 MacArthur ES SSTB18SB  $           133,120.00  $                          -    $           133,120.00 62
63 Lordsburg M19-003 Lordsburg FMP SSTB18SB  $               9,088.42  $              (7,927.57)  $               1,113.59 63
64 Socorro S19-016 Socorro High School SSTB16SB  $         2,845,583.00  $       (2,229,858.13)  $           615,724.87 64
65 Gadsden S18-009 Loma Linda ES SSTB16SB  $         4,232,044.10  $       (3,203,693.54)  $        1,028,350.56 65
66 Gadsden S18-009 Loma Linda ES STB15A  $         1,952,076.90  $          (366,014.81)  $        1,586,062.09 66
67 Gadsden S18-009 Loma Linda ES STB17SC  $               9,820.00  $              (1,249.34)  $               8,570.66 67
68 Socorro T20-024 Socorro Consolidated Schools SSTB18SD  $             75,853.00  $            (18,580.44)  $             57,272.56 68
69 Central S18-001 Kirtland ES SSTB17A  $         1,981,215.90  $       (1,972,680.25)  $               8,535.65 69

70 Central S18-001 Kirtland ES SSTB17SB  $           220,135.10  $          (208,573.58)  $             11,561.52 70

71  $       20,454,549.65  $     (15,952,539.06)  $         4,501,963.33 71Total:

Project Closeout Reversions

12.6.2023 PSCOC Meeting Page 22



IV. Consent Agenda* 
A. October 10, 2023 PSCOC Meeting Minutes* 
B. FY24 Systems-based Capital Outlay Awards - Albuquerque 

- Atrisco ES, Longfellow ES, Monte Vista ES, Osuna ES, 
S.Y. Jackson MS, Eisenhower MS, Taft MS, Del Norte HS, 
Highland HS, Sandia HS, Valley HS*  

C. FY24 Systems-based Capital Outlay Awards – Clovis – 
Marshall 6th Grade Academy & Sandia ES* 

D. FY24 Systems-based Capital Outlay Awards – West Las 
Vegas – Luis E. Armijo ES* 

E. FY24 Systems-based Capital Outlay Awards – Los Alamos 
– Los Alamos HS* 

F. FY24 Lease Assistance Awards* 
G. FY24 Facilities Master Plan Awards (December)* 
H. P19-015 Sarracino MS (Socorro) -  Construction Funding 

Request* 
I. S21-003 Organ Mountain HS (Las Cruces)  - Construction 

Funding Request* 
J. 2023 BDCP Cat 2 Awards (Network Equipment)* 

HB505 Application Submission Deadline Extension* 
K. HB505 Application Submission Deadline Extension* 

 
* Denotes potential action by the PSCOC 
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 State of New Mexico 
Public School Capital Outlay Council 

 
 
PSCOC Members 
Joe Guillen, NMSBA – Chair 
Raúl Burciaga, LCS – Vice Chair 
Charles Sallee, LFC  
Gwen Perea Warniment, LESC 
Amanda Lupardus, PED   
Martin Romero, CID 
Stewart Ingham, PEC 
Mariana Padilla, OG 
Ashley Leach, DFA – ABSENT 
Clay Bailey, CID – ABSENT 
Antonio Ortiz, PED - ABSENT 

 

 
 

Public School Facilities Authority 
Martica Casias | Executive Director 

Ryan Parks | Deputy Director 
 
 

Meeting Minutes Summary 
PSCOC Full Council Meeting 

State Capitol Building, Room 322 – October 10, 2023 
 

Unofficial notes drafted for the convenience of subcommittee members and subject to revision at member request.  
Official Transcriptions available upon request. 

 

I. Call to order – Joe Guillen, Chair  
Chair, Mr. Joe Guillen, called the meeting to order at 9:09 A.M. 
 

 A. Approval of Agenda* 
Chair Guillen asked if there were any changes to the agenda as presented; as there were no changes, Mr. Joe Guillen 
moved to approve the agenda as presented. Ms. Mariana Padilla seconded the motion and the motion was unanimously 
approved. 
 

B. Correspondence  
 No Correspondence was received. 

 

II. Public Comment 
No Public Comments. 
 

III. Finance 
 

A. PSCOC Financial Plan 
Ms. Iris Romero, PSFA Chief Financial Officer, presented the PSCOC Financial Plan, highlighting changes since 
the last meeting. Ms. Romero explained that PSFA is working on streamlining the financial plan according to 
feedback from the Council as to what they want to see and how they want to see it.  Ms. Romero explained the 
inclusion of new Standards-based, Systems-based and Out-of-Cycle awards. Significant changes to the Financial 
Plan included the potential impact of SB131 titled “Estimated Cost of Pre-Applications” and a cost per square foot 
variance analysis, for existing projects. 
 

 

IV. Consent Agenda* 
Items on the Consent Agenda were all briefly discussed; all Consent Agenda items were unanimously approved in a 
single motion.  
 

A. August 21, 2023 PSCOC Meeting Minutes* 
Council approval of the August 21, 2023 PSCOC Meeting Minutes. 
 

B. FY24 October Facility Master Plan Assistance Awards* 
Council approval of FY24 October Facilities Master Plan Assistance Applications Awards, for a total state share of 
$72,115.11. 
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C. 2024 wNMCI Preliminary Ranking* 
Council approval to release the 2024 Preliminary Weighted New Mexico Condition Index (wNMCI) Ranking based on 
criteria and weightings previously adopted by the Council. Districts are encouraged to work with PSFA staff to resolve 
any outstanding technical corrections to the data, with the ability to make a formal appeal to the PSCOC by November 
10 2023. 
 

D. FY24 Teacher Housing Pilot Capital Outlay Award – Cuba Independent School 
District* 

Council approval a Teacher Housing Pilot Capital Outlay Award to Cuba Independent School District: 
• Total project cost of $928,350, state share of $501,309 (54%), and a district match of $427,041 (46%). 
• Single phase: design and construction funding to complete 2 teacher housing units, located at the existing teacher 

housing development. 
• The allocation is intended to fully complete the project, phase or specified purposes. 
 

E.  FY24 Systems-based Capital Outlay Award - Texico Municipal Schools* 
 Council approval for a Standards-based Capital Outlay Award to (Texico) Texico Combined:  

• Total project cost of $771,429, state share of $532,286 (69%), and a district match of $239,143 (31%).  
• Single phase: design and construction funding to complete replacement of the roofing system at the Education 

Complex, and repair the exterior walls at the Elementary School Building, to include incidental systems directly 
related to the work in this award.  

• The allocation is intended to fully complete the project, phase or specified purposes.  
 

 

F. FY24 Standards-based Capital Outlay Award – Dexter Consolidated ES/MS* 
 Council approval for a Standards-based Capital Outlay Award to Dexter: 

• Phase 1: total amount of $5,439,288, state match of $4,405,823 (81%), and a district match of $1,033,465 (19%). 
• Phase 1: planning and design phase funding for the replacement/consolidation of the existing Dexter Elementary 

School and Dexter Middle School facilities for 569 students, grades Pre-K-12, and 78,457 gross square feet. 
• Project's enrollment projection and gross square footage will be verified and updated by PSFA, if necessary. 
• Each allocation is intended to fully complete the project, phase or specified purpose. Upon completion of this 

awarded phase of work, including conformance with all contingencies, out-of-cycle funding for future phases of 
work may be considered at any upcoming regularly scheduled PSCOC meeting. 

 

G. E20-001 Mora Lift Station – Mora Independent Schools – Advance Reconsideration*  
 Council approval for staff to negotiate a repayment plan for the remaining balance of the advance that Mora     
Independent School District (MISD) received as a part of the Emergency Capital Outlay project.  
 

 

H. P14-018 Ojo Caliente ES -Mesa Vista Consolidated Schools – Advance Reconsideration  
Council approval to amend the 2013-2014 Standards-based award to Mesa Vista Consolidated Schools (MVCS) for 

Ojo Caliente ES to allow for:  
• The district to repay the $440,910 advance pending a November 7, 2023 bond election.  
• An extension of the repayment period, In the event of an unsuccessful 2023 bond election until after a 2026 bond 

election.  
• A repayment plan that includes annual payments of $50,000 starting in December, in the event that both the 2023 

and 2026 bond elections fail.  
 

 

I. S24-003 Gadsden Facilities Demolition –Award Language Change* 
Council approval to amend the current Systems-based award to Gadsden Independent School District (GISD) to include 
an award language change and additional funding for the demolition of the district swimming pool and pool house, with 
a state match of $127,637 (100%) and a local match of $0 (0%). 
 

J. Recertification of SSTBs* 
Council approval for the adoption of the Resolution, Notification, Certification and Reconciliation of unexpended bond 
proceeds as follows: 

• SSTB21SD 0001 in the amount of $4,830,068to be used for PSCOC awarded projects 
• SSTB22SD 0001 in the amount of $98,277,586 to be used for PSCOC awarded projects 

12.6.2023 PSCOC Meeting Page 25



3 
 

 
 

V. Awards Cycle 
 

A. Pre-Applications Received   
Ms. Alyce Ramos, PSFA Programs Manager, reviewed the new Pre-Applications received as of September 22, 2023, which 
included two for Standards-based and two for Systems-based. 

 

B. 2023 Capital Outlay Awards Overview 
Ms. Ramos, reviewed the Capital Outlay Awards Overview including potential awards for the Standards-based, Systems-based, 
Pre-K Facilities and Teacher Housing Pilot funding programs. 
 

C. FY24 Pre-K Capital Outlay Award – Cuba Independent School District* 
 Ms. Gwen Perea Warniment, LESC, explained the subcommittee decision to recommend the motion to verify the need for two 

classrooms, based on enrollment, with a base bid at the time of construction funding. 
 

 
 

D. FY24 Standards-based Capital Outlay Award – Springer Municipal Schools* 
 Ms. Gwen Perea Warniment, LESC, explained the subcommittee decision to recommend the motion with the district agreeing to 

consider manufactured housing. Springer Municipal Schools Superintendent, Gary Allison addressed the council and confirmed 
the district is willing to consider manufactured housing.  

MOTION: Council approval of a Pre-K Capital Outlay Award to (Cuba) Cuba Elementary 
School: 
• Phase 1: total amount of $191,221, state match of $124,294 (65%), and a district match 
of $66,927 (35%). Per SB131, ½ reduction for Pre-K facilities. 
• Phase 1: planning and design phase funding for a one to two classroom addition and to 

renovate the existing Pre-K classroom and restrooms at Cuba Elementary School 
(pursuant to the Adequacy Planning Guide). 

• Base bid design to include one classroom, with bid options for a second classroom. 
• Prior to construction funding request, district shall demonstrate need and demand for 

second classroom for 3Y and 4Y programs. PSFA shall verify the project's enrollment 
projection and gross square footage. 

• Each allocation is intended to fully complete the project, phase or specified purpose.  
Upon completion of this awarded phase of work, including conformance with all 
contingencies, out-of-cycle funding for future phases of work may be considered at any 
upcoming regularly scheduled PSCOC meeting. As this was a subcommittee 
recommendation, a second was not needed and the motion passed. No opposition. 
 

APPROVED 
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MOTION: Council approval for a Standards-based Capital Outlay Award to (Springer) 
Springer Combined: 

• Phase 1: total amount of $3,370,550, state match of $2,620,550 (78%), and a district 
match of $750,000 (22%). This includes a local match reduction of $328,576 (10%). 

• Phase 1: planning and design phase funding for the replacement/consolidation of the 
existing elementary and middle/high school facilities for 109 students, grades K-12, and 
45,000 gross square feet. 
• Project to include 5 teacher housing units, with consideration for manufactured 
housing. 
• Project's enrollment projection and gross square footage will be verified and updated 
by PSFA, if necessary. 
• Each allocation is intended to fully complete the project, phase or specified purpose. 
Upon completion of this awarded phase of work, including conformance with all 
contingencies, out-of-cycle funding for future phases of work may be considered at any 
upcoming regularly scheduled PSCOC meeting. .As this was a subcommittee 
recommendation, a second was not needed and the motion passed. No opposition. 
 

APPROVED 

VI. Out-of-Cycle Awards   
   

A. P20-007 Des Moines Combined School – Construction Funding Request*  
Ms. Perea Warniment, explained the motion and the concern regarding the high cost of construction.  She would like future 
legislation to address high construction costs. Mr. Charles Sallee requested a breakdown of the bid and the cost drivers as a way to 
justify where the money is going. Mr. Ryan Parks explained that the area is rural, which increased the cost and there was only one 
bid for the job.    
 

 
 

MOTION: Council approval to amend the current Standards-based award to Des Moines 
Municipal Schools (DMMS) to include a waiver of the local match totaling $43,935,471 
for a revised state match of $51,087,757 (100%) and a revised local match of $0 (0%). For 
the construction of a replacement facility for 96 students grades Pre-K through 12 in 45,161 
GSF.  As this was a subcommittee recommendation, a second was not needed and the 
motion passed. Sallee abstained. 

APPROVED 

B. P22-002 Mosquero Combined School – Construction Funding Request* 
Ms. Perea Warniment, explained the motion and again the concern for the high cost of construction.  Ms. Johnna Bruhn, Mosquero 
Municipal Schools Superintendent, addressed the Council expressing the necessity of the project.  Mr. Sallee questioned the project 
considering the low enrollment numbers.  Mr. Parks explained adequacy standards dictated the size of this project. 
 

 
 

MOTION: Council approval to amend the current Standards-based award to Mosquero 
Municipal Schools (MMS) to include a waiver of the local match totaling $43,196,072 for 
a revised state match of $45,953,268 (100%) and a revised local match of $0 (0%), for the 
construction of a replacement facility for a design enrollment of 110 students grades Pre-
K through 12 in 44,945 GSF.  As this was a subcommittee recommendation, a second 
was not needed and the motion passed. Sallee abstained. 

APPROVED 

C. 2022-2023 Los Alamos Public School – Facilities Master Plan Assistance Award -  
Rescind Award*  

Ms. Martica Casias, PSFA Executive Director, informed the Council that the district rescinded the request. Therefore, this item 
was not presented. 
 
 
 
 
 

12.6.2023 PSCOC Meeting Page 27



5 
 

VII. Other Business 
  

A. Teacher Housing Guidelines Update* 
Mr. Stuart Ingham, PEC, presented the subcommittee recommendation.   
 

 
 

MOTION: Council approval to incorporate manufactured housing into PSCOC 
approved Teacher Housing Guidelines. With the following criteria: - 2”x6” construction, 
meets energy star, HUD requirements, currently adopted building code, on a permanent 
foundation and converted to real property within one year of purchase. Motion passed. 
No opposition. 

APPROVED 

VIII.  Informational   

A. Project Closeout Update 

Ms. Romero reported that PSFA has now closed 66% of the 157 projects on the audit list. This is up from 59% closed in July.  
 

B. Awards/Inflation and the PSCOF 

Ms. Casias reported that PSFA is working to best utilize project funding in consideration of the sharp increase in construction 
costs. 
 

C. State Local Match and Waivers 

Ms. Casias presented the challenges districts are facing with funding their portion of their projects, and presented options for the 
PSCOC to consider to help lessen the burden on districts. 
 

D. Budget Projections and Personnel Update 

Ms. Casias updated the Council on the current status of PSFA personnel and the additional employee needs projected for the near 
future.   
 
 
 

IX. Next PSCOC Meeting    
    

Proposed for January 11, 2024 – (tentative).  
 

X. Adjourn     
    

There being no further business to come before the Council, Mr. Raul Burciaga, LSC, moved to adjourn the meeting. Mr. Martin 
Romero, CID, seconded, and the motion was unanimously approved. The meeting adjourned at 10:49 A.M. 

 
 
 
 
________________________ Chair 
 
 
________________________ Date 
 
 
 
         Please Note: Italic in motions indicate amendments. 

* Denotes Action Items on the Agenda   
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PSCOC 
December 6, 2023 
Item No. IV.B. 

 

 

 

I. FY24 Systems-based Capital Outlay Award –Albuquerque – Atrisco ES, Longfellow ES, 
Monte Vista ES, Osuna ES, S.Y. Jackson ES, Eisenhower MS, Taft MS, Del Norte HS, 
Highland HS, Sandia HS, Valley HS 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval for 11 Systems-based Capital Outlay Awards to Albuquerque Public 
Schools: 
Atrisco Elementary School: 

• Total project cost of $643,064, state share of $237,934 (37%), and a district match of 
$405,130 (63%). 

• Design and construction funding to complete replacement of the roofing systems, 
including incidental systems directly related to the work in this award, for total of 
9,274 NSF: Library/Media Center and Multipurpose Building only; all other buildings 
are excluded. The allocation is intended to fully complete the project, phase or 
specified purpose.  

Longfellow Elementary School: 
• Total project cost of $4,874,615, state share of $1,803,608 (37%), and a district match 

of $3,071,007 (63%). 
• Design and construction funding to complete replacement of the roofing and HVAC 

(boiler/piping) systems, including incidental systems directly related to the work in this 
award, for total of 44,347 NSF: Main Building only; all other buildings are excluded.  

Monte Vista Elementary School: 
• Total project cost of $1,295,000, state share of $479,150 (37%), and a district match of 

$815,850 (63%). 
• Design and construction funding to complete replacement of the HVAC system, 

including incidental systems directly related to the work in this award, for total of 21,649 
NSF: Main School Building only; all other buildings are excluded.  

Osuna Elementary School: 
• Total project cost of $505,651, state share of $187,091 (37%), and a district match of 

$318,560 (63%). 
• Design and construction funding to complete replacement of the roofing systems, 

including incidental systems directly related to the work in this award, for total of 7,059 
NSF: Library and Mini Gym buildings only; all other buildings are excluded.  

S.Y. Jackson Elementary School: 
• Total project cost of $3,918,077, state share of $1,449,688 (37%), and a district match 

of $2,468,389 (63%). 
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• Design and construction funding to complete replacement of the roofing systems, 
including incidental systems directly related to the work in this award, for total 50,993 
GSF of the facility.  

Eisenhower Middle School: 
• Total project cost of $1,931,951, state share of $714,822 (37%), and a district match of 

$1,217,129 (63%). 
• Design and construction funding to complete replacement of the roofing systems, 

including incidental systems directly related to the work in this award, for total of 19,516 
NSF: New Gym and Band Chorus Building only; all other buildings are excluded.  

Taft Middle School: 
• Total project cost of $3,868,595, state share of $1,431,380 (37%), and a district match 

of $2,437,215 (63%). 
• Design and construction funding to complete replacement of the roofing and HVAC 

systems, including incidental systems directly related to the work in this award, for total 
of 47,647 NSF: PE Building, New School and Classroom Addition buildings only; all 
other buildings are excluded. 

Del Norte High School: 
• Total project cost of $946,107, state share of $350,060 (37%), and a district match of 

$596,047 (63%). 
• Design and construction funding to complete replacement of the roofing system, 

including incidental systems directly related to the work in this award, for total of 26,165 
NSF: Performing Arts building only; all other buildings are excluded.  

Highland High School: 
• Total project cost of $2,374,585, state share of $878,596 (37%), and a district match of 

$1,495,989 (63%). 
• Design and construction funding to complete replacement of the roofing and HVAC 

(boiler) systems, including incidental systems directly related to the work in this award, 
for total of 115,764 NSF: Classroom Addition, Main Building, Math Building only; all 
other buildings are excluded.  

Sandia High School: 
• Total project cost of $1,090,252, state share of $403,393 (37%), and a district match of 

$686,859 (63%). 
• Design and construction funding to complete replacement of the roofing and HVAC 

systems, including incidental systems directly related to the work in this award, for total 
of 2,210 NSF: Music Addition only; all other buildings are excluded.  

Valley High School: 
• Total project cost of $1,477,847, state share of $546,803 (37%), and a district match of 

$931,044 (63%). 
• Design and construction funding to complete replacement of the roofing and HVAC 

systems, including incidental systems directly related to the work in this award, for 
total of 18,177 NSF: Media Center building only; all other buildings are excluded.  

Applies to all awards: 
• The allocation is intended to fully complete the project, phase or specified purpose.  
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IV. Executive Summary: 

 District Request: 
Albuquerque Public Schools has applied for 11 Systems-based awards to replace the roofs 
and/or HVAC systems at Atrisco ES, Longfellow ES, Monte Vista ES, Osuna ES, S.Y. Jackson 
ES, Eisenhower MS, Taft MS, Del Norte HS, Highland HS, Sandia HS, and Valley HS. 

 Staff Recommendation: 
Approval of the 11 single phase Systems-based awards to the Albuquerque Public Schools to 
replace roofs and/or HVAC systems. 

 Key Points: 
Eligibility: 
The 2023 Systems-based eligibility is as follows: top 350, or campus FCI greater than 70%.  

• Atrisco Elementary School is currently ranked #434. 
o Application systems have a category override in FAD, deeming them eligible. 

• Longfellow Elementary School is currently ranked #47. 
• Monte Vista Elementary School is currently ranked #54. 
• Osuna Elementary School is currently ranked #384. 

o Application systems have a category override in FAD, deeming them eligible. 
• S.Y. Jackson Elementary School is currently ranked #26. 
• Eisenhower Elementary School is currently ranked #78. 
• Taft Elementary School is currently ranked #21. 
• Del Norte Elementary School is currently ranked #494. 

o Application systems have a category override in FAD, deeming them eligible. 
• Highland Elementary School is currently ranked #44. 
• Sandia Elementary School is currently ranked #71. 
• Valley Elementary School is currently ranked #75. 

Potential Funding: 
• Albuquerque Public Schools has sufficient funds to fully support the local match for the 

11 Systems-based projects. 

Exhibit(s): 
A – PSFA Recommendation Report: Albuquerque Public Schools – Atrisco ES, Longfellow  

ES, Monte Vista ES, Osuna ES, S.Y. Jackson ES, Eisenhower MS, Taft MS, Del 
Norte HS, Highland HS, Sandia HS, and Valley HS 
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2023 PSFA Summary: Albuquerque Public Schools 

Atrisco ES, Longfellow ES, Monte Vista ES, Osuna ES, S.Y. Jackson ES,  

Eisenhower MS, Taft MS, Del Norte HS, Highland HS, Sandia HS, Valley HS 

District Requests 

Request 

Systems‐based awards for the following schools and systems:        

School  Buildings  System  Project Need 

Atrisco  
Elementary School 

Library / Media Center 
Multi‐Purpose (Mini‐Gym) 

Roofs  Replacement 
Roofs are beyond lifespan and 
failing 

Longfellow  
Elementary School 

Main Building 

Roof   Replacement 
Roof is beyond lifespan and 
failing 

Boiler/Piping  Replacement  Needs upgrade 

Monte Vista  
Elementary School 

Original Building  HVAC  Replacement  System is inadequate 

Osuna  
Elementary School 

Library 
Main Gym 

Roofs  Replacement 
Roofs are beyond lifespan and 
failing 

SY Jackson  
Elementary School 

Original Building 
Classrooms / Cafeteria Add. 

Roofs  Replacement 
Roofs are beyond lifespan and 
failing 

Eisenhower  
Middle School 

Aux Gym 
Music Building 

Roofs  Replacement 
Roofs are beyond lifespan and 
failing 

HVAC  Replacement  System is inadequate / failing 

Taft  
Middle School 

Main Gym 
Main Building 
Classroom Buildings  

Roof  Replacement 
Roofs are beyond lifespan and 
failing 

HVAC  Replacement  System is inadequate / failing 

Del Norte  
High School 

Performing Arts Center  Roof  Replacement 
Roofs are beyond lifespan and 
failing 

Highland  
High School 

Classroom Building 
Main Building 
Math Building  

Roof  Replacement 
Roofs are beyond lifespan and 
failing 

Steam Boiler  Replacement  System is inadequate / failing 

Sandia  
High School 

Music Building 

Roof  Replacement 
Roofs are beyond lifespan and 
failing 

HVAC  Replacement  System is inadequate / failing 

Valley  
High School 

Library 

Roof  Replacement 
Roofs are beyond lifespan and 
failing 

HVAC  Replacement  System is inadequate / failing 

 

Financing 

 Current local match: 63% 

 District has available funds to support the local match for these projects. 
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PSFA Staff Recommendation 

PSFA agrees with Albuquerque Public Schools’ Systems‐based requests for 11 schools roofing and HVAC replacement. 
      

FAD Data:  

 The majority of the roofing and HVAC systems included in the requests are beyond expected lifespan and/or 
have a condition based deficiency.  

 

Scope of Work 

 Single phase awards: Construction 

 Replace all requested roofs with the APS standard of 5ply built up roofing system  

 Replace / upgrade the requested HVAC systems 
     

Estimated Costs 

 Roof replacements (10 schools): average of $50.80/SF (MACC) 

 HVAC replacements (7 schools): average of $75/SF (MACC) 
   

Recommendation 

 PSFA recommends PSCOC participation for the 11 APS requested Systems‐based projects 

 To include incidental systems directly related to the completion of the roofing and HVAC projects 

 To include the specified buildings and NSF only; all other buildings and NSF are excluded 
   

Award Language 

School specific award language is listed on the school pages. 

      

Potential Award Funding 

School  Total Estimated 
Project Cost 

Local Match – 63%  State Match – 37% 

Atrisco Elementary School  $643,064  $405,130  $237,934 

Longfellow Elementary School  $4,874,615  $3,071,007  $1,803,608 

Monte Vista Elementary School  $1,295,000  $815,850  $479,150 

Osuna Elementary School  $505,651  $318,560  $187,091 

SY Jackson Elementary School  $3,918,077  $2,468,389  $1,449,688 

Eisenhower Middle School  $1,931,951  $1,217,129  $714,822 

Taft Middle School  $3,868,595  $2,437,215  $1,431,380 

Del Norte High School  $946,107  $596,047  $350,060 

Highland High School  $2,374,585  $1,495,989  $878,596 

Sandia High School  $1,090,252  $686,859  $403,393 

Valley High School  $1,477,847  $931,044  $546,803 

Total  $22,925,744  $14,433,219  $8,482,526 
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Planning Summary 

Facility Master Plan Status 

 The Facilities Master Plan (FMP) is Current (2023‐2027). 

 APS FMP is a living document in which APS Capital Master Plan staff regularly engage. 
 
FMP Priority for School 

 Table 1 provides an overview of the district’s requests, compared to its capital master plan summary.  

Table 1: APS Request vs Capital Master Plan Consistency 

School  APS Request  Master Plan Support 

Atrisco Elementary School  Library, Media Center, Mini‐Gym Roofs  Roof improvements identified 

Longfellow Elementary School 
Main Building Roof & Boiler/Piping 
Replacement 

Roofs identified. Study identified 
need for boiler/piping replacement.  

Monte Vista Elementary School  Original Building HVAC Conversion to VRF  HVAC replacement identified 

Osuna Elementary School  Library, Main Gym Roofs  Roof replacement identified 

SY Jackson Elementary School  Main Building Roof  Roof Improvements Identified 

Eisenhower Middle School  Aux Gym, Music Building Roofs and HVAC 
Roof upgrades and HVAC 
improvements identified 

Taft Middle School 
Main Gym, Main Building, Admin Building, 
Classroom Buildings Roof/HVAC 

Roof replacement identified 

Del Norte High School  Performing Arts Center Re‐roof  Roof replacement identified 

Highland High School 
Classroom Building Roof & Main 
Building/Math Building Steam Boiler 
Replacement 

Roof repairs identified  

Sandia High School 
Music Building Roof and HVAC 
Replacement 

Roof replacements identified 

Valley High School  Library Roof and HVAC  Roof replacements identified 

 
Enrollment and Projections 

 The following series of charts provide an overview of each school’s enrollment trends for which APS is applying 
for Systems Based funding organized by school type.  

 
Source: NM PED Certified 40 Day Counts 
   

 Chart 1 shows a dip in enrollment for each of the applicant elementary schools in the COVID‐affected school 
year.  
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Chart 1: APS 2023 Applicant Elementary School Enrollment Trends
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 Each school experienced some recovery since the COVID drop with the exception of Longfellow, which continues 
to experience decline.  

 APS Capital Master Plan estimates the 2023‐24 enrollments to be similar to the completed 2022‐23 school year.  
 

 
Source: NM PED Certified 40 Day Counts 
 

 Like many schools, both Eisenhower and Taft Middle Schools experienced a decline in the 2020 school year 
associated with the COVID related shutdown.  

 Since then, Eisenhower experienced a slight increase in the completed 2022‐23 school year. APS Capital Master 
Plan Department estimate Eisenhower’s enrollment will increase to 840 for the 2023‐24 school year. 

 Taft Middle School’s enrollment has experienced gradual decline every year over past five years.  
 

 
Source: NM PED Certified 40 Day Counts 
   

 Chart 3 demonstrates a stable enrollment pattern for each of the APS applicant high schools over the past five 
years. A longer term picture of the enrollment trends does indicate a more gradual decline over the past ten 
years.  

 APS believes the high school enrollment will continue to be stable over the next school year.  
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Maintenance Summary 

The following information is a brief summary of the district’s maintenance performance in PM Planning, FIMS use, FMAR 

performance (district and site).   

The Albuquerque Public School district meets all statutory requirements (as of November 8, 2023). 
 

 Preventive Maintenance Plan is current. 
o Last updated July 15, 2023 (Annual update required; 6.27.3.11 NMAC). 
o Plan is rated Outstanding, exceeding statute criteria. 

 

 Quarterly FIMS Proficiency Reports: The district is a Satisfactory to Good user of all 3 State provided FIMS 
maintenance resources.  

o PM Completion Rate: 86.14% performance rating, below the 90% recommendation. 
 

 Facility Maintenance Assessment Report (FMAR, 70% is recommended): district average is 69.68%, Marginal, 
reflecting 24 district site assessments.  

o APS ‐ Atrisco Elementary School. 7/1/23: 84.871% 
o APS ‐ Longfellow Elementary School. 7/17/23: 85.613%  
o APS ‐ Monte Vista Elementary School. 6/21/23: 83.157%  
o APS ‐ Osuna Elementary School. 5/22/23: 83.627%  
o APS ‐ SY Jackson Elementary School. 7/5/23: 60.704%  
o APS ‐ Eisenhower Middle School. 5/23/23: 79.005%  
o APS ‐ Taft Middle School. 5/24/23: 43.513%  
o APS ‐ Del Norte High School. 7/12/23: 55.165%  
o APS ‐ Highland High School. 6/6/23: 39.324%  
o APS ‐ Sandia High School. 7/18/23: 66.282% 
o APS ‐ Valley High School. 7/6/23: 81.557%  
o The district is maintaining their assets and facility conditions to a Marginal level, currently below the 

State average of 76.458% (FMAR 4th Cycle). 
 
Staff Recommendations: 

 Continue their diligence towards improved core maintenance to 80% (Outstanding) district average 
performance ratings.  

 Continue use of the FIMS tools to drive district maintenance performance. 

 Respond to subsequent FMARs through the 60‐day response process supporting quality facility conditions, 
addressing all deficiencies.   

 

 

 

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 FMP  Must be current  Current 

 FMAR (recommendation)  FMAR > 70%  69.68% 

 PM Plan  Must be current  Current 

 FIMS use  2.0 or better  Yes 

 Local Match  District must have at time of award  Yes 

    School specific eligibility information on following pages. 
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Atrisco ES: 

Application Request 

Buildings  System  Project Need 

 Library / Media Center 

 Multi‐Purpose (Mini‐Gym) 
Roofs  Replacement  Roofs are beyond lifespan and failing 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Atrisco Elementary School. 
   

FAD Data:  

 Roofs at Library / Media Center and Multi‐Purpose buildings: Category 2 and 3, indicating condition deficiencies. 
  

Award Language 

 Design and construction funding to complete replacement of the roofing systems, including incidental systems 
directly related to the work in this award, for total of 9,274 NSF: Library/Media Center and Multipurpose 
Building only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or 
specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$643,064  $405,130  $237,934 

    

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  434 
FAD 

Category 3 
 wNMCI    17.60% 

 FCI    41.71% 
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Facility Description

 Construction Dates:         1985, 1995, 1998, 2006, 2016 

 Total Permanent Gross Square Feet:  69,798 
o Number of Assets:     5 

 Number of Portables:        1 
       

Sitemap 

 

 

 

 

 

 

Media/Comp. Bldg. 
1998 

4,948 GSF 
60.90 FCI 

Multi‐Purpose Bldg.
1995 

4,326 GSF 
65.34 FCI
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Longfellow ES: 

Application Request 

Buildings  System  Project Need 

Main Building 
Roof   Replacement  Roof is beyond lifespan and failing 

Boiler/Piping  Replacement  Needs upgrade 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Longfellow Elementary School. 
   

FAD Data:  

 Roofs at the Main Building: Category 3, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing and HVAC (boiler/piping) systems, 
including incidental systems directly related to the work in this award, for total of 44,347 NSF: Main Building 
only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified 
purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$4,874,615  $3,071,007  $1,803,608 

    

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  47 

 wNMCI    45.90% 

 FCI    81.53% 
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Facility Description

 Construction Dates:                      1982, 2008
 Total Permanent Gross Square Feet:    48,444

o Number of Assets:               2 

 Number of Portables:                    0
 

Sitemap 

 

Main Building 
1982 

44,347 GSF 
75.79 FCI 
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Monte Vista ES: 

Application Request 

Buildings  System  Project Need 

Original Building  HVAC  Replacement  System is inadequate 

      

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for roofing at the Monte Vista Elementary School. 
   

Award Language 

 Design and construction funding to complete replacement of the HVAC system, including incidental systems 
directly related to the work in this award, for total of 21,649 NSF: Main School Building only; all other buildings 
are excluded. The allocation is intended to fully complete the project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$1,295,000  $815,850  $479,150 

     

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  54 

 wNMCI    43.67% 

 FCI    83.17% 

      

Photos 
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Facility Description

 Construction Dates:         1931, 1947, 1965, 1986, 1992, 1998 

 Total Permanent Gross Square Feet:      53,542
o Number of Assets:                6 

 Number of Portables:                      7
 

Sitemap 

 

     

    

 

 

 

Main Building
1931 

21,649 GSF 
76.95 FCI
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Osuna ES: 

Application Request 

Buildings  System  Project Need 

 Library 

 Main Gym 
Roofs  Replacement  Roofs are beyond lifespan and failing 

     

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  384 
FAD 

Category 3 
 wNMCI    20.23% 

 FCI    55.96% 

       

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Osuna Elementary School. 
   

FAD Data:  

 Roof at the Library and Mini‐Gym: Category 3, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing systems, including incidental systems 
directly related to the work in this award, for total of 7,059 NSF: Library and Mini Gym buildings only; all other 
buildings are excluded. The allocation is intended to fully complete the project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$505,651  $318,560  $187,091 

  

Photos 
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Facility Description

 Construction Dates:         1980, 1984, 1994, 2009 

 Total Permanent Gross Square Feet:      49,658
o Number of Assets:                7 

 Number of Portables:                      3
 

Sitemap 

 

Library 
1980 

3,600 GSF 
74.32 FCI 

Mini Gym 
1984 

3,459 GSF 
62.97 FCI 

N
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S.Y. Jackson ES: 

Application Request 

Buildings  System  Project Need 

 Original Building 

 Classrooms / Cafeteria Add. 
Roofs  Replacement  Roofs are beyond lifespan and failing 

      

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  26 

 wNMCI    50.70% 

 FCI    77.54% 

      

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for S.Y. Jackson Elementary School. 
   

FAD Data:  

 Roofs at the Original Building and Classroom/Cafeteria Addition: Category 3, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing systems, including incidental systems 
directly related to the work in this award, for total 50,993 GSF of the facility. The allocation is intended to fully 
complete the project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$3,918,077  $2,468,389  $1,449,688 

  

Photos 
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Facility Description

 Construction Dates:         1971, 1996 

 Total Permanent Gross Square Feet:      50,993
o Number of Assets:              2 

 Number of Portables:                      5
 

Sitemap 

 

Original School Bldg.
1971 

26,723 GSF 
79.63 FCI

CR & Cafeteria Add. 
1996 

24,270 GSF 
73.29 FCI 

N
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Eisenhower MS: 

Application Request 

Buildings  System  Project Need 

 Aux Gym 

 Music Building 

Roofs  Replacement  Roofs are beyond lifespan and failing 

HVAC  Replacement  System is inadequate / failing 
      

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  78 

 wNMCI    39.39% 

 FCI    67.67% 

      

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Eisenhower Middle School. 
   

FAD Data:  

 Roof at the Music Building: Category 3, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing systems, including incidental systems 
directly related to the work in this award, for total of 19,516 NSF: New Gym and Band Chorus Building only; all 
other buildings are excluded. The allocation is intended to fully complete the project, phase or specified 
purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$1,931,951  $1,217,129  $714,822 

   

Photos 
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Facility Description

 Construction Dates:         1975, 1976, 1978, 1985, 1994, 2008 

 Total Permanent Gross Square Feet:      120,817
o Number of Assets:    7 

 Number of Portables:                      12
 

Sitemap 

 

New Gym
2008 

15,242 GSF 
49.56 FCI

Band Chorus Bldg.
1976 

4,274 GSF 
72.00 FCI
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Taft MS: 

Application Request 

Buildings  System  Project Need 

 Main Gym 

 Main Building 

 Classroom Buildings 

Roof  Replacement  Roofs are beyond lifespan and failing 

HVAC  Replacement  System is inadequate / failing 

   

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  21 

 wNMCI    52.86% 

 FCI    73.32% 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Taft Middle School. 
   

FAD Data:  

 Roofs at Main Building and Main Gym: Category 2 and 3, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental 
systems directly related to the work in this award, for total of 47,647 NSF: PE Building, New School and 
Classroom Addition buildings only; all other buildings are excluded. The allocation is intended to fully complete 
the projects, phase or specified purposes.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$3,868,595  $2,437,215  $1,431,380 

  

Photos 
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Facility Description

 Construction Dates:         1958, 1966, 1969, 1976, 1997, 2003 

 Total Permanent Gross Square Feet:  106,523 
o Number of Assets:     7 

 Number of Portables:        12 
 

Sitemap 

 

PE Building
1976 

4,329 GSF 
79.34 FCI

Gym/Locker Rooms 
1958 

13,077 GSF 
77.99 FCI 

New School 
1997 

63,714 GSF 
71.15 FCI 
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Del Norte HS: 

Application Request 

Buildings  System  Project Need 

Performing Arts   Roof  Replacement  Roofs are beyond lifespan and failing 

     

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  494 
FAD 

Category 3 
 wNMCI    14.28% 

 FCI    42.25% 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Del Norte High School. 
 

FAD Data:  

 Roof at the Performing Arts building: Category 2, indicating condition deficiencies. 
   

Award Language 

 Design and construction funding to complete replacement of the roofing system, including incidental systems 
directly related to the work in this award, for total of 26,165 NSF: Performing Arts building only; all other 
buildings are excluded. The allocation is intended to fully complete the projects, phase or specified purposes.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$946,107  $596,047  $350,060 

 

Photos 
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Facility Description

 Construction Dates:         1964, 1971, 1974, 1979, 1995, 2002, 2012, 2014, 2016 

 Total Permanent Gross Square Feet:  263,451 
o Number of Assets:     10 

 Number of Portables:        0 
 

Sitemap 

 

N

Performing Arts
1979 

26,165 GSF 
65.06 FCI
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Highland HS: 

Application Request 

Buildings  System  Project Need 

 Classroom Building 

 Main Building 

 Math Building  

Roof  Replacement  Roofs are beyond lifespan and failing 

Steam Boiler  Replacement  System is inadequate / failing 

    

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  44 

 wNMCI    46.29% 

 FCI    74.97% 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Highland High School. 

 

FAD Data:  

 Roofs at the Classroom Addition and Main Building: Category 3, indicating condition deficiencies. 

 Heating System at the Classroom Addition and Math Building: Category 2, indicating condition deficiencies. 
 

Award Language 

 Design and construction funding to complete replacement of the roofing and HVAC (boiler) systems, including 
incidental systems directly related to the work in this award, for total of 115,764 NSF: Classroom Addition, Main 
Building, Math Building only; all other buildings are excluded. The allocation is intended to fully complete the 
project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$2,374,585  $1,495,989  $878,596 

   

Photos 
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Facility Description

 Construction Dates:         1949, 1951, 1954, 1956, 1963, 1966, 1967, 1970, 1971, 1975, 1989,  
          1996, 2010, 2019 

 Total Permanent Gross Square Feet:  370,100 
o Number of Assets:     14 

 Number of Portables:        0 
 

Sitemap 

 

N

Classroom Addition
1954 

27,574 GSF 
91.68 FCI

Main Building
1949 

53,349 GSF 
91.56 FCIMath Building 

1963 
34,841 GSF 
94.18 FCI 

Cafeteria/Lib. Add.
1956 

35,218 GSF 
86.19 FCI

Media Addition 
1971 

8,889 GSF 
76.93 FCI 
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Sandia HS: 

Application Request 

Buildings  System  Project Need 

Music Building 
Roof  Replacement  Roofs are beyond lifespan and failing 

HVAC  Replacement  System is inadequate / failing 

     

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  71 

 wNMCI    40.66% 

 FCI    70.53% 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Sandia High School. 
   

Award Language 

 Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental 
systems directly related to the work in this award, for total of 2,210 NSF: Music Addition only; all other buildings 
are excluded. The allocation is intended to fully complete the project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$1,090,252  $686,859  $403,393 

 

Photos 
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Facility Description

 Construction Dates:         1958, 1959, 1960, 1962, 1964, 1968, 1969, 1970, 1974, 1976, 1978,  
          1981, 2013 

 Total Permanent Gross Square Feet:  333,218 
o Number of Assets:     17 

 Number of Portables:        6 
 

Sitemap 

 

N

Music Building 
1964 

10,887 GSF 
84.06 FCI 

Music Addition 
1981 

2,210 GSF 
80.59 FCI 
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Valley HS: 

Application Request 

Buildings  System  Project Need 

Library 
Roof  Replacement  Roofs are beyond lifespan and failing 

HVAC  Replacement  System is inadequate / failing 

    

Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  75 

 wNMCI    39.84% 

 FCI    74.30% 

     

PSFA Staff Recommendation 

PSFA agrees with APS’ Systems‐based request for Valley High School. 
   

Award Language 

 Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental 
systems directly related to the work in this award, for total of 18,177 NSF: Media Center building only; all other 
buildings are excluded. The allocation is intended to fully complete the project, phase or specified purpose.  

   

Total Estimated Project Cost  Local Match – 63%  State Match – 37% 

$1,477,847  $931,044  $546,803 

 

Photos 
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Facility Description

 Construction Dates:         1954, 1955, 1961, 1963, 1965, 1970, 1976, 1978, 1984, 2010, 2017 

 Total Permanent Gross Square Feet:  333,218 
o Number of Assets:     16 

 Number of Portables:        3 
 

Sitemap 

 

   

N

Main School Building 
1954 

84,394 GSF 
78.33 FCI 

Media Center
1970 

18,177 GSF 
80.54 FCI

12.6.2023 PSCOC Meeting Page 58



 

District Map 
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Historic and Current PSCOC Funded Projects 
 

Fiscal Year Funded  Facility Name  Project Type   PSCOC Funding  

Current Projects 

2023‐2024  District Wide 
HB505~45.1  $6,089,989 

HB505~45.2  $3,292,533 

2022‐2023  District Wide  SB212  $8,528,485 

Historic Projects 

2020‐2021  District Wide  Impact Aid  $1,505 

2018‐2019  District Wide ‐ 72 Schools  Security  $4,412,176 

2014‐2015  Mountain View ES  Standards‐Based  $6,865,120 

2013‐2014 

Marie Hughes ES  Standards‐Based  $10,815,434 

Collet Park ES  Standards‐Based  $784,271 

Atrisco ES  Standards‐Based  $5,967,243 

Lavaland ES  Roof‐Based  $63,756 

2012‐2013  Sandia HS  Standards‐Based  $10,697,386 

2011‐2012 

Douglas MacArthur ES  Standards‐Based  $2,629,322 

McKinley MS  Standards‐Based  $4,417,639 

Chaparral ES  Standards‐Based  $8,157,549 

2005‐2006 

Atrisco Heritage HS  Standards‐Based  $52,501,636 

West Mesa HS  Standards‐Based  $5,593,000 

Madison & Cleveland MS, Del Norte HS  Roof‐Based  $1,896,959 

2004‐2005 

Bandelier ES  Standards‐Based  $2,376,357 

Carlos Rey ES  Standards‐Based  $2,729,084 

Cibola HS  Standards‐Based  $4,669,412 

Dennis Chavez ES  Standards‐Based  $2,249,400 

Far NE Heights ES  Standards‐Based  $4,871,924 

Jimmy Carter MS  Standards‐Based  $3,175,969 

Los Ranchos ES  Standards‐Based  $1,919,415 

Mary Ann Binford ES  Standards‐Based  $1,610,000 

Navajo ES  Standards‐Based  $3,210,707 

Volcano Vista HS  Standards‐Based  $71,695,796 

Ventana Ranch ES  Standards‐Based  $3,063,296 

Painted Sky ES  Standards‐Based  $828,307 

Sierra Vista ES  Standards‐Based  $1,012,000 

SW ES  Standards‐Based  $2,153,981 

2007‐2008 

Lyndon B. Johnson MS  DCP  $150,000 

Mark Twain ES  DCP  $65,000 

Sandia HS  DCP  $358,150 

Van Buren MS  DCP  $184,139 

2006‐2007 

Mark Twain ES  DCP  $350,000 

Lyndon B. Johnson MS  DCP  $419,700 

Sandia HS  DCP  $2,320,000 

Sierra Vista ES  DCP  $360,000 

Susie R. Marmon ES  DCP  $240,000 

Comanche ES  DCP  $130,000 

2005‐2006 

Los Ranchos ES  DCP  $55,000 

Dolores Gonzales & Los Ranchos ES, Taylor MS  DCP  $2,839,864 

Seven Bar ES  DCP  $50,000 
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Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

2005‐2006 

West Mesa HS  DCP  $5,813,699 

Tomasita ES  DCP  $80,000 

Wherry ES  DCP  $1,832,000 

Valley HS  DCP  $50,000 

Ventana Ranch ES  DCP  $50,000 

2004‐2005 

Bandelier ES  DCP  $1,342,772 

Carlos Ray ES  DCP  $1,932,000 

Cibola HS  DCP  $2,300,000 

Dennis Chavez ES  DCP  $1,793,987 

La Cueva HS  DCP  $75,000 

Los Ranchos ES  DCP  $1,919,415 

Ventana Ranch K  DCP  $3,063,296 

Edward Gonzales ES  DCP  $2,153,422 

Tomasita ES  DCP  $90,000 

Hoover MS  DCP  $4,120 

Georgia O'Keefe ES  DCP  $6,040 

John Baker ES  DCP  $5,050 

Taft MS  DCP  $100,000 

Sandia HS  DCP  $405,000 

Mission Ave. ES  DCP  $100,000 

Osuna ES  DCP  $71,000 

Sombra Del Monte ES  DCP  $30,000 

San Antonio ES  DCP  $120,000 

Matheson Park ES  DCP  $40,000 

Mark Twain ES  DCP  $1,080,300 

Lavaland ES  DCP  $69,000 

Susie R. Marmon ES  DCP  $150,000 

Valle Vista ES  DCP  $323,300 

West Mesa HS  DCP  $727,799 

Zuni ES  DCP  $25,000 

Zia ES  DCP  $87,900 

2003‐2004 

Alameda ES  DCP  $55,000 

Bandelier ES  DCP  $50,000 

BelleHaven ES  DCP  $30,000 

Chaparral ES  DCP  $50,000 

Cibola HS  DCP  $112,000 

Collet Park ES  DCP  $30,000 

Comanche ES  DCP  $30,000 

Chamiza ES  DCP  $145,000 

Del Norte ES  DCP  $190,000 

Dennis Chavez ES  DCP  $150,000 

Dennis Chavez ES, Manzano HS  DCP  $238,828 

Albuquerque HS  DCP  $110,000 

Alvarado ES  DCP  $150,000 

Douglas MacArthur, Cochiti, Los Ranchos ES, Mission 
Ave., Griegos, La Luz, Garfield MS, Taft MS, Valley HS, 

Alameda, Alvarado, Montessori 
DCP  $180,000 

Douglas MacArthur ES  DCP  $200,000 

Grants MS  DCP  $30,000 

Eldorado HS  DCP  $345,000 
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Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

2003‐2004 

East Mountain HS  DCP  $84,000 

East San Jose ES  DCP  $143,000 

Eubank ES  DCP  $30,000 

Eugene Field ES  DCP  $50,000 

Hayes MS  DCP  $30,000 

Highland HS  DCP  $280,000 

Highland & Manzano HS  DCP  $50,000 

Inez ES  DCP  $30,000 

Garfield MS  DCP  $50,000 

Jimmy Carter MS  DCP  $60,000 

Jackson MS  DCP  $50,000 

James Monroe ES  DCP  $25,000 

Jefferson MS  DCP  $100,000 

Kirtland ES  DCP  $86,000 

La Cueva HS  DCP  $205,000 

La Mesa ES  DCP  $80,000 

S.Y. Jackson  DCP  $200,000 

Roosevelt MS  DCP  $50,000 

Rio Grande HS  DCP  $135,000 

Petroglyph ES  DCP  $75,000 

Manzano HS  DCP  $400,000 

Mountain View ES  DCP  $118,000 

Madison MS  DCP  $30,000 

Matheson Park ES  DCP  $30,000 

Mark Twain ES  DCP  $50,000 

Marie Hughes ES  DCP  $50,000 

Mitchell ES  DCP  $25,000 

Monte Vista ES  DCP  $50,000 

Montezuma ES  DCP  $300,000 

McKinley ES  DCP  $50,000 

Osuna ES  DCP  $4,514,644 

Lew Wallace ES  DCP  $50,000 

Lowell ES  DCP  $150,000 

Lyndon B. Johnson MS  DCP  $50,000 

Longfellow ES  DCP  $170,280 

Seven Bar ES  DCP  $115,000 

Sierra Vista ES  DCP  $50,000 

Taft MS  DCP  $50,000 

West Mesa HS  DCP  $188,688 

Whittier ES  DCP  $50,000 

Wilson MS  DCP  $50,000 

Valle Vista ES  DCP  $50,000 

Valley HS  DCP  $295,000 

Zia ES  DCP  $50,000 

Zuni ES  DCP  $95,000 

Ventana Ranch ES  DCP  $128,000 

2002‐2003 
District Wide  DCP  $5,515,338 

ADO, Carlos Rey, Comanche Governor Bent & 
Mission ES 

DCP  $72,677 
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Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

2002‐2003 

Adobe Acres & Valle Vista ES  DCP  $134,027 

Alameda ES  DCP  $108,659 

Alamosa ES  DCP  $102,933 

Albuquerque HS  DCP  $132,718 

Alvarado ES  DCP  $60,008 

Apache ES  DCP  $72,371 

Armijo ES  DCP  $164,312 

Atrisco ES  DCP  $116,374 

Bandelier ES  DCP  $20,000 

Bellehaven ES  DCP  $66,278 

Carlos Ray ES  DCP  $15,000 

Chaparral ES  DCP  $108,934 

Chelwood ES  DCP  $68,431 

Cibola HS, Ernie Pyle, Harrison & Cleveland MS  DCP  $384,683 

Collet Park ES  DCP  $114,283 

Comanche ES  DCP  $15,000 

Cibola HS   DCP  $82,450 

Del Norte HS  DCP  $47,124 

Edmund G. Ross ES  DCP  $62,684 

Eldorado HS  DCP  $245,000 

Eisenhower MS  DCP  $88,214 

East Mountain HS  DCP  $63,000 

Family School, Mitchell, La Mesa & Hawthorne ES  DCP  $348,647 

Garfield MS  DCP  $53,079 

Georgia O'Keefe ES  DCP  $12,900 

Georgia O'Keefe ES & Jefferson MS  DCP  $114,532 

Governor Bent ES  DCP  $50,000 

Grant MS  DCP  $92,906 

Highland HS  DCP  $179,900 

Hoover MS  DCP  $53,079 

Inez ES  DCP  $30,000 

James Monroe MS  DCP  $85,000 

Jefferson MS  DCP  $201,374 

Jimmy Carter MS  DCP  $89,000 

John Adams MS  DCP  $116,459 

John Baker MS  DCP  $65,381 

Kennedy MS  DCP  $120,083 

Kit Carson ES  DCP  $15,000 

La Mesa ES  DCP  $52,500 

Los Ranchos ES  DCP  $271,199 

Lyndon B. Johnson MS  DCP  $46,956 

Madison MS  DCP  $164,898 

Mark Twain ES  DCP  $116,236 

Mary Ann Binford ES  DCP  $15,000 

McCollum ES  DCP  $225,729 

Mitchell ES  DCP  $20,000 

New "E" School  DCP  $8,074,700 

Navajo ES  DCP  $15,000 

Osuna ES  DCP  $100,548 
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Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

2002‐2003 

S.Y. Jackson ES  DCP  $75,485 

Truman MS  DCP  $118,491 

Zia ES  DCP  $1,981,708 

Robert F. Kennedy  DCP  $25,000 

Rio Grande HS  DCP  $35,000 

Onate ES  DCP  $10,000 

Los Padillas ES  DCP  $15,000 

Manzano HS  DCP  $30,000 

Sandia Base ES  DCP  $180,000 

Seven Bar ES  DCP  $51,000 

Sierra Vista ES  DCP  $45,000 

Susie R. Marmon ES  DCP  $40,000 

Valle Vista ES  DCP  $2,500 

West Mesa HS  DCP  $114,815 

Wilson MS  DCP  $80,000 

Zia ES  DCP  $1,896,556 

Van Buren MS  DCP  $2,500 

2001‐2002 

Montezuma ES  DCP  $60,441 

Bel‐Air ES  DCP  $241,043 

Bandelier ES  DCP  $61,310 

Bellehaven ES  DCP  $85,000 

Chelwood ES  DCP  $163,000 

Collet Park ES  DCP  $35,000 

Cibola HS  DCP  $180,000 

Douglas MacArthur ES  DCP  $110,000 

Del Norte HS  DCP  $90,000 

Eubank ES  DCP  $60,000 

Governor Bent ES  DCP  $95,000 

Sierra Vista ES  DCP  $94,865 

Armijo ES  DCP  $40,000 

Apache ES  DCP  $25,000 

Atrisco ES  DCP  $60,000 

Alvarado ES  DCP  $12,000 

Alameda ES  DCP  $12,000 

Griegos ES  DCP  $45,000 

Harrison MS  DCP  $30,000 

Eldorado HS  DCP  $315,000 

East Mountain HS  DCP  $70,000 

Hayes MS  DCP  $35,000 

Highland HS  DCP  $35,000 

Hodgin ES  DCP  $177,000 

Inez ES  DCP  $35,000 

Kit Carson ES  DCP  $35,000 

John Baker ES  DCP  $40,000 

Kennedy MS  DCP  $70,000 

Kirtland MS  DCP  $5,300 

La Luz ES  DCP  $10,000 

Los Ranchos ES  DCP  $45,000 

Roosevelt MS  DCP  $35,000 

12.6.2023 PSCOC Meeting Page 64



 

Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

2001‐2002 

Rio Grande HS  DCP  $175,000 

Petroglyph ES  DCP  $25,000 

Mountain View ES  DCP  $250,000 

Mission Ave. ES  DCP  $150,000 

Mitchell ES  DCP  $35,000 

McKinley MS  DCP  $5,000 

Onate ES  DCP  $10,000 

McCollum ES  DCP  $40,000 

Madison MS  DCP  $5,000 

Manzano HS  DCP  $130,000 

Grant MS  DCP  $90,810 

Susie R. Marmon ES  DCP  $10,000 

Taft MS  DCP  $5,000 

Taylor MS  DCP  $5,000 

West Mesa HS  DCP  $97,450 

Whittier ES  DCP  $30,000 

Valley HS  DCP  $125,000 

District Wide  DCP  $578,000 

2000‐2001 

Hawthorne ES  DCP  $2,988,800 

Highland HS  DCP  $2,404,000 

Grant MS  DCP  $1,714,200 

Mitchell ES  DCP  $893,900 

Lew Wallace ES  DCP  $1,952,700 

Manzano Mesa ES  DCP  $3,534,700 

1999‐2000 

Alameda ES  DCP  $110,000 

Atrisco ES  DCP  $126,000 

Bellehaven ES  DCP  $101,000 

Cibola HS  DCP  $100,000 

Cochiti ES  DCP  $194,400 

Harrison MS  DCP  $40,000 

Highland HS  DCP  $125,000 

Garfield MS  DCP  $200,000 

John Adams MS  DCP  $60,000 

Jackson MS  DCP  $50,330 

La Luz ES  DCP  $100,000 

La Cueva HS  DCP  $5,000 

Mitchell ES  DCP  $30,000 

Navajo ES  DCP  $15,000 

Sandia Base ES  DCP  $19,000 

Tomasita ES  DCP  $90,000 

Washington MS  DCP  $100,000 

1998‐1999 

Bellehaven ES  DCP  $52,000 

Highland HS  DCP  $100,000 

John Adams MS  DCP  $83,000 

Jefferson MS  DCP  $50,000 

Lavaland ES  DCP  $47,500 

Sierra Alternative  DCP  $20,000 

Sombra del Monte ES  DCP  $52,000 

Tomasita ES  DCP  $75,000 
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Fiscal Year Funded  Facility Name  Project Type  PSCOC Funding 

1998‐1999 
Valley HS  DCP  $142,500 

Zia ES  DCP  $142,500 

1997‐1998 

Bandelier ES  DCP  $50,000 

Comanche ES  DCP  $150,000 

Grant MS  DCP  $150,000 

Griegos ES  DCP  $150,000 

Hawthorne ES  DCP  $200,000 

Hodgin ES  DCP  $235,000 

John Adams MS  DCP  $95,000 

Kirtland ES  DCP  $30,000 

Monte Vista ES  DCP  $200,000 

Manzano HS  DCP  $35,000 

Sierra Alternative  DCP  $40,000 

Sombra del Monte ES  DCP  $40,000 

Tomasita ES  DCP  $50,000 

Wherry ES  DCP  $30,000 

Wilson MS  DCP  $200,000 

1995‐1996 

McCollum ES  DCP  $50,000 

Truman MS  DCP  $69,000 

Barcelona ES  DCP  $35,000 

Rio Grande HS  DCP  $10,000 

Eldorado HS  DCP  $325,000 

John Adams MS  DCP  $15,000 

1994‐1995 

Eugene Field ES  DCP  $1,100,000 

Mountain View ES  DCP  $1,090,419 

Rio Grande HS  DCP  $125,000 

West Mesa HS  DCP  $200,000 

John Adams ES  DCP  $25,000 

Bellehaven ES  DCP  $90,000 

Polk MS  DCP  $50,000 

1993‐1994 

Wilson MS  DCP  $60,000 

Zia ES  DCP  $110,000 

McKinley MS  DCP  $100,000 

Adams MS & Valle Vista ES  DCP  $70,000 

Eugene Field ES  DCP  $1,082,823 

Mission ES  DCP  $1,733,441 

Rio Grande HS  DCP  $235,500 

Hawthorne ES  DCP  $20,000 

West Mesa HS  DCP  $20,000 

1992‐1993 

Alamosa, Armijo Atrisco ES  DCP  $1,264,935 

Adobe Acres ES  DCP  $125,000 

Sierra Vista ES  DCP  $50,000 

Truman MS  DCP  $184,000 

1991‐1992  Truman MS  DCP  $50,000 

Total Funding   $   335,840,570  

  DCP: Deficiencies Correction Program 
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PSCOC 
December 6, 2023 
Item No. IV.C. 

 

 

 

 

 

I. FY24 Systems-based Capital Outlay Award – Clovis – Marshall 6th Grade Academy & 
Sandia Elementary 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval for two Systems-based Capital Outlay Awards to Clovis: 
 
Marshall 6th Grade Academy: 

• Total project cost of $553,248, state share of $348,546 (63%), and a district match of 
$204,702 (37%). 

• Phase 1:  Design funding to complete replacement of the fire detection/alarm, 
communication, drain, waste, ventilation systems, including incidental systems directly 
related to the work in this award, for the total GSF of the school facility.  

• The allocation is intended to fully complete the project, phase or specified purpose. 
  

Sandia Elementary: 
• Total project cost of $166,860, state share of $105,122 (63%), and a district match of 

$61,738 (37%). 
• Phase 1:  Design funding to complete replacement of the exterior windows, exterior 

doors, and drain, waste, ventilation systems, including incidental systems directly 
related to the work in this award, for the total GSF of the school facility. The allocation 
is intended to fully complete the project, phase or specified purpose.  

• The allocation is intended to fully complete the project, phase or specified purpose. 

IV. Executive Summary: 

 District Request: 
Clovis Municipal Schools has applied for two Systems-based awards: 

• Marshall 6th Grade Academy to replace the fire detection/alarm, communication, drain, 
waste, ventilation systems. 

• Sandia Elementary to replace the exterior windows, exterior doors, and drain, waste, 
ventilation systems. 

 Staff Recommendation: 
Approval of the two phase Systems-based awards for Marshall 6th Grade Academy and Sandia 
Elementary School. 

• Phase 1: design 
• Phase 2: construction 
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 Key Points: 
Eligibility: 
The 2023 Systems-based eligibility is as follows: top 350, or campus FCI greater than 70%.  

• Marshall 6th Grade Academy is currently ranked #256 in the 2023 wNMCI Ranking. 
• Sandia Elementary is currently ranked #266 in the 2023 wNMCI Ranking. 

Potential Funding: 
• Clovis Municipal Schools has sufficient funds to fully support the local match for this 

project. 

Exhibit(s): 
A – PSFA Recommendation Report: Clovis Municipal Schools – Marshall 6th Grade  

Academy 
B – PSFA Recommendation Report: Clovis Municipal Schools – Sandia Elementary School 
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2023 PSFA Summary: Clovis Municipal Schools – Marshall Sixth Grade Academy 

District Request 

Request 

Systems‐based award for Marshall Sixth Grade Academy, to include: 

System    Project Need 

Fire Detection and 
Communication System 

Replacement  Fire detection system has surpassed its functional lifespan and is failing. 

Drain Waste & 
Ventilation 

Replacement  System is beyond expected life span and failing. 

        

Financing 

 Current local match: 37% 

 District has available funds to support the local match for this project. 
  

PSFA Staff Recommendation 

PSFA agrees with Clovis Municipal School’s Systems‐based request for Marshall Sixth Grade Academy. 
      

FAD Data: 

 All assets: 

 Fire Detection / Alarm ‐ category 1 overrides, indicating health / life / safety issue 

 Drain waste and ventilation – category 4 overrides, indicating beyond expect life span, in 4 assets 
     

Scope of Work 

 Two phase award:  

 Phase 1: Design 

 Phase 2: Construction 

 Replace the Fire Detection / Alarm and Communication systems 

 Replace the drain, waste, ventilation systems as needed throughout facility 
    

Estimated Costs 

 Fire Alarm & Communication: $9/SF = $1,452,276 (MACC) 
Total project cost: $5,532,480 

 Drain waste and ventilation: $15/SF = $2,420,460 (MACC) 
   

Recommendation 

 PSFA recommends PSCOC participation for this Systems‐based project 

 To include incidental systems directly related to the completion of the project 
   

Award Language 

 Design funding to complete replacement of the fire detection/alarm, communication, drain, waste, 
ventilation systems, including incidental systems directly related to the work in this award, for the total GSF 
of the school facility. The allocation is intended to fully complete the projects, phase or specified purposes.  

      

Potential Award Funding 

Total Estimated Project Cost  Local Match  State Match   

$5,532,480 

37%  63%   

$204,702  $348,546  Phase 1 

$1,842,316  $3,136,916  Phase 2 
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Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  256 

 wNMCI    26.80% 

 FCI    68.91% 

 FMP  Must be current  Current 

 FMAR (recommendation)  FMAR > 70%  92.17% 

 PM Plan  Must be current  Current 

 FIMS use  2.0 or better  Yes 

 Local Match  District must have at time of award  Yes 
   

Facility Description

 Original Construction Date:     1932 

 Additions:         1938, 1939, 1951, 1963, 1967,1970, 1975, 1977, 1987, 2011 

 Total Gross Square Feet:    161,364 
o Permanent Square Feet:  161,364   
o Number of Assets:    11   
o Portable Square Feet:    0 
o Number of Portables:    0   

 Site Size (acres):      26.21
   

Maps 

 

N
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Planning Summary 

Facility Master Plan Status 

 The Facilities Master Plan (FMP) is Current (2018‐2023). 

 The district is in the process of preparing its new FMP.  
 
FMP Priority for School 

 The FMP identifies replacement of Marshall 6th Grade Academy’s fire alarm and detection system as the 
district’s #3 ranked priority. 

 
2022‐23 Enrollment and Projections 

 Beginning with the 2023‐24 school year, the district will operate Marshall as a 6th Grade Academy and re‐
distribute its 7th and 8th grade students to Yucca and Gattis Middle Schools.  

 

 
Source: Enrollment: NMPED 40‐Day Enrollment Counts; FMP Projection – 2018‐23 FMP and PSFA Projection 
 

 The enrollment trend line (blue) represents the school’s enrollment as a 6th‐8th grade middle school. The 
projection trend line represents the projection with the district’s 6th grade. 

 The chart shows a rise in enrollment at the school as all the district locates all 6th grade to the Marshall site.  
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Chart 1: Marshall Middle School/6th Grade Academy 
Enrollment Trends and Projection
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Chart 2: Clovis Municipal School District 6th Grade Enrollment 
Trends and Projection 

Enrollment Projection
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 The district’s 6th grade typically gains students from the previous year’s 5th grade. The 2022‐23 5th grade class 
totaled 532 students, which accounts for the drop in 6th grade enrollment between the recently completed 
2022‐23 school year and the 2023‐24 school year.  

 The enrollment eventually recovers from the 2023‐24 projected decline due to larger kindergarten classes and 
an increase in birth numbers. However, the birth numbers will remain low, which keep the enrollment from 
approaching the same numbers it achieved during the second half of last decade.  

 The 2026‐27 projection of 555 is due to the COVID‐19 related drop in kindergarten enrollment. However this 
number could rise if this cohort recovers.  

 
FMP Highlights/Issues 

 Table 1 provides an overview of Marshall 6th grade Academy’s existing square footage.  

Marshall 6th Grade Academy  Gross Square Foot Data 

Enrollment Projection  611 

Existing permanent GSF (via FAD)  161,366 

Eligible GSF based on projection   82,620 

Difference between Existing and Eligible  78,746 

 

 

 

 

Maintenance Summary 

The following information is a brief summary of the district’s maintenance performance in PM Planning, FIMS use, FMAR 

performance (district and site).   

The Clovis Municipal Schools meets all statutory requirements (as of November 9, 2023). 
 

 Preventive Maintenance Plan is current. 
o Last updated January 31, 2023 (Annual update required; 6.27.3.11 NMAC). 
o Plan is rated Outstanding, exceeding statute criteria. 

 

 Quarterly FIMS Proficiency Reports: The district is a Good user of all 3 State provided FIMS maintenance 
resources.  

o PM Completion Rate: 100.00% performance rating, below the 90% recommendation. 
 

 Facility Maintenance Assessment Report (FMAR, 70% is recommended): district average is 92.17%, 
Outstanding, reflecting 4 assessments.  

o The district is maintaining their assets and facility conditions to an Outstanding level currently above the 
state average of 73.343% (FMAR 4th Cycle). 

 
Staff Recommendations: 

 Continue their diligence of core maintenance at an Outstanding district average rating.  

 Continue use of the FIMS tools to drive district maintenance performance. 

 Continue responding to subsequent FMARs through the 60‐day response process supporting quality facility 
conditions, addressing all deficiencies.  
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Historic and Current PSCOC Funded Projects 
Fiscal Year Funded  Facility Name Project Type  PSCOC Funding 

Current Projects
2022‐2023  District Wide  Facilities Master Plan  $3,162,592 

2019‐2020  Barry ES  Standards‐Based  $324,375 

Historic Projects

2023‐2024  District Wide 
HB505~45.1  $2,799,099 

HB505~45.2  $1,513,324 

2022‐2023  District Wide  SB212  $3,162,592 

2020‐2021  Clovis HS  Systems‐Based  $967,357 

2019‐2020 

Barry ES  Standards‐Based  $2,797,084 

Clovis HS 
Systems‐Based  $546,383 

Security  $165,240 

2017‐2018 

Cameo ES  Systems‐Based  $1,236,078 

Mesa ES  Systems‐Based  $1,608,390 

Barry ES  Pre‐Kindergarten  $667,714 

2015‐2016  Highland ES  Standards‐Based  $11,363,316 

2014‐2015 

Parkview ES  Standards‐Based  $13,716,932 

Cameo ES  Roof‐Based  $1,038,548 

Yucca MS  Roof‐Based  $248,691 

2011‐2012  District Wide  Facilities Master Plan  $96,527 

2010‐2011 

Gattis MS  Standards‐Based  $19,412,000 

Clovis HS  Roof‐Based  $1,122,513 

9th Grade Academy   Roof‐Based  $1,457,158 

2009‐2010  Clovis HS  Roof‐Based  $469,352 

2008‐2009 

Bella Vista ES  Standards‐Based  $6,682,844 

James Bickley ES  Standards‐Based  $14,448,520 

Lockwood ES  Standards‐Based  $11,430,471 

Marshall JHS  Standards‐Based  $6,662,826 

Migrant Program Building  Demolition  $9,600 

District Wide  Facilities Master Plan  $62,851 

2007‐2008 
Zia ES  Standards‐Based  $1,133,858 

La Casita ES  Standards‐Based  $7,390,000 

2006‐2007  Multiple Schools  Roof‐Based  $1,502,742 

2005‐2006  Marshall JHS  DCP  $2,272,899 

2003‐2004 

District Wide  DCP  $3,908,185 

Multiple Schools  DCP  $1,300,000 

Barry, Sandia, Cameo ES  DCP  $28,000 

District Wide  DCP  $50,000 

District Wide  DCP  $1,797,658 

Marshall JHS  DCP  $4,620,816 

Ranchvale ES  DCP  $30,000 

2002‐2003 

Bella Vista ES  DCP  $570,525 

Clovis HS  DCP  $1,174,440 

District Wide  DCP  $467,259 

La Casita ES  DCP  $51,550 

W.D. Gattis MS & Mesa ES  DCP  $405,395 

Yucca JHS  DCP  $185,000 

2001‐2002  Lincoln‐Jackson ES  DCP  $234,453 

1998‐1999 

Ranchvale ES  DCP  $71,788 

Clovis HS  DCP  $60,000 

Lockwood ES  DCP  $10,000 

Lincoln Jackson ES  DCP  $60,000 

1997‐1998 

Clovis HS  DCP  $160,000 

Ranchvale ES  DCP  $10,000 

Lincoln Jackson ES  DCP  $50,000 

District Wide  DCP  $10,000 

1992‐1993  Clovis HS  DCP  $125,000 

Total Funding   $       134,851,944  

DCP: Deficiencies Correction Program 
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2023 PSFA Summary: Clovis Municipal Schools – Sandia Elementary School 

District Request 

Request 

Systems‐based award for Sandia Elementary School, to include: 

System    Project Need 

Exterior Doors and 
Windows 

Replacement 
Exterior doors and windows are beyond 
expected life span and in poor condition. 

Drain Waste & 
Ventilation 

Replacement  System is beyond expected life span and failing. 

        

Financing 

 Current local match: 37% 

 District has available funds to support the local match for this project. 
  

PSFA Staff Recommendation 

PSFA agrees with Clovis Municipal School’s Systems‐based request for Sandia Elementary School. 
      

FAD Data:  

 Exterior Windows ‐ category 2 overrides, indicating damage or degradation that is beyond repair 

 Exterior Doors – category 4 overrides, indicating system is beyond expected lifespan 

 Drain waste and ventilation ‐ category 4 overrides, indicating system is beyond expected lifespan 
 

Scope of Work 

 Two phase award:  

 Phase 1: Design 

 Phase 2: Construction 

 Replace exterior doors and windows, with exterior wall repairs as needed 

 Replace the drain, waste, ventilation systems as needed throughout facility 
     

Estimated Costs 

 Exterior Doors & Windows: $5.18/SF = $299,984 (MACC) 
Total project cost: $1,668,599 

 Drain Waste & Ventilation: $15.00/SF = $868,035 (MACC) 
   

Recommendation 

 PSFA recommends PSCOC participation for this Systems‐based project 

 To include incidental systems directly related to the completion of the project 
   

Award Language 

 Design funding to complete replacement of the exterior windows, exterior doors, and drain, waste, 
ventilation systems, including incidental systems directly related to the work in this award, for the total GSF 
of the school facility. The allocation is intended to fully complete the project, phase or specified purpose.  

      

Potential Award Funding 

Total Estimated Project Cost  Local Match  State Match   

$1,668,600 

37%  63%   

$61,738  $105,122  Phase 1 

$555,644  $946,096  Phase 2 
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Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  266 

 wNMCI    26.12% 

 FCI    71.06% 

 FMP  Must be current  Current 

 FMAR (recommendation)  FMAR > 70%  92.17% 

 PM Plan  Must be current  Current 

 FIMS use  2.0 or better  Yes 

 Local Match  District must have at time of award  Yes 

 

Facility Description

 Original Construction Date:     1959 

 Additions:         1961, 1962, 1973, 1987 

 Total Gross Square Feet:    61,341 
o Permanent Square Feet:  57,869   
o Number of Assets:    6   
o Portable Square Feet:    3,472 
o Number of Portables:    2   

 Site Size (acres):     10
 

Maps 

 

 

 

 

N
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Planning Summary 

Facility Master Plan Status 

 The Facilities Master Plan (FMP) is Current (2018‐2023). 

 The district is in the process of preparing its new FMP.  
 
FMP Priority for School 

 The FMP identifies comprehensive replacement of all Sandia Elementary School’s systems as the plan’s 7th 
ranked priority.  

 The district has worked on several previous priorities, meaning that Sandia ES is now in the top three.  

 The Plan does identify the school’s doors/windows, ventilation system, and site as needs.  
 
Enrollment and Projections 

 
Source: Enrollment – NMPED 40‐Day Enrollment; Projection – PSFA Cohort Survival Projection Model 

 The chart projects a stable enrollment pattern through the planning years, climbing slightly as a larger 
kindergarten class moves through the system.  

 
FMP Highlights/Issues 

 Table 1 provides an overview of Sandia Elementary School’s existing square footage.  

Sandia Elementary School  Gross Square Foot Data 

Enrollment Projection  346 

Existing permanent GSF (via FAD)  57,869 

Eligible GSF based on projection   46,665 

Difference between Existing and Eligible  11,204 
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Maintenance Summary 

The following information is a brief summary of the district’s maintenance performance in PM Planning, FIMS use, FMAR 

performance (district and site).   

The Clovis Municipal Schools meets all statutory requirements (as of November 9, 2023). 
 

 Preventive Maintenance Plan is current. 
o Last updated January 31, 2023 (Annual update required; 6.27.3.11 NMAC). 
o Plan is rated Outstanding, exceeding statute criteria. 

 

 Quarterly FIMS Proficiency Reports: The district is a Good user of all 3 State provided FIMS maintenance 
resources.  

o PM Completion Rate: 100.00% performance rating, below the 90% recommendation. 
 

 Facility Maintenance Assessment Report (FMAR, 70% is recommended): district average is 92.17%, 
Outstanding, reflecting 4 assessments.  

o The district is maintaining their assets and facility conditions to an Outstanding level currently above the 
state average of 73.343% (FMAR 4th Cycle). 

 
Staff Recommendations: 

 Continue their diligence of core maintenance at an Outstanding district average rating.  

 Continue use of the FIMS tools to drive district maintenance performance. 

 Continue responding to subsequent FMARs through the 60‐day response process supporting quality facility 
conditions, addressing all deficiencies.  
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Historic and Current PSCOC Funded Projects 
Fiscal Year Funded  Facility Name Project Type  PSCOC Funding 

Current Projects
2022‐2023  District Wide  Facilities Master Plan  $3,162,592 

2019‐2020  Barry ES  Standards‐Based  $324,375 

Historic Projects

2023‐2024  District Wide 
HB505~45.1  $2,799,099 

HB505~45.2  $1,513,324 

2022‐2023  District Wide  SB212  $3,162,592 

2020‐2021  Clovis HS  Systems‐Based  $967,357 

2019‐2020 

Barry ES  Standards‐Based  $2,797,084 

Clovis HS 
Systems‐Based  $546,383 

Security  $165,240 

2017‐2018 

Cameo ES  Systems‐Based  $1,236,078 

Mesa ES  Systems‐Based  $1,608,390 

Barry ES  Pre‐Kindergarten  $667,714 

2015‐2016  Highland ES  Standards‐Based  $11,363,316 

2014‐2015 

Parkview ES  Standards‐Based  $13,716,932 

Cameo ES  Roof‐Based  $1,038,548 

Yucca MS  Roof‐Based  $248,691 

2011‐2012  District Wide  Facilities Master Plan  $96,527 

2010‐2011 

Gattis MS  Standards‐Based  $19,412,000 

Clovis HS  Roof‐Based  $1,122,513 

9th Grade Academy   Roof‐Based  $1,457,158 

2009‐2010  Clovis HS  Roof‐Based  $469,352 

2008‐2009 

Bella Vista ES  Standards‐Based  $6,682,844 

James Bickley ES  Standards‐Based  $14,448,520 

Lockwood ES  Standards‐Based  $11,430,471 

Marshall JHS  Standards‐Based  $6,662,826 

Migrant Program Building  Demolition  $9,600 

District Wide  Facilities Master Plan  $62,851 

2007‐2008 
Zia ES  Standards‐Based  $1,133,858 

La Casita ES  Standards‐Based  $7,390,000 

2006‐2007  Multiple Schools  Roof‐Based  $1,502,742 

2005‐2006  Marshall JHS  DCP  $2,272,899 

2003‐2004 

District Wide  DCP  $3,908,185 

Multiple Schools  DCP  $1,300,000 

Barry, Sandia, Cameo ES  DCP  $28,000 

District Wide  DCP  $50,000 

District Wide  DCP  $1,797,658 

Marshall JHS  DCP  $4,620,816 

Ranchvale ES  DCP  $30,000 

2002‐2003 

Bella Vista ES  DCP  $570,525 

Clovis HS  DCP  $1,174,440 

District Wide  DCP  $467,259 

La Casita ES  DCP  $51,550 

W.D. Gattis MS & Mesa ES  DCP  $405,395 

Yucca JHS  DCP  $185,000 

2001‐2002  Lincoln‐Jackson ES  DCP  $234,453 

1998‐1999 

Ranchvale ES  DCP  $71,788 

Clovis HS  DCP  $60,000 

Lockwood ES  DCP  $10,000 

Lincoln Jackson ES  DCP  $60,000 

1997‐1998 

Clovis HS  DCP  $160,000 

Ranchvale ES  DCP  $10,000 

Lincoln Jackson ES  DCP  $50,000 

District Wide  DCP  $10,000 

1992‐1993  Clovis HS  DCP  $125,000 

Total Funding   $       134,851,944  

DCP: Deficiencies Correction Program 
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PSCOC 
December 6, 2023 
Item No. IV.D. 

 
 

 

 

I. FY24 Systems-based Capital Outlay Award – West Las Vegas – Old Luis Armijo Building 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval for a Systems-based Capital Outlay Award to the West Las Vegas School 
District for the demolition of the abandoned Old Luis Armijo Building: 

• Total project cost of $386,586, state share of $386,586 (100%), and a district match of 
$0 (0%). 

• Single phase: construction funding to complete site survey, abatement of hazardous 
materials (if needed), utility disconnection (if needed), demolition of facility, and final 
grading/drainage modifications at the abandoned Old Luis Armijo Building. 

• The allocation is intended to fully complete the project, phase or specified purposes. 

IV. Executive Summary: 

 District Request: 
The West Las Vegas School District has applied for a Systems-based award to demolish the 
following abandoned district owned facility: Old Luis Armijo Building. 

 Staff Recommendation: 
Approval of the single phase Systems-based award to demolish the abandoned facility. 
 
PSFA recommends the Council fully fund the Systems-based demolition project, based on the 
district satisfying the criteria specified in Section 22-24-4 (L) NMSA 1978: 

• The facilities are abandoned; 
• Costs of continuing to insure the building outweigh any potential benefit. 
• There is no practical use for the abandoned facility without substantial renovation cost. 

 Background: 
The 2021 Senate Bill 43 passed with the intent to encourage districts to apply for state funding 
and assistance for the demolition of abandoned district buildings, by providing an incentive of 
up to 100% state funding if the eligible applicants meet the required criteria as specified in the 
statute. Senate Bill 43, Section 22-24-4 (L) NMSA 1978 reads: 
“L. Upon application by a school district, allocations from the fund may be made by the 
council for the purpose of demolishing abandoned school district facilities; provided that:  

1) the costs of continuing to insure an abandoned facility outweigh any potential benefit 
when and if a new facility is needed by the school district;  
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SUPPLEMENTAL MATERIAL 
FY24 Systems-based Capital Outlay Award – West Las Vegas – Old Luis Armijo Building 

 

 

2) there is no practical use for the abandoned facility without the expenditure of substantial 
renovation costs; and  

3) the council may enter into an agreement with the school district to fully fund the 
demolition of the abandoned school district facility if Paragraphs (1) and (2) of this 
subsection are satisfied.” 

To qualify for additional state funding, up to 100%, a district must meet the criteria specified 
in SB43. A local match reduction (waiver), per Section 22-21-5 (B) (11), is not required for 
the Council to fully fund demolition projects, as allowed by the 2021 SB43 legislation. 
 
Many districts have old, abandoned and condemned buildings; however, the districts often do 
not have available funding to either fully fund or cover the local match for a demolition project. 
Districts prioritize funding for other essential capital projects over the demolition of abandoned 
buildings, which do not benefit staff and students. This results in excess district owned square 
footage and unsafe/unusable buildings that the districts continue to insure and maintain. 
 
Exhibit(s): 
A – PSFA Recommendation Report: West Las Vegas School District – Old Luis Armijo  

Building 
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2023 PSFA Summary: West Las Vegas School District  

Demolition – Old Luis Armijo Building 

District Request 

Request 

Systems‐based award for Luis Armijo Elementary School, to include: 

System  Project Need 

Demolition  The old Luis Armijo Elementary School building (1970) was abandoned after the new 
elementary school was constructed 

        

Financing 

 Current local match: 24% 

 District has available funds to support the local match for this project. 
  

PSFA Staff Recommendation 

PSFA agrees with West Las Vegas School District’s Systems‐based request to demolish the abandoned old Luis Armijo 

Elementary School building. 
          

Scope of Work 

 Single phase award 

 Site survey, abatement of hazardous materials (if needed), utility disconnection (if needed), demolition of 
facility, and final grading/drainage modifications 

     

Estimated Costs 

 Demolition: $32.75 / SF = $270,610 (MACC)  Total project cost: $386,586 
   

Recommendation 

 PSFA recommends PSCOC participation for this Systems‐based project 

 PSFA recommends the Council fully fund this demolition project, based on the satisfied criteria specified in 
Section 22‐24‐4 (L) NMSA 1978 (2021 Senate Bill 43). 
o The facilities are abandoned; 
o Costs of continuing to insure the building outweigh any potential benefit; 
o There is no practical use for the abandoned facility without substantial renovation cost. 

   

Award Language 

 Construction funding to complete site survey, abatement of hazardous materials (if needed), utility 
disconnection (if needed), demolition of facility, and final grading/drainage modifications at the abandoned 
old Luis Armijo Elementary School.  The allocation is intended to fully complete the projects, phase or 
specified purposes.    

      

Potential Award Funding 

      Fully Funded 

Total Estimated Project Cost  Local Match  State Match  Local Match  State Match 

$386,586 
24%  76%  0%  100% 

$92,781  $293,805  $0  $386,586 
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Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 FMP  Must be current  Current 

 FMAR (recommendation)  FMAR > 70%  72.94% 

 PM Plan  Must be current  Current 

 FIMS use  2.0 or better  Yes 

 Local Match  District must have at time of award  Yes 

 

 

Facility Description

Old Luis Armijo Elementary School Building 

 Original Construction Date:     1970 

 Total Gross Square Feet:    8,265 
 

Map 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Old Luis E. Armijo ES Building 
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Planning Summary 

Facility Master Plan Status 

 Facilities Master Plan (FMP) is Current (2022‐27). 

 The FMP references the 2017‐22 FMP for uncompleted projects previously identified. 

 In 2022, the district completed the West Las Vegas School Facilities Feasibility Assessments, which contained all 
the elements for a district five‐year FMP. As a result, PSFA staff considers this document the district’s FMP. 

 
FMP Priority  

 Demolition of the Old Luis Armijo Building ‐ The FMP does not identify demolition of the old building as a need.  

 
 
 
 
Maintenance Summary 

The following information is a brief summary of the district’s maintenance performance in PM Planning, FIMS use, FMAR 

performance (district and site).   

The West Las Vegas West School District meets all statutory requirements (as of November 8, 2023). 
 

 Preventive Maintenance Plan is current. 
o Last updated October 24, 2023 (Annual update required; 6.27.3.11 NMAC). 
o Plan is rated Outstanding, exceeding statute criteria. 

 

 Quarterly FIMS Proficiency Reports: The district is a Satisfactory user of all 3 State provided FIMS maintenance 
resources.  

o PM Completion Rate: 79.31% performance rating, below the 90% recommendation. 
 

 Facility Maintenance Assessment Report (FMAR, 70% is recommended): district average is 76.969%, 
Satisfactory, reflecting 1 assessment.  

o The district is maintaining their assets and facility conditions to a Satisfactory level currently above the 
state average of 76.458% (FMAR 4th Cycle). 

 
Staff Recommendations: 

 Continue their diligence towards improved core maintenance to 90% (Outstanding) district average ratings.  

 Continue use of the FIMS tools to drive district maintenance performance. 

 Respond to subsequent FMARs through the 60‐day response process supporting quality facility conditions, 
addressing all deficiencies.   
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Historic and Current PSCOC Funded Projects 

Fiscal Year Funded  Facility Name  Project Type   PSCOC Funding 

2023‐2024  District Wide 
HB45.1 $751,383

HB45.2 $406,233

2022‐2023  District Wide SB212 $819,872

2019‐2020  West Las Vegas HS Security $502,263

2018‐2019 
Tony Serna Jr., ES Systems‐Based  $619,202

Don Cecilio Martinez ES Security $298,845

2015‐2016  District Wide Facilities Master Plan  $39,000

2014‐2015  Tony Serna ES Roof‐Based  $343,481

2013‐2014  West Las Vegas HS Roof‐Based  $187,354

2012‐2013  West Las Vegas MS Standards‐Based  $6,717,738

2011‐2012 

WLV Family Partnership MHS Standards‐Based  $1,781,504

Union ES Standards‐Based  $859,921

Tony Serna Jr. ES  Roof‐Based  $239,798

2009‐2010 
West Las Vegas MS Roof‐Based  $175,992

District Wide Facilities Master Plan  $37,585

2007‐2008 
Former Maintenance Shop  Demolition  $13,696

Familiy MHS Standards‐Based  No State Match Offset

2006‐2007 

Don Cecilio Martinez ES Standards‐Based  $1,856,224

Tony Serna ES & Union Street ES Standards‐Based  $850,589

Union Street ES Roof‐Based  $246,020

2005‐2006  West Las Vegas MS  Emergency  $750,000

2004‐2005 
West Las Vegas HS Standards‐Based  $3,077,682

Valley ES/MS Standards‐Based  $3,739,547

2003‐2004  West Las Vegas HS DCP $1,200,000

2002‐2003 

Family Partnership ES/MS, WLV MS DCP $428,774

HSFP, Montezuma FP, WLV MS DCP $661,065

Armijo, Don Cecilio, Union, Tony Serna ES DCP $605,653

West Las Vegas HS 
DCP $72,111

DCP $3,400,000

2001‐2002 
West Las Vegas HS DCP $14,000

Valley ES DCP $25,000

1999‐2000  Valley ES DCP $100,000

1998‐1999  Valley ES DCP $89,000

1994‐1995  West Las Vegas HS DCP $148,000

1993‐1994  West Las Vegas HS DCP $250,000

1992‐1993  West Las Vegas HS DCP $277,000

Total Funding  $ 31,584,532
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Maps 
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PSCOC 
December 6, 2023 
Item No. IV.E. 

 
 

 

 

 

 

 

I. FY24 Systems-based Capital Outlay Award – Los Alamos - Los Alamos HS 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval for a Systems-based Capital Outlay Award to (Los Alamos) Los Alamos 
High School: 

• Total project cost of $593,797, state share of $219,705 (37%), and a district match of 
$347,092 (63%). 

• Single phase:  Design and construction funding to complete replacement of the HVAC 
systems, including incidental systems directly related to the work in this award, for total 
of 44,787 NSF: D Wing and F Wing only; all other buildings are excluded.  

• The allocation is intended to fully complete the project, phase or specified purposes. 

IV. Executive Summary: 

 District Request: 
Los Alamos Public Schools has applied for a Systems-based award for Los Alamos High 
School to replace / upgrade the HVAC systems at the D and F wing buildings. 

 Staff Recommendation: 
Approval of the single phase Systems-based award to replace / upgrade the Los Alamos High 
School HVAC systems at the D and F wing buildings. 

 Key Points: 
Eligibility: 
The 2023 Systems-based eligibility is as follows: top 350, or campus FCI greater than 70%.  

• Los Alamos High School is currently ranked #285 in the 2023 wNMCI Ranking. 

Potential Funding: 
• Los Alamos Public Schools has sufficient funds to fully support the local match for this 

single phase project. 
 

Exhibit(s): 
A – PSFA Recommendation Report: Los Alamos Public Schools – Los Alamos High School 
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2023 PSFA Summary: Los Alamos Public Schools – Los Alamos High School 

District Request 

Request 

Systems‐based award for Los Alamos High School, to include: 

System    Project Need 

HVAC  Replacement 
/ Upgrade 

D Wing – four rooftop units are beyond expected life span 
F Wing – original radiant heating system, with no fresh air intake 

        

Financing 

 Current local match: 63% 

 District has available funds to support the local match for this project. 
  

PSFA Staff Recommendation 

PSFA agrees with Los Alamos Public Schools’ Systems‐based request for Los Alamos High School. 
      

FAD Data:  

 F Wing – heat, cooling, air distribution, and exhaust ventilation, and control systems are all beyond lifespan 
 

Scope of Work 

 Single phase: design and construction 

 Replace HVAC systems with rooftop package units to allow for fresh air intake 
     

Estimated Costs 

 D Wing: $3.40/SF = $84,370 (MACC) 
Total project cost: $593,797 

 F Wing: $16.66/SF = $331,288 (MACC) 
   

Recommendation 

 PSFA recommends PSCOC participation for this Systems‐based project 

 To include incidental systems directly related to the completion of the HVAC project 

 To include 44,787 net square footage (NSF): D Wing (1964) and F Wing (1948); all other assets are excluded 
   

Award Language 

 Design and construction funding to complete replacement of the HVAC systems, including incidental 
systems directly related to the work in this award, for total of 44,787 NSF: D Wing and F Wing only; all other 
buildings are excluded. The allocation is intended to fully complete the projects, phase or specified 
purposes.  

      

Potential Award Funding 

Total Estimated Project Cost  Local Match  State Match 

$593,797 
63%  37% 

$347,092  $219,705 
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Systems‐Based Eligibility Requirements 

Requirement  School Meets 

 Rank  Top 350  285 

 wNMCI    24.94% 

 FCI    61.46% 

 FMP  Must be current  Current 

 FMAR (recommendation)  FMAR > 70%  83.83% 

 PM Plan  Must be current  Current 

 FIMS use  2.0 or better  Yes 

 Local Match  District must have at time of award  Yes 

 

Facility Description

 Original Construction Date:     1948 

 Additions:         1949, 1950, 1951, 1960, 1964, 1968, 1987, 1989. 2010, 2011, 2019 

 Total Gross Square Feet:    280,619 
o Number of Assets:    13   
o Number of Portables:    0       

 

Maps 

 

N

F Wing 
1948 

19,884 GSF 
95.48 FCI 

D Wing
1964 

24,903 GSF 
79.47 FCI
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Planning Summary 

Facility Master Plan Status 

 The Facilities Master Plan (FMP) is Current (2018‐2023). 
 
FMP Priority for School 

 The FMP does identify the need for HVAC improvements for D and F wings at Los Alamos High School.  
 The FMP ranks these improvements as the district’s #5 ranked priority 
 The district has started working on higher ranked projects, including the Chamisa and Piñon replacements. As a 

result, the Los Alamos High School projects are next in line.  
 
Enrollment and Projections 

 
Source: Enrollment – NMPED 40‐Day Certified Enrollment: Projection – PSFA Cohort Survival Model 

 In the 2016‐17 school year, the school’s enrollment dropped significantly as a result of the district creating 
Topper Freshman Academy as a distinct and independent school on the LAHS campus.  

 The school has a history of fluctuations in enrollment due to differing sizes of its 10th grade class each year.  

 Since the FMP projection is out of date and does not reflect actual enrollment, PSFA created a strict cohort 
model based on existing trends. This projection shows a relatively flat enrollment over the next five years.  

 There is evidence of enrollment growth in the elementary grade levels, which could eventually work itself 
through the high school. However, projections beyond six or seven years tend to be unstable.  

 
FMP Highlights/Issues 

 Table 1 provides an overview of Sandia Elementary School’s existing square footage.  

Los Alamos High School  Gross Square Foot Data 
Enrollment Projection  844 

Existing GSF (via FAD)  280,624 

Eligible GSF based on projection   121,564 

Difference between Existing and Eligible  159,060 
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Chart 1: Los Alamos High School Enrollment Trends and 
Projection 

Enrollment Projection
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Maintenance Summary 

The following information is a brief summary of the district’s maintenance performance in PM Planning, FIMS use, FMAR 

performance (district and site).   

The Los Alamos Public Schools meets all statutory requirements (as of November 9, 2023). 

 Preventive Maintenance Plan is current. 
o Last updated October 2, 2023 (Annual update required; 6.27.3.11 NMAC). 
o Plan is rated Outstanding, exceeding statute criteria.   

 Quarterly FIMS Proficiency Reports: The district is a Good user of all 3 State provided FIMS maintenance 
resources.  

o PM Completion Rate: 100.00% performance rating, below the 90% recommendation. 

 Facility Maintenance Assessment Report (FMAR, 70% is recommended): district average is 83.83%, Good, 
reflecting 6 assessments.  

o The district is maintaining their assets and facility conditions to a Good level currently above the state 
average of 73.343% (FMAR 3rd Cycle). 

   

Staff Recommendations: 

 Continue their diligence towards improved core maintenance to 90% (Outstanding) district average ratings.  

 Continue use of the FIMS tools to drive district maintenance performance. 

 Respond to subsequent FMARs through the 60‐day response process supporting quality facility conditions, 
addressing all deficiencies.   

   

Historic and Current PSCOC Funded Projects 
Fiscal Year Funded  Facility Name Project Type  PSCOC Funding 

Current Project

2021‐2022 
Chamisa ES  Standards‐Based  $46,398,326 

Pinon ES  Standards‐Based  $24,270,621 

Historic Project

2023‐2024  District Wide 
HB505~45.1   $100,000 

HB505~45.2   $50,000 

2022‐2023 
District Wide  SB212   $100,000 

District Wide  Facilities Master Plan   $9,151 

2020‐2021  District Wide  Impact Aid   $36,899 

2019‐2020 
District Wide  Outside of Adequacy   $147,719 

District Wide  Security   $305,974 

2018‐2019 
Barranca Mesa ES  Standards‐Based   $8,835,123 

Chamisa ES  Security   $36,385 

2017‐2018 
Mountain ES  Systems‐Based   $1,977,215 

Barranca Mesa ES  Pre‐Kindergarten   $266,145 

2013‐2014  District Wide  Facilities Master Plan   $34,524 

2011‐2012  Pinon ES  Roof‐Based   $225,000 

2010‐2011 
Los Alamos MS   Standards‐Based   $6,152,223 

Aspen ES  Standards‐Based   $5,947,206 

2009‐2010  Los Alamos HS  Standards‐Based   $7,916,917 

2003‐2004 
Los Alamos HS  DCP   $778,834 

Aspen ES  DCP   $84,000 

2002‐2003 

Barranca Mesa ES  DCP   $154,822 

Chamisa ES  DCP  $211,435 

Los Alamos HS 
DCP   $50,199 

DCP   $778,834 

Los Alamos MS  DCP   $149,000 

Mountain ES 
DCP   $174,846 

DCP   $136,000 

Pinon ES  DCP   $214,060 

Total Funding   $105,541,458 

  DCP: Deficiencies Correction Program 
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PSCOC 
December 6, 2023 
Item No. IV.F. 

 
 

 

 

I. FY24 Lease Assistance Awards 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval to: 
1. Adjust the MEM Rate per the 2022 Consumer Price Index for the United States, all items, 

at 6.5% (not to exceed amount); 
2. Determine the PSCOC Discretionary Rate per MEM, to calculate the lease assistance 

awards. 
3. Approval of the lease assistance award recommendations, as specified in the accompanying 

spreadsheet entitled “FY24 Lease Assistance Program Detail Summary,” to 109 charter and 
district school applicants, in the amount of $21,866,558.  

 
This award scenario represents a discretionary 0% increase in the PSCOC Discretionary Rate per 
MEM. 
 
Upon acceptance of the award by the applicant charter school or district, Council authorizes PSFA 
staff to distribute the award amounts quarterly, on a reimbursement basis, upon receiving proof of 
the actual lease payments. Council authorizes PSFA staff to make reductions to award amounts 
subject to PED and/or PEC written certification to PSFA that a condition exists that warrants an 
award adjustment or suspension due to a school closure, charter revocation, financial violation or 
irregularities, and or adjustments to certified attendance numbers (MEM counts).  Adjustments to 
lease amounts may also be made due to a lease termination or amendment. Reimbursements are 
contingent on the submittal of an E-Occupancy certificate, current facility master plan, audit 
report, invoices and other statutory requirements, as set forth in the application. 

IV. Executive Summary: 

 Staff Recommendation: 
1. Adjust the MEM Rate (not the exceed amount) to align with the 2022 CPI increase, as 

required by statute. 
2. Adjust the PSCOC Discretionary Rate per MEM, which will be used to calculate the 

FY24 Lease Assistance Awards. 
3. Approve the Lease Assistance Awards (using the PSCOC Discretionary Rate per MEM 

amount) for applicant charter and districts schools that have completed the application 
process, allowing PSFA to calculate the potential lease assistance award amount.  
• Reimbursements are contingent on the submittal of all required documents, including: 

E-Occupancy certificate, current facility master plan, audit report, charter school 
contract, conflict of interest questionnaire, and other statutory requirements, as set forth 
in the application. 
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 Key Points: 

• PSFA received 109 lease assistance applications.  
• The application was open July 17, 2023 through August 17, 2023.  
• Upon review of the applications, PSFA staff communicated with the schools to correct and 

complete applications as needed. 
• One new charter school submitted an application: 

o Explore Academy – Rio Rancho (state chartered) 
 
 
Lease Assistance Formulas: 
The lease assistance amount for every applicant is determined by selecting the lessor of two 
calculated values: 

• Based on MEM (prior year’s 80/120 day average) multiplied by the rate per MEM. 
(Average 80/120 day enrollment) x (MEM rate) = Potential Award 

OR 
• Based on Lease. 

Annual Lease Amount Paid by School = Potential Award 
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SUPPLEMENTAL MATERIAL 
FY24 Lease Assistance Awards 

 

Background: 
MEM Rate: 
I. The fund may be expended annually by the council for grants to school districts for the purpose of 
making lease payments for facilities, including facilities leased by charter schools. The grants shall 
be made upon application by the school districts and pursuant to rules adopted by the council; 
provided that an application on behalf of a charter school shall be made by the school district, but, 
if the school district fails to make an application on behalf of a charter school, the charter school 
may submit its own application. The following criteria shall apply to the grants:  

(1) the amount of a grant to a school district or charter school shall not exceed:  
(a) the actual annual lease payments owed for leasing a facility; or  
(b) seven hundred dollars ($700) multiplied by the MEM using the leased facilities; 
provided that in fiscal year 2009 and in each subsequent fiscal year, this amount 
shall be adjusted by the percentage change between the penultimate calendar year 
and the immediately preceding calendar year of the consumer price index for the 
United States, all items, as published by the United States department of labor;  

 
The PSCOC lease assistance program is a discretionary annual program. Although, the PSCOC is 
required to adjust the MEM rate by the percentage change between the penultimate calendar year and 
the immediately preceding calendar year of the Consumer Price Index - All Items (CPI), the adjusted 
MEM rate is not the required, actual amount that the PSCOC must award to an applicant (see Section 
22-23-4 NMSA 1978 Subparagraph I). 
 
If the MEM rate is adjusted for each year since 2009 with the published CPI, it will arrive at the 
FY2023-2024 MEM rate of $988.83.  However, if adjusted, the adjusted MEM rate for FY2023-2024 
is not the MEM rate that the PSCOC must or shall make when awarding funds to applicant 
schools.  The MEM rate is one of two methods of determining the amount to be awarded and the 
award is a “not to exceed” the rate to be applied.  Therefore, an annual award of less than the maximum 
amount is acceptable.  No adjustment for the “less than maximum awards” in prior years is required. 
 

Exhibit(s): 
A – FY24 Lease Assistance Program Detail Summary – December 2023 
B – Mem Rate + CPI & PSCOC Discretionary Rate per MEM 
C – Potential Lease Assistance Scenarios – Summary 
D – FY24 Lease Assistance Awards – Potential Scenarios  
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FY24 Lease Assistance Program Detail Summary - December 2023
MEM Rate: $815.60 per MEM

LEASE

A B C D E  F G H

District S
ta

te
 / 

 D
is

tr
ic

t

School

Annual 
Lease Amount 

FY23 
Number of 

MEM 

 Lease 
Assistance 

Calculation
Based on MEM 

($815.60 per 
MEM) 

FY24
Lease 

Assistance 
Amount

(Lesser of Calc. 
Based on 
MEM or 

Lease) 

(D or F)

FY24
Basis of Lease 

Assistance 

(MEM or 
Lease)

1 ABQ D ABQ Charter Academy  $   211,497.96 378.50  $         308,705 211,498$         LEASE
2 ABQ D ACE Leadership High School  $   404,033.76 237.00  $         193,297 193,297$         MEM
3 ABQ S ACES Technical Charter School  $   194,349.96 159.50  $         130,088 130,088$         MEM
4 ABQ S Albuquerque Bilingual Academy  $   585,928.56 369.00  $         300,956 300,956$         MEM
5 ABQ S Albuquerque Collegiate Charter School  $   324,000.00 173.50  $         141,507 141,507$         MEM
6 ABQ S Albuquerque Institute for Math & Science  $   507,799.83 340.50  $         277,712 277,712$         MEM
7 ABQ S Albuquerque School of Excellence - Main* 685,073.00$   428.50  $         349,485 349,485$         MEM
8 ABQ S Albuquerque School of Excellence - ES*  $1,031,268.00 442.50  $         360,903 360,903$         MEM
9 ABQ D Albuquerque Talent Development Academy  $   264,000.00 144.50  $         117,854 117,854$         MEM

10 ABQ D Alice King Community School  $   509,006.33 449.00  $         366,204 366,204$         MEM
11 ABQ S Altura Preparatory School  $   339,581.76 219.00  $         178,616 178,616$         MEM
12 ABQ S Amy Biehl High School 220,841.16$   216.50  $         176,577 176,577$         MEM
13 ABQ S Cesar Chavez Community School  $   228,927.96 161.50  $         131,719 131,719$         MEM
14 ABQ D Christine Duncan's Heritage Academy  $   527,604.44 374.00  $         305,034 305,034$         MEM
15 ABQ D Cien Aguas International School  $   468,374.16 420.00  $         342,552 342,552$         MEM
16 ABQ D Coral Community Charter School   $   137,386.80 205.00  $         167,198 137,387$         LEASE
17 ABQ D Corrales International School                                       $   300,324.00 245.50  $         200,230 200,230$         MEM
18 ABQ S Cottonwood Classical Preparatory School  $1,550,000.00 750.50  $         612,108 612,108$         MEM
19 ABQ D Digital Arts and Technology Academy  $   206,893.62 351.00  $         286,276 206,894$         LEASE
20 ABQ D East Mountain High School  $   392,200.08 371.50  $         302,995 302,995$         MEM
21 ABQ D El Camino Real Academy  $   702,649.08 341.50  $         278,527 278,527$         MEM
22 ABQ S Explore Academy - Gulton*  $2,106,824.00 787.00  $         641,877 641,877$         MEM
23 ABQ S Explore Academy - Masthead*  $1,008,636.00 375.50  $         306,258 306,258$         MEM
24 ABQ D Gilbert L. Sena Charter HS  $   178,500.00 141.00  $         115,000 115,000$         MEM
25 ABQ D Gordon Bernell Charter School  $   168,318.72 158.50  $         129,273 129,273$         MEM
26 ABQ D Health Leadership High School (NEW FACILITY)  $   458,659.80 210.50  $         171,684 171,684$         MEM
27 ABQ S Horizon Academy West  $   475,416.64 427.50  $         348,669 348,669$         MEM
28 ABQ D La Academia de Esperanza  $   212,224.00 249.00  $         203,084 203,084$         MEM
29 ABQ D Los Puentes Charter School  $   156,387.60 117.00  $           95,425 95,425$           MEM
30 ABQ D Mark Armijo Academy  $   114,142.80 199.50  $         162,712 114,143$         LEASE
31 ABQ S Mission Achievement and Success 2.0 - Old Coors Road*  $1,793,070.12 863.00  $         703,863 703,863$         MEM
32 ABQ S Mission Achievement and Success 1.0 - Yale*  $1,526,829.62 1057.25  $         862,293 862,293$         MEM
33 ABQ D Montessori of the Rio Grande  PSCOC 215.50  $         175,762 175,762$         MEM
34 ABQ D Mountain Mahogany Community School  $   105,996.00 224.00  $         182,694 105,996$         LEASE
35 ABQ D Native American Community Academy 1000 Indian School*  $   419,192.52 
36 ABQ D Native American Community Academy 1100 Indian School*  $     69,788.40 
37 ABQ D Native American Community Academy CNM*  PSCOC 181.50  $         148,031 148,031$         MEM
38 ABQ S New Mexico Academy for the Media Arts - Main Bldg*  $     43,394.22 
39 ABQ S New Mexico Academy for the Media Arts - CTE Bldg*  $   101,233.60 
40 ABQ D New Mexico International School  $   494,058.84 390.00  $         318,084 318,084$         MEM
41 ABQ S North Valley Academy - Art Space*  $     45,315.12 
42 ABQ S North Valley Academy - Main Campus*  $   413,689.92 
43 ABQ D Public Academy for Performing Arts  PSCOC 431.50  $         351,931 351,931$         MEM
44 ABQ S Rio Grande Academy of Fine Arts  $   250,500.00 78.00  $           63,617 63,617$           MEM
45 ABQ D Robert F. Kennedy Charter HS*  PSCOC 290.50  $         236,932 236,932$         MEM
46 ABQ D Robert F. Kennedy Charter MS*  PSCOC 84.00  $           68,510 68,510$           MEM
47 ABQ D Siembra Leadership HS - 524 Central*  $   147,633.48 
48 ABQ D Siembra Leadership HS - 606 and 610 Central*  $   353,918.64 
49 ABQ S Solare Collegiate Charter School  $   540,000.00 275.00  $         224,290 224,290$         MEM
50 ABQ D South Valley Academy  PSCOC 601.50  $         490,583 490,583$         MEM
51 ABQ S Southwest Aeronautics, Mathematics & Science Academy (NEW FACILITY)  $   739,270.52 280.50  $         228,776 228,776$         MEM
52 ABQ S Southwest Preparatory Learning Center  $   138,000.00 151.00  $         123,156 123,156$         MEM
53 ABQ S Southwest Secondary Learning Center  $   431,676.36 147.00  $         119,893 119,893$         MEM
54 ABQ D Technology Leadership High School  $   206,004.00 312.00  $         254,467 206,004$         LEASE
55 ABQ S The Albuquerque Sign Language Academy (NEW FACILITY)  PSCOC 125.00  $         101,950 101,950$         MEM
56 ABQ S The GREAT Academy  $   232,979.28 125.00  $         101,950 101,950$         MEM
57 ABQ D The International School at Mesa del Sol  $   583,379.04 313.75  $         255,895 255,895$         MEM
58 ABQ S The Montessori Elementary & Middle School  $   741,036.00 440.50  $         359,272 359,272$         MEM
59 ABQ D The New America School - NM  $   365,378.04 208.00  $         169,645 169,645$         MEM
60 ABQ S Tierra Adentro of New Mexico  $   593,590.80 240.50  $         196,152 196,152$         MEM
61 ABQ S 21st Century Public Academy  $   794,775.02 387.50  $         316,045 316,045$         MEM
62 ABQ D Voz Collegiate Preparatory Charter School  $   155,117.40 64.00  $           52,198 52,198$           MEM
63 ABQ D William W. & Josephine Dorn Community Charter School  $     39,600.00 50.00  $           40,780 39,600$           LEASE

264.00  $         215,318 215,318$         MEM

MEM
FY24

LEASE ASSISTANCE 
AWARD AMOUNT

284.00  $         231,630 231,630$         MEM

341.75  $         278,731 278,731$         MEM

182.00  $         148,439 144,628$         LEASE
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FY24 Lease Assistance Program Detail Summary - December 2023
MEM Rate: $815.60 per MEM

LEASE

A B C D E  F G H

District S
ta

te
 / 

 D
is

tr
ic

t

School

Annual 
Lease Amount 

FY23 
Number of 

MEM 

 Lease 
Assistance 

Calculation
Based on MEM 

($815.60 per 
MEM) 

FY24
Lease 

Assistance 
Amount

(Lesser of Calc. 
Based on 
MEM or 

Lease) 

(D or F)

FY24
Basis of Lease 

Assistance 

(MEM or 
Lease)

MEM
FY24

LEASE ASSISTANCE 
AWARD AMOUNT

64 Aztec D Mosaic Academy Charter School  $   247,224.00 180.00  $         146,808 146,808$         MEM
65 Carlsbad D Jefferson Montessori Academy  PSCOC 247.00  $         201,453 201,453$         MEM
66 Central D Dream Dine Charter School**  $     21,263.40 38.50  $           31,401 21,263$           LEASE
67 Cimarron D Moreno Valley High School  $     57,000.00 52.00  $           42,411 42,411$           MEM
68 Deming D Deming Cesar Chavez Charter High School  PSCOC 150.00  $         122,340 122,340$         MEM
69 Espanola S McCurdy Charter School  $   642,300.00 540.50  $         440,832 440,832$         MEM
70 Gallup S Dził Ditł'ooí School of Empowerment, Action, and Perseverance  $     53,318.89 46.50  $           37,925 37,925$           MEM
71 Gallup S Hozho Academy  $1,428,000.00 602.00  $         490,991 490,991$         MEM
72 Gallup S Middle College High School  $     26,969.25 140.00  $         114,184 26,969$           LEASE
73 Gallup S Six Directions Indigenous School  $   120,000.00 71.00  $           57,908 57,908$           MEM
74 Jemez V. D San Diego Riverside Charter School**  PSCOC 62.50  $           50,975 50,975$           MEM
75 Jemez V. S Walatowa High Charter School  PSCOC 40.00  $           32,624 32,624$           MEM
76 Las Cruces S Alma d'arte Charter HS  PSCOC 125.50  $         102,358 102,358$         MEM
77 Las Cruces S Explore Academy - Las Cruces  $   531,997.88 180.50  $         147,216 147,216$         MEM
78 Las Cruces S J. Paul Taylor Academy  PSCOC 200.00  $         163,120 163,120$         MEM
79 Las Cruces S La Academia Dolores Huerta  PSCOC 67.50  $           55,053 55,053$           MEM
80 Las Cruces S Las Montanas Charter High School PSCOC 168.50  $         137,429 137,429$         MEM
81 Las Cruces S Raices del Saber Xinachtli Community School  $     83,526.00 116.00  $           94,610 83,526$           LEASE
82 Las Cruces S The New America School - Las Cruces  $   297,074.52 147.00  $         119,893 119,893$         MEM
83 Los Lunas S School of Dreams Academy  $   687,773.76 555.00  $         452,658 452,658$         MEM
84 Moriarty S Estancia Valley Classical Academy  $   916,962.60 621.00  $         506,488 506,488$         MEM
85 Questa S Red River Valley Charter  PSCOC 70.00  $           57,092 57,092$           MEM
86 Questa S Roots & Wings Community School  $     42,738.72 53.50  $           43,635 42,739$           LEASE
87 Rio Rancho S Explore Academy - Rio Rancho (NEW CHARTER)**  $   125,000.00 318.00  $         259,361 125,000$         LEASE
88 Rio Rancho S Sandoval Academy of Bilingual Education  $   271,886.28 225.00  $         183,510 183,510$         MEM
89 Rio Rancho S The ASK Academy - Main*  $   551,351.52 496.00  $         404,538 404,538$         MEM
90 Rio Rancho S The ASK Academy - 6th Grade Academy*  $   109,958.64 114.00  $           92,978 92,978$           MEM
91 Roswell Early College High School  $   146,363.16 171.00  $         139,468 139,468$         MEM
92 Roswell D Sidney Gutierrez Middle School*  $     41,820.00 66.00  $           53,830 41,820$           LEASE
93 Roswell D Sidney Gutierrez - Elementary Component*  $   123,000.00 130.00  $         106,028 106,028$         MEM
94 Santa Fe S Monte del Sol Charter School  $   253,752.00 367.00  $         299,325 253,752$         LEASE
95 Santa Fe S New Mexico School for the Arts  $   406,423.00 324.50  $         264,662 264,662$         MEM
96 Santa Fe D The Academy for Technology & the Classics  $   253,841.04 391.00  $         318,900 253,841$         LEASE
97 Santa Fe S The MASTERS Program  $   122,433.30 240.00  $         195,744 122,433$         LEASE
98 Santa Fe S THRIVE Community School  $   348,848.00 114.50  $           93,386 93,386$           MEM
99 Santa Fe S Tierra Encantada Charter School  $   357,998.00 283.50  $         231,223 231,223$         MEM

100 Santa Fe S Turquoise Trail Charter School  PSCOC 640.50  $         522,392 522,392$         MEM
101 Silver S Aldo Leopold Charter School  $   123,000.00 176.50  $         143,953 123,000$         LEASE
102 Socorro D Cottonwood Valley Charter School  $   121,275.12 170.00  $         138,652 121,275$         LEASE
103 Taos D Anansi Charter School  $   192,291.00 196.50  $         160,265 160,265$         MEM
104 Taos S Taos Academy Charter School  $   180,535.92 267.50  $         218,173 180,536$         LEASE
105 Taos S Taos Integrated School of the Arts  $   199,320.00 203.50  $         165,975 165,975$         MEM
106 Taos S Taos International School  $   363,564.00 166.00  $         135,390 135,390$         MEM
107 Taos D Taos Municipal Charter School  $   160,000.00 218.50  $         178,209 160,000$         LEASE
108 Taos S Vista Grande High School  PSCOC 72.00  $           58,723 58,723$           MEM
109 W. Las Vegas D Rio Gallinas School of Ecology and the Arts  $     48,000.00 79.00  $           64,432 48,000$           LEASE

Notes:

* If a charter has two sites used by all students, then the charter may use the entire 80/120 MEM count for both sites, but in no case shall the lease assistance to any school exceed the calculated per MEM amount for the school.  If a charter has 
two sites that are utilized by separate groups of students, the 80/120 MEM count will be divided, according to usage, between the two sites. 
** School has completed application to allow for calculated lease assistance for award, but school needs to submit required documents before payments can be issued.

Total FY24 Lease Assistance Award Amount $21,866,558
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Fiscal Year Year

Annual CPI 
% Change

Jan-Dec

MEM Rate + CPI 
Increase

(Maximum Allowable 
PSCOC Rate per MEM)

PSCOC Rate per MEM
(per award cycle 

spreadsheets)
Percent 
Change

FY09 2008-2009 $700.00
FY10 2009-2010 0.1% $700.00 $724.71 3.53%
FY11 2010-2011 2.7% $718.90 $721.81 -0.40%
FY12 2011-2012 1.5% $729.68 $733.35 1.60%
FY13 2012-2013 3.0% $751.57 $733.35 0.00%
FY14 2013-2014 1.7% $764.35 $739.95 0.90%
FY15 2014-2015 1.5% $775.82 $739.95 0.00%
FY16 2015-2016 0.8% $782.02 $736.25 -0.50%
FY17 2016-2017 0.7% $787.50 $736.25 0.00%
FY18 2017-2018 2.1% $804.03 $736.25 0.00%
FY19 2018-2019 2.1% $820.92 $736.25 0.00%
FY20 2019-2020 1.9% $836.52 $747.29 1.50%
FY21 2020-2021 2.3% $855.76 $747.29 0.00%
FY22 2021-2022 1.4% $867.74 $762.24 2.00%
FY23 2022-2023 7.0% $928.48 $815.60 7.00%
FY24 2023-2024 6.5% $988.83
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PSCOC 
December 6, 2023 
Item No. IV.G. 

 

 

 

 

I. FY24 Facilities Master Plan Awards (December) 

II. Presenter(s):  Martica Casias, Executive Director 

III. Potential Motion: 

 Council approval to award the December FY24 Facilities Master Plan Assistance (FMP) 
Awards for a not-to-exceed total of $102,617.33 (state share), for the following 
schools/district: Solare Collegiate Charter School, Red River Valley Charter School, and 
Alamogordo Public Schools. 

IV. Executive Summary: 

 Staff Recommendation: 
The PSFA is recommending approval of the state share FMP Assistance Awards totaling 
$102,617.33, which the charter schools and district will match with $106,896.22.   

 Key Points: 
Throughout the year, the PSCOC invites districts and state-chartered charter schools to apply 
for Facilities Master Plan (FMP) assistance that helps offset the cost of preparing a new 5-year 
facilities master plan. Per Section 22-24-5 NMSA 1978, the FMP is a requirement for potential 
Public School Capital Outlay Council (PSCOC) awards to school districts and state-chartered 
charter schools. In order to be eligible for the assistance, a district and/or charter school’s 
existing FMP must be expired, expiring at the end of 2023, or expiring at the end of 2024. 
Districts and state-chartered charter schools will use these funds to develop a new five-year 
FMP based on PSFA guidelines.   
 

• PSFA has opened the FMP application cycle year round and has invited all school 
districts and state authorized charter schools to submit applications. 
 

• Districts and charter schools with previously expired plans, 2023 expiring plans, or 
2024 expiring plans are eligible to submit assistance applications. 

 

• Two charter schools and one school district have submitted assistance applications for 
December. These applicants are: 

o Solare Collegiate Charter School (FMP Expiration 2024) 
o Red River Valley Charter School (FMP Expiration 2024) 
o Alamogordo Public Schools (FMP Expiration 2024) 

 

• The following table provides an overview of the district’s applications.  
o Total Not-To-Exceed Cost : $209,513.55 
o State Share: $102,617.33 
o Local Share: $106,896.22 
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Project # District or 
Charter 

FMP 
Expiration 

Total Not to 
Exceed Cost 

State 
Match 

% 

Local 
Match 

% 

State Not to 
Exceed Cost 

Local Not to 
Exceed Cost 

M24-005 
Solare 

Collegiate 
Charter 

2024 $35,042 37% 63% $12,965.54 $22,076.46 

M24-006 Red River 
Valley 2024 $35,042 37% 63% $12,965.54 $22,076.46 

M24-007 Alamogordo 2024 $139,429.55 55% 45% $76,686.25 $62,743.30 

TOTAL: $209,513.55   $102,617.33 $106,896.22 
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PSCOC 
December 6, 2023 
Item No. IV.H. 

 
 

 

 

I. P19-015 Sarracino MS (Socorro) - Construction Funding Request 

II. Presenter(s):  Scott Ficklin, Senior Project Manager 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Council approval to amend the current 2018-2019 Standards-based award language to Socorro 
Consolidated School District (SCSD) for Sarracino Middle School (P19-015) to include  
Construction Phase funding for a replacement facility totaling 44,673 gross square feet (GSF) 
for 267 students, grades 6th – 8th with a state match of $22,399,018 (72%) and a corresponding 
local match of $8,710,729 (28%) 

IV. Executive Summary: 

 District Request: 
SCSD is requesting: 

• A partial waiver of the local match totaling $1,515,000. 
• Construction Phase funding for a replacement facility totaling 44,673 gross square feet 

(GSF) for 267 students, grades 6th – 8th,with a revised state match including a partial 
waiver of the local match, totaling $23,914,018 (76.87%) and a corresponding local 
match of $7,195,729 (23.13%). 

 Staff Recommendation: 
Staff recommends approval of Construction Phase funding.  

 Key Points: 
• The district is currently at 9.61 Mils and does not qualify for a local match reduction.  
• For the 2022-2023 School year enrollment for 6th – 8th grade is 254 students.  
• The replacement facility totals 45,018 GSF, which is 345 GSF above the maximum 

allowable GSF for 267 students, grades 6th – 8th.  
• The replacement facility will be built on the existing High School’s campus. 
• The two schools will share existing CTE classrooms, play fields, food service and 

cafeteria spaces within the HS building and campus. The cost to renovate the existing 
space within the High school is included. 

• The existing Sarracino MS totals 93,960 GSF, the replacement facility is less the half 
the size of the existing facility.  

• Replacement Facility Costs: 
o The Maximum Allowable Construction Cost (MACC) is $25,924,789, which is 

$580/sf. 
o The Total Project Cost (Bid Amount + Soft Costs) is $31,109,747, which is 

$696/sf.  
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Fund Summary Total State Match Local Match 
Bid Amount  $ 26,125,000 - - 
Above Allowable $ (200,211) - - 
Bid Amount to Allowable $ 25,924,789 $ 18,665,848 $ 7,258,941  
Soft costs $ 5,184,958 $ 3,733,170 $ 1,451,788  
Requested Construction Funding $ 31,109,747 $ 22,399,018 $ 8,710,729  
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SUPPLEMENTAL MATERIAL 
P19-015 Sarracino MS (Socorro) - Construction Funding Request 

 

Background: 
• In May 2018, the district was awarded a Systems-based project, totaling $54,000 
• In May 2019, the district’s Systems based award was converted to Standards-based award that 

included additional planning phase work.  
• In October 2021, the district was awarded design phase funding for a replacement facility, 

totaling $1,763,239.  

History:    
September 19, 2018: Funding to complete district-wide feasibility/utilization study to determine 
options to maximize utilization of the current school facilities. Upon completion, district may return 
to the PSCOC for out-of-cycle funding, including approval of options under the systems-based 
program, or potential conversion to a standards-based grant and update to the total project cost 
estimate. 
 
May 10, 2019: Convert the systems-based award for Sarracino Middle School to a standards-based 
award which relocates and constructs a new middle school building with shared space in the existing 
HS for 267 students, grades 6-8 on the high school site. The remaining balance of the previously 
approved project funding may be expended to complete an Educational Specification of the new 
middle school at the high school site. Prior to planning, design and construction funding the district 
will need to state their final square footage allocation for the new middle school, the high school and 
old middle school campuses. Approve an adjustment to the financial plan based on an estimated total 
project cost to adequacy of $12,658,320 with state share to adequacy of $9,113,990 (72%) and a 
corresponding local share $3,544,330 (28%). 
 
October 10, 2021: Council approval to amend the Standards-based award to Socorro Consolidated 
Schools for Sarracino MS to include design phase funding for replacement of the existing facility, to 
construct a new school up to 39,485 GSF, and the renovation of shared spaces within Socorro HS up 
to 5,188 GSF. With an increase in the state share (72%) for the design phase up to $1,763,239 and a 
local share (28%) up to $685,704. Review of design enrollment shall occur during the design phase 
with approval of the design enrollment prior to the out-of-cycle construction phase funding request. 
 

Exhibit(s): 
A – Socorro Consolidated Schools Letter dated November 7th, 2023 
B – Socorro Statement of Financial Position 
C – Sarracino MS Rendering 
D – Socorro Consolidated Schools Letter dated November 21st, 2023 
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School District = Cells are calculated to obtain a carry forward
Socorro Consolidated Schools   projected cash balance (Sources less Uses)

TY2023 Growth Rate TY24 TY25 TY26 TY27 TY28
Current & Projected Assessed Valuation: 1% $0.0 $0.0 $0.0 $0.0 $0.0

Bonding Capacity (6% of AV): -$                      6% $0.00 $0.00 $0.00 $0.00 $0.00
Outstanding Debt as of 6/30 of each FY Including Future Sales (GOBs & ETNs):

Available Bonding Capacity ($): $0.0 $0.0 $0.0 $0.0 $0.0

% Bonded to Capacity: #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

GO Bond Authorization + Ed Tech Notes:

Date Amount
Next Bond Election Date :

Current YR YEAR 1 YEAR 2 YEAR 3 YEAR 4
SOURCES: FY21 Actuals FY22 Actuals FY23 Actuals FY23 Budget FY24 FY25 FY26 FY27 FY28

Approved on 7/1/22

Projected/Actual Beginning Cash Balance  $          485,266.00 947,356.8$          2,562,653.0$       3,603,051.8$         3,769,278.1$         2,807,398.3$       -$                      -$                      
Operational Revenue:

41XXX Revenue from Local Sources  $            97,156.68  $       105,833.58  $       101,386.81 69,064.26$            70,000.00$            
43XXX Revenue from State Sources  $    13,842,995.70  $  15,129,299.02  $  16,427,840.77 18,001,588.96$     18,901,668.41$     

44XXX Revenue from Federal Sources  $          246,235.30  $       425,022.89  $       138,849.62 200,000.00$          75,000.00$            
45XXX Other Financing Sources  $                           -    $                        -    $                        -   -$                         -$                         

46XXX Other sources of revenue  $            36,433.20  $          51,462.37  $          43,125.59 18,000.00$            20,000.00$            

         Other:
Total: 14,708,086.9$       16,658,974.6$     19,273,855.8$     21,891,705.0$       22,835,946.5$       

USES:
Operational - 1000 Direct Instruction  $       7,242,294.16  $    8,000,499.54  $    8,645,185.19 9,150,000.00$       9,607,500.00$       

Operational 2100 Support Service - Students  $       1,988,429.72  $    1,737,777.68  $    2,036,421.58 3,020,824.33$       3,171,865.55$       
Operational 2200 Support Services - Instruction  $          142,892.75  $       143,844.72  $       237,478.83 200,000.00$          210,000.00$          

Operational 2300 - General Administration    $          299,617.29  $       279,667.22  $       267,963.83 366,850.65$          385,193.18$          
Operational 2400 - School Administration    $       1,131,852.58  $    1,113,821.74  $    1,441,374.51 1,814,509.74$       1,905,235.23$       

Operational 2500 -Central Services  $          799,103.33  $       767,315.49  $       877,801.00 1,023,719.73$       1,074,905.72$       
Operational 2600 -Capital Outlay  $       1,940,289.43  $    2,044,576.27  $    2,156,133.03 2,537,522.46$       2,664,398.58$       

Operational 2700 - Student Transportation  $          208,290.00  $                        -    $                        -   -$                         -$                         
Operational 2900 - Other Support Services  $               7,960.85  $            8,819.00  $            8,446.00 9,000.00$               9,450.00$               

Operational 3100 - Food Services Operations  $                           -    $                        -    $                        -   -$                         -$                         
Operational 3300 - Community Services Operations  $                           -    $                        -    $                        -   -$                         -$                         

Operational 4000 - Capital Outlay  $                           -    $                        -    $                        -   -$                         -$                         

Project Funded Brief Description (add additional lines if necessary ):

Furniture purchase for new school 1,000,000.00$       

;'
;'
;'
;'

;'

;'
Total Projected Commitment Needs/Uses: 13,760,730.1$       14,096,321.7$    15,670,804.0$    18,122,426.9$       20,028,548.3$       -$                       -$                      -$                      

STATEMENT OF FINANCIAL POSITION
(thousands of dollars)

Left Blank 
Intentionally

Previous Years

Left Blank
Intentionally
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School District = Cells are calculated to obtain a carry forward

Socorro Consolidated Schools   projected cash balance (Sources less Uses)

TY2023 Growth Rate TY24 TY25 TY26 TY27 TY28
Current & Projected Assessed Valuation: 1% $0.0 $0.0 $0.0 $0.0 $0.0

Bonding Capacity (6% of AV): ‐$                 6% $0.00 $0.00 $0.00 $0.00 $0.00

Outstanding Debt as of 6/30 of each FY Including Future Sales (GOBs & ETNs):

Available Bonding Capacity ($): $0.0 $0.0 $0.0 $0.0 $0.0

% Bonded to Capacity: #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

GO Bond Authorization + Ed Tech Notes:

Date Amount

Next Bond Election Date:

Current YR YEAR 1 YEAR 2 YEAR 3 YEAR 4
SOURCES: FY21 Actuals FY22 Actuals FY23 Actuals FY23 Budget FY24 FY25 FY26 FY27 FY28

Approved on 7/1/22

Projected/Actual Beginning Cash Balance $        249,168.07  277,697.5$     504,380.7$    276,918.4$        268,160.5$       202,758.2$       ‐$                   ‐$                  
SB9 Revenue

31703 ‐ 43202 State Flowthrough Grants $                         ‐    $  362,126.49  $                  ‐    294,479.00$      ‐$                  
31703 ‐ 43204 Prior Year Balance

31701 ‐ 41XXX Revenue from Local Sources $        383,252.87  $  345,914.90  $  412,248.29  487,070.00$      491,940.70$   
31701 ‐ 43XXX Revenue from State Sources

        Other:
Total: 632,420.9$           985,738.9$     916,629.0$    1,058,467.4$     760,101.2$      

USES:
SB9 Capital Improvements

SB9 State Match‐ 31703‐2900 Debt Service and Miscellaneous
SB9 State Match ‐ 31703‐4000 Capital Outlay 46,870.34$     349,963.56$ 

SB9 Local  31701 ‐ 2900 Debt Service and Miscellaneous   95,762.91$       
SB9 Local 31701 ‐ 4000 Capital Outlay 350,890.80$         430,853.20$   285,624.58$  690,243.99$      553,000.00$   

SB9 Local 31701 ‐ 2300 County Tax Collection 3,832.60$             3,634.66$       4,122.49$       4,300.00$          4,343.00$        

Project Funded Brief Description  (add additional lines if necessary ):This area is for future 

projects. Please list budget totals above. These figure will not be included in totals.
Run electricity to new portables 30,000.00$       
Run fire alarms to new portables 90,000.00$       
Widen road to new MS & Chip seal $30,000
Football Stadium Speakers 50,000.00$       
General Maintenance 586,006.90$      504,343.00$   
Fencing around San Antonio Drainage Pond 33,000.00$      
SHS Gym sound system upgrade 20,000.00$      

;'

Total Projected Commitment Needs/Uses: 354,723.4$           481,358.2$     639,710.6$    790,306.9$        557,343.0$      ‐$                   ‐$                   ‐$                  

Left Blank Intentional 

Previous Years

Left Blank 

Intentionally

STATEMENT OF FINANCIAL POSITION
(thousands of dollars)

Left Blank

Intentionally
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School District = Cells are calculated to obtain a carry forward

Socorro Consolidated Schools   projected cash balance (Sources less Uses)

TY2023 Growth Rate TY24 TY25 TY26 TY27 TY28
Current & Projected Assessed Valuation: 1% $0.0 $0.0 $0.0 $0.0 $0.0

Bonding Capacity (6% of AV): ‐$                6% $0.00 $0.00 $0.00 $0.00 $0.00

Outstanding Debt as of 6/30 of each FY Including Future Sales (GOBs & ETNs):

Available Bonding Capacity ($): $0.0 $0.0 $0.0 $0.0 $0.0

% Bonded to Capacity: #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

GO Bond Authorization + Ed Tech Notes:

Date Amount

Next Bond Election Date :

Current YR YEAR 1 YEAR 2 YEAR 3 YEAR 4
SOURCES: FY21 Actuals FY22 Actuals FY23 Actuals FY23 Budget FY24 FY25 FY26 FY27 FY28

Approved on 7/1/22

Projected/Actual Beginning Cash Balance ‐$                 ‐$               ‐$                     ‐$                   ‐$                   ‐$                   ‐$                  
HB33 Revenue

31600 ‐ 41XXX Revenue from Local Sources
31600 ‐ 43XXX Revenue from State Souves

31600 ‐ 45XXX Revenue from Other Sources

         Other:
Total: ‐$                       ‐$                 ‐$               ‐$                     ‐$                   ‐$                   ‐$                   ‐$                  

USES:
HB33 Capital Improvements

HB33 31600 2300 Purchased Professional and Technical Services
HB33 ‐ 31600‐2900 Debt Service and Miscellaneous

HB33  ‐ 31600‐4000 Capital Outlay

Project Funded Brief Description  (add additional lines if necessary ):This area is for future 

projects. Please list budget totals above. These figure will not be included in totals.

Total Projected Commitment Needs/Uses: ‐$                       ‐$                 ‐$               ‐$                     ‐$                   ‐$                   ‐$                   ‐$                  

STATEMENT OF FINANCIAL POSITION
(thousands of dollars)

Previous Years

Left Blank 

Intentionally

Left Blank Intentional 

Left Blank

Intentionally
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School District = Cells are calculated to obtain a carry forward

Socorro Consolidated Schools   projected cash balance (Sources less Uses)

TY2023 Growth Rate TY24 TY25 TY26 TY27 TY28
Current & Projected Assessed Valuation: $226,172.9 1% $228,434.7 $230,719.0 $233,026.2 $235,356.4 $237,710.0

Bonding Capacity (6% of AV): 13,570.38$        6% $13,706.08 $13,843.14 $13,981.57 $14,121.39 $14,262.60

Outstanding Debt as of 6/30 of each FY Including Future Sales (GOBs & ETNs): 11,346.5 10,852.5 9,596.6 8,251.6 7,136.7

Available Bonding Capacity ($): $2,359.6 $2,990.6 $4,385.0 $5,869.8 $7,125.9

% Bonded to Capacity: 82.8% 78.4% 68.6% 58.4% 50.0%

GO Bond Authorization + Ed Tech Notes: 2,395.0$              ‐$                      ‐$                     ‐$                     ‐$                    

Date Amount

Next Bond Election Date and Amount:

Current YR YEAR 1 YEAR 2 YEAR 3 YEAR 4
SOURCES: FY21 Actuals FY22 Actuals FY23 Actuals FY23 Budget FY24 FY25 FY26 FY27 FY28

Approved on 7/1/22

Projected/Actual Beginning Cash Balance $      1,094,857.72  2,943,914.8$  2,989,307.4$    5,252,271.7$      2,350,000.0$     79,970.0$         ‐$                   ‐$                  
Bond Revenue

31100 ‐ 41XXX ‐ Revenue from Local Sources $             2,647.11  $     63,153.77  $      52,810.95  75,020.16$         47,000.00$       
31100 ‐ 43XXX Revenue from State Souves $      12,495.84 

31100 ‐ 45XXX Revenue from Other Sources $      2,000,000.00  $ 2,650,000.00  2,350,000.00$   

         Other:
Total: 3,097,504.8$        3,007,068.6$  5,704,614.2$    7,677,291.9$      2,397,000.0$    

USES:
Bonds Capital Improvements

Bonds ‐ 31100‐2900 Debt Service and Miscellaneous
Bonds  ‐ 31100‐4000 Capital Outlay $         153,590.00  $     17,761.17  $    452,342.53  5,327,291.85$    2,317,030.00$  

Project Funded Brief Description (add additional lines if necessary ):This area is for future 

projects. Please list budget totals above. These figure will not be included in totals

Cottonwood Valley Charter School share of bond election 500,000.00$      
Yearout energy grant services 30,000.00$         33,000.00$       
Demo change orders (CES/Grancor) 200,000.00$      
FBT fees  60,000.00$         30,000.00$       
5 year plan (VIP) 20,000.00$        
TMCX solutions SMS hvac 20,000.00$        
AGI Consulting services SMS roof 15,000.00$        
WNM Van Expansion services 64,000.00$         65,000.00$       
Starting construction costs 4,351,291.85$   
Mid project construction costs 1,701,360.00$  
Zimmerly campus repair/remodel 60,000.00$        
District electronic waste removal 7,000.00$            7,700.00$         
Demo old San Antonio school site/Remodel old San Antonio gym 400,000.00$     
New SMS Solar energy installation

Total Projected Commitment Needs/Uses: 153,590.0$           17,761.2$        452,342.5$       5,327,291.9$      2,317,030.0$     ‐$                   ‐$                   ‐$                  

STATEMENT OF FINANCIAL POSITION
(thousands of dollars)

Previous Years

Left Blank 

Intentionally

Left Blank Intentional 

Left Blank

Intentionally
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School District = Cells are calculated to obtain a carry forward

Socorro Consolidated Schools   projected cash balance (Sources less Uses)

TY2023 Growth Rate TY24 TY25 TY26 TY27 TY28

Current & Projected Assessed Valuation: 1% $0.0 $0.0 $0.0 $0.0 $0.0

Bonding Capacity (6% of AV): ‐$                      6% $0.00 $0.00 $0.00 $0.00 $0.00

Outstanding Debt as of 6/30 of each FY Including Future Sales (GOBs & ETNs):

Available Bonding Capacity ($): $0.0 $0.0 $0.0 $0.0 $0.0

% Bonded to Capacity: #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

GO Bond Authorization + Ed Tech Notes:

Date Amount

Next Bond Election Date and Amount:

Current YR YEAR 1 YEAR 2 YEAR 3 YEAR 4

SOURCES: FY21 Actuals FY22 Actuals FY23 Actuals FY23 Budget FY24 FY25 FY26 FY27 FY28

Approved on 7/1/22

Projected/Actual Beginning Cash Balance $      1,829,291.79  5,998,260.9$      12,054,602.1$    21,186,843.9$     27,574,282.5$      30,664,409.0$                                                                30,664,409.0$   30,664,409.0$  

Totals of Operational, SB9, HB33 and Bonds $    18,438,012.65  $ 20,651,782.16  $ 25,895,099.00  30,627,464.25$   25,993,047.70$    ‐$                                                                                 ‐$                    ‐$                   

         Other:

Total: 20,267,304.4$      26,650,043.1$    37,949,701.1$    51,814,308.2$     53,567,330.2$      30,664,409.0$                                                                30,664,409.0$   30,664,409.0$  

USES:

Total of Operational, SB9, HB33 and Bonds $    14,269,043.51  $ 14,595,441.03  $ 16,762,857.13  24,240,025.66$   22,902,921.26$    ‐$                                                                                 ‐$                    ‐$                   

Project Funded Brief Description (add additional lines if necessary ):This area is for future 

projects. Please list budget totals above. These figure will not be included in totals.

Total Projected Commitment Needs/Uses: 14,269,043.5$      14,595,441.0$    16,762,857.1$    24,240,025.7$     22,902,921.3$      ‐$                                                                                 ‐$                    ‐$                   

STATEMENT OF FINANCIAL POSITION
(thousands of dollars)

Previous Years

Left Blank 

Intentionally

Left Blank Intentional 

Left Blank

Intentionally
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SOCORRO CONSOLIDATED SCHOOLS
NEW MEXICO PUBLIC SCHOOL FACILITIES AUTHORITY

Sarracino Middle School
Design Renderings
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Exterior View at Main Entry

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Exterior View at Admin.

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Exterior View at Multipurpose

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Building Elevations

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Central Corridor

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Central Corridor

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Multi-purpose Room

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities AuthorityOWNER:

Media Center

Sarracino Middle School
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Socorro Consolidated Schools  |  Public School Facilities Authority

Gymnasium

Sarracino Middle School

OWNER:
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PSCOC 
December 6, 2023 
Item No. IV.I. 

 
 

 

 

I. S21-003 Organ Mountain HS (Las Cruces) - Construction Funding Request 

II. Presenter(s):  Scott Ficklin, Senior Project Manager 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Council approval to amend the current 2020-2021 Systems-based award language to Las 
Cruces Public Schools (LCPS) for Organ Mountain High School (S21-003) to include 
Construction Phase funding totaling $2,136,838, with a state match of $1,068,419 (50%), and 
a local match of $1,068,419 (50%), for the replacement of the HVAC units at the existing 
facilities to the maximum allowable gross square footage of 33,400. 

IV. Executive Summary: 

 District Request: 
LCPS is requesting Construction Phase funding for the HVAC replacement at Organ Mountain 
HS. 

 Staff Recommendation: 
Staff recommends approval of Construction Phase funding for the HVAC replacement at 
Organ Mountain HS. 

 Key Points: 
• The district is replacing the HVAC units across 46,518 GSF, which is 13,118 GSF 

above the maximum allowable GSF of 33,400.  
• Ineligible spaces include Athletic locker rooms, Weight training, Coaches offices and 

Gymnastics/Wrestling and Viewing rooms.   
• The bid amount cost per sf is $53/ SF.  
• The Total Project Cost per square foot $64/sf. 
• The larger HVAC units that are being installed require additional structural roof 

support.  
 

Fund Summary Total  State Match Local Match 
Bid Amount  $ 2,406,000  -   -  
Above Allowable $ (625,302)  -   -  
Total project costs $ 1,780,698 $ 890,349  $ 890,349  
Soft Costs $ 356,140 $ 178,070  $ 178,070  
Requested Construction Funding $ 2,136,838 $ 1,068,419  $ 1,068,419  
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SUPPLEMENTAL MATERIAL 
S21-003 Organ Mountain HS (Las Cruces) - Construction Funding Request 

 

Background: 
• In August 2020, the district was awarded a Systems-based project for the replacement of the 

HVAC systems.  

History:    
August 17, 2020: Design and construction funding to complete systems upgrades at the existing 
facilities to the maximum gross square footage pursuant to the Adequacy Planning Guide for 33,400 
gross square feet (partial campus). Systems eligible for state funding are limited to: HVAC, as 
identified in the district's application. Costs for any work that may be required for other associated 
building systems will be the sole responsibility of the district. Upon completion of the design phase, 
the district may return to the PSCOC for the next out-of-cycle funding phase to include an update to 
the total estimated project cost.  
 

Exhibit(s): 
A – Las Cruces Public Schools Letter dated November 7th, 2023  
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BOARD OF EDUCATION  

Carol Cooper  

Pamela Cort  

Patrick Nolan 

Teresa Tenorio 

Robert Wofford 
 
 

Ignacio Ruiz 

 Superintendent  

 
❖ 

 
 

OUR MISSION  

The Las Cruces Public 

Schools provides an 

equitable student-

centered learning 

environment that 

cultivates civic 

engagement, promotes 

excellence, and     

celebrates diversity. 

 

 

 

 
505 S. Main St., Suite 249 

Las Cruces, NM 88001 
575.527.5800 
www.lcps.net 

 

 

 
 

 

 

 

November 8, 2023 
 
 
Martica Casias, Executive Director, PSFA 
 
Re: Organ Mountain (Onate) HS, Project Number: S21-003 
 
Dear Ms. Casias, 
 
The Public School Capital Outlay Council (PSCOC) in December 2020, 
approved the following items for Las Cruces Public Schools Organ Mountain 
HS-HVAC Upgrade project: 
 

1. Approval upon completion of design phase work to return to the 
PSCOC for out-of-cycle construction phase funding.  

 
At this time the district has received bids for the project and would like to 
request additional funded as per the following: 
 
Construction bid came in at: $2,406,000.00  
Soft costs:                             $   356,140.00 
Total Project Costs               $2,762,140.00 
 
Above Adequacy                   $   625,302.00 
Total Remaining                    $2,136,838.00 
State Share 50%:                 $1,068,419.00 
District Share 50%:             $1,068,419.00 
 
 
Thank you for your consideration. We look forward to working with PSFA to 
complete this project within the parameters of PSCOC requirements.  
 

Gloria J. Martinez 
Gloria J. Martinez 
Director of Construction 
Las Cruces Public Schools 
505 S. Main, Suite 249 
Las Cruces, NM  88001 
575-527-6052 Office 
575-644-1292 Cell 
glomartinez@lcps.net 
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PSCOC 
December 6, 2023 
Item No. IV.J. 

 

 

 

 

 

I. 2023 BDCP Cat2 Awards (Network Equipment) 

II. Presenter(s):  Ovidiu Viorica, Broadband & Technology Program Manager 

III. Potential Motion: 

 Council approval to make Broadband Deficiencies Correction Program (BDCP) awards of 
actual E-rate-approved project amounts to provide the state match for application funding year 
2023 for Category 2 (Network Equipment) to twenty-four schools/districts for a total of 
$364,142.24 up to the amounts listed in column O of the award spreadsheet attached as Exhibit 
A. 

IV. Executive Summary: 

 Staff Recommendation: 
• PSCOC to make state share new awards to twenty-four schools/districts who received 

their funding commitment decision letter (FCDL) from the E-rate program  
• Fund state share to assist schools complete upgrades to their network equipment. 

 Key Points: 
• The funding approved by the PSCOC could not be transferred to the Office of Broadband 

Access and Expansion (OBAE). As a result we have to revert to the procedures in place 
prior to the MOU that merged the BDCP to OBAE.  

• The PSCOC awards totaling ~$364K will assist schools in providing network equipment 
upgrades of ~$3.9M. 

• We expect approximately fifty Cat2 projects in the 2023 E-rate cycle. 
• The state share reflects the new state-local share percentages approved by the legislature.    
 
Exhibit(s): 
A – 2023 Category2 Equipment – November 2023 
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 A B C  D E  F  G  H  I J  K  L  M N  O P

District  Estimated Project Cost E-Rate Discount  
% E-Rate Share  Non-Discount Portion Eligible for 

BDCP Funding State Match % Modified Match  State
Share 

 Modified State Share 
(NTE Estimate) 

 District 
Share 

 FCDL Approved 
Amount 

 BDCP 
Ineligible
Amount * 

E-rate 
Discount  %  E-rate Share  FCDL Approved LESS 

BDCP Ineligible  Non-Discount Amount State Match %  Revised State 
Match  Revised District Match 

1 J. Paul Taylor Academy 3,230.50$                                                  60% $1,938.30  $                                                            1,292.20 29% 65% 374.74$                                     833.47$                                     917.46$                                                                   1  $                    3,230.50  $                                 -   60%  $                                        1,938.30  $                                 3,230.50  $                                  1,292.20 48% 620.26$                    671.94$                                         1
2 Gordon Bernell Charter School 49,878.64$                                               50% $24,939.32  $                                                         24,939.32 11% 56% 2,743.33$                                 13,841.32$                              22,195.99$                                                           2  $                 29,892.90  $                                 -   50%  $                                     14,946.45  $                              29,892.90  $                               14,946.45 37% 5,530.19$               9,416.26$                                    2
3 Health Leadership High School 13,491.52$                                               85% $11,467.79  $                                                            2,023.73 11% 56% 222.61$                                     1,123.17$                                 1,801.12$                                                              3  $                 13,491.52  $                                 -   85%  $                                     11,467.79  $                              13,491.52  $                                  2,023.73 37% 748.78$                    1,274.95$                                    3
4 Los Puentes Charter School 5,400.90$                                                  85% $4,590.77  $                                                                 810.14 11% 56% 89.11$                                        449.62$                                     721.02$                                                                   4  $                    4,488.31  $                                 -   85%  $                                        3,815.06  $                                 4,488.31  $                                      673.25 37% 249.10$                    424.15$                                         4
5 Mission Achievement And Success Charter School District 232,826.44$                                            85% $197,902.47  $                                                         34,923.97 11% 56% 3,841.64$                                 19,382.80$                              31,082.33$                                                           5  $              171,993.25  $                                 -   85%  $                                  146,194.26  $                           171,993.25  $                               25,798.99 37% 9,545.63$               16,253.36$                                 5
6 The Ask Academy 15,725.00$                                               40% $6,290.00  $                                                            9,435.00 11% 56% 1,037.85$                                 5,236.43$                                 8,397.15$                                                              6  $                 30,125.00  $            14,400.00 40%  $                                     12,050.00  $                              15,725.00  $                                  9,435.00 38% 3,585.30$               14,489.70$                                 6
7 Bernalillo Public Schools 116,406.59$                                            85% $98,945.60  $                                                         17,460.99 9% 55% 1,571.49$                                 9,516.24$                                 15,889.50$                                                           7  $              154,712.39  $            38,305.80 85%  $                                  131,505.53  $                           116,406.59  $                               17,460.99 37% 6,460.57$               16,746.29$                                 7
8 Carlsbad Municipal School Dist 267,510.00$                                            70% $187,257.00  $                                                         80,253.00 6% 53% 4,815.18$                                 42,534.09$                              75,437.82$                                                           8  $              267,510.00  $                                 -   70%  $                                  187,257.00  $                           267,510.00  $                               80,253.00 37% 29,693.61$            50,559.39$                                 8
9 Carrizozo Municipal Schools 4,900.00$                                                  85% $4,165.00  $                                                                 735.00 6% 53% 44.10$                                        389.55$                                     690.90$                                                                   9  $                    4,900.00  $                                 -   85%  $                                        4,165.00  $                                 4,900.00  $                                      735.00 53% 389.55$                    345.45$                                         9
10 Cloudcroft Mun School Dist 54,226.00$                                               70% $37,958.20  $                                                         16,267.80 6% 53% 976.07$                                     8,621.93$                                 15,291.73$                                                           10  $                 54,226.00  $                                 -   70%  $                                     37,958.20  $                              54,226.00  $                               16,267.80 37% 6,019.09$               10,248.71$                                 10
11 Corona Municipal School Dist 4,900.00$                                                  85% $4,165.00  $                                                                 735.00 6% 53% 44.10$                                        389.55$                                     690.90$                                                                   11  $                    4,900.00  $                                 -   85%  $                                        4,165.00  $                                 4,900.00  $                                      735.00 53% 389.55$                    345.45$                                         11
12 Gadsden I.S.D. 226,093.95$                                            85% $192,179.86  $                                                         33,914.09 64% 82% 21,705.02$                              27,809.56$                              12,209.07$                                                           12  $              256,356.51  $            30,262.56 85%  $                                  217,903.03  $                           226,093.95  $                               33,914.09 71% 24,079.01$            14,374.47$                                 12
13 Hobbs Municipal School Dist 477,280.00$                                            80% $381,824.00  $                                                         95,456.00 20% 60% 19,091.20$                              57,273.60$                              76,364.80$                                                           13  $              477,280.00  $                                 -   80%  $                                  381,824.00  $                           477,280.00  $                               95,456.00 37% 35,318.72$            60,137.28$                                 13
14 Las Cruces Public Schools 830,334.24$                                            85% $705,784.10  $                                                      124,550.14 29% 65% 36,119.54$                              80,334.84$                              88,430.60$                                                           14  $              829,894.71  $                                 -   85%  $                                  705,410.50  $                           829,894.71  $                            124,484.21 48% 59,752.42$            64,731.79$                                 14
15 Los Alamos Public Schools 241,882.97$                                            50% $120,941.49  $                                                      120,941.49 10% 55% 12,094.15$                              66,517.82$                              108,847.34$                                                        15  $              248,714.57  $               6,831.60 50%  $                                  124,357.29  $                           241,882.97  $                            120,941.49 37% 44,748.35$            79,608.94$                                 15
16 Portales Municipal Schools 50,192.05$                                               80% $40,153.64  $                                                         10,038.41 55% 78% 5,521.13$                                 7,779.77$                                 4,517.28$                                                              16  $                 50,192.05  $                                 -   80%  $                                     40,153.64  $                              50,192.05  $                               10,038.41 67% 6,725.73$               3,312.68$                                    16
17 Raton Public Schools 61,355.07$                                               85% $52,151.81  $                                                            9,203.26 40% 70% 3,681.30$                                 6,442.28$                                 5,521.96$                                                              17  $                 56,341.57  $                                 -   85%  $                                     47,890.33  $                              56,341.57  $                                  8,451.24 59% 4,986.23$               3,465.01$                                    17
18 Rio Rancho Public School Dist 508,252.80$                                            60% $304,951.68  $                                                      203,301.12 22% 61% 44,726.25$                              124,013.68$                           158,574.87$                                                        18  $              289,780.30  $                                 -   60%  $                                  173,868.18  $                           289,780.30  $                            115,912.12 38% 44,046.61$            71,865.51$                                 18
19 Roswell Indep School District 252,166.65$                                            80% $201,733.32  $                                                         50,433.33 55% 78% 27,738.33$                              39,085.83$                              22,695.00$                                                           19  $              252,166.65  $                                 -   80%  $                                  201,733.32  $                           252,166.65  $                               50,433.33 66% 33,286.00$            17,147.33$                                 19
20 Santa Fe School District 345,446.37$                                            80% $276,357.10  $                                                         69,089.27 6% 53% 4,145.36$                                 36,617.32$                              64,943.92$                                                           20  $              345,446.37  $                                 -   80%  $                                  276,357.10  $                           345,446.37  $                               69,089.27 37% 25,563.03$            43,526.24$                                 20
21 Silver Consolidated Sch Dist 1 235,513.43$                                            85% $200,186.42  $                                                         35,327.01 9% 55% 3,179.43$                                 19,253.22$                              32,147.58$                                                           21  $              235,513.43  $                                 -   85%  $                                  200,186.42  $                           235,513.43  $                               35,327.01 37% 13,071.00$            22,256.02$                                 21
22 Socorro Consol School District 50,224.54$                                               85% $42,690.86  $                                                            7,533.68 63% 82% 4,746.22$                                 6,139.95$                                 2,787.46$                                                              22  $                 50,224.54  $                                 -   85%  $                                     42,690.86  $                              50,224.54  $                                  7,533.68 72% 5,424.25$               2,109.43$                                    22
23 Taos Municipal School District 47,764.06$                                               85% $40,599.45  $                                                            7,164.61 6% 53% 429.88$                                     3,797.24$                                 6,734.73$                                                              23  $                 47,764.06  $                                 -   85%  $                                     40,599.45  $                              47,764.06  $                                  7,164.61 37% 2,650.91$               4,513.70$                                    23
24 Tatum Municipal School Dist 312,431.12$                                            70% $218,701.78  $                                                         93,729.34 6% 53% 5,623.76$                                 49,676.55$                              88,105.58$                                                           24  $                 11,336.77  $                                 -   70%  $                                        7,935.74  $                              11,336.77  $                                  3,401.03 37% 1,258.38$               2,142.65$                                    24

Potential Contingency for chip shortages (Approx 1% of total cost) 100,000.00$                           100,000.00$                           

 $                                                                              -   -$                                              -$                                                                             $                                                         -    $                                                  -    $                                                   -   -$                             -$                                                  

 $                                                                              -   -$                                              -$                                                                             $                                                         -    $                                                  -    $                                                   -   -$                             -$                                                  

 $                                                                              -   -$                                              -$                                                                             $                                                         -    $                                                  -    $                                                   -   -$                             -$                                                  

TOTAL POTENTIAL COUNCIL ACTION (2022-2023 E-rate Cycle) 4,407,432.84$                          3,357,874.95$         1,049,557.89$                                 304,561.77$                 1,239,397.24$              844,996.12$                                     3,890,481.40$      89,799.96$        3,016,372.46$                   3,800,681.44$              364,142.24$      509,966.71$                    

Notes:
* BDCP Ineligible Costs are non-infrastructure costs and will be divided between the District and USAC.

2023 Category 2 (Network Equipment) Projects - November 2023

Budget Award Estimates  Final Award Requests 
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PSCOC 
December 6, 2023 
Item No. IV.K. 

 

 

 

 

 

I. HB505 Application Submission Deadline Extension 

II. Presenter(s):  Martica Casias, Executive Director 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Council approval to extend the deadline to accept signed acceptance letters from school 
districts for HB505 appropriations to December 31, 2023.  

IV. Executive Summary: 

 Staff Recommendation: 
Approve the extension to accept signed acceptance letters from districts. 

 Key Points: 
• August 9, 2023 - PSCOC approved distribution method.  

 
• September 1, 2023 – Letters were sent to school districts with a cutoff date of September 

30, 2023 to return the letters with scope and signatures. 
 

• Many districts were still completing the letters and obtaining signatures and ran over the 
deadline.  

 
• There is no deadline identified in the legislation.   

 
 

Exhibit(s): 
A – HB505 distribution tracking sheet 
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Project Name Project Type

Date Acceptance 

Letter Sent (DDIR)

Date Acceptance Letter 

Received (DDIR)

 Funding Amount 

(eB Admin) 

HB24-001 ALBUQUERQUE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 6,089,989.00$      

HB24-001 ALBUQUERQUE (Sec 45.2) Security 09.01.2023 3,292,533.00$      

HB24-002 RESERVE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.25.2023 100,000.00$         

HB24-002 RESERVE (Sec 45.2) Security 09.01.2023 10.25.2023 50,000.00$            

HB24-003 QUEMADO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.26.2023 100,000.00$         

HB24-003 QUEMADO (Sec 45.2) Security 09.01.2023 09.26.2023 50,000.00$            

HB24-004 ROSWELL (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 3,464,550.00$      

HB24-004 ROSWELL (Sec 45.2) Security 09.01.2023 09.18.2023 1,873,098.00$      

HB24-005 HAGERMAN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 172,691.00$         

HB24-005 HAGERMAN (Sec 45.2) Security 09.01.2023 09.18.2023 93,365.00$            

HB24-006 DEXTER (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.25.2023 619,227.00$         

HB24-006 DEXTER (Sec 45.2) Security 09.01.2023 10.25.2023 334,783.00$         

HB24-007 LAKE ARTHUR (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.06.2023 100,000.00$         

HB24-007 LAKE ARTHUR (Sec 45.2) Security 09.01.2023 09.06.2023 50,000.00$            

HB24-008 CIMARRON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.02.2023 09.07.2023 100,000.00$         

HB24-008 CIMARRON (Sec 45.2) Security 09.02.2023 09.07.2023 50,000.00$            

HB24-009 RATON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.27.2023 170,427.00$         

HB24-009 RATON (Sec 45.2) Security 09.01.2023 09.27.2023 92,141.00$            

HB24-010 SPRINGER (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 100,000.00$         

HB24-010 SPRINGER (Sec 45.2) Security 09.01.2023 09.21.2023 50,000.00$            

HB24-011 MAXWELL (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.12.2023 141,694.00$         

HB24-011 MAXWELL (Sec 45.2) Security 09.01.2023 09.12.2023 76,606.00$            

HB24-012 CLOVIS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 2,799,099.00$      

HB24-012 CLOVIS (Sec 45.2) Security 09.01.2023 09.29.2023 1,513,324.00$      

HB24-013 TEXICO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.19.2023 252,056.00$         

HB24-013 TEXICO (Sec 45.2) Security 09.01.2023 09.19.2023 136,273.00$         

HB24-014 MELROSE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.25.2023 222,735.00$         

HB24-014 MELROSE (Sec 45.2) Security 09.01.2023 09.25.2023 120,421.00$         

HB24-015 GRADY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 254,401.00$         

HB24-015 GRADY (Sec 45.2) Security 09.01.2023 09.21.2023 137,541.00$         

HB24-016 FT SUMNER (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-016 FT SUMNER (Sec 45.2) Security 09.01.2023 09.28.2023 50,000.00$            

HB24-017 LAS CRUCES (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.06.2023 09.28.2023 3,120,723.00$      

HB24-017 LAS CRUCES (Sec 45.2) Security 09.06.2023 09.28.2023 1,687,209.00$      

HB24-018 HATCH (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 1,155,678.00$      

HB24-018 HATCH (Sec 45.2) Security 09.01.2023 09.21.2023 624,814.00$         

HB24-019 GADSDEN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.22.2023 7,623,370.00$      

HB24-019 GADSDEN (Sec 45.2) Security 09.01.2023 09.27.2023 4,121,551.00$      

HB24-020 CARLSBAD (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.23.2023 519,931.00$         

HB24-020 CARLSBAD (Sec 45.2) Security 09.01.2023 10.23.2023 281,099.00$         

HB24-021 LOVING (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 100,000.00$         

HB24-021 LOVING (Sec 45.2) Security 09.01.2023 50,000.00$            

HB24-022 ARTESIA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 222,089.00$         

HB24-022 ARTESIA (Sec 45.2) Security 09.01.2023 09.29.2023 120,072.00$         

HB24-023 SILVER CITY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.12.2023 171,752.00$         

HB24-023 SILVER CITY (Sec 45.2) Security 09.01.2023 10.12.2023 92,857.00$            

HB24-024 COBRE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.06.2023 09.13.2023 225,734.00$         

HB24-024 COBRE (Sec 45.2) Security 09.06.2023 09.13.2023 122,042.00$         

HB24-025 SANTA ROSA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.25.2023 169,935.00$         

HB24-025 SANTA ROSA (Sec 45.2) Security 09.01.2023 09.25.2023 91,875.00$            

HB24-026 VAUGHN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 100,000.00$         

HB24-026 VAUGHN (Sec 45.2) Security 09.01.2023 09.29.2023 50,000.00$            

HB24-027 ROY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.26.2023 166,381.00$         

HB24-027 ROY (Sec 45.2) Security 09.01.2023 09.23.2023 89,954.00$            

HB24-028 MOSQUERO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-028 MOSQUERO (Sec 45.2) Security 09.01.2023 09.28.2023 50,000.00$            

HB24-029 LORDSBURG (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.25.2023 100,000.00$         

HB24-029 LORDSBURG (Sec 45.2) Security 09.01.2023 09.25.2023 50,000.00$            

HB24-030 ANIMAS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.22.2023 103,152.00$         

HB24-030 ANIMAS (Sec 45.2) Security 09.01.2023 09.22.2023 55,769.00$            

HB24-031 LOVINGTON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.11.2023 460,065.00$         

HB24-031 LOVINGTON (Sec 45.2) Security 09.01.2023 09.11.2023 248,732.00$         

HB24-032 EUNICE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.22.2023 100,000.00$         
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HB24-032 EUNICE (Sec 45.2) Security 09.01.2023 09.22.2023 50,000.00$            

HB24-033 HOBBS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.12.2023 610,708.00$         

HB24-033 HOBBS (Sec 45.2) Security 09.01.2023 10.12.2023 330,177.00$         

HB24-034 JAL (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.19.2023 100,000.00$         

HB24-034 JAL (Sec 45.2) Security 09.01.2023 09.19.2023 50,000.00$            

HB24-035 TATUM (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.25.2023 100,000.00$         

HB24-035 TATUM (Sec 45.2) Security 09.01.2023 09.25.2023 50,000.00$            

HB24-036 RUIDOSO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 111,504.00$         

HB24-036 RUIDOSO (Sec 45.2) Security 09.01.2023 09.18.2023 60,284.00$            

HB24-037 CARRIZOZO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.27.2023 100,000.00$         

HB24-037 CARRIZOZO (Sec 45.2) Security 09.01.2023 09.27.2023 50,000.00$            

HB24-038 CORONA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 100,000.00$         

HB24-038 CORONA (Sec 45.2) Security 09.01.2023 50,000.00$            

HB24-039 HONDO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-039 HONDO (Sec 45.2) Security 09.01.2023 09.28.2023 50,000.00$            

HB24-040 CAPITAN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.12.2023 100,000.00$         

HB24-040 CAPITAN (Sec 45.2) Security 09.01.2023 09.12.2023 50,000.00$            

HB24-041 LOS ALAMOS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.27.2023 100,000.00$         

HB24-041 LOS ALAMOS (Sec 45.2) Security 09.01.2023 09.27.2023 50,000.00$            

HB24-042 DEMING (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.31.2023 2,389,268.00$      

HB24-042 DEMING (Sec 45.2) Security 09.01.2023 10.31.2023 1,291,750.00$      

HB24-043 GALLUP (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.11.2023 10,967,211.00$    

HB24-043 GALLUP (Sec 45.2) Security 09.01.2023 09.11.2023 5,929,388.00$      

HB24-044 MORA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.26.2023 100,000.00$         

HB24-044 MORA (Sec 45.2) Security 09.01.2023 10.26.2023 50,000.00$            

HB24-045 WAGON MOUND (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.25.2023 100,000.00$         

HB24-045 WAGON MOUND (Sec 45.2) Security 09.01.2023 10.25.2023 50,000.00$            

HB24-046 ALAMOGORDO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 849,299.00$         

HB24-046 ALAMOGORDO (Sec 45.2) Security 09.01.2023 09.29.2023 459,171.00$         

HB24-047 TULAROSA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.20.2023 633,035.00$         

HB24-047 TULAROSA (Sec 45.2) Security 09.01.2023 09.20.2023 342,248.00$         

HB24-048 CLOUDCROFT (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 100,000.00$         

HB24-048 CLOUDCROFT (Sec 45.2) Security 09.01.2023 50,000.00$            

HB24-049 TUCUMCARI (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 348,746.00$         

HB24-049 TUCUMCARI (Sec 45.2) Security 09.01.2023 09.29.2023 188,548.00$         

HB24-050 HOUSE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.05.2023 116,804.00$         

HB24-050 HOUSE (Sec 45.2) Security 09.01.2023 09.05.2023 63,150.00$            

HB24-051 LOGAN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 100,000.00$         

HB24-051 LOGAN (Sec 45.2) Security 09.01.2023 09.21.2023 50,000.00$            

HB24-052 SAN JON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 168,988.00$         

HB24-052 SAN JON (Sec 45.2) Security 09.01.2023 09.28.2023 91,363.00$            

HB24-053 CHAMA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.09.2023 100,000.00$         

HB24-053 CHAMA (Sec 45.2) Security 09.01.2023 10.09.2023 50,000.00$            

HB24-054 DULCE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.20.2023 100,000.00$         

HB24-054 DULCE (Sec 45.2) Security 09.01.2023 10.27.2023 50,000.00$            

HB24-055 ESPANOLA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.27.2023 270,901.00$         

HB24-055 ESPANOLA (Sec 45.2) Security 09.01.2023 10.27.2023 146,462.00$         

HB24-056 JEMEZ MOUNTAIN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 100,000.00$         

HB24-056 JEMEZ MOUNTAIN (Sec 45.2) Security 09.01.2023 09.18.2023 50,000.00$            

HB24-057 PORTALES (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 1,081,809.00$      

HB24-057 PORTALES (Sec 45.2) Security 09.01.2023 09.21.2023 584,876.00$         

HB24-058 ELIDA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 161,679.00$         

HB24-058 ELIDA (Sec 45.2) Security 09.01.2023 09.21.2023 87,411.00$            

HB24-059 FLOYD (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.25.2023 269,405.00$         

HB24-059 FLOYD (Sec 45.2) Security 09.01.2023 10.25.2023 145,653.00$         

HB24-060 DORA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.12.2023 100,000.00$         

HB24-060 DORA (Sec 45.2) Security 09.01.2023 09.12.2023 50,000.00$            

HB24-061 BERNALILLO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.27.2023 198,025.00$         

HB24-061 BERNALILLO (Sec 45.2) Security 09.01.2023 10.27.2023 107,061.00$         

HB24-062 CUBA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.26.2023 175,207.00$         

HB24-062 CUBA (Sec 45.2) Security 09.01.2023 10.23.2023 94,725.00$            

HB24-063 JEMEZ VALLEY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-063 JEMEZ VALLEY (Sec 45.2) Security 09.01.2023 09.28.2023 50,221.00$            

HB24-064 AZTEC (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.25.2023 156,297.00$         

HB24-064 AZTEC (Sec 45.2) Security 09.01.2023 10.25.2023 84,500.00$            
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HB24-065 FARMINGTON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.15.2023 1,828,019.00$      

HB24-065 FARMINGTON (Sec 45.2) Security 09.01.2023 09.15.2023 988,313.00$         

HB24-066 BLOOMFIELD (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.25.2023 171,175.00$         

HB24-066 BLOOMFIELD (Sec 45.2) Security 09.01.2023 09.25.2023 92,545.00$            

HB24-067 CENTRAL (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 1,346,137.00$      

HB24-067 CENTRAL (Sec 45.2) Security 09.01.2023 09.21.2023 727,785.00$         

HB24-068 WEST LAS VEGAS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.30.2023 751,383.00$         

HB24-068 WEST LAS VEGAS (Sec 45.2) Security 09.01.2023 10.30.2023 406,233.00$         

HB24-069 LAS VEGAS CITY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.19.2023 100,000.00$         

HB24-069 LAS VEGAS CITY (Sec 45.2) Security 09.01.2023 09.19.2023 50,000.00$            

HB24-070 PECOS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.26.2023 100,000.00$         

HB24-070 PECOS (Sec 45.2) Security 09.01.2023 09.26.2023 50,000.00$            

HB24-071 SANTA FE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.17.2023 931,184.00$         

HB24-071 SANTA FE (Sec 45.2) Security 09.01.2023 10.17.2023 503,442.00$         

HB24-072 POJOAQUE (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.05.2023 769,502.00$         

HB24-072 POJOAQUE (Sec 45.2) Security 09.01.2023 10.05.2023 416,029.00$         

HB24-073 TRUTH OR CONS. (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.09.2023 100,000.00$         

HB24-073 TRUTH OR CONS. (Sec 45.2) Security 09.01.2023 10.09.2023 50,000.00$            

HB24-074 SOCORRO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 675,756.00$         

HB24-074 SOCORRO (Sec 45.2) Security 09.01.2023 09.18.2023 365,346.00$         

HB24-075 MAGDALENA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 330,301.00$         

HB24-075 MAGDALENA (Sec 45.2) Security 09.01.2023 09.18.2023 178,576.00$         

HB24-076 TAOS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 216,083.00$         

HB24-076 TAOS (Sec 45.2) Security 09.01.2023 09.28.2023 116,824.00$         

HB24-077 PENASCO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.26.2023 170,677.00$         

HB24-077 PENASCO (Sec 45.2) Security 09.01.2023 09.26.2023 92,276.00$            

HB24-078 MESA VISTA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-078 MESA VISTA (Sec 45.2) Security 09.01.2023 09.28.2023 50,000.00$            

HB24-079 QUESTA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.18.2023 100,000.00$         

HB24-079 QUESTA (Sec 45.2) Security 09.01.2023 10.18.2023 50,000.00$            

HB24-080 ESTANCIA (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.26.2023 118,726.00$         

HB24-080 ESTANCIA (Sec 45.2) Security 09.01.2023 09.26.2023 64,189.00$            

HB24-081 MORIARTY (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 188,150.00$         

HB24-081 MORIARTY (Sec 45.2) Security 09.01.2023 09.29.2023 101,723.00$         

HB24-082 MOUNTAINAIR (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.28.2023 100,000.00$         

HB24-082 MOUNTAINAIR (Sec 45.2) Security 09.01.2023 09.28.2023 50,000.00$            

HB24-083 RIO RANCHO (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.27.2023 1,160,413.00$      

HB24-083 RIO RANCHO (Sec 45.2) Security 09.01.2023 10.27.2023 627,374.00$         

HB24-084 CLAYTON (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.21.2023 100,000.00$         

HB24-084 CLAYTON (Sec 45.2) Security 09.01.2023 09.21.2023 50,000.00$            

HB24-085 DES MOINES (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.18.2023 100,000.00$         

HB24-085 DES MOINES (Sec 45.2) Security 09.01.2023 09.18.2023 50,000.00$            

HB24-086 LOS LUNAS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 10.02.20203 2,622,977.00$      

HB24-086 LOS LUNAS (Sec 45.2) Security 09.01.2023 10.02.2023 1,418,104.00$      

HB24-087 BELEN (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.29.2023 409,796.00$         

HB24-087 BELEN (Sec 45.2) Security 09.01.2023 09.13.2023 221,555.00$         

HB24-088 GRANTS (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.11.2023 1,692,247.00$      

HB24-088 GRANTS (Sec 45.2) Security 09.01.2023 09.11.2023 914,908.00$         

HB24-089 ZUNI (Sec 45.1) CTS, Pre-K, Maintenance/Repair 09.01.2023 09.11.2023 1,482,912.00$      

HB24-089 ZUNI (Sec 45.2) Security 09.01.2023 09.11.2023 801,731.00$         
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PSCOC 
December 6, 2023 
Item No. V.A. 

 
 

 

I. Pre-Applications Received 

II. Presenter(s):  Alyce Ramos, Programs Manager 

III. Executive Summary (Informational): 

 New Pre-Applications received as of November 13, 2023: 
• Standards-based:  

o Melrose – Melrose Combined (ranked #62) 
 Converting previous Systems-based to Standards-based application 

o Hondo – Hondo Combined (ranked #64) 
• Systems-based: 

o Magdalena – Magdalena Combined (ranked #654 – Preliminary Rank #208) 
 Roof, exterior windows, site work, flooring 

o State Charter – McCurdy (ranked #328) 
 HVAC and electrical 

o Gallup – Tohatchi Elementary School (ranked #575) 
 HVAC and lighting 
 School is not eligible for funding  

• Teacher Housing 
o Magdalena 
o Mora 

Award Cycle: 
• The applications cycle will remain open throughout calendar year 2023. 
• Awards may occur at any PSCOC meeting. 
• Awards will be made throughout FY24. 

2023 Eligibility: 
• Standards-based: Top 175, or campus Facility Index Condition (FCI) greater than 70%. 
• Systems-based: Top 350, campus FCI greater than 70%, or systems identified as Category 1, 

2, or 3 in the Facilities Assessment Database (FAD).  
o Demolition: abandoned district facilities. 

• Pre-kindergarten: all school facilities with a pre-kindergarten program. 
• Pilot Teacher Housing: no available housing within 10 miles from the school(s) served. 
• Applicant schools’ eligibility is determined by ranking at the time of application. 

Exhibit(s): 
A – List of 2023 Pre-Applications (as of September 22, 2023) 
B – Melrose Municipal Schools - Pre-application Letter of Intent 
C – Hondo Valley Public Schools - Pre-application Letter of Intent 
D – Magdalena Municipal Schools - Pre-application Letter of Intent 
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E – McCurdy Charter School - Pre-application Letter of Intent 
F – Gallup McKinley County Schools -  Pre-application Letter of Intent 
G – Mora Independent School District - Pre-application Letter of Intent 
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1 Albuquerque Taft Middle School 21 52.86% 73.32% Roof, HVAC $3,918,076 63% $2,468,388 37% $1,449,688

2 Albuquerque S.Y. Jackson Middle School 26 50.70% 77.54% Roof $3,918,077 63% $2,468,389 37% $1,449,688

3 Albuquerque Highland High School 44 46.29% 74.97% Roof and HVAC $2,374,585 63% $1,495,989 37% $878,596

4 Albuquerque Longfellow Elementary School 47 52.86% 73.32% Roof and HVAC $3,999,615 63% $2,519,757 37% $1,479,858

5 Albuquerque Monte Vista Elementary School 54 43.67% 83.17% HVAC $1,500,000 63% $945,000 37% $555,000

6 Albuquerque Sandia High School 71 40.66% 70.53% Roof, HVAC $1,090,252 63% $686,859 37% $403,393

7 Albuquerque Valley High School 75 39.84% 74.30% Roof, HVAC $1,477,847 63% $931,044 37% $546,803

8 Albuquerque Eisenhower Middle School 78 39.39% 67.67% Roof, HVAC $1,931,951 63% $1,217,129 37% $714,822

9 Tularosa Tularosa ES 227 27.97% 76.62% HVAC $1,245,857 23% $286,547 77% $959,310

10 Cimarron Cimarron Elementary / Middle  253 26.98% 60.74% Fire alarm 63% $0 37% $0

11 Clovis Marshall Junior High School 256 26.80% 68.91% Fire detection, plumbing, HVAC $500,000 37% $185,000 63% $315,000

12 Clovis Sandia Elementary School 266 26.12% 71.06% Exterior envelope, plumbing, HVAC $750,000 37% $277,500 63% $472,500

13 West Las Vegas Luis Armijo Elementary School 268 25.89% 68.92% Ext. envelope, HVAC, elect., fire alarm, drainage, demo. $2,514,500 24% $603,480 76% $1,911,020

14 Los Alamos Los Alamos High School 285 24.94% 61.46% HVAC $1,010,000 63% $636,300 37% $373,700

15 State Charter McCurdy Charter School 328 22.84% 43.70% HVAC, electrical $170,000 61% $103,700 39% $66,300

16 Albuquerque Osuna Elementary School 384 20.23% 55.96% Roof $505,651 63% $318,560 37% $187,091

17 Albuquerque Atrisco Elementary School 434 17.60% 41.71% Roof $643,064 63% $405,130 37% $237,934

18 Grady Grady Combined 493 14.39% 42.54% Roof $1,412,051 2% $28,241 98% $1,383,810

19 Albuquerque Del Norte High School 494 14.28% 42.25% Roof $946,107 63% $596,047 37% $350,060

20 Gallup Tohatchi Elementary School 575 8.74% 41.78% HVAC, lighting 12% $0 88% $0

21 Magdalena Magdalena Combo 654 33.87% N/A Demolition $1,069,000 17% $181,730 83% $887,270

22 Clayton Old Junior High Building  N/A N/A N/A Demolition $350,000 63% $220,500 37% $129,500

23 West Las Vegas Old Luis Armijo Building N/A N/A N/A Demolition $350,001 163% $570,502 ‐63% ‐$220,501

11 23 Subtotal $31,676,634 $17,145,792 $14,530,842

24 Socorro Zimmerly ES (closed) N/A N/A N/A Pre‐K center $1,903,500 21% $399,735 79% $1,503,765

25 Albuquerque Duranes Elementary School N/A N/A N/A Renovate/convert to Pre‐K Center $18,662,553 47% $8,771,400 53% $9,891,153

2 2 Subtotal $20,566,053 $9,171,135 $11,394,918

26 Roy District N/A N/A N/A $410,000 6% $24,600 94% $385,400

27 Cimarron District N/A N/A N/A 63% $0 37% $0

28 House District N/A N/A N/A $421,677 19% $80,119 81% $341,558

13 16 Subtotal $408,577,359 $186,144,416 $222,432,943 29 Clayton District N/A N/A N/A $1,000,000 63% $630,000 37% $370,000

30 Magdalena Magdalena Combo N/A N/A N/A $2,100,000 17% $357,000 83% $1,743,000

NOTES: 5 5 Subtotal $3,931,677 $1,091,719 $2,839,958

District requests a local match reduction.

New submitted Pre‐Application, since previous PSCOC meeting.

FY24 Pre‐Applications (as of November 13, 2023)
Within the Preliminary Funding Pool, Sorted by Rank

1 Penasco
Penasco 

Combined

3

11

32

74.13%

58.42%

49.06%

67.53%

71.35%

57.21%

Replacement $35,000,000 29% $10,150,000 71% $24,850,000

Sy
st
e
m
s‐
b
as
e
d

Replacement $5,600,000 63% $3,528,000 37% $2,072,0002 Bernalillo
Algodones 

Elementary School
7 67.78% 79.78%

3

61
Highland 

Middle School
Hobbs7

School is not eligible for PSCOC funding.

5

Replacement $15,750,000 38% $5,985,000 62% $9,765,0004

8

Renovation $20,218,000 63% $12,737,340 37% $7,480,6606

10

9

Carlsbad
Sunset Elementary 

School
68 41.25% 65.42% Replacement $29,500,070 63%

12 Albuquerque
Harrison 

Middle School
95 37.70% 67.26%

11 Cobre
Cobre 

High School
88 38.29% 75.41% Replacement $30,000,000 50%

$18,585,044 37% $10,915,026

14 Hobbs
Houston 

Middle School
120 34.99%

13 Hagerman
Hagerman 

Combined
100 37.17% 67.19% Replacement $45,564,000

Phase 1 

Replacement
$28,980,315 63% $18,257,598 37% $10,722,717

54.82% Replacement $31,468,800

Te
ac
h
e
r 
H
o
u
si
n
g

$11,643,45663% $19,825,344 37%

Cimarron
Eagle Nest

Elementary/Middle 
162 32.04% 60.74%

Phase 1 

Replacement
$28,980,315 63%

16

Albuquerque
Van Buren 

Middle School
135 33.51% 78.15%15

A
ll 
P
ro
gr
am

s

Total 

Estimated 

Project Cost

FY24

Local Match 

FY24

State Match 

Potential Award at current PSCOC meeting.

Upgrade $3,000,000 63% $1,890,000 37% $1,110,000

Melrose $31,200,00080%$7,800,00020%$39,000,00076.51%

Santa Rosa 

High School

Mesa Vista Middle / 

High School

$1,114,24037%$1,897,21963%$3,011,459
Reno / 

Replacement

Replacement41.90%62Melrose Combined

$20,005,272 37% $11,749,128

Replacement $15,750,000 38% $5,985,000 62% $9,765,000

Teacher Housing 

Hondo Hondo Combined 64 41.64% 64.07% Replacement $45,000,000 33% $14,850,000

P
re
‐K

67% $30,150,000

$18,257,598 37% $10,722,717

25% $11,391,000 75% $34,173,000

$15,000,000 50% $15,000,000

63%$31,754,400

St
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75.12%

60.91%41.92%

49

45

37

Mesa Vista

Santa Rosa

Santa Rosa 

Elementary School
Santa Rosa

Replacement

68.29%47.62%

85.42%45.96%

45.65%

68.46%49.39%30
TorC

Middle School
T or C
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MCCURDY CHARTER SCHOOL 
Education rooted in:  Academic Excellence and Achievement ● 

Character Development and Awareness ● Community Engagement and Leadership 

 

515 A. CAMINO ARBOLERA● ESPANOLA, NM  87532 

PHONE: 505-692-6090 ● FAX:  505-990-6813 ● www.mcsk12nm.org 

September 26, 2023 

 

 

Dear Public School Capital Outlay Council: 

 

McCurdy Charter School would like to apply for the Systems-based capital funding program for fiscal 

year 2023-24.  

 

McCurdy Charter School is eligible for the PSCOC capital funding, per the eligibility requirements. We 

are currently ranked 328, which makes us eligible to apply for systems funding for our HVAC and 

electrical system in the gymnasium.  

 

Our ranking of 328 is largely due to a new facility on our campus, however we have 5 aging/end of life 

building on our campus which require substantial repair, renovation, or demolition. Our wNMCI score, 

assessed in 2017, was 13.56%. We are interested in applying for funding for the gymnasium, which is one 

of the aging facilities. The gymnasium was originally built in 1987 while our campus was still part of a 

private school operated by McCurdy Ministries. The gymnasium is an essential component of our campus 

and, although not at end of life, has reached a level of condition that requires extensive maintenance and 

repair work. While we would much prefer to replace the gym with a new facility, it is currently not 

monetarily feasible particularly given our ranking of 328. We have previously remodeled two bathrooms 

in the gym and replaced the roof. In the future the locker rooms, gym floor, and bleachers will need to be 

replaced. Upgrading the HVAC system, which is currently comprised mainly of mini-splits for the locker 

rooms, furnace, and swap coolers, will allow us to continue to use the gym for classes, events, and 

athletics. Additionally, the lighting in the gym is outdated and we would like to replace the lighting with 

more energy efficient LED lights. These will not only brighten the space, but will produce less ambient 

heat and will be less energy consumption/cost. The estimated square footage for the gym is 21,756. The 

lighting will be replaced in the main court area of the gym, and the HVAC system will be entirely 

replaced.  

 

We estimate the cost of the HVAC system to be $45,000-$150,000. This is based on quotes we previously 

received for different replacement options, however it has been several years and the cost may be higher. 

We estimate the cost of the electrical replacement to be $15,000-$20,000. This is based on a recent quote 

we received during the previous fiscal year.  

 

The local match for McCurdy Charter School is 61%. McCurdy Charter does have the funding support 

needed for the electrical upgrade and should have the funding needed for the gym if we can use SB-9 

funds and the project does not greatly the exceed estimated cost.   

 

Best regards, 

 

 

 

 

Sarah Tario, Director 

director@mcsk12nm.org 
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Roxy Flanders,  

Director of Construction 

rflander@gmcs.org  

 

 

 

 

640 S. BOARDMAN, GALLUP, NM 87301    |     505-721-1000    |     GMCS.ORG 

 

Dear Public School Capital Outlay Council,  
 
Tohatchi Elementary School – Constructed 2009, Ranking is 575 in 2023, gross square footage is 
57,230 sf.  wNMCI is 8.74, FCI is 41.78%  This does not meet the requirements for a system 
replacement.   
 
GMCS would like to explain their reasoning for such a request.  
 
Tohatchi Elementary School was constructed in 2009, the heating system in this school has been 
problematic since I started working at the district.  GMCS over the last 6 years has had Trane 
work on these units annually, the systems continue to fail. The issues are two fold, The system is 
operated by Trane.  It is very difficult to get Trane to service equipment on the reservation, The 
district had three schools with Trane controls we now have two systems with Trane controls.  
The system is an R22 system and the compressors have failed.  R22 refrigerant is being phased 
out.  The two RTU’s are down, the VRV heat coils for the classrooms have failed. Several of the 
coils are broken.  The district has had to supplement heat and air in the school for the last four 
years with portable heaters in winter and air swamp coolers in summer. 
 
When Director of Construction Maintenance started with the district March 2018, she did an 
assessment of our schools. The maintenance issues and how to get our maintenance teams to be 
more efficient and pro- active, instead of putting out fires all the time. The largest three problems 
the district had were, several of the schools HVAC system were in terrible shape and we could 
no longer find parts.  The schools were design with heat in classrooms no air conditioning and 
cooling in the hallways no heat. Making the buildings very uncomfortable for students and staff 
when the systems were working. The maintenance team was severely understaffed and untrained, 
and several of our roofs were past their life span and were in serious need of replacement.  
 
The district set out a systematic approach to address these issues.   

1) Contract with J3 roofing systems to audit our roofs annually  

a. To repair roofs as needed 

i. To train our employees on proper roof repair 

b. District and J3 prioritized roof repair and replacement schedule. 

i. Over the last 4 years GMCS has recoated 6 roofs, replaced 3, and is currently in 

the middle of design and reroofing of 5 roofs throughout the district. 

2) Secure much needed training for our staff and motivate them to participate in the training 

a. Purchase and contract with interplay learning. 
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i. The current Director of Maintenance has the employees taking training to 

enhance their skill set. 

ii. Employees are paid up to 10 hours overtime a week to take classes and improve 

their skills 

iii. Once the employees have completed a course of training, enhancing their ability 

to perform their job better they are due a substantial raise, in pay. 

iv. The district now pays a $20,000 addenda annually for journeyman licensed 

plumbers, electricians, HVAC personnel as well as carpenters.  

v. The district has also added additional maintenance staff members. 

3) Over the last 3 years the district has worked with Yearout Energy to design and replace our 

HVAC systems with modern VRF systems, supplying heating and air to both classrooms and 

hallways.   The district also opted to update all lighting systems in these schools to LED lighting 

to help save electricity.  Currently the district has completed the work at 7 of 9 schools.  The 

district decided to prioritize upgrading heating and cooling on schools that would not be eligible 

for replacement in the next 15 to 20 years, and systematically started working on replacement of 

HVAC systems.  

a. 1) Indian Hills, 2) Stagecoach elementary 3) Tohatchi Middle School, 4) Kennedy 

Middle School, 5) Chief Manuelito Middle school, 6) Navajo Elementary 7) Twin Lakes 

Elementary School. 

b. With work on going at 8) Ramah Mid High, and 9) Tse Yi Gai High school. 

c. The district has ran out of money to complete the final school needing upgraded heating 

and air conditioning, 10) Tohatchi Elementary School.  The proposal from Yearout 

Energy is attached with a total price for installing new HVAC and LED lighting being 

$6,391,742.25 (six million three hundred and ninety-one thousand, seven hundred and 

forty-two dollars and twenty-five cents.  

  
By making the changes above the district has improved its maintenance response time as is 
visible when reviewing brightly data on maintenance.  The district has also built a crew that is 
dedicated only to the preventative maintenance of our systems, improving the care systems 
receive district wide.    
 
GMCS has moved its maintenance staff from a reactive to a proactive team, preventing issues 
before they become a major problem.   
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The district  cordially request PSFA assist us with funding to replace the last severely 
problematic HVAC system with a new state of the art system to enhance the comfort of our 
students and staff.   
 
Sincerely, 
 
 
 
 
Roxy Flanders  
 
 

12.6.2023 PSCOC Meeting Page 145



12.6.2023 PSCOC Meeting Page 146

slucero
Exhibit G



PSCOC 
December 6, 2023 
Item No. V.B. 

 
 

 

 

I. FY24 Capital Outlay Awards Overview 

II. Presenter(s):  Alyce Ramos, Programs Manager 
 

III. Executive Summary (Informational): 

 Key Points: 
Potential Systems-based Awards: 

• Albuquerque – Atrisco Elementary School 
• Albuquerque – Longfellow Elementary School 
• Albuquerque – Monte Vista Elementary School 
• Albuquerque – Osuna Elementary School 
• Albuquerque – S.Y. Jackson Elementary School 
• Albuquerque – Eisenhower Middle School 
• Albuquerque – Taft Middle School 
• Albuquerque – Del Norte High School 
• Albuquerque – Highland High School 
• Albuquerque – Sandia High School 
• Albuquerque – Valley High School 
• Clovis – Marshall 6th Grade Academy 
• Clovis – Sandia Elementary School 
• Los Alamos  - Los Alamos High School 
• West Las Vegas – Old Luis Armijo Building - demolition 
• Potential total Systems-based funding (single phase): $24,626,235 

o State Match: $9,542,484; Local Match: $15,083,751 

Award Cycle: 
• January: Application released 
• Applications cycle will remain open throughout calendar year 2023.  
• Awards may occur at any PSCOC meeting. 

Exhibit(s): 
A – Combined List of FY24 Potential PSCOC Funding - December 2023 
B – FY24 PSCOC Systems-Based Capital Funding –  December 2023 
 

12.6.2023 PSCOC Meeting Page 147



COMBINED LIST OF ALL FY24 PSCOC FUNDING
Standards-based, Systems-based, Pre-K, and Teacher Housing Pilot

AUGUST - DECEMBER
2023

A B C D E F G H

District School Total Project Cost

Phase 1

(FY24) 

Local Match

Phase 1

(FY24) 

State Match

 Out‐Year

Local Match

Out‐Year 

State Match

W
a
iv
er
 

1 Maxwell Maxwell Combined $31,385,666 $596,328 $2,542,238 $5,366,949 $22,880,151 2

2 Central Tse Bit Ai Middle School $47,065,798 $1,741,435 $2,965,145 $15,672,911 $26,686,307 N

3 Springer Springer Combined  $33,705,503 $750,000 $2,620,550 $9,707,185 $20,627,768 1&
2

4 Dexter Dexter Elementary / Middle School $54,392,878 $1,033,465 $4,405,823 $9,301,182 $39,652,408 2

4 4 $166,549,845 $4,121,227 $12,533,757 $40,048,227 $109,846,634

5 Deming Columbus Elementary School $3,708,857 $1,112,657 $2,596,200 $0 $0 N

6 Deming Memorial Elementary School $2,424,849 $727,455 $1,697,394 $0 $0 N

7 Gadsden Demolition $924,457 $0 $924,457 $0 $0 N

O
ct
.

8 Texico Texico Combined $771,429 $239,143 $532,286 $0 $0 N

9 Albuquerque Atrisco Elementary School $643,064 $405,130 $237,934 $0 $0 N

10 Albuquerque Longfellow Elementary School $4,874,615 $3,071,007 $1,803,608 $0 $0 N

11 Albuquerque Monte Vista Elementary School $1,295,000 $815,850 $479,150 $0 $0 N

12 Albuquerque Osuna Elementary School $505,651 $318,560 $187,091 $0 $0 N

13 Albuquerque S.Y. Jackson Elementary School $3,918,077 $2,468,389 $1,449,688 $0 $0 N

14 Albuquerque Eisenhower Elementary School $1,931,951 $1,217,129 $714,822 $0 $0 N

15 Albuquerque Taft Middle School $3,868,595 $2,437,215 $1,431,380 $0 $0 N

16 Albuquerque Del Norte High School $946,107 $596,047 $350,060 $0 $0 N

17 Albuquerque Highland High School $2,374,585 $1,495,989 $878,596 $0 $0 N

18 Albuquerque Sandia High School $1,090,252 $686,859 $403,393 $0 $0 N

19 Albuquerque Valley High School $1,477,847 $931,044 $546,803 $0 $0 N

20 Clovis Marshall 6th Grade Academy $553,248 $204,702 $348,546 $1,842,316 $3,136,916 N

21 Clovis Sandia Elementary School $166,860 $61,738 $105,122 $555,643 $946,096 N

22 Los Alamos Los Alamos High School $593,797 $374,092 $219,705 $0 $0 N

23 West Las Vegas Demolition $386,586 $0 $386,586 $0 $0 N

7 19 $32,455,827 $17,163,006 $15,292,821 $2,397,959 $4,083,012

O
ct
.

24 Cuba Cuba Elementary School $1,912,214 $87,962 $103,260 $791,657 $929,336 N

1 1 $1,912,214 $87,962 $103,260 $791,657 $929,336

A
u
g.

25 Central District‐wide $2,200,000 $814,000 $1,386,000 $0 $0 N

O
ct
.

26 Cuba District‐wide $928,350 $427,041 $501,309 $0 $0 N

13 2 $3,128,350 $1,241,041 $1,887,309 $0 $0

13 26 $204,046,236 $22,613,235 $29,817,147 $43,237,842 $114,858,982

$65,851,078

$144,676,129

A
u
gu

st

Total State Match: FY24 & Out‐Year

Total Local Match: FY24 & Out‐Year
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TOTAL
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FY24 PSCOC CAPITAL FUNDING AWARDS                        SYSTEMS-BASED DECEMBER 2023
Final Funding Pool: School Facilities in the Top 350 of the 2023 Final wNMCI Ranking or with a Campus Average FCI greater than 70%

A B C D E F G H I J K L

District
School / 

Facility

w
N
M
C
I R

an
k

w
N
M
C
I 
Sc
o
re

C
am

p
u
s 

A
ve

. F
C
I

Project Description  Systems

Total 

Estimated 

Project Cost 

Lo
ca
l M

at
ch
 %
 

Local 

Match $

St
at
e
 M

at
ch
 %
 

State 

Match $

1 Albuquerque

Atrisco

Elementary 

School

*434

FAD
17.60% 41.71%

Design and construction funding to complete replacement of the roofing systems, including incidental systems directly related to the work in this award, for total of 

9,274 NSF: Library/Media Center and Multipurpose Building only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or 

specified purpose. The allocation is intended to fully complete the project, phase or specified purpose.

Roof $643,064 63% $405,130 37% $237,934

2 Albuquerque

Longfellow 

Elementary 

School

47 45.90% 81.53%

Design and construction funding to complete replacement of the roofing and HVAC (boiler/piping) systems, including incidental systems directly related to the work 

in this award, for total of 44,347 NSF: Main Building only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified 

purpose.

Roof & HVAC $4,874,615 63% $3,071,007 37% $1,803,608

3 Albuquerque

Monte Vista 

Elementary 

School

54 43.67% 83.70%
Design and construction funding to complete replacement of the HVAC system, including incidental systems directly related to the work in this award, for total of 

21,649 NSF: Main School Building only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified purpose. 
HVAC $1,295,000 63% $815,850 37% $479,150

4 Albuquerque

Osuna 

Elementary 

School

*384 20.23% 55.96%
Design and construction funding to complete replacement of the roofing systems, including incidental systems directly related to the work in this award, for total of 

7,059 NSF: Library and Mini Gym buildings only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified purpose.
Roof $505,651 63% $318,560 37% $187,091

5 Albuquerque

S.Y. Jackson 

Elementary 

School

26 50.70% 77.54%
Design and construction funding to complete replacement of the roofing systems, including incidental systems directly related to the work in this award, for total 

50,993 GSF of the facility. The allocation is intended to fully complete the project, phase or specified purpose.
Roof $3,918,077 63% $2,468,389 37% $1,449,688

6 Albuquerque

Eisenhower 

Elementary 

School

78 39.39% 67.67%

Design and construction funding to complete replacement of the roofing systems, including incidental systems directly related to the work in this award, for total of 

19,516 NSF: New Gym and Band Chorus Building only; all other buildings are excluded.  The allocation is intended to fully complete the project, phase or specified 

purpose.

Roof & HVAC $1,931,951 63% $1,217,129 37% $714,822

7 Albuquerque
Taft 

Middle School
21 52.86% 73.32%

Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental systems directly related to the work in this award, 

for total of 47,647 NSF: PE Building, New School and Classroom Addition buildings only; all other buildings are excluded. The allocation is intended to fully complete 

the project, phase or specified purpose.

Roof & HVAC $3,868,595 63% $2,437,215 37% $1,431,380

8 Albuquerque
Del Norte

High School
*494 14.28% 42.25%

Design and construction funding to complete replacement of the roofing system, including incidental systems directly related to the work in this award, for total of 

26,165 NSF: Performing Arts building only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified purpose.
Roof $946,107 63% $596,047 37% $350,060

9 Albuquerque
Highland

High School
44 46.29% 74.97%

Design and construction funding to complete replacement of the roofing and HVAC (boiler) systems, including incidental systems directly related to the work in this 

award, for total of 115,764 NSF: Classroom Addition, Main Building, Math Building only; all other buildings are excluded.  The allocation is intended to fully complete 

the project, phase or specified purpose.

Roof & HVAC $2,374,585 63% $1,495,989 37% $878,596

10 Albuquerque
Sandia

High School
71 40.66% 70.53%

Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental systems directly related to the work in this award, 

for total of 2,210 NSF: Music Addition only; all other buildings are excluded.  The allocation is intended to fully complete the project, phase or specified purpose.
Roof & HVAC $1,090,252 63% $686,859 37% $403,393

11 Albuquerque
Valley

High School
75 39.84% 74.30%

Design and construction funding to complete replacement of the roofing and HVAC systems, including incidental systems directly related to the work in this award, 

for total of 18,177 NSF: Media Center building only; all other buildings are excluded.  The allocation is intended to fully complete the project, phase or specified 

purpose.

Roof & HVAC $1,477,847 63% $931,044 37% $546,803

12 Clovis

Marshall 6th 

Grade 

Academy

256 22.80% 68.91%
Phase 1:  Design funding to complete replacement of the fire detection/alarm, communication, drain, waste, ventilation systems, including incidental systems 

directly related to the work in this award, for the total GSF of the school facility.  The allocation is intended to fully complete the project, phase or specified purpose.

Fire Detection + 

Communication 

+ Drain, Waste, 

Ventilation

$553,248 37% $204,702 63% $348,546

13 Clovis

Sandia

Elementary 

School

266 26.12% 71.06%

Phase 1:  Design funding to complete replacement of the exterior windows, exterior doors, and drain, waste, ventilation systems, including incidental systems 

directly related to the work in this award, for the total GSF of the school facility. The allocation is intended to fully complete the project, phase or specified purpose.  

The allocation is intended to fully complete the project, phase or specified purpose.

Exterior Windows + 

Exterior Doors 

+ Drain, Waste, 

Ventilation

$166,860 37% $61,738 63% $105,122

14 Los Alamos
Los Alamos

High School
285 24.94% 61.46%

Design and construction funding to complete replacement of the HVAC systems, including incidental systems directly related to the work in this award, for total of 

44,787 NSF: D Wing and F Wing only; all other buildings are excluded. The allocation is intended to fully complete the project, phase or specified purposes.
HVAC $593,797 63% $374,092 37% $219,705

15 West Las Vegas
Old Luis Armijo 

Building
N/A N/A N/A

Construction funding to complete site survey, abatement of hazardous materials (if needed), utility disconnection (if needed), demolition of facility, and final 

grading/drainage modifications at the abandoned Old Luis Armijo Building. The allocation is intended to fully complete the project, phase or specified purposes.
Demolition $386,586 0% $0 100% $386,586

4 15 $24,626,235 $15,083,751 $9,542,484

* FAD database indicates the specified system has a condition deficiency. Specified system is eligible for Systems‐based funding.

TOTALS
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VI. Out-of-Cycle Awards 
A. P19-004 Tohatchi HS (Gallup) - Construction Funding 

Request*  
B. P19-008 Peralta ES (Los Lunas) - Construction Funding 

Request*  
C. P20-005 Columbia ES (Las Cruces) – Construction 

Funding  Request* 
 
 
 
 
 
 
 
 
 
 
 

 
* Denotes potential action by the PSCOC 
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PSCOC 
December 6, 2023 
Item No. VI.A. 

 
 

 

 

I. P19-004 Tohatchi HS (Gallup) - Construction Funding Request 

II. Presenter(s):  Scott Ficklin, Senior Project Manager 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Council approval to amend the current 2018-2019 Standards-based award language to Gallup-
McKinley County Schools (GMCS) for Tohatchi High School (P19-004) to 
include Construction Phase funding for a replacement facility totaling 57,797 gross square feet 
(GSF) for 300 students, grades 9 - 12, for a state match of $50,647,912 (80%) and a 
corresponding local match of $12,661,978 (20%).  

IV. Executive Summary: 

 District Request: 
GMCS is requesting construction phase funding for the replacement of Tohatchi HS. 

 Staff Recommendation: 
Staff recommends approval of construction phase funding for Tohatchi HS. 

 Key Points: 
• For the 2022-2023 School year enrollment for Pre-K – 12th grade is 360 students.  
• The replacement facility totals 68,815 GSF, which is 11,018 GSF above the allowable GSF 

for 300 students, grades 9-12. 
• The replacement facility will be constructed on property between the current facility and 

the existing Tohatchi Middle School. 
o The site requires extensive grading & storm water control improvements.  
o The foundation system consists of drilled piers (cylindrical concrete filled columns) 

that extend a minimum of 25’ below ground level. 
o Demolition of the existing facility is part of the project, except the existing gym. 

• Replacement Facility Costs: 
o The Maximum Allowable Construction Cost (MACC) is $52,758,241 which is 

$913/sf. 
o The Total Project Cost (Bid Amount + Soft Costs) is $63,309,890, which is $1095/sf. 

• Tohatchi is 25 miles from Gallup and 161 miles from the Albuquerque Metro Area. 
Fund Summary Total State Match Local Match 

Bid Amount  $ 62,557,000 - - 
Above Allowable $ (9,798,759) - - 
Bid Amount to Allowable $ 52,758,241 $ 42,206,593 $ 10,551,648  
Soft costs $ 10,551,649 $ 8,441,319 $ 2,110,330  
Requested Construction Funding $ 63,309,890 $ 50,647,912 $ 12,661,978  
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SUPPLEMENTAL MATERIAL 
P19-004 Tohatchi HS (Gallup) - Construction Funding Request 

 

Background: 
• In September 2018, the district was awarded planning phase funding, totaling $60,000. 
• In July 2020, the district was awarded design phase funding, totaling $2,507,972. 
• In July 2021, the Standards-based award was amended to include design phase and out-year 

construction funding for the construction of 8 teacher housing units, totaling $346,585. 
• In November 2021, the award language was amended to include demolition of food services in 

lieu of renovation of the existing Gym.   

History:    
September 19, 2018: Funding to complete feasibility/utilization study to determine options to 
maximize utilization of the current school facilities. Upon completion, district may return to the 
PSCOC for next out-of-cycle funding phase, approval of options and total student capacity to the GSF 
pursuant to the Adequacy Planning Guide, and update to the total project cost estimate. 
 
July 13, 2020: Design funding for Tohatchi High School, to include renovation of the gym and 
cafeteria, demolition of the vocational building, portables and replacement of the administration, 
general classrooms, specialty classrooms and support spaces, for a design enrollment of 300 students, 
with an approved square footage of up to 57,797 GSF for a total request of $3,134,965 with a state 
share of $2,507,972 (80%) and a local share of $626,993 (20%). 
 
July 12, 2021: Amend the 2018-2019 standards-based award to Gallup McKinley County Schools 
Tohatchi High School (P19-004) for additional funding and an award language change to include 
funding for 8 teacher housing units, beginning with design phase funding up to $433,232 for the 
teacher housing units, state share up to $346,585 and district share up to $86,646. Upon completion 
of the design phase, the district may return to the PSCOC for out-of-cycle funding for the construction 
phase of the project. 
 
November 8. 2021: Council approval to amend the current 2018-2019 Standards-based award 
language for Gallup-McKinley County Schools Tohatchi High School (P19-004) to include 
demolition funding for the Kitchen/Cafeteria building in lieu of funding for the renovation of this 
building. District shall be responsible for any work on the existing gym, which the district indicates 
will be used for community purposes. The existing gym will no longer be eligible for PSCOC funding 
and will be removed from the Facilities Assessment Database. PSCOC will participate in an 
educational gym as part of the new facility. No additional funding is needed at this time for the 
amended award language. Upon completion of the design phase, the district may return to the PSCOC 
for out-of-cycle funding for the construction phase of the project. 
 

Exhibit(s): 
A – Gallup-McKinley County Schools Letter dated November 7th, 2023 
B – Tohatchi HS Rendering  
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Roxy Flanders,  

Director of Construction 

rflander@gmcs.org  

 

 

 

 

640 S. BOARDMAN, GALLUP, NM 87301    |     505-721-1000    |     GMCS.ORG 

 

Subject:  Request for Construction Funding for Tohatchi High School, P19-004 
 
Date: November 7th, 2023 
 
Public School Capital Outlay Council: 
 
Gallup McKinley County Schools appreciates the state’s support in assisting with the design of 
Tohatchi High School, P19-004.  GMCS looks forward to working with the state on the 
construction of the New Tohatchi High School project. 
 
GMCS advertised an RFP for Tohatchi High School construction on September 29th, 2023. 
Tohatchi High School RFP submission deadline was October 26th, 2023. 
The review committee was comprised of three reviewers: 

Richard Dicks – PSFA Regional Manager 
Jvanna Hanks – GMCS Deputy Superintendent 
Eddie Begay – GMCS Director of Facilities 

The Committee made their recommendation to the GMCS Board on October 30th, 2023. 
The Board voted on and approved the selection of Bradbury Stamm on November 6th, 2023, 
during its regularly scheduled board meeting. 
 
GMCS is requesting construction funding for the Tohatchi High school project as follows: 
Base Bid ----------------------------------------------------------------------------  $61,200,000.00 
Bid Lot No. 1 Replace Asphalt Paving with Concrete Paving  -----------------  $171,000.00 
Bid Lot No. 2 Existing Campus Demo -----------------------------------------   $ 1,186,000.00 
Total cost proposal ----------------------------------------------------------------- $62,557,000.00 
(Sixty two Million five hundred fifty seven thousand dollars and no cents) 
 
GMCS cordially requests total construction funding of $62,557,000.00 plus the applicable 
NMGRT and Navajo Nation Tax at the time of funding.   
 
Sincerely,  
 
 
 
 
Roxy Flanders 
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PSCOC 
December 6, 2023 
Item No. VI.B. 

 
 

 

 

I. P19-008 Peralta ES (Los Lunas) - Construction Funding Request 

II. Presenter(s):  Scott Ficklin, Senior Project Manager 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Council approval to amend the current 2018-2019 Standards-based award language to Los 
Lunas Schools (LLS) for Peralta Elementary School (P19-008) to include Construction Phase 
funding for a replacement facility totaling 47,139 gross square feet (GSF) for 350 students 
grades Pre-k through 6, for a state match of $21,337,093 (76%) and a corresponding local 
match of $6,738,029 (24%).  

IV. Executive Summary: 

 District Request: 
LLS is requesting construction phase funding for the replacement of Peralta ES. 

 Staff Recommendation: 
Staff recommends approval of construction phase funding for Peralta ES. 

 Key Points: 
• For the 2022-2023 School year enrollment for Pre-K – 6th grade is 248 students.  
• The replacement facility totals 58,876 GSF, which is 11,737 GSF above the allowable 

GSF for 350 students, grades Pre-K – 6. 
• The campus is directly adjacent to New Mexico Highway 47 in Peralta.  
• During design this safety concern necessitated locating the building further away from 

the highway. 
• During the design phase, the Los Lunas Board of Education approved adding GSF above 

the approved the maximum allowable in anticipation of enrollment growing to 500 
students.  

• Replacement Facility Costs: 
o The Maximum Allowable Construction Cost (MACC) is $23,395,935, which is 

$496/sf. 
o The Total Project Cost (Bid Amount + Soft Costs) is $28,075,122, which is 

$596/sf. 
Fund Summary Total State Match Local Match 

Bid Amount  $ 29,182,900  - - 
Above Allowable $ (5,786,965) - - 
Bid Amount to Allowable $ 23,395,935  $ 17,780,911 $ 5,615,024  
Soft costs $ 4,679,187  $ 3,556,182 $ 1,123,005  
Requested Construction Funding $ 28,075,122  $ 21,337,093 $ 6,738,029  
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SUPPLEMENTAL MATERIAL 
P19-008 Peralta ES (Los Lunas) - Construction Funding Request 

 

Background: 
• In 2018, the district was awarded planning phase funding, totaling $75,000 which was funded 

wholly by the district due to offsets.  
• In 2022, the district requested that the district’s Pre-K award be rescinded and the $2,246,400 

in funding reallocated for use a design phase funding.    

History:    
September 19, 2018: Funding to complete educational specifications and a campus 
feasibility/utilization study, to determine options to renovate and/or replace the existing facilities to 
the GSF pursuant to the Adequacy Planning Guide for 369 students, 3&4-year-old DD Pre-K-6th 
grade. Award includes funding for minor upgrades to the existing portable campus to house students 
from Peralta ES during construction. Offset carry forward of $12,000 will apply to future awards or 
award phases. 
 
January 10, 2022: Council approval to amend the current Standards-based award to Los Lunas 
Public Schools for Peralta ES and move the project into the design phase to include Pre-K, with a 
design enrollment of 350 students, grades Pre-K-6 up to the maximum allowable gross square footage 
of 47,139 GSF. Rescind the Pre- K (K21-002) award for Peralta ES and reallocate the $2,246,400 
state match of the Pre-K award to Standards-based award (P19-008). Previously awarded funding 
will be used for the design phase work. Upon completion of the design phase work, the district may 
return to the PSCOC for out-of-cycle construction phase funding to include final approval of the 
design enrollment.   
 

Exhibit(s): 
A – Los Lunas Schools Letter dated November 7th, 2023 
B – Peralta ES Rendering  
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PSCOC 
December 6, 2023 
Item No. VI.C. 

 
 

 

 

I. P20-005 Columbia ES (Las Cruces) - Construction Funding Request 

II. Presenter(s):  Scott Ficklin, Senior Project Manager 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Subcommittee recommendation for Council approval to amend the current 2019-2020 
Standards-based award language to Las Cruces Public Schools (LCPS) for Columbia 
Elementary School (P20-005) to include Construction Phase funding for a replacement facility 
totaling 87,033 gross square feet (GSF) for 752 students, grades Pre-k through 5, for a state 
match of $30,327,211 (57%) and a corresponding local match of $22,878,423 (43%).  

IV. Executive Summary: 

 District Request: 
LCPS is requesting construction phase funding for the replacement of Columbia ES. 

 Staff Recommendation: 
Staff recommends approval of construction phase funding for Columbia ES. 

 Key Points: 
• For the 2022-2023 School year enrollment for Pre-K – 5th grade is 225 students.  
• The Educational Specifications and Utilization Study recommended a 752 students design 

enrollment of, based on: 
o There are two subdivisions under development in Columbia’s attendance zone with 438 

units planned, which could potentially yield 129 students when the average student-
yield ratio for Las Cruces is applied. 

o Residential growth within the North Valley, NE & SE Mesa subareas. 
o Per the Utilization study, the Columbia attendance zone could have 564 students living 

within the boundaries as the development comes online. 
• The replacement facility totals 101,896 GSF, which is 14,683 GSF above the allowable. 

Replacement Facility Costs: 
o The Maximum Allowable Construction Cost (MACC) is $44,338,208, which is $509/sf. 
o The Total Project Cost (Bid Amount + Soft Costs) is $53,205,634, which is $611/sf.   

Fund Summary Total State Match Local Match 
Bid Amount  $ 53,678,000 - - 
Above Allowable $ (9,339,972) - - 
Bid Amount to Allowable $ 44,338,028 $ 25,272,676 $ 19,065,352 
Soft costs $ 8,867,606 $ 5,054,535 $ 3,813,071 
Requested Construction Funding $ 53,205,634 $ 30,327,211 $ 22,878,423 
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SUPPLEMENTAL MATERIAL 
P20-005 Columbia ES (Las Cruces) - Construction Funding Request 

Background: 
• In 2019, the district was awarded planning phase funding, totaling $42,750.  
• In 2021, the district was awarded design phase and demolition funding, totaling $4,062,456 
• In 2022, the award language was amended to increase the design enrollment to 752 students. 

History:    
October 18, 2019: Funding to complete district-wide educational specifications to include updated 
enrollment projections. Upon completion, district may return to the PSCOC for review of the 
educational specifications and consideration for a next out-of-cycle funding phase to complete a 
feasibility/engineering study of the existing building. Design capacity and options to renovate or 
replace the existing building are deferred pending the outcome of the planning phase(s) of this project. 
 

April 13, 2020: Authorization to move forward with the feasibility/engineering study for the Columbia 
ES building at the districts expense. If the educational specifications indicate there is not enough 
capacity and a replacement school is necessary, the district may come back to the PSCOC requesting 
reimbursement for the feasibility/engineering study. 
 

August 9, 2021: To amend the standards-based award to Las Cruces Public Schools for Columbia 
ES to include design phase funding for the replacement facility and demolition funding for the existing 
facility up to $7,127,115, with an increase in the state share (57%) up to $4,062,456 and the local 
share (43%) up to $3,064,659. 
 

Design phase funding for a replacement facility with a base bid design enrollment of 500 students, 
grades Pre-K-5, in 63,806 GSF with bid options to increase the design enrollment up to 752 students, 
grades Pre-K-5 within the maximum allowable gross square footage of 87,033 GSF, with an increase 
in the state share (57%) up to $2,690,661 and the local share (43%) up to $2,029,797. Review of the 
design enrollment shall occur throughout the design phase. PSCOC approval of construction phase 
funding, including funding for optional bid alternates, will be contingent on a final determination of 
the design enrollment, based on updated enrollment projections to be completed at the end of the 
design phase.Demolition funding for the existing Columbia ES facility up to 84,316 GSF, with an 
increase in the state share (57%) up to $1,371,794 and the local share (43%) up to $1,034,863. 
 

July 18, 2022: Council approval to amend the Standards-based award to Las Cruces Public Schools 
for Columbia ES to include a 252 student increase in enrollment for a total of 752 students (PreK-5), 
with a maximum allowable gross square footage of 87,033 GSF. Upon completion of the design phase 
work, the district may return to the PSCOC for out-of-cycle construction phase funding to include 
final approval of the enrollment.   

Exhibit(s): 
A – Las Cruces Public Schools Letter dated November 7th, 2023 
B – Columbia ES Rendering  
C -  Memorandum from Las Cruces School District, dated December 1, 2023 
D – Attendance Zone Population  

 

12.6.2023 PSCOC Meeting Page 160



 

 
 
 
BOARD OF EDUCATION  

Carol Cooper  

Pamela Cort  

Patrick Nolan 

Teresa Tenorio 

Robert Wofford 
 
 

Ignacio Ruiz 

 Superintendent  

 


 
 

OUR MISSION  

The Las Cruces Public 

Schools provides an 

equitable student-

centered learning 

environment that 
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505 S. Main St., Suite 249 
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575.527.5800 
www.lcps.net 

 

 
 

 
 
 
 
November 13, 2023 
 
 
Martica Casias, Executive Director, PSFA 
 
Re: Columbia Elementary School, Project Number: P20-005 
 
Dear Ms. Casias, 
 
The Public School Capital Outlay Council (PSCOC) in August of 2021, 
approved the following items for Las Cruces Public Schools Columbia 
Elementary project: 
 

1. To modify the award language to include a 252-student increase in 
enrollment for a total of 752 (PreK-5). 

2. Approval of a maximum allowable square footage of 87,033 GSF.  
3. Approval upon completion of design phase work to return to the 

PSCOC for out-of-cycle construction phase funding. 
 
At this time the district has received bids for the project and would like to 
request additional funding as per the following: 
 
Construction bid came in at: $ 53,678,000.00 
Soft costs:                             $ 10,735,600.00 includes GRT 
Total Project Costs               $ 64,413,600.00 
 
State Share 57%:                 $ 31,391,967.96 
District Share 43%               $ 23,681,660.04 
Above Adequacy 14.5%      $ 9,339,972.00 
  
Thank you for your consideration. We look forward to working with PSFA to 
complete this project within the parameters of PSCOC requirements.  
 

ZÄÉÜ|t ]A `tÜà|Çxé 
Gloria J. Martinez 
Director of Construction 
Las Cruces Public Schools 
505 S. Main, Suite 249 
Las Cruces, NM  88001 
575-527-6052 Office 
575-644-1292 Cell 
glomartinez@lcps.net 
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                                           MEMORANDUM 
 
DATE:   December 1, 2023         
 
TO:    Mar�ca Casias 
          Execu�ve Director of PSFA     
                               
FROM:   Gabe Jacquez, Deputy Superintendent of Opera�ons  
               
SUBJECT:   Columbia Elementary School—Follow-up to Zoom Mee�ng Today 
  Requested Clarifica�on Ques�ons  
________________________________________________________________  
 
PSCOC Mee�ng: Scheduled for December 6, 2023  
Agenda Item:  Columbia Elementary School  
 
 
Clarifica�on of ques�ons from PSCOC Award Subcommitee sent to LCPS on 12-1-2023 
 
 

1.  Breakdown of the 752 students 
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In 2021 as part of the Ed Spec’s for Columbia Elementary School, evaluation of all 
elementary school attendance zones was completed by LCPS’s Planning Consultant.  As 
a way to alleviate some of the significant growth that is occurring in the District on the 
northeast mesa, the LCPS Board of Education approved a targeted attendance zone 
change to address growth at some of its high growth schools including Columbia 
Elementary.  This zone change is to become effective as of the 2025/26 SY when the 
new Columbia Elementary is ready to reopen.  All students that reside within the new 
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attendance zone will be notified in the Spring of 2025, that in the Fall that they will be 
attending the new Columbia Elementary.  

  
The Columbia Elementary attendance zone will increase in size to accommodate 
additional students from Highland ES, Monte Vista ES to allow those two schools to 
reduce enrollment to allow for growth due to the number of housing subdivisions in 
each area currently under construction.  When the new school opens in 2025/26, 
enrollment is projected to be 754 students PK-5th grade. Students for the new Columbia 
Elementary will come from the existing attendance zone that are currently attending 
school at Centennial HS.  Columbia ES students that have transfers to other elementary 
schools in the District such as Dona Ana ES and Jornada ES will be notified that they will 
need to return to their home school, and students that will be living in the new 
Columbia ES and attend Highland or Monte Vista ES will also be notified of the change 
to their home school prior to the opening of the school in Fall 2025. 
 
 

2. What is the above adequacy (outside of allowable funding) for? 
Based on the final design for the educational spaces for the new Columbia Elementary 
School the final Gross Square footage is 101,896 and the approved gross square footage 
to adequacy by PSFA is 87,033.  The overage is 14,863 of educational spaces above 
adequacy, which the district will fund at 100%.  This information was reviewed and 
approved at each owner design review (ODR) with PSFA Participation throughout the 
design process.   

 
3.  Status of the redistricting 
 The LCPS Board of Education approved a new attendance zone for Columbia Elementary 

School based on the data we provided through the Educational Specifications Study for 
Columbia Elementary School that was approved by PSCOC and PSFA.  LCPS plans on 
going through a review and redistricting plan for the entire school district which will take 
effect for the start of the 2025-2026 School year (which coincides with the opening of the 
new Columbia Elementary School). 

 
4.  Will the students disbursed from Columbia return to Columbia? 
 Yes, Centennial High School will no longer house the temporary Columbia Elementary 

School. Students that are in the newly adopted Columbia attendance area that have 
chosen to attend other LCPS schools will be required to return to the new Columbia 
Elementary School as provided to PSFA/PSCOC throughout our Educational Specification 
Study process.   

  
LCPS Current Project Status and Procurement Implica�ons and Poten�al Hardship in mee�ng 
our �meline goals for students  

• Recent Events: 
o RFP closed on October 31st, 2023 
o Award Recommendation approved by LCPS BOE on November 28th, 2023. 
o Notice of Intent to Award Contractor issued on November 29th, 2023. Final 

contract pending PSCOC approval on December 6th, 2023 (originally). 
 

• Procurement Implications if Delayed until January PSCOC meeting 
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o Solicitation documents requested contractor to hold pricing for 45 days. A 
January PSCOC meeting would require the contractor to hold pricing for close to 
90 days. 

o High chance contractor will not hold prices, thus forcing a re-solicitation and 
losing advantage of negotiated price agreed upon. 

o Higher costs with new solicitation requests as the current negotiation process 
was successful. 

o Re-solicitation would push the project out another 2-3 months, further risking the 
non-opening of Columbia during the 25-26 SY which would require us to continue 
housing Columbia at Centennial High School for an extended period of time and 
continue overcrowding at our East Mesa/Northern area schools.  

Cc: Mr. Ignacio Ruiz, Superintendent 
 Mr. Chenyu Liu, Chief Financial Officer 
 Ms. Gloria Martinez, Director of Construction 
 Mr. Ray Vigil, Vigil and Associates 
 Ms. Colleen Martinez, Visions in Planning 
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Columbia Elementary 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21* 2021/22* 2022/23* 2023/24 Columbia Elementary 2024/25*
Zone Change 

2025/26* 2026/27 2027/28 2028/29 2029/30
Pre- Kindergarten 0 0 0 0 43 0 0 0 0 Pre- Kindergarten 0 45 46 44 45 46
Kindergarten 45 30 45 30 55 45 30 32 27 Kindergarten 31 118 122 118 115 117
Grade 1 78 68 63 60 64 48 39 26 30 Grade 1 29 121 122 125 120 117
Grade 2 64 68 70 59 57 59 42 34 28 Grade 2 34 115 124 125 127 123
Grade 3 69 63 68 72 52 52 51 36 32 Grade 3 31 116 117 126 128 128
Grade 4 70 76 69 73 71 42 51 47 30 Grade 4 34 119 118 119 127 129
Grade 5 86 77 78 70 67 61 33 50 49 Grade 5 32 120 121 120 121 129

%Change 3.5% -7.3% 2.9% -7.4% 12.4% -24.9% -19.9% -8.5% -12.9% %Change -2.9% 296.3% 2.1% 0.8% 0.9% 0.7%

Total 412 382 393 364 409 307 246 225 196 Total 190 754 770 776 783 788

* Approx 45-50 students have transfers to DAES inc PK

Highland Elementary 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Highland Elementary 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30
Pre- Kindergarten 16 17 15 15 34 31 33 8 9 Pre- Kindergarten 8 10 9 11 9 10
Kindergarten 146 126 152 124 116 116 125 116 113 Kindergarten 115 98 97 100 105 108
Grade 1 132 139 122 148 128 103 124 125 112 Grade 1 112 92 100 98 102 107
Grade 2 116 130 150 126 134 115 120 132 122 Grade 2 116 94 96 102 99 105
Grade 3 129 127 142 148 130 127 124 116 131 Grade 3 124 96 96 98 103 100
Grade 4 125 134 120 149 146 119 128 119 112 Grade 4 131 100 99 96 98 105
Grade 5 126 122 128 129 152 132 122 128 117 Grade 5 114 103 103 101 98 99

%Change -3.2% 0.6% 4.3% 1.2% 0.1% -11.5% 4.4% -4.1% -3.8% %Change 0.7% -17.7% 1.2% 0.8% 1.4% 3.2%

Total 790 795 829 839 840 743 776 744 716 Total 721 594 601 606 614 634
MS Feeder: Camino Real MS 64% / Vista MS 36% 835 845 818 821 838

Zone Change

Monte Vista Elementary 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Monte Vista Elementary 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30
Pre- Kindergarten 21 16 21 16 26 21 16 19 17 Pre- Kindergarten 16 15 14 16 15 17
Kindergarten 99 105 99 105 100 99 105 113 104 Kindergarten 110 100 101 104 102 106
Grade 1 88 92 75 91 120 97 117 108 108 Grade 1 108 103 102 104 107 103
Grade 2 81 92 92 82 84 112 107 115 118 Grade 2 112 102 105 105 108 109
Grade 3 89 89 91 98 94 92 128 119 118 Grade 3 122 109 106 108 107 109
Grade 4 79 91 107 110 109 94 102 134 121 Grade 4 116 114 109 110 109 110
Grade 5 68 82 88 109 120 116 103 110 133 Grade 5 124 112 121 114 115 112

%Change 1.5% 8.0% 1.1% 6.6% 6.9% -3.4% 7.4% 5.9% 0.1% %Change 8.4% -7.6% 0.5% 0.5% 0.2% 0.6%
Total 525 567 573 611 653 631 678 718 719 Total 708 654 658 661 662 666

MS Feeder: Mesa MS 100% MS Feeder: Mesa MS 100% 635 640 665 668 637 649

LCPS Elementary Historic Enrollment
2015/16 - 2023/24 (40-Day Official Count)

MS Feeder: Vista MS 100%
*Columbia Elementary Students located at Centennial HS

LCPS Elementary Enrollment Projection Update 2023/24- 2028/29 
(Updated 11/30/2023)

North Valley/ Vista MS Feed

MS Feeder: Camino Real MS 64% / Vista MS 36%

As of th 2023/24 SY 789 students reside in current Monte 
Vista ES attendance zone.

Zone Change
Zone Change

As of th 2023/24 SY 806 students reside in current Highland 
ES attendance zone.

* Students residing in the Columbia ES attendance zone have the option to transfer to Elementary 
closer to where they live as long as there is available capacity until the new school is constructed.
PK students are temporarily attending Dona Ana ES/ Jornada ES/ BT Washington ES.  The new 
replacement school is expected to fully open in the 2025/26 SY.

As of th 2023/24 SY 393 students reside in current Columbia 
ES attendance zone.

11/30/2023 LCPS Elementary School Enrollment Projection Update 1 of 2

Note: The decline in enrollment foe the 2025/26 SY will be due to the attendance zone change that will take effect for the new Columbia Elementary as students 
are reassigned to the new Columbia ES attendance Zone. This will allow Highland ES the ability for growth as new subdivisions are constructed.

Note: The decline in enrollment foe the 2025/26 SY will be due to the attendance zone change that will take effect for the new Columbia Elementary as students are 
reassigned to the new Columbia ES attendance Zone. This will allow Monte Vista ES the ability for growth as new subdivisions are constructed.

Note:  The new Columbia ES attendance zone will become effective as of the 2025/26 SY
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Zone Change

Dona Aña Elementary 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Dona Aña Elementary 2024/25 2025/26* 2026/27 2027/28 2028/29 2029/30

Pre- Kindergarten 30 21 21 24 36 64 54 64 77 Pre- Kindergarten 74 53 49 46 48 47
Kindergarten 56 40 49 56 61 49 56 46 44 Kindergarten 46 39 45 47 49 48
Grade 1 58 54 40 58 57 59 52 59 43 Grade 1 47 41 42 47 51 53
Grade 2 60 52 41 46 62 53 57 54 61 Grade 2 45 43 43 44 47 51
Grade 3 62 55 57 46 46 59 53 63 50 Grade 3 63 39 45 44 45 49
Grade 4 65 62 59 58 49 46 63 58 62 Grade 4 54 55 42 47 45 46
Grade 5 46 59 60 56 65 48 42 64 51 Grade 5 61 48 55 44 47 45

%Change 7.7% -9.0% -4.7% 5.2% 9.3% 0.5% -0.3% 8.2% -4.9% %Change 0.4% -18.3% 0.6% -0.2% 4.1% 1.7%

Total 377 343 327 344 376 378 377 408 388 Total 390 318 321 320 333 339
MS Feeder: Vista MS 100% MS Feeder: Vista MS 100% 329 346 353

Jornada Elementary 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Jornada Elementary 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Pre- Kindergarten 69 76 69 76 59 69 76 11 11 Pre- Kindergarten 9 8 11 10 11 11
Kindergarten 74 85 74 85 70 74 85 70 61 Kindergarten 62 60 65 67 69 66

Grade 1 87 72 85 76 70 68 87 85 70 Grade 1 63 57 62 68 69 71
Grade 2 85 83 77 94 78 68 59 92 84 Grade 2 71 58 59 64 70 70
Grade 3 86 84 77 80 99 76 71 64 88 Grade 3 85 66 62 62 68 73
Grade 4 91 92 86 80 81 93 92 74 64 Grade 4 90 82 69 66 65 69
Grade 5 94 88 92 87 81 79 91 94 74 Grade 5 66 85 83 73 68 67

%Change -3.5% -1.0% -3.4% 3.2% -6.9% -2.0% 6.5% -12.7% -7.8% %Change -1.3% -6.4% -1.3% -0.5% 2.5% 1.8%
Total 586 580 560 578 538 527 561 490 452 Total 446 418 412 410 420 428

MS Feeder: Vista MS 100% MS Feeder: Vista MS 100% 460 470
In the 2025/26 SY's Enrollment at Dona Ana & Jornada ES will see a temporary decline as Columbia ES intransfer students return to their home school when it 
reopens.

Zone Change

LCPS Elementary Historic Enrollment
2015/16 - 2023/24 (40-Day Official Count)

LCPS Elementary Enrollment Projection Update 2023/24- 2028/29 
(Updated 11/30/2023)

12/1/2023 LCPS Elementary School Enrollment Projection Update 2 of 2
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State of New Mexico 
Public School Facilities Authority 

DATE: Monday, December 4, 2023  

 

TO: Martica Casias, Executive Director 
 

Martica Casias | Executive Director 
Ryan Parks | Deputy Director FROM: John Valdez, AICP 

 

MEMORANDUM 
 
 

 
This memo provides an overview of the Columbia Elementary Attendance Zone as well as 
adjacent zones. In order to populate the replaced Columbia with a 752-capacity school, the 
district will need to adjust attendance zones. This adjustment will provide relief to these schools, 
whose capacity is insufficient to accommodate the number of students living in their attendance 
zones.  
 
 
A. Attendance Zone Population  
 
The following chart shows the number of students living in the attendance zone, the number of 
projected students based on development, and the capacity in the home school. Per the 
Columbia Utilization Study, the schools in the chart are experiencing residential development and 
are near the Columbia attendance zone.  

 

 
 

Source: 2020-21 Columbia Utilization Study and US Census Tract Data/American Community Survey 2021 
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Chart 1: Students Living in Attendance Zone vs Capacity, NE Mesa, 
North Valley, SE Mesa 
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12.6.2023 PSCOC Meeting Page 169

slucero
Exhibit D



 

 
  

Partnering with New Mexico’s communities to provide quality, sustainable school facilities for our students and educators. 
 

  

1312 Basehart SE, Suite 200, Albuquerque, NM 87106   •   (505) 843-6272   •   https://www.nmpsfa.org/ 

 

 

• The green bar shows the number of students living in the school’s attendance zone. It is 
not the school’s enrollment, which in most cases might be lower as the district finds ways 
to distribute the students living in attendance zones to schools with capacity, usually by 
busing students to schools with capacity.  
 

• The blue bar shows the potential increase in students living in the attendance zone 
resulting from actual and/or planned residential development. The Utilization Study 
consultant based the increase by taking an average Las Cruces student yield ratio for Las 
Cruces area development and multiplying it by the number of units either under 
construction or planned.  
 

• If the development leads to student growth, it increase the number of students living in 
some school’s attendance areas significantly, particularly Highland, Monte Vista, and 
Sonoma. These schools already have more students residing in the attendance 
boundaries than the schools have capacity (Yellow Bar). 
 

• The Columbia attendance zone is experiencing residential development as well, which 
could increase the number of students living in that attendance zone. Per the Utilization’s 
study analysis, the Columbia attendance zone could have 564 students living within the 
boundaries as the development comes online.  
 

• The Columbia Utilization Study concluded that building a school for 752 students will 
allow the district to accommodate the increase in Columbia assigned students and allow 
the district to adjust attendance boundaries for the other schools to provide them relief.   

 
B. Census Tract Analysis  
 
Since the Columbia Utilization Study numbers are a few years old (2020-21 school year) as far as 
students living in the attendance zone, Planning Staff tried to validate them by examining Census 
Tract data based on the US Census/American Community Survey data for 2021-2022 for grades 
K-4th. The Census Tracts don’t correlate with the attendance zone boundaries but I tried to match 
them up. This exercise revealed a potential of 5,169 children living in the Census Tracts that cover 
the schools in the chart below. The Columbia Utilization Study found 4,034 children with a 
collective capacity figure of 3,992 assuming 752 at Columbia. The following table provides an 
overview of the Census Tract data.  
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Census 
Tracts Schools 

Students 
K – 4th 

13.17 Columbia 405 
3 Jornada 244 

1.03 Jornada, Columbia 297 
1.04 Jornada 280 

13.08 Monte Vista, Dona Ana, Sonoma 895 

13.10 
Monte Vista, Dona Ana, Sonoma, 
Highland 733 

13.16 Monte Vista, Dona Ana, Sonoma 526 
13.18 East Picacho 113 
13.11 Highland 343 
13.12 Highland 261 

12.8 Sonoma 310 
12.06 Sonoma 49 

12.1 Sonoma 248 
2.04 East Picacho 320 
2.03 East Picacho 145 

TOTAL  5,169 
  Source: US Census/American Community Survey 2021/School Enrollment 
 
In summary, it appears there are still more kids living in these attendance zones than capacity, 
even before development growth kicks in. The increase to 783 in the Desert Hills project is helping 
to alleviate Sonoma.  
 
C. Attendance Zone Adjustments  
 
Per the attached enrollment projections from the district’s planning consultant, Visions in 
Planning, the district’s attendance zone adjustments allow it to populate the new Columbia with 
a capacity of 752 based on the following (and illustrated in the following attachment):  
 

• Students living in the Columbia Attendance Zone  - 425 students 
• Adjusting the Highland Attendance Zone to take in the number of students living in the 

zone over the school’s capacity – 228 students 
• Adjusting the Monte Vista Attendance Zone to take in the number of students living in 

the zone over the school’s capacity – 101 students 
• In addition, there are Columbia students attending Jornada and Doña Ana Elementary 

schools, whose attendance zones are adjacent to Columbia.  

 
Attachment: District Boundary Adjustment Enrollment Projection 
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II.  Other Business 
A.  Budget Adjustment Request* 
B.  Recertification of SSTBs* 
C.  December Certification of Bond Sale* 
D.  2024 Final wNMCI Ranking* 
E.   FY23 PSFA Annual Report* 
 

 
 
 

 
 

 
 
 
 
 
 
 
* Denotes potential action by the PSCOC 
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PSCOC 
December 6, 2023 
Item No. VII.A. 

I. Budget Adjustment Request 

II. Presenter(s):  Iris K. Romero, Chief Financial Officer

III. Potential Motion:

Council approval of the FY24 Budget Adjustment Request to budget $75,000 from vacancy 
savings, category 200 to “Contract Services” category 300. 

IV. Executive Summary:

Staff Recommendation: 
Staff recommends approval of the BAR to continue operations for the remainder of FY24 

Key Points: 
During FY23, a BAR was submitted to facilitate contracts needed to assist in operations. 

During the May 2023 PSCOC meeting, staff requested an operating budget increase by 5% 
of total operating budget as stipulated in Laws of 2023, chapter 210, Section 13, Item D 
which was denied by the Awards subcommittee.  They recommended that PSFA utilize what 
was budgeted and then return if needed with another BAR request. 

As of 10/30/2023, PSFA has committed all available funds. 

PSFA currently has $177,739 

The new request is will assist with the following services: 
• PM Solutions – Next phase of process improvements
• Web Designer – To create a more user friendly website
• Contingency – in case something unexpected should occur

Exhibit(s): 
A – FY24 Professional Services Contracts 
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FUND 94300 FY24 Budget Amount Updated 11/14/2023
Initial Budget 7/1/2023 150,000.00$                   

0 -$                                  
0 -$                                  

FY24 TOTAL BUDGET 150,000.00$                   
FY24 300 ACCT Total PO Amt 149,402.55$                   
FY24 300 Contract Amt Available 597.45$                           

Expenditures from account 300 budget
Contractor Contract Amount PO# PO Amount Expensed Balance Notes
Cordova, CPAs 22,858.00$              11287 22,858.00$              -$                  22,858.00$           FY24 Audit Services for FY23

Cuddy & McCarthy 20,000.00$              11286 20,000.00$              1,411.85$        18,588.15$           

Legal Services Personnel and 
Employment Matters Contract term 
7/1/2022 - 6/30/2025

InfiNet Networking Solutions 16,400.00$              11252 16,400.00$              7,111.50$        9,288.50$              IT Professional Consulting Services

PM Solutions Accot Code 40,215.00$              11285 40,215.00$              16,968.78$     23,246.22$           PSFA OCM Training

Work Quest / Horizons of NM  (Adlente Shred) closed 353.88$                   11250 -$                          $4.65 $0.00 Document Destruction Services
Work Quest / Horizons of NM  (Adlente Shred) reopened 353.88$                   11416 353.88$                   $50.69 $298.54 0

Ubiqus Transcript Services 10,000.00$              11268 10,000.00$              3,030.00$        6,970.00$              
Transcription Services for PSCOC 
Meeting Minutes

0 -$                        
Zlotnick & Sandoval, CPA 39,575.67$              11274 39,575.67$              28,210.02$     11,365.65$           Acct. Consulting  Services

TOTAL 149,756.43$           149,402.55$           56,787.49$     92,615.06$           
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PSCOC 
December 6, 2023 
Item No. VII.B. 

 

 

 

 

I. Recertification of SSTBs 

II. Presenter(s):  Iris K. Romero, Chief Financial Officer 

III. Potential Motion: 

 Council approval for the adoption of the Resolution, Notification, Certification and 
Reconciliation of unexpended bond proceeds as follows: 

• SSTB19SD 0004 in the amount of $1,068,419 to be used for PSCOC awarded projects. 
• SSTB21SD 0001 in the amount of $124,294 be used for PSCOC awarded projects. 
• SSTB22SD 0001 in the amount of $30,879,557 to be used for PSCOC awarded projects 
• SSTB23SB 0001 in the amount of $501,309 to be used for PSCOC awarded projects. 

IV. Executive Summary: 

 Key Points: 
The following recertifications of SSTBs are based on adjustments and awards. 

• SSTB19SD 0004 in the amount of $1,068,419 for S21-003 Las Cruces – Onate 
HS/Organ Mountain additional funding. 

• SSTB21SD 0001 in the amount of $19,175,296 with a reduction of $306,974,979 
o $306,974,979 reduction to include bulk amounts that were originally certified 

(FY23 Standards and Systems; FY22 second round of systems awards; FY23 
SB-9 reduction)  

o $124,294 Cuba Pre-K awarded in the October 2023 PSCOC meeting. 
• SSTB22SD 0001 in the amount of $30,879,557 for new and out year projects. This is 

part of the collaboration between PSFA and Board of Finance to modify and adjust the 
way projects are getting certified as well as recertified. 

o $403,393 S24 Albuquerque - Sandia HS 
o $187,091 S24 Albuquerque – Osuna ES 
o $878,596 S24 Albuquerque – Highland HS  
o $1,449,688 S24 Albuquerque – S.Y. Jackson ES 
o $350,060 S24 Albuquerque – Del Norte HS 
o $1,431,380 S24 Albuquerque  - Taft MS 
o $1,803,608 S24 Albuquerque – Longfellow ES 
o $546,803 S24 Albuquerque – Valley HS 
o $237,934 S24 Albuquerque – Atrisco ES 
o $714,822 S24 Albuquerque – Eisenhower MS 
o $479,150 S24 Albuquerque – Monte Vista ES 
o $386,586 S24 West Las Vegas – Old Armijo Building 
o $348,546 S24 Clovis – Marshall JHS 
o $105,102 S24 Clovis – Sandia ES 
o $219,705 S24 Los Alamos – Los Alamos HS 
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o $21,337,093 Los Lunas – Peralta ES 
• SSTB23SB 0001 in the amount of $501,309 with a reduction of $61,094,726 for 

projects not coming forward this FY for an award.  
o $501,309 FY24 Cuba – Teacher Housing awarded in October 2023 

 
Exhibit(s): 
A – Resolution and Worksheet SSTB19SD 0004 
B – Resolution and Worksheet SSTB21SD 0001 
C – Resolution and Worksheet SSTB22SD 0001 
D - Resolution and Worksheet SSTB23SB 0001   
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STATE OF NEW MEXICO 
Public School Capital Outlay Council 

 
RESOLUTION, NOTIFICATION AND CERTIFICATION  

 
 WHEREAS, money from the proceeds of severance tax bonds and supplemental severance 
tax bonds (“Bonds”) authorized pursuant to Sections 7-27-12.2 NMSA 1978 (the “Act”), is needed 
for the purpose of carrying out the provisions of the Public School Capital Outlay Act; 
 
 WHEREAS, the State Secretary of Public Education has certified that proceeds from the sale 
of the Bonds is necessary to make the distributions in the current fiscal year pursuant to Section 22-
25-9 NMSA 1978 for the purpose of carrying out the provisions of the Public School Capital 
Improvements Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed 
to make awards and expenditures pursuant to Section 22-24-4 & 22-24-5 NMSA 1978 for capital 
project grant assistance, lease payment assistance and related uses pursuant to the Public School 
Capital Outlay Act and; 
 
 WHEREAS, at its meeting on December 6, 2023, the Council adopted the resolution and 
certification set forth below: 
 
 NOW, THEREFORE, BE IT RESOLVED AND CERTIFIED THAT: 
 

1. Exhibit A to the Resolution, Notification and Certification dated November 14, 2019 is 
amended to reauthorize one million sixty eight thousand four hundred nineteen dollars 
($1,068,419) per the attached SSTB19SD 0004 Reconciliation worksheet for the 
following projects: 

a) S21-003 Las Cruces – Onate HS    $   1,068,419 

2. One million three hundred fifteen thousand three hundred sixty dollars ($1,315,360) 
remains unexpended. 

 
 

 Dated:  December 6, 2023 
 
PUBLIC SCHOOL CAPITAL OUTLAY 
COUNCIL 
 
 
By: __________________________ 

 Joe Guillen, Chair PSCOC 
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A-Code Description Original 
Certification

 Actual Budget
(SHARE) 

Pending Budget 
(SHARE)

1 A92P14019 P14-019 NMSBVI Quimby Gymnasium 2,269,807$                       610,191$                  -$                        1
2 A92P14020 P14-020 NMSBVI Sacramento Dormitory 2,064,970$                       -$                          -$                        2
3 A92P15009 P15-009 NMSBVI - Garrett Dormitory 1,667,741$                       1,667,741$               -$                        3
4 A92P19001 P19-001 Alamogoro - Holloman ES 19,087,929$                     19,087,929$             -$                        4
5 A92P19006 P19-006 Las Vegas - Sierra Hills ES 4,026,585$                       -$                          -$                        5
6 A92P19008 P19-008 Los Lunas _ Peralta ES 13,502,129$                     2,246,400$               -$                        6
7 A92P20002 P20a Central - Newcomb ES 1,417,811$                       1,417,811$               -$                        7
8 A92P20005 P20a Las Cruces - Columbia ES 1,707,009$                       1,707,009$               -$                        8
9 A92P20006 P20a Roswell - Washington Ave ES 601,585$                          601,585$                  -$                        9

10 A92P20007 P20a Des Moines - Des Moines Combined School 144,641$                          144,641$                  -$                        10
11 FY 2020-2021 Standards Based and Design Awards 15,000,000$                     -$                          -$                        11
12 A92P21001 P21a Zuni Twin Buttes HS, Zuni HS -$                                 75,000$                    -$                        12
13 A92P21003 P21a Gallup HS -$                                 101,250$                  -$                        13
14 A92P21005 P21a Gallup Crownpoint HS -$                                 411,674$                  -$                        14
15 A92P21006 P21a Gallup Navajo Pine HS -$                                 60,750$                    -$                        15
16 A92P21007 P21a Grants Mesa View ES -$                                 1,796,022$               -$                        16
17 A01S21001 S21a Las Cruces Tombaugh ES -$                                 165,548$                  -$                        17
18 A01S21002 S21a Clovis HS -$                                 967,357$                  -$                        18
19 A01S21003 S21a Las Cruces Onate HS -$                                 139,862$                  1,068,419$              19
20 A01S21004 S21a Gallup Tohatchi MS -$                                 777,474$                  -$                        20
21 A01S21005 S21a Hatch Valley MS -$                                 220,397$                  -$                        21
22 FY 2020-2021 Teacherage/Retroactive Standards Awards 25,000,000$                     -$                          -$                        22
23 A92P20001 P20a Alamogordo Chaparral MS 19,464,797$                     19,464,797$             -$                        23
24 A92P20003 P20-003 Roswell Mountain View MS 16,268,730$                     -$                          -$                        24
25 A92P20004 P20a Hobbs - Southern Heights ES 13,993,882$                     16,047,470$             -$                        25
26 A92P20008 P20a Grants - Bluewater ES 4,932,192$                       -$                          -$                        26
27 A92P20009 P20a Clovis - Barry ES 3,243,755$                       324,375$                  -$                        27
28 A78S20003 S20a Clovis - Clovis HS 491,744$                          -$                          -$                        28
29 A92S20005 S20a San Jon - San Jon Combined School 1,615,487$                       1,615,487$               -$                        29
30 A92S20007 S20a Hobbs - Hobbs HS 267,552$                          267,552$                  -$                        30
31 A92S20008 P20a Portales - Brown Early Childhood Center 2,697,762$                       -$                          -$                        31
32 A92CID21 2020-21 CID Budget/Reimbursement 250,000$                          250,000$                  -$                        32
33 A92SFM21 2020-21 State Fire Marshal Budget/Reimbursement 80,000$                            80,000$                    -$                        33
34 A92L21001 2020-21 Lease Assistance 16,400,000$                     16,532,530$             -$                        34
35 2020-21 Operating Budget 5,704,500$                       5,252,300$               -$                        35
36 School Security - 2018 Appropriation 10,000,000$                     -$                          -$                        36
37 A92B20001 2020-21 IT Infrastructure Awards (BDCP) 3,000,000$                       3,000,000$               -$                        37
38 2020-21 Pre-K Capital Appropriation 5,000,000$                       -$                          -$                        38
39 A92K21001 Pre-K Hatch Valley Garfield ES -$                                 403,550$                  -$                        39
40 A92K21002 Pre-K Los Lunas Peralta ES -$                                 -$                          -$                        40
41 A92K21003 Pre-K Los Lunas Raymond Gabaldon ES -$                                 2,805,660$               -$                        41
42 School Buses - 2020 Legislative Appropriation -$                                 8,989,000$               -$                        42
43 2020-21 Capital Improvement adjusted (SB9) -$                                 2,900,000$               -$                        43
44 A82M FY19-20 FMP Awards -$                                 497,460$                  -$                        44
45 FY21 SB9 Appropriations -$                                 82,961$                    -$                        45
46 General Appropriation (Panic Button) PSCOF 2021 HB2 -$                                 1,000,000$               -$                        46
47 A92P15006 P15-006 Gallup Thoreau ES -$                                 350,924$                  -$                        47
48 FY 20-21 FMP -$                                 360,310$                  -$                        48
49 FY22-FY23 School Buses - 2022 Legislative Appropriation -$                                 5,526,500$               -$                        49
50 P23 Pojoaque Middle School -$                                 2,090,939$               -$                        50
51 FY24 FY24 Lease Assistance -$                                 23,000,000$             -$                        51
52 A92P19017 P19-017 Tularosa - Tularosa MS -$                                 2,792,788$               -$                        52
53 A92P16002 P16-002 Espanola - Abiquiu MS -$                                 255,977$                  -$                        53
54 PED School Bus Replacement HB2 (L22, S6) -$                                 7,500,000$               -$                        54
55 M&V M&V -$                                 742,000$                  -$                        55
56 General Appropriation (Panic Button) PSCOF 2023 HB2 -$                                 1,000,000$               -$                        56
57 57
58 Subtotals 189,900,608 155,331,221 1,068,419 58
59 59
60 SSTB19SD Proceeds 157,715,000                     60
61 Less:  Actual Budget (SHARE) (155,331,221) 61
62 Less:  Pending Budget (SHARE) (1,068,419) 62
63 SSTB19SD Proceeds Remaining 1,315,360                         63

Dec 6, 2023

 SSTB19SD Reconciliation Worksheet
A92 - SSTB19SD 0004
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STATE OF NEW MEXICO 

Public School Capital Outlay Council 
 

RESOLUTION, NOTIFICATION AND CERTIFICATION  
 
 WHEREAS, money from the proceeds of severance tax bonds and supplemental severance 
tax bonds (“Bonds”) authorized pursuant to Sections 7-27-12.2 NMSA 1978 (the “Act”), is needed 
for the purpose of carrying out the provisions of the Public School Capital Outlay Act; 
 
 WHEREAS, the State Secretary of Public Education has certified that proceeds from the sale 
of the Bonds is necessary to make the distributions in the current fiscal year pursuant to Section 22-
25-9 NMSA 1978 for the purpose of carrying out the provisions of the Public School Capital 
Improvements Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed 
to make awards and expenditures pursuant to Section 22-24-4 & 22-24-5 NMSA 1978 for capital 
project grant assistance, lease payment assistance and related uses pursuant to the Public School 
Capital Outlay Act and; 
 
 WHEREAS, at its meeting on December 6, 2023, the Council adopted the resolution and 
certification set forth below: 
 
 NOW, THEREFORE, BE IT RESOLVED AND CERTIFIED THAT: 
 

1. The Council certifies that three hundred six million nine hundred seventy four thousand 
nine hundred seventy nine dollars ($306,974,979) from the proceeds of Supplemental 
Severance Tax Note SSTB21SD 0001 are no longer needed 

2. Exhibit A to the Resolution, Notification and Certification dated December 13, 2021 is 
amended to reauthorize one hundred twenty four thousand two hundred ninety four 
dollars ($124,294) per the attached SSTB21SD 0001 Reconciliation worksheet for the 
following projects: 

a) K24-001 Cuba Pre-K     $      124,294 

3. Twenty one million twenty one thousand five hundred thirty four dollars ($21,021,534) 
remains unexpended. 

  
Dated:  December 6, 2023 

 
PUBLIC SCHOOL CAPITAL OUTLAY 
COUNCIL 
 
By: __________________________ 

 Joe Guillen, Chair PSCOC 
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A-Code Description  Previously Certified Pending 
Certification Certified Actual Budget 

(SHARE)
Pending Budget 

(SHARE) Budgeted

1 Standards and System Awards for FY23  $     282,815,743.00  $   (282,815,743.00) 0  $                                 -   1
2 2nd Round of Systems Awards for FY22  $       16,334,067.00 (16,334,067) 0  $                                 -   2
3 2nd Round of Pre-K Applications  $         3,684,692.00 (124,294) 3,560,398  $                                 -   3
4 A04K Gadsden - Chaparral on Track Center  $         2,971,909.00 2,971,909  $              2,971,909.00  $                2,971,909.00 4
5 A04K23001 Farmington - Preschool Academy East  $         2,700,308.00 2,700,308  $              2,700,308.00  $                2,700,308.00 5
6 A04K23002 NMSBVI - Albuquerque Pre-School  $            443,091.00 443,091  $                 443,091.00  $                   443,091.00 6

A04K24001 Cuba - PreK  $                 124,294 124,294  $                                 -   
7 Additional Teacherage Awards for FY23  $                          -   0  $                                 -   7

8 A04SFM23 FY2022-2023 State Fire Marshall 
Budget/Reimb.  $              80,000.00 80,000  $                   80,000.00  $                     80,000.00 8

9 A04CID23 FY2022-2023  CID Budget/Reimbursement  $            250,000.00 250,000  $                 250,000.00  $                   250,000.00 9
10 FY2022-2023 Capital Imp. Act (SB9)  $       22,200,000.00 (7,825,169) 14,374,831  $            14,374,831.00  $              14,374,831.00 10
11 FY23 Operating Budget  $         6,342,600.00 6,342,600  $              6,342,600.00  $                6,342,600.00 11
12 FY23 Special Salaries/Personnel  $            478,600.00 478,600  $                 478,600.00  $                   478,600.00 12
13 FY22 PS & EB (3% compensation)  $              27,600.00 27,600  $                   27,600.00  $                     27,600.00 13
14 A04B23001 BDCP (Broadband)  $       10,000,000.00 10,000,000  $            10,000,000.00  $              10,000,000.00 14
15 A04M23001 FY23 FMP (Facility Master Plans)  $            538,399.00 538,399  $                 538,399.00  $                   538,399.00 15
16 HB119 Maintenance Allocations  $       17,174,389.00 17,174,389  $            17,174,389.00  $              17,174,389.00 16
17 SB212 $75M  $       75,000,000.00 75,000,000  $            75,000,000.00  $              75,000,000.00 17

18 NMPFA - HB43 Charter School Revolving 
Loan Fund  $       10,000,000.00 10,000,000  $            10,000,000.00  $              10,000,000.00 18

19 A04P23001 Gallup - Gallup Central HS  $            900,480.00 900,480  $                 900,480.00  $                   900,480.00 19
20 A04P23006 Albuquerque Sign Language Academy  $       28,007,571.00  $       28,007,571.00  $            28,007,571.00  $              28,007,571.00 20
21 A04P23002 Gallup - Thoreau High School  $         3,821,477.00  $         3,821,477.00  $              3,821,477.00  $                3,821,477.00 21
22 A04P23004 Farmington - Heights MS  $         4,628,052.00  $         4,628,052.00  $              4,628,052.00  $                4,628,052.00 22
23 A04P23005 Farmington - Mesa Verde ES  $         2,835,251.00  $         2,835,251.00  $              2,835,251.00  $                2,835,251.00 23
24 A04P23003 Gallup - David Skeet ES  $         1,771,462.00  $         1,771,462.00  $              1,771,462.00  $                1,771,462.00 24
25 A04S23001 Gallup/McKinley - Indian Hills ES  $         3,475,836.00  $         3,475,836.00  $              3,475,836.00  $                3,475,836.00 25
26 A04S23002 Moriarity/Edgewood  $            296,744.00  $            296,744.00  $                 296,744.00  $                   296,744.00 26

27 A04P20007 Des Monies Combined - Award Language  
Change  $            710,953.00  $            710,953.00  $                 710,953.00  $                   710,953.00 27

28 A04P21001 Zuni Twin Buttes/Zuni HS  $         9,519,621.00  $         9,519,621.00  $              9,519,621.00  $                9,519,621.00 28
29 A04BBER23 BBER - State/Local Match Study  $              70,000.00  $              70,000.00  $                   70,000.00  $                     70,000.00 29
30 A04EBUPGRD e-Builder Upgrade  $              48,800.00  $              48,800.00  $                   48,800.00  $                     48,800.00 30
31 A04FIMS23 FY23 Siemens  $            352,000.00  $            352,000.00  $                 352,000.00  $                   352,000.00 31
32 A04CIMS23 FY23 e-Builder Subscription  $            224,638.00  $            224,638.00  $                 224,638.00  $                   224,638.00 32
33 A04E21001 Floyd Emergency  $            102,240.00  $            102,240.00  $                 102,240.00  $                   102,240.00 33
34 A04L23001 FY23 Lease Assistance adjustment  $         4,200,000.00  $         4,200,000.00  $              4,200,000.00  $                4,200,000.00 34
35 A04BONDREC Contractor Bond Reconciliation  $              65,000.00  $              65,000.00  $                   65,000.00  $                     65,000.00 35
36 A04P19005 Las Cruces - Desert Hills ES  $       11,836,400.00  $       11,836,400.00  $            11,836,400.00  $              11,836,400.00 36
37 A04P19015 P19-015 Socorro - Sarracino MS  $         9,113,990.00  $         9,113,990.00  $              9,113,990.00  $                9,113,990.00 37
38 A04P22005 Los Alamos - Pinon ES  $       16,283,664.00 16,283,664$             $            16,283,664.00  $              16,283,664.00 38
39 A04P21004 P21-004 Hobbs Heizer MS  $         2,415,034.00 2,415,034$               $              2,415,034.00  $                2,415,034.00 39
40 A04P21008 P21-008 Hobbs - New MS  $         2,415,034.00 2,415,034$               $              2,415,034.00  $                2,415,034.00 40
41 -$                          $                                 -   41

0  $                                 -   
42 -$                          $                                 -   42
43 -$                          $                                 -   43
44 -$                          $                                 -   44
45 -$                          $                                 -   45
46 -$                          $                                 -   46
47 -$                          $                                 -   47
48  $     554,135,645.00  $   (306,974,979.00)  $     247,160,666.00  $          243,475,974.00  $                                 -    $            243,475,974.00 48
49 49
50  $     268,182,200.00 50
51  $       21,021,534.00 51
52  $       24,706,226.00 52STB21SD Proceeds Unbudgeted

SSTB21SD- 0001 Reconciliation Worksheet
A04 - SSTB21SD 0001

December 6, 2023

Subtotals

STB21SD Proceeds Uncertified
STB21SD Proceeds
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STATE OF NEW MEXICO 

Public School Capital Outlay Council 
 

RESOLUTION, NOTIFICATION AND CERTIFICATION  
 
 WHEREAS, money from the proceeds of severance tax bonds and supplemental severance 
tax bonds (“Bonds”) authorized pursuant to Sections 7-27-12.2 NMSA 1978 (the “Act”), is needed 
for the purpose of carrying out the provisions of the Public School Capital Outlay Act; 
 
 WHEREAS, the State Secretary of Public Education has certified that proceeds from the sale 
of the Bonds is necessary to make the distributions in the current fiscal year pursuant to Section 22-
25-9 NMSA 1978 for the purpose of carrying out the provisions of the Public School Capital 
Improvements Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed 
to make awards and expenditures pursuant to Section 22-24-4 & 22-24-5 NMSA 1978 for capital 
project grant assistance, lease payment assistance and related uses pursuant to the Public School 
Capital Outlay Act and; 
 
 WHEREAS, at its meeting on December 6, 2023, the Council adopted the resolution and 
certification set forth below: 
 
 NOW, THEREFORE, BE IT RESOLVED AND CERTIFIED THAT: 
 

1. The Council certifies that nine million five hundred forty two thousand four hundred 
thirty four dollars ($9,542,464) from the proceeds of Supplemental Severance Tax Note 
SSTB22SD 0001 are no longer needed for the projects for which they were issued at 
this time. 

 

2. Exhibit A to the Resolution, Notification and Certification dated November 21, 2022 is 
amended to reauthorize thirty million eight hundred seventy nine thousand five  
hundred fifty seven dollars ($30,879,557) per the attached SSTB22SD 0001 
Reconciliation worksheet for the following projects: 

a) S24 Albuquerque – Sandia HS     $        403,393 

b) S24 Albuquerque – Osuna ES     $        187,091 

c) S24 Albuquerque – Highland HS    $        878,596 

d) S24 Albuquerque – S.Y. Jackson ES    $     1,449,688   

e) S24 Albuquerque – Del Norte HS    $        350,060 

f) S24 Albuquerque – Taft MS     $     1,431,380  

g) S24 Albuquerque – Longfellow ES    $     1,803,608   

h) S24 Albuquerque – Valley HS     $        546,803 

i) S24 Albuquerque – Atrisco ES    $        237,934 
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j) S24 Albuquerque – Eisenhower MS    $        714,822 

k) S24 Albuquerque – Monte Vista ES    $        479,150 

l) S24 West Las Vegas – Old Armijo Building   $        386,586 

m) S24 Clovis – Marshall JHS     $        348,546 

n) S24 Clovis – Sandia ES     $        105,102 

o) S24 Los Alamos – Los Alamos HS    $        219,705 

p) P19-008 Los Lunas – Peralta ES    $   21,337,093 

3. Twenty two million nine hundred fifty three thousand nine hundred ninety four dollars 
($22,953,994) remains unexpended. 

 
 
Dated:  December 6, 2023 

 
PUBLIC SCHOOL CAPITAL OUTLAY 
COUNCIL 
 
By: __________________________ 

 Joe Guillen, Chair PSCOC 
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A-Code Description  Previously Certified Pending 
Certification Certified Actual Budget 

(SHARE)
Pending Budget 

(SHARE) Budgeted

1 Penasco - Penasco ES 8,136,869.00$            $                             -   8,136,869  $                                   -    $                                     -    $                                     -   1
2 Mountainair - Mountainair ES -$                            $                             -   0  $                                   -    $                                     -    $                                     -   2
3 Jemez Mountain - Gallinas ES -$                            $                             -   0  $                                   -    $                                     -    $                                     -   3
4 Pojoaque Valley - Pojoaque MS 16,410,847.00$          $                             -   16,410,847  $                                   -    $                                     -    $                                     -   4
5 Penasco - Penasco HS 8,792,852.00$            $                             -   8,792,852  $                                   -    $                                     -    $                                     -   5
6 Springer - Springer ES 3,612,681.00$            $                             -   3,612,681  $                                   -    $                                     -   6
7 Maxwell - Maxwell Combined 2,542,239.00$            $                             -   2,542,239  $                 2,542,239.00  $                                     -    $                  2,542,239.00 7
8 Central Consolidated - Tse'bit'ai MS 2,965,145.00$            $                             -   2,965,145  $                 2,965,145.00  $                                     -    $                  2,965,145.00 8
9 Pojoaque Valley - 6th Grade Academy 9,583,624.00$            $                             -   9,583,624  $                                   -    $                                     -    $                                     -   9

10 Penasco - Penasco MS 4,427,960.00$            $                             -   4,427,960  $                                   -    $                                     -    $                                     -   10
11 Silver - 6th Street ES -$                            $                             -   0  $                                   -    $                                     -    $                                     -   11
12 Bloomfield - Central Primary School -$                            $                             -   0  $                                   -    $                                     -    $                                     -   12
13 Mesa Vista - Mesa Vista Combo MS/HS 5,285,088.00$            $                             -   5,285,088  $                                   -    $                                     -    $                                     -   13
14 Jemez Mountain - Coronado Combo MS/HS -$                            $                             -   0  $                                   -    $                                     -    $                                     -   14
15 Quemado - Datil ES -$                            $                             -   0  $                                   -    $                                     -    $                                     -   15
16 Bloomfield - Naaba Ani ES -$                            $                             -   0  $                                   -    $                                     -    $                                     -   16
17 Melrose - Melrose Combined 16,180,594.00$          $                             -   16,180,594  $                                   -    $                                     -    $                                     -   17
18 Pecos - Pecos Combo MS/HS -$                            $                             -   0  $                                   -    $                                     -    $                                     -   18
19 Corona - Corona Combo -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   19
20 Chama Valley - Chama ES/MS 4,544,994.00$            $                             -    $           4,544,994.00  $                                   -    $                                     -    $                                     -   20
21 Cobre - Cobre HS 11,091,841.00$          $                             -    $         11,091,841.00  $                                   -    $                                     -    $                                     -   21
22 Hagerman - Hagerman Combo 22,796,762.00$          $                             -    $         22,796,762.00  $                                   -    $                                     -    $                                     -   22
23 Cobre - Snell MS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   23
24 Tucumcari - Tucumcari MS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   24
25 Cimarron - Cimarron HS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   25
26 Rio Rancho - Mountain View MS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   26
27 Gallup McKinley - Chee Didge ES -$                            $                             -    $                             -    $                                   -    $                                     -   27
28 Lake Arthur - Lake Arthur Combo -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   28
29 Rio Rancho - Eagle Ridge MS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   29
30 Clayton - Clayton HS -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   30
31 Hobbs - Stone ES -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   31
32 Cimarron - Eagle Nest ES/MS 4,928,723.00$            $                             -    $           4,928,723.00  $                                   -    $                                     -    $                                     -   32
33 Mora - Mora Combo -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   33
34 Mora - Holman ES -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   34
35 Vaughn - Vaughn Combo -$                            $                             -    $                             -    $                                   -    $                                     -    $                                     -   35
36 Systems @7.5161% of TPC 18,102,748.00$          $         (9,542,464.00)  $           8,560,284.00  $                                   -    $                                     -    $                                     -   36
37 S24-001 Deming - Columbus ES  $           2,596,200.00  $                             -   2,596,200$                 $                 2,596,200.00  $                                     -    $                  2,596,200.00 37
38 S24-002 Deming - Memorial ES  $           1,697,394.00  $                             -   1,697,394$                 $                 1,697,394.00  $                                     -    $                  1,697,394.00 38

39 S24-003 Gadsden - Alamo Building/Portables  $              784,002.00  $                             -   784,002$                    $                    656,365.00  $                     127,637.00  $                     784,002.00 39
S24 Albuquerque - Sandia HS  $                             -    $                   403,393 403,393$                    $                                   -    $                          403,393  $                     403,393.00 
S24 Albuquerque - Osuna ES  $                             -    $                   187,091 187,091$                    $                                   -    $                          187,091  $                     187,091.00 
S24 Albuquerque - Highland HS  $                             -    $                   878,596 878,596$                    $                                   -    $                          878,596  $                     878,596.00 
S24 Albuquerque - S.Y. Jackson HS  $                             -    $                1,449,688 1,449,688$                 $                                   -    $                       1,449,688  $                  1,449,688.00 
S24 Albuquerque - Del Norte HS  $                             -    $                   350,060 350,060$                    $                                   -    $                          350,060  $                     350,060.00 
S24 Albuquerque - Taft MS  $                             -    $                1,431,380 1,431,380$                 $                                   -    $                       1,431,380  $                  1,431,380.00 
S24 Albuquerque - Longfellow ES  $                             -    $                1,803,608 1,803,608$                 $                                   -    $                       1,803,608  $                  1,803,608.00 
S24 Albuquerque - Valley HS  $                             -    $                   546,803 546,803$                    $                                   -    $                          546,803  $                     546,803.00 
S24 Albuquerque - Atrisco ES  $                             -    $                   237,934 237,934$                    $                                   -    $                          237,934  $                     237,934.00 
S24 Albuquerque - Eisenhower MS  $                             -    $                   714,822 714,822$                    $                                   -    $                          714,822  $                     714,822.00 

SSTB22SD- 0001 Reconciliation Worksheet
A05 - SSTB22SD 0001

December 6, 2023
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S24 Albuquerque - Monte Vista ES  $                             -    $                   479,150 479,150$                    $                                   -    $                          479,150  $                     479,150.00 
S24 West Las Vegas Old Armijo Building  $                             -    $                   386,586 386,586$                    $                                   -    $                          386,586  $                     386,586.00 
S24 Clovis - Marshall JHS  $                             -    $                   348,546 348,546$                    $                                   -    $                          348,546  $                     348,546.00 
S24 Clovis  - Sandia ES  $                             -    $                   105,102 105,102$                    $                                   -    $                          105,102  $                     105,102.00 
S24 Los Alamos - Los Alamos HS  $                             -    $                   219,705 219,705$                    $                                   -    $                          219,705  $                     219,705.00 

40 H24-001 Central - Teacher Housing  $           2,200,000.00  $                             -   2,200,000$                 $                 2,200,000.00  $                                     -    $                  2,200,000.00 40
41 P22-003 Los Alamos - Chamisa ES  $         50,078,401.00  $                             -   50,078,401$               $               50,078,401.00  $                                     -    $                50,078,401.00 41
42 S24-004 Texico Combined 532,286.00$               $                             -   532,286$                    $                                   -    $                     532,286.00  $                     532,286.00 42
43 P22-002 Mosquero Combined 45,953,268.00$          $                             -   45,953,268$               $                                   -    $                45,953,268.00  $                45,953,268.00 43
44 P20-007 Des Moines Combined 51,087,757.00$          $                             -   51,087,757$               $                                   -    $                51,087,757.00  $                51,087,757.00 44
45 FY24 CIMS eBuilder 224,638.00$               $                             -   224,638$                    $                    224,638.00  $                                     -    $                     224,638.00 45
46 FY24 FIMS Dude Solutions 352,000.00$               $                             -   352,000$                    $                    352,000.00  $                                     -    $                     352,000.00 46

P19-008 Los Lunas - Peralta ES  $                             -    $              21,337,093 21,337,093$               $                                   -    $                21,337,093.00  $                21,337,093.00 
##  $       294,908,913.00  $         21,337,093.00  $       316,246,006.00  $               63,312,382.00  $              107,243,412.00  $              170,555,794.00 
##
##  $       339,200,000.00 
##  $         22,953,994.00 
##  $       168,644,206.00 STB22SD Proceeds Unbudgeted

Subtotals

STB22SD Proceeds Uncertified
STB22SD Proceeds
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STATE OF NEW MEXICO 

Public School Capital Outlay Council 
 

RESOLUTION, NOTIFICATION AND CERTIFICATION  
 
 WHEREAS, money from the proceeds of severance tax bonds and supplemental severance 
tax bonds (“Bonds”) authorized pursuant to Sections 7-27-12.2 NMSA 1978 (the “Act”), is needed 
for the purpose of carrying out the provisions of the Public School Capital Outlay Act; 
 
 WHEREAS, the State Secretary of Public Education has certified that proceeds from the sale 
of the Bonds is necessary to make the distributions in the current fiscal year pursuant to Section 22-
25-9 NMSA 1978 for the purpose of carrying out the provisions of the Public School Capital 
Improvements Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed 
to make awards and expenditures pursuant to Section 22-24-4 & 22-24-5 NMSA 1978 for capital 
project grant assistance, lease payment assistance and related uses pursuant to the Public School 
Capital Outlay Act and; 
 
 WHEREAS, at its meeting on December 6, 2023, the Council adopted the resolution and 
certification set forth below: 
 
 NOW, THEREFORE, BE IT RESOLVED AND CERTIFIED THAT: 
 

1. The Council certifies that sixty two million ninety seven thousand three hundred forty 
four dollars ($62,097,344) from the proceeds of Supplemental Severance Tax Note 
SSTB23SB 0001 are no longer needed for the projects for which they were issued. 
 

2. Exhibit A to the Resolution, Notification and Certification dated May 24, 2023 is 
amended to reauthorize five hundred one thousand three hundred nine dollars 
($501,309) per the attached SSTB23SB 0001 Reconciliation worksheet for the 
following projects: 

a) FY24 Cuba – Teacher Housing    $      501,309 

3. Forty seven million nine hundred ninety six thousand thirty-five dollars ($47,996,035) 
remains unexpended. 

  
Dated:  December 6, 2023 

 
PUBLIC SCHOOL CAPITAL OUTLAY 
COUNCIL 
 
By: __________________________ 

 Joe Guillen, Chair PSCOC 
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A-Code Description  Previously Certified Pending 
Certification Certified Actual Budget 

(SHARE)
Pending Budget 

(SHARE) Budgeted

1 2023-24 SB-9 (PED) 45,100,000 45,100,000  $             45,100,000.00  $                                 -    $              45,100,000.00 1
2 2023-24 School Buses (PED) 16,700,000 16,700,000  $             16,700,000.00  $              16,700,000.00 2
3 2023-24 School Bus Cameras (PED 315,000 315,000  $                  315,000.00  $                                 -    $                   315,000.00 3
4 2023-24 Tribal Libraries (PED) 20,000,000 20,000,000  $             20,000,000.00  $                                 -    $              20,000,000.00 4
5 2023-24 School Safety Summits (PED) 200,000 200,000  $                  200,000.00  $                                 -    $                   200,000.00 5
6 FY24 PSFA Operating Budget 7,186,200 7,186,200  $               7,186,200.00  $                                 -    $                7,186,200.00 6
7 FY24 5% Budget Adjustment Request 359,310 (359,310) 0  $                                -    $                                 -    $                                 -   7
8 2023-24 CID Budget/Reimbursement 300,000 300,000  $                  300,000.00  $                                 -    $                   300,000.00 8
9 2023-24 Facilities Master Plan 766,300 766,300  $                  766,300.00  $                                 -    $                   766,300.00 9

10 2023-24 Broadband 10,000,000 10,000,000  $                                -    $                                 -    $                                 -   10
11 2023-24 Teacher Housing 10,000,000 (501,309) 9,498,691  $                                -    $                                 -    $                                 -   11
12 FY24 Cuba - Teacher Housing 501,309$                  501,309  $                   501,309.00  $                   501,309.00 12
13 2023-24 Pre-K 5,000,000 5,000,000  $                                -    $                                 -    $                                 -   13
14 2023-24 CTE/Pre-K/Maint & Repair 65,000,000 65,000,000  $             65,000,000.00  $              65,000,000.00 14
15 2023-24 School Security Infrastructure 35,000,000 35,000,000  $             35,000,000.00  $              35,000,000.00 15
16 2023-24 PSFA Vehicles 214,000 214,000  $                  214,000.00  $                   214,000.00 16
17 FY24 FIMS 352,000 (352,000) 0  $                                -    $                                 -    $                                 -   17
18 FY24 CIMS 224,638 (224,638) 0  $                                -    $                                 -    $                                 -   18
19 FY24 eBuilder upgrades 25,000 25,000  $                    25,000.00  $                                 -    $                     25,000.00 19
20 Mora - Mora Combo School  $         1,692,365.88  $        (1,692,365.88)  $                          -    $                                -    $                                 -    $                                 -   20
21 Mountainair - Mountainair ES  $            275,076.65  $           (275,076.65)  $                          -    $                                -    $                                 -    $                                 -   21
22 Bernalillo - Algodones ES  $         4,425,238.00  $         4,425,238.00  $                                -    $                                 -    $                                 -   22
23 Springer - Springer ES  $         3,303,239.00  $         3,303,239.00  $                                -    $                                 -    $                                 -   23

24 Jemez Valley (District Charter) San Diego 
Riverside  $            274,334.45  $           (274,334.45)  $                          -    $                                -    $                                 -    $                                 -   24

25 Springer - Springer MS/HS  $         6,134,588.00  $         6,134,588.00  $                                -    $                                 -    $                                 -   25
26 Animas - Aminas MS/HS  $            852,348.42  $           (852,348.42)  $                          -    $                                -    $                                 -    $                                 -   26
27 Pojoaque Valley - Sixth Grade Academy  $         1,504,780.20  $         1,504,780.20  $                                -    $                                 -    $                                 -   27
28 T or C - T or C MS  $         7,155,884.00  $         7,155,884.00  $                                -    $                                 -    $                                 -   28
29 Santa Rosa - Santa Rosa HS  $         1,067,534.90  $         1,067,534.90  $                                -    $                                 -    $                                 -   29
30 Bloomfield - Central Primary School  $       15,550,512.00  $      (15,550,512.00)  $                          -    $                                -    $                                 -    $                                 -   30
31 Santa Rosa - Santa Rosa ES  $            757,966.81  $            757,966.81  $                                -    $                                 -   31
32 Mesa Vista - Mesa Vista Combo MS/HS  $            495,107.20  $            495,107.20  $                                -    $                                 -    $                                 -   32

33 Jemez Mountain - Coronado Combo MS/HS  $            531,762.46  $           (531,762.46)  $                       0.00  $                                -    $                                 -    $                                 -   33
34 Bloomfield  - Naaba Ani ES  $            896,419.89  $           (896,419.89)  $                       0.00  $                                -    $                                 -    $                                 -   34
35 Hobbs - Highland MS  $       22,359,586.00  $      (22,359,586.00)  $                          -    $                                -    $                                 -    $                                 -   35
36 Hondo Valley - Hondo Combo  $            905,548.78  $            905,548.78  $                                -    $                                 -    $                                 -   36
37 Pecos -Pecos Combo MS/HS  $            889,515.12  $           (889,515.12)  $                          -    $                                -    $                                 -    $                                 -   37
38 Dexter - Dexter MS 11,992,104$             (7,586,281)$             4,405,823$                $                                -    $                4,405,823.00  $                4,405,823.00 38
39 Grants Cibola - Seyboyeta ES 1,317,154$               (1,317,154)$             -$                          $                                -    $                                 -    $                                 -   39
40 Rio Rancho - Lincoln MS 2,001,668$               2,001,668$                $                                -    $                                 -    $                                 -   40
41 Carlsbad - P.R.Leyva MS 1,536,458$               (1,536,458)$             -$                          $                                -    $                                 -    $                                 -   41
42 Lovington - Lovington HS 3,020,472$               (3,020,472)$             -$                          $                                -    $                                 -    $                                 -   42
43 Rio Rancho - Rio Rancho HS 4,071,514$               4,071,514$                $                                -    $                                 -    $                                 -   43
44 Lake Arthur - Lake Arthur Combo 726,463$                  (726,463)$                -$                          $                                -    $                                 -    $                                 -   44
45 Eunice - Eunice HS 673,491$                  (673,491)$                -$                          $                                -    $                                 -    $                                 -   45
46 Silver - Cliff Combo ES/HS 701,111$                  (701,111)$                -$                          $                                -    $                                 -    $                                 -   46
47 Clovis - Camoe ES 1,099,428$               (1,099,428)$             -$                          $                                -    $                                 -    $                                 -   47
48 Jemez Valley - Jemez Valley HS 677,308$                  (677,308)$                -$                          $                                -    $                                 -    $                                 -   48
49 Albuquerque - Duranes ES 3,560,603$               3,560,603$                $                                -    $                                 -    $                                 -   49

SSTB23SB- 0001 Reconciliation Worksheet
A06 - SSTB23SB 0001

December 6, 2023
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50 Albuquerque- Harrison MS 8,896,564$               8,896,564$                $                                -    $                                 -    $                                 -   50
51 Albuquerque- Van Buren MS 10,087,640$             10,087,640$              $                                -    $                                 -    $                                 -   51
52 Systems 20,125,079$             -$                         20,125,079$              $                                -    $                                 -    $                                 -   52

0  $                                 -   
53  $      356,301,312.75  $      (61,596,034.86)  $      294,705,277.89  $           190,806,500.00  $                4,907,132.00  $            195,713,632.00 53
54 54
55  $      342,701,313.00 55
56  $       47,996,035.11 56
57  $      146,987,681.00 57STB21SD Proceeds Unbudgeted

Subtotals

STB21SD Proceeds Uncertified
STB23SB Proceeds
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PSCOC 
December 6, 2023 
Item No. VII.C. 

 

 

 

 

 

I. December Certification of Bond Sale 

II. Presenter(s):  Iris K. Romero, Chief Financial Officer 

III. Potential Motion: 

 Council approval to adopt the December 2023 certification and resolution to sell supplemental 
severance tax bonds in the amount of $393,065,845. 

IV. Executive Summary: 

 Staff Recommendation: 
For Council to approve and adopt the certification and resolution to sell SSTB’s for the 
purposes outlined in the worksheet and resolution. 

 Key Points: 
The estimated SSTB proceeds for the December 2023 bond sale has been estimated at 
$393,065,845. The SSTB Certification includes: 

$14,435,365 P19-003 - Gallup-McKinley - Rocky View 
$50,647,912 P19-004 - Gallup-McKinley - Tohatchi HS 
$21,859,074 P19-004 - Gallup-McKinley - Tohatchi HS 
$20,489,271 P19-010 - Roswell - Nancy Lopez 
$23,914,018 P19-018 - Socorro - Sarracino MS 
$30,327,211 P20-005 - Las Cruces - Columbus ES 
$2,258,462   S20-005 - San Jon - Combined 
$17,197,411 P21-001 - Zuni - HS/Twin Buttes HS 
$10,684,500 P20-010 - Clovis - Barry ES 
$102,714,603 P21-002 - Carrizozo - Combined 
$49,916,766 P21-007 - Grants-Cibola - Mesa View ES 
$5,030,993 P21-006 Gallup-McKinley - Navajo Pine HS 
$7,857,000 S21-001 - Las Cruces - Tombaugh ES 
$35,733,259 Systems @ 10% of TPC 
 
Exhibit(s): 
A – Resolution and Worksheet   
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STATE OF NEW MEXICO 
Public School Capital Outlay Council 

 
RESOLUTION, NOTIFICATION AND CERTIFICATION  

 
 WHEREAS, money from the proceeds of severance tax bonds and supplemental severance tax 
bonds (“Bonds”) authorized pursuant to Sections 7-27-12.2 NMSA 1978 (the “Act”), is needed for the 
purpose of carrying out the provisions of the Public School Capital Outlay Act; 
 
 WHEREAS, the State Secretary of Public Education has certified that proceeds from the sale of the 
Bonds is necessary to make the distributions in the current fiscal year pursuant to Section 22-25-9 NMSA 
1978 for the purpose of carrying out the provisions of the Public School Capital Improvements Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed to 
make awards and expenditures pursuant to Section 22-24-4 & 22-24-5 NMSA 1978 for capital project grant 
assistance, lease payment assistance and related uses pursuant to the Public School Capital Outlay Act; 
 
 WHEREAS, money from the proceeds of the sale of the Bonds authorized in the Act is needed to 
meet the special and direct appropriations from the Public School Capital Outlay Fund to various entities 
that have been approved by the Council pursuant to Laws 2014, Chapters 28; and 
 
 WHEREAS, at its meeting on December 6, 2023, the Council adopted the resolution and 
certification set forth below: 
 
 NOW, THEREFORE, BE IT RESOLVED AND CERTIFIED THAT: 
 

1. The Council certifies three hundred ninety three million sixty five thousand eight hundred  forty 
five dollars ($393,065,845) is needed to finance public school capital outlay projects awards 
and other related expenditures pursuant to Section 22-24-4 NMSA 1978, The Public School 
Capital Outlay Act. 

 
2. The Board is hereby requested and instructed to issue and sell Bonds in the total amount of 

three hundred ninety three million sixty five thousand eight hundred forty five dollars 
($393,065,845) for the purposes set forth in Paragraphs 1 through 18. 

 
3. All conditions, contingencies and limitations imposed by law with respect to the certification 

of the need for the Bonds to finance the projects and the expenditure of funds with respect 
hereto, if any, have been satisfied. 

 
4. The use and application of the proceeds of the Bonds as provided herein is in compliance with 

all applicable laws and does not conflict with any applicable ruling, order or court decision. 
 

 
 Dated:  December 6, 2023 

PUBLIC SCHOOL CAPITAL OUTLAY COUNCIL 
 

By: __________________________ 
 Joe Guillen, Chair, 
  PSCOC 

12.6.2023 PSCOC Meeting Page 189

slucero
Exhibit A



FY2024 SSTB/STB Capacity Estimate for June 2023 SSTB Sale: 733,700,000

Certification Needs (lines #1 through #22): 393,065,845
SSTB/STB FY2024 Fall Certification - Includes Out of Cycle awards and 10% 
of new systems awards coming prior to 6/30/2024

340,634,155

line # SSTB/STB Series Description Certify Notes rtification Date

1 P19-003 - Gallup-McKinley - Rocky View 14,435,365$            Phase 2 funding potential Waiver estimated to request funding prior to 6/30/2024 Dec-23
2 P19-004 - Gallup-McKinley - Tohatchi HS 50,647,912$            Phase 2 funding estimated to request funding prior to 6/30/2024 Dec-23
3 P19-004 - Gallup-McKinley - Tohatchi HS 21,859,074$            Phase 2 funding potential Waiver estimated to request funding prior to 6/30/2024 Dec-23
4 P19-010 - Roswell - Nancy Lopez 20,489,271$            Phase 2 funding estimated to request funding prior to 6/30/2024 Dec-23
5 P19-018 - Socorro - Sarracino MS 23,914,018$            Phase 2 funding estimated to request funding prior to 6/30/2024 Dec-23
6 P20-005 - Las Cruces - Columbus ES 30,327,211$            Phase 2 funding estimated to request funding prior to 6/30/2024 Dec-23
7 S20-005 - San Jon - Combined 2,258,462$              Phase 1 funding estimated to request funding prior to 6/30/2024 Dec-23
8 P21-001 - Zuni - HS/Twin Buttes HS 17,197,411$            Phase 1 funding estimated to request funding prior to 6/30/2024 Dec-23
9 P20-010 - Clovis - Barry ES 10,684,500$            Phase 2 funding est to request funding prior to 6/30/2024 to include poential waiver Dec-23
10 P21-002 - Carrizozo - Combined 102,714,603$          Phase 2 funding est to request funding prior to 6/30/2024 to include poential waiver Dec-23
11 P21-007 - Grants-Cibola - Mesa View ES 49,916,766$            Phase 1 funding estimated to request funding prior to 6/30/2024 Dec-23
12 P21-006 Gallup-McKinley - Navajo Pine HS 5,030,993$              Phase 2 funding est to request funding prior to 6/30/2024 to include poential waiver Dec-23
13 S21-001 - Las Cruces - Tombaugh ES 7,857,000$              Phase 2 funding estimated to request funding prior to 6/30/2024 Dec-23
14 Systems @ 10% of TPC 35,733,259$            
15

393,065,845

 SSTB FY2024 Fall Certification Worksheet
December 6, 2023
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PSCOC 
December 6, 2023 
Item No. VII.D. 

 
 

 

 

I. 2024 Final wNMCI Ranking 

II. Presenter(s):  Martica Casias, Executive Director 
Alyce Ramos, Programs Manager 

III. Potential Motion: 

 Council approval to release of the Final 2024 wNMCI ranking for the FY25 award cycle. 
Allow technical changes to remove schools receiving PSCOC Awards made December 6th 
2023, which will no longer be ranked. The updated ranking will then be released January 1st 
2024. 
 
Subcommittee recommendation for Council approval to close the FY24 Capital Funding 
Application cycle December 31, 2023. Received applications will be processed and potential 
PSCOC awards will be made through the remainder of FY24. The FY25 Capital Funding 
Application, with updated eligibility thresholds and requirements, will be released at the March 
PSCOC meeting. 
 

IV. Executive Summary: 

 Staff Recommendation: 
Release of 2024 wNMCI Final Ranking. 
Close the FY24 Capital Funding Application cycle, to reopen following the March PSCOC 
meeting.  

 Key Points: 
• Final Ranking Statewide Average wNMCI = 25.20% 
• Final Ranking Statewide Average FCI = 56.21% 

 
Below are the changes to the top 100: 

District School Name Preliminary 
Ranking 

Final 
Ranking Notes 

Entered Top 100   

House  House Combo Previously 
Funded 76 S22-002 Project completed – Plan 

Review occurred and re-ranked 

Albuquerque 
El Camino Real 
Academy Charter 
School 

Unranked 99 Previously Privately Owned 

Clovis I Academy at Lincoln 
Jackson 101 100 Normal 

Exit Top 100   

Springer Springer Combo ES 20 Awarded  Received approval for Standards 
Based Award 

Springer Springer MS/HS 27 Awarded Received approval for Standards 
Based Award 
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Albuquerque Lavaland ES 66 219 PSFA Assessment 

Prior to the Final Ranking, the Preliminary Ranking was sent to districts for review and edit of 
their facility data. The Preliminary Ranking was available to districts from October 10, 2023 to 
November 10, 2023.  

Districts have the ability, year-round to make changes to their facility data. Each district has 
their own log-on access to their facility data through the PSFA Facilities Assessment Database 
(PSFA.FAD).  

PSFA.FAD is updated year-round in the following manner: 

• Construction documents
• Facility Master Plan Vendors
• School Districts
• PSFA Assessors

Application Cycle: 
Typically, the annual final wNMCI ranking and the annual Capital Finding Application 
announcement, with eligibility thresholds and requirements, are released together at the 
beginning of each year. 

However, this year, PSFA recommends closing the application cycle from January 1st to the 
March PSCOC meeting for the following reasons: 

• The March PSCOC meeting will occur after the 2024 Legislative Session, which will
allow recommendations for the PSCOC funding programs eligibilities to appropriately
respond to any passed legislation affecting the PSCOC and Capital Funding.

• Provide the PSFA with additional time to analyze the potential funding pool to align with
the available funding in the PSCOC Financial Plan.

Exhibit(s): 
A – 2024 Final wNMCI Ranking – Sorted by Rank 
B – 2024 Final wNMCI Ranking – Sorted by FCI 
C – 2024 Final wNMCI Ranking – Sorted by District Then School   
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 2024 Final wNMCI Ranking 

Sorted by Rank

Rank District School Name

Gross Area 

(Sq. Ft.)  wNMCI

11‐12‐60 Espanola Velarde ES 23,628              50.47%

15‐16‐17 Espanola Abiquiu ES 24,562              51.54

18‐19‐3 Roswell Mesa MS 69,790              71.85%

18‐19‐5 Gallup McKinley Rocky View ES 51,897              69.42%

18‐19‐6 Belen Jaramillo ES 55,341              67.65%

18‐19‐23 Tularosa Tularosa MS (Systems) 53,751              50.44%

18‐19‐27 Gallup McKinley Red Rock ES 60,638              49.31%

18‐19‐28 Gallup McKinley Tohatchi HS 125,277           49.27%

18‐19‐36 Las Vegas City Sierra Vista ES 42,484              46.85%

18‐19‐38 Los Lunas Peralta ES 48,555              46.18%

18‐19‐39 Roswell Nancy Lopez ES 32,462              45.78%

18‐19‐51 Las Cruces Desert Hills ES 77,128              43.36%

18‐19‐82 Socorro Raymond Sarracino MS  96,202              40.48%

18‐19‐118 Las Cruces Lynn MS (Systems) 114,342           37.32%

18‐19‐121 West Las Vegas Tony Serna Jr. ES (Systems) 29,841              37.21%

18‐19‐168 Belen Dennis Chavez ES (Systems) 55,048              33.84%

19‐20‐1 Alamogordo Chaparral MS 140,476           78.51%

19‐20‐2 Central Consolidated Newcomb ES 67,467              69.30%

19‐20‐2 Central Consolidated Newcomb HS 132,311           39.47%

19‐20‐2 Central Consolidated Newcomb MS 50,536              33.64%

19‐20‐3 Roswell Mountain View MS 68,270              63.15%

19‐20‐5 Hobbs Southern Heights ES 51,311              54.76%

19‐20‐6 Roswell Roswell HS (Systems) 33,939              53.65%

19‐20‐7 Las Cruces Columbia ES 84,312              53.54%

19‐20‐12 Roswell Washington Avenue ES 41,208              51.58%

19‐20‐52 Grants Cibola Bluewater ES 23,526              41.96%

19‐20‐72 Clovis Barry ES 49,692              39.64%

19‐20‐210 San Jon  San Jon Combo (Systems) 83,728              29.72%

19‐20‐213 Gallup McKinley Tse' Yi' Gai HS (Systems) 64,384              29.54%

20‐21‐1 Zuni Twin Buttes HS 21,638              64.53%

20‐21‐6 Carrizozo Carrizozo Combo 93,179 53.02%

20‐21‐20 Zuni Zuni HS 116,226           47.99%

20‐21‐20 Zuni Zuni MS 77,852              41.99%

20‐21‐29 Gallup McKinley Gallup HS (Systems) 259,312           46.29%

20‐21‐51 Hobbs Heizer MS 87,148              41.94%

20‐21‐64 Las Cruces Tombaugh ES (Systems) 78,092              40.97%

20‐21‐70 Gallup McKinley Crownpoint HS 81,218              40.58%

20‐21‐96 Gallup McKinley Navajo Pine HS 76,554              37.75%

20‐21‐100 Grants Cibola Mesa View ES 55,574              37.47%

20‐21‐184 Las Cruces Organ Mountain HS 283,606           32.78%

20‐21‐275 Hatch Valley Hatch Valley MS (Systems) 34,553              26.24%

21‐22‐6 Raton Longfellow ES (Systems) 33,800              59.34%

21‐22‐17 Gadsden Gadsden MS 153,811           48.16%

21‐22‐60 Las Cruces East Picacho ES (Systems) 63,480              40.49%

21‐22‐78 Los Alamos Chamisa ES 49,091              38.67%

21‐22‐87 Los Lunas Ann Parish ES 69,576              37.58%

21‐22‐95 Los Alamos Pinon ES 45,894              37.09%

21‐22‐100 Portales Portales HS (Systems) 196,821           36.85%

21‐22‐143 Floyd Floyd Combo (Systems) 70,760              33.74%

21‐22‐152 Raton Raton HS (Systems) 108,302           33.17%

21‐22‐162 Las Cruces Zia MS (Systems) 111,108           32.81%

21‐22‐174 Gadsden Chaparral MS 95,086              32.49%

21‐22‐199 T or C Sierra ES (Systems) 25,462              30.66%

21‐22‐204 Raton Raton Intermediate (Systems) 56,292              30.39%

21‐22‐209 Las Cruces Hermosa Heights ES (Systems) 74,193              30.09%

21‐22‐211 Farmington Mesa View MS (Systems) 102,821           29.94%

21‐22‐213 Farmington Bluffview ES (Systems) 60,303              29.93%

21‐22‐243 Farmington Apache ES (Systems) 58,978              28.06%

21‐22‐268 Farmington Esperanza ES (Systems) 76,190              26.78%

21‐22‐276 Portales James ES (Systems) 58,732              26.23%

21‐22‐285 Tularosa Tularosa Intermediate (Systems) 40,858              25.89%

21‐22‐298 Farmington Piedra Vista HS (Systems) 249,819           25.18%

21‐22‐299 Farmington McCormick ES (Systems) 69,145              25.15%

K21‐003 Los Lunas Raymond Gabaldon ES (Pre K) 53,196              33.91%

22‐23‐1 Gallup McKinley Gallup Central Alternative HS 40,688              122.44%

22‐23‐3 Gallup McKinley David Skeet ES 43,192              37.24%

22‐23‐5 State Chartered Schools The Albuquerque Sign Language Academy Charter School 10,000              64.81%

22‐23‐6 Pojoaque Valley Pojoaque MS  83,783              61.16%

22‐23‐10 Pojoaque Valley Sixth Grade Academy 15,048              51.27%

22‐23‐18 Gadsden Santa Teresa MS (Systems) 127,520           47.73%

22‐23‐27 Gallup McKinley Thoreau HS 120,650           45.57%

22‐23‐59 Farmington Mesa Verde ES 54,633              40.95%

22‐23‐61 Gadsden Loma Linda (Systems) 59,682              40.52%

22‐23‐63 Estancia  Estancia Combo ES 79,522              39.39%

22‐23‐65 Farmington Heights MS 89,398              39.86%

22‐23‐295 Gadsden Sunland Park ES (Systems) 57,584              25.01%

22‐23‐336 Gallup McKinley Indian Hills (Systems) 50,955              22.90%

K22‐005 State Chartered Schools School of Dreams Academy Charter School (Pre K) 51,052              20.25%

23‐24‐17 Maxwell Maxwell Combo 57,557              53.98%

23‐24‐14 Springer Springer Combo ES 40,307              55.32%

23‐24‐19 Springer Springer MS/HS 54,847              53.10%

23‐24‐24 Central Consolidated Tse'bit'ai MS 108,353           51.12%

23‐24‐81 Dexter  Dexter MS 50,438              39.19%

23‐24‐133 Dexter Dexter ES 80,345              33.68%

23‐24‐330 Texico Texico Combo (Systems) 162,898           22.80%

23‐24‐336 Deming Columbus ES (Systems) 74,258              22.44%

23‐24‐343 Deming Memorial ES (Systems) 51,476              22.13%

K24‐001 Cuba  Cuba ES (Pre K) 41,143              18.21%

Schools with "XX‐XX‐XX" rankings are projects that have received an award through a previous standards or systems‐based award.  The rank is formatted by award year followed by the 

rank from that award cycle.
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 2024 Final wNMCI Ranking 

Sorted by Rank

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

1 Alamogordo Sierra ES 46,136              101.48% 68.77%

2 Alamogordo High Rolls Mountain Park ES 12,613              90.42% 82.25%

3 Mora Mora Combo School 135,376           81.54% 75.27%

4 Taos Taos MS 104,191           76.87% 72.38%

5 Penasco Penasco ES 60,496              74.13% 69.40%

6 Questa Questa JH HS 104,329           73.98% 73.02%

7 Mountainair Mountainair ES 49,247              70.93% 75.44%

8 Alamogordo Holloman MS 52,174              69.33% 80.63%

9 Jemez Mountain Gallina ES 23,044              69.19% 88.20%

10 Bernalillo Algodones ES 27,640              68.64% 79.91%

11 Questa Alta Vista ES / INT Combo 64,154              60.25% 70.27%

12 Silver Cliff Combo ES / HS 70,603              59.37% 71.11%

13 Espanola Chimayo ES 35,027              58.47% 81.16%

14 Penasco Penasco HS 70,554              58.42% 73.34%

15 Central Consolidated Dream Dine 4,841                58.17% 84.45%

16 Belen Belen HS 277,892           57.39% 69.97%

17 Carlsbad Carlsbad Enrichment Center 30,476              56.73% 80.50%

18 Roy Roy Combo 53,540              56.64% 66.36%

19 Alamogordo Buena Vista ES 37,522              55.64% 78.16%

20 Los Lunas Los Lunas Family School 6,142                54.95% 67.22%

21 Espanola Dixon ES 20,768              54.77% 80.66%

22 Jemez Valley San Diego Riverside Charter School 17,766              54.29% 84.59%

23 Wagon Mound Wagon Mound Combo ES / HS 59,086              54.20% 74.14%

24 Espanola Espanola Valley HS 157,696           53.30% 76.59%

25 Animas Animas MS/HS 62,440              52.98% 81.92%

26 Santa Fe Desert Sage Academy 43,170              52.80% 74.10%

27 Albuquerque Garfield MS 97,619              52.25% 70.76%

28 Albuquerque Longfellow ES 48,444              52.08% 74.28%

29 Animas Animas ES 29,183              50.64% 77.69%

30 Albuquerque Arroyo Del Oso ES 48,142              50.39% 88.69%

31 T or C Truth or Consequences MS 70,279              49.92% 70.06%

32 Espanola Tony Quintana ES 41,087              49.20% 56.68%

33 Albuquerque Sandia HS 343,077           49.17% 71.49%

34 Penasco Penasco MS 30,569              49.06% 59.52%

35 Silver Sixth Street ES 41,188              48.87% 77.01%

36 Artesia Park Junior HS 127,921           48.76% 88.41%

37 Albuquerque S.Y. Jackson ES 57,042              48.71% 79.17%

38 Albuquerque Griegos ES 42,893              48.59% 77.00%

39 Espanola San Juan ES 46,665              47.82% 67.05%

40 Santa Rosa Santa Rosa HS 108,053           47.62% 70.23%

41 Albuquerque Eugene Field ES 54,897              47.27% 82.16%

42 Espanola Hernandez ES 35,463              47.17% 74.09%

43 Bloomfield Central Primary School 93,491              47.17% 82.92%

44 Albuquerque Kennedy MS 103,679           46.48% 79.11%

45 Albuquerque Washington MS 94,558              46.06% 76.56%

46 Grants Grants HS 248,339           46.00% 59.46%

47 Albuquerque Polk MS 94,912              45.89% 75.19%

48 Santa Rosa Santa Rosa ES 59,642              45.84% 86.07%

49 Jemez Mountain Coronado Combo MS / HS 90,399              45.29% 73.59%

50 Rio Rancho Mountain View MS 124,402           45.27% 60.04%

51 Quemado Datil ES 12,342              44.79% 75.63%

52 Gadsden Alta Vista Early College HS 16,608              44.66% 74.79%

53 Albuquerque Los Ranchos ES 58,243              44.64% 78.54%

54 Albuquerque Mary Ann Binford ES 87,978              44.17% 76.50%

55 Central Consolidated Shiprock HS 221,393           44.01% 67.37%

56 Albuquerque Albuquerque HS 341,159           43.44% 74.96%

57 Grants Cibola San Rafael ES 29,301              43.26% 66.47%

58 Melrose Melrose Combo 113,523           42.99% 78.25%

59 Cobre San Lorenzo ES 21,202              42.68% 68.19%

60 Hobbs Highland MS 109,395           42.52% 63.55%

61 Rio Rancho Rio Rancho MS 233,421           42.31% 62.98%

62 Albuquerque Chamiza ES 74,268              42.17% 75.73%

63 Albuquerque John Adams MS 135,207           42.15% 84.67%

64 Bloomfield Naaba Ani ES 84,713              42.05% 71.69%

65 Hondo Valley Hondo Combo 64,994              41.52% 66.56%

66 Albuquerque Mark Twain ES 65,589              41.46% 75.80%

67 Pecos Pecos Combo MS HS 139,448           41.27% 66.40%

68 Albuquerque Jackson MS 86,382              41.25% 78.24%

69 Moriarty / Edgewood Route 66 ES 69,595              41.24% 66.87%

70 Clovis Clovis HS 319,229           41.21% 79.86%

71 Albuquerque Cleveland MS 108,159           41.19% 75.15%

72 Las Cruces Highland ES 86,874              40.87% 76.12%

73 Corona Corona Combo 65,125              40.62% 69.16%

74 Chama Valley Chama ES/MS 42,244              40.54% 70.50%

75 Albuquerque Eldorado HS 340,989           40.48% 76.70%

76 House House Combo 57,229              40.47% 75.92%

77 Albuquerque San Antonito ES 56,317              40.25% 73.85%

78 Bloomfield Mesa Alta Junior HS 123,077           40.21% 77.10%

79 Albuquerque Taft MS 121,557           40.08% 74.57%

80 Las Vegas City Mike Mateo Sena ES 18,242              40.01% 66.14%

81 Albuquerque Van Buren MS 112,381           39.86% 80.09%

82 Albuquerque Eisenhower MS 135,922           39.58% 65.30%

83 Albuquerque Adobe Acres ES 65,095              39.32% 71.43%

84 Albuquerque School on Wheels Alternative School 16,408              39.31% 83.41%

85 Albuquerque Duranes ES 55,343              39.07% 65.99%

86 Albuquerque Kirtland ES 54,734              39.05% 79.85%

87 Albuquerque Highland HS 370,103           39.04% 66.00%

88 Grants Cibola Seboyeta ES 17,580              38.97% 80.65%

89 Deming Cesar Chavez Charter High School 24,664              38.77% 68.21%

90 Mesa Vista Mesa Vista Combo MS/HS 52,466              38.69% 76.94%

91 Las Cruces Mesilla ES 46,506              38.40% 75.52%

92 Cobre Cobre HS 155,209           38.28% 77.39%

93 Albuquerque Edmund G. Ross ES 64,953              37.85% 71.35%

94 Clayton Alvis ES 33,360              37.83% 52.61%

95 Cobre Snell MS 80,029              37.72% 75.03%

96 Albuquerque Harrison MS 101,094           37.70% 69.18%

97 Las Cruces Picacho MS 133,412           37.68% 71.93%

OFFICIAL Statewide Average wNMCI: 25.20%; Statewide Average Cumulative FCI: 56.21%; Average wNMCI of Top 30: 62.68%
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 2024 Final wNMCI Ranking 

Sorted by Rank

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

98 Albuquerque Hayes MS 106,764           37.64% 76.30%

99 Albuquerque El Camino Real Academy Charter School 66,122              37.56% 70.17%

100 Clovis I Academy at Lincoln Jackson 30,172              37.54% 79.54%

101 Rio Rancho Lincoln MS 133,154           37.51% 57.99%

102 Albuquerque Petroglyph ES 79,636              37.49% 80.90%

103 Albuquerque Matheson Park ES 42,637              37.43% 69.76%

104 Albuquerque Freedom HS 42,972              37.35% 76.15%

105 Albuquerque Technology Leadership Charter HS 12,000              37.33% 61.89%

106 Albuquerque West Mesa HS 352,222           37.24% 72.06%

107 Cimarron Cimarron HS 53,191              37.19% 62.66%

108 Albuquerque Roosevelt MS 102,436           37.16% 73.10%

109 Albuquerque La Luz ES 52,532              37.15% 67.05%

110 Roswell Goddard HS 229,294           37.14% 62.27%

111 Hagerman Hagerman Combo 142,676           37.14% 69.87%

112 Albuquerque La Cueva HS 384,273           37.02% 74.95%

113 Albuquerque Los Padillas ES 52,066              36.63% 64.38%

114 Rio Rancho Rio Rancho HS 352,522           36.59% 71.48%

115 Carlsbad Sunset ES 40,644              36.58% 69.59%

116 Albuquerque Valley HS 325,495           36.54% 67.00%

117 Deming Bell ES 35,008              36.52% 56.69%

118 Lovington Lovington HS 218,024           36.49% 72.52%

119 Artesia Roselawn ES 38,416              36.47% 67.97%

120 Taos Taos HS 196,106           36.41% 65.95%

121 State Chartered Schools South Valley Preparatory Charter School 21,006              36.39% 72.51%

122 Las Cruces Mayfield HS 283,553           36.34% 63.16%

123 Las Cruces Cesar Chavez ES 72,572              36.32% 66.02%

124 Albuquerque Emerson ES 76,682              36.25% 68.03%

125 Moriarty / Edgewood Edgewood MS 104,966           36.13% 58.72%

126 Las Vegas City Robertson HS 152,059           36.04% 59.94%

127 Albuquerque Barcelona ES 75,125              35.91% 71.53%

128 Albuquerque McKinley MS 101,091           35.89% 64.60%

129 Tucumcari Tucumcari MS 79,804              35.88% 68.60%

130 Las Cruces Vista MS 106,953           35.71% 79.55%

131 Albuquerque Monte Vista ES 59,817              35.39% 71.65%

132 Albuquerque Sandia Base ES 56,995              35.38% 64.23%

133 Belen Belen MS 124,106           35.37% 62.91%

134 Albuquerque Governor Bent ES 62,944              35.27% 79.79%

135 Albuquerque Tomasita ES 60,696              35.13% 79.60%

136 Gallup McKinley Chee Dodge ES 54,319              35.12% 58.20%

137 Las Cruces White Sands ES / MS 71,239              35.05% 67.00%

138 Carlsbad P.R. Leyva MS 165,515           34.87% 64.86%

139 Albuquerque Lowell ES 53,671              34.87% 71.72%

140 Alamogordo Alamogordo HS 322,631           34.87% 74.99%

141 Las Cruces Hillrise ES 56,996              34.81% 68.87%

142 Grants Cibola Mount Taylor ES 78,577              34.81% 67.30%

143 Lake Arthur Lake Arthur Combo 89,414              34.52% 71.46%

144 Central Consolidated Kirtland Central HS 207,985           34.46% 58.89%

145 Hobbs Houston MS 113,618           34.43% 57.76%

146 Espanola Carlos F. Vigil MS 133,434           34.28% 63.87%

147 Quemado Quemado Combo ES/HS 68,378              34.23% 64.72%

148 Hobbs Mills ES 38,746              34.11% 74.86%

149 Carlsbad Alta Vista MS 122,804           34.11% 67.18%

150 Artesia Penasco ES 13,598              34.08% 52.00%

151 Albuquerque Dennis Chavez ES 83,107              34.04% 64.36%

152 Clayton Clayton HS 85,730              33.97% 66.46%

153 Belen La Merced ES 67,286              33.83% 59.16%

154 Rio Rancho Eagle Ridge MS 127,932           33.65% 59.82%

155 Clovis Marshall Junior HS 161,366           33.57% 74.82%

156 Albuquerque Seven Bar ES 86,629              33.49% 61.70%

157 State Chartered Schools Alma d' Arte Charter High School 47,308              33.45% 67.63%

158 Albuquerque Alameda ES 46,034              33.44% 68.97%

159 Hobbs Stone ES 51,186              33.40% 74.13%

160 Albuquerque Grant MS 124,261           33.32% 76.21%

161 Albuquerque Armijo ES 60,109              33.30% 78.96%

162 Hobbs Taylor ES 41,784              33.28% 76.76%

163 Capitan Capitan ES 48,390              33.22% 62.36%

164 Lovington New Hope Alternative HS 10,752              33.17% 47.92%

165 Albuquerque Kit Carson ES 70,487              33.15% 69.50%

166 Clovis Sandia ES 61,343              32.99% 72.71%

167 Albuquerque Lyndon B. Johnson MS 165,860           32.96% 79.14%

168 Silver Jose Barrios ES 37,850              32.91% 72.55%

169 State Chartered Schools La Academia Dolores Huerta 23,574              32.69% 73.68%

170 Albuquerque Sierra Vista ES 72,633              32.68% 72.57%

171 Albuquerque Ernie Pyle MS 127,404           32.65% 57.94%

172 Albuquerque Edward Gonzales ES 79,778              32.59% 57.64%

173 Albuquerque New Futures Alternative HS 45,258              32.59% 61.55%

174 Albuquerque East San Jose ES 67,812              32.49% 75.82%

175 West Las Vegas Rio Gallinas Charter 16,849              32.43% 77.14%

176 Albuquerque La Mesa ES 85,468              32.35% 73.98%

177 Albuquerque Hubert Humphrey ES 58,892              32.33% 73.06%

178 Mora Holman ES 21,783              32.32% 61.77%

179 Albuquerque Hodgin ES 76,597              32.09% 73.73%

180 Cimarron Eagle Nest ES MS Combo 63,771              32.07% 62.81%

181 Clovis Cameo ES 49,123              31.90% 64.56%

182 Capitan Capitan Combo MS/HS 77,759              31.86% 49.26%

183 Albuquerque Hoover MS 111,607           31.75% 77.49%

184 Las Cruces Central ES 29,422              31.69% 68.82%

185 Albuquerque Mitchell ES 56,493              31.61% 74.85%

186 Los Lunas Century Alternative HS 48,275              31.56% 60.49%

187 Albuquerque McCollum ES 69,973              31.56% 72.95%

188 Eunice Eunice HS 151,529           31.48% 63.97%

189 Taos Chrysalis Alternative School 1,792                31.37% 84.98%

190 Roswell Monterrey ES 54,213              31.37% 69.92%

191 Albuquerque Bandelier ES 82,704              31.35% 68.95%

192 Albuquerque Carlos Rey ES 100,865           31.34% 71.54%

193 Las Cruces Sonoma ES 92,622              31.33% 47.90%

194 Hobbs Jefferson ES 43,258              31.17% 79.83%

195 West Las Vegas Union Street ES 15,320              31.09% 49.46%
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 2024 Final wNMCI Ranking 

Sorted by Rank

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

196 Las Cruces Mesilla Park ES 59,648              31.08% 75.35%

197 Silver Silver HS 194,899           31.07% 65.60%

198 Albuquerque Cochiti ES 49,982              31.00% 77.95%

199 Albuquerque Alamosa ES 77,780              30.97% 68.13%

200 Vaughn Vaughn Combo 64,183              30.89% 64.48%

201 Jemez Valley Jemez Valley HS 86,260              30.84% 66.60%

202 Albuquerque NM International Charter School 66,076              30.84% 72.71%

203 Santa Fe Mandela International Magnet School 53,011              30.80% 54.92%

204 Deming Mimbres Valley Alternative HS 6,760                30.77% 65.59%

205 Santa Rosa Rita Marquez / Anton Chico Combo 23,112              30.75% 31.24%

206 Portales Valencia ES 69,824              30.65% 54.01%

207 Farmington Ladera del Norte ES 61,239              30.63% 67.13%

208 Dulce Dulce MS 93,800              30.60% 71.34%

209 Bernalillo Cochiti ES / MS 65,726              30.56% 61.15%

210 Bloomfield Blanco ES 48,030              30.55% 73.39%

211 Bloomfield Bloomfield HS 261,579           30.53% 58.50%

212 Los Lunas Tome ES 65,797              30.43% 68.21%

213 Magdalena Magdalena Combo 137,011           30.42% 65.46%

214 Aztec Vista Nueva Alternative HS 15,868              30.38% 63.99%

215 Lovington Ben Alexander ES 54,998              30.35% 76.49%

216 Albuquerque Mission Avenue ES 62,891              30.32% 70.98%

217 Los Lunas Katherine Gallegos ES 67,734              30.12% 63.97%

218 Rio Rancho Maggie Cordova ES 87,790              30.08% 58.24%

219 Albuquerque Lavaland ES 75,939              29.97% 47.89%

220 Cuba Cuba MS 37,324              29.97% 61.22%

221 Hobbs Sanger ES 41,920              29.96% 65.64%

222 Albuquerque Sombra del Monte ES 58,672              29.70% 71.64%

223 Las Cruces Fairacres ES 48,672              29.64% 60.81%

224 Hobbs Will Rogers ES 58,745              29.62% 78.44%

225 Gallup McKinley Gallup MS 83,397              29.47% 61.33%

226 Albuquerque Whittier ES 67,059              29.34% 67.74%

227 Aztec McCoy Avenue ES 67,881              29.32% 59.28%

228 Santa Fe EJ Martinez ES 47,873              29.31% 65.85%

229 Las Cruces Sunrise ES 64,376              29.17% 73.14%

230 Las Cruces Valley View ES 69,103              29.10% 65.40%

231 Rio Rancho Enchanted Hills ES 96,756              29.08% 64.44%

232 Albuquerque Bel‐Air ES 60,968              28.88% 79.37%

233 Logan Logan Combo 88,929              28.88% 61.29%

234 Alamogordo North ES 35,939              28.87% 72.18%

235 Albuquerque Apache ES 86,346              28.74% 61.39%

236 Carlsbad Jefferson Montessori Academy 30,698              28.65% 65.90%

237 Albuquerque Bellhaven ES 51,079              28.55% 70.58%

238 Albuquerque Pajarito ES 76,032              28.52% 73.89%

239 Bernalillo Bernalillo MS 104,085           28.39% 58.02%

240 Elida Elida ES 16,944              28.33% 65.00%

241 Alamogordo La Luz ES 45,726              28.21% 60.48%

242 Albuquerque Siembra Leadership HS  18,072              28.14% 55.18%

243 Las Cruces Alameda ES 52,766              28.14% 69.93%

244 Artesia Yeso ES 56,428              28.07% 69.02%

245 Silver Harrison H Schmitt ES 70,405              28.02% 63.43%

246 Carlsbad Early Childhood Education Center 51,854              27.93% 58.32%

247 Gallup McKinley John F. Kennedy MS 140,186           27.92% 39.98%

248 Clovis Yucca MS 112,979           27.92% 72.05%

249 Tularosa Tularosa ES 58,140              27.91% 78.95%

250 Cobre Hurley ES 36,842              27.89% 63.89%

251 Hobbs Coronado ES 50,378              27.74% 60.51%

252 Hobbs Booker T Washington ES 32,331              27.71% 71.52%

253 Las Cruces University Hills ES 66,479              27.70% 61.08%

254 Santa Fe Acequia Madre ES 22,275              27.65% 71.25%

255 Santa Fe Chaparral ES 56,826              27.63% 63.54%

256 Lovington Taylor MS 96,980              27.59% 72.51%

257 Grants Cibola Milan ES 60,902              27.56% 53.46%

258 Las Cruces MacArthur ES 49,896              27.56% 70.38%

259 Albuquerque Chaparral ES 112,890           27.56% 63.63%

260 Las Cruces Rio Grande Preparatory Institute 44,986              27.52% 65.26%

261 Albuquerque Digital Arts and Technology Academy Charter School 51,210              27.51% 69.66%

262 Las Cruces Booker T Washington ES 69,084              27.46% 71.66%

263 Socorro Socorro HS 134,309           27.42% 54.89%

264 Santa Fe Capital HS 243,365           27.37% 54.48%

265 Hobbs Edison ES 34,380              27.33% 63.11%

266 Albuquerque Early College Academy ‐ Career Enrichment 75,072              27.31% 60.35%

267 West Las Vegas Valley Combo ES/MS 65,746              27.31% 62.91%

268 Portales Portales Jr HS 99,761              27.30% 50.16%

269 Dulce Dulce ES 68,400              27.22% 62.12%

270 Silver La Plata MS 105,957           27.21% 62.58%

271 Jemez Valley Jemez Valley ES 37,719              27.21% 72.75%

272 Albuquerque Manzano HS 407,310           27.19% 65.47%

273 Clayton Clayton Jr HS and Kiser ES 36,508              27.16% 61.19%

274 Las Cruces Jornada ES 67,216              27.12% 71.64%

275 Albuquerque Mark Armijo Academy Charter School  19,104              27.09% 59.08%

276 Lovington Lea ES 52,782              27.08% 70.39%

277 Central Consolidated Ojo Amarillo ES 77,104              27.05% 54.75%

278 Albuquerque Chelwood ES 76,175              27.05% 66.41%

279 Santa Fe Kearny ES 77,014              26.98% 48.54%

280 Cloudcroft Cloudcroft ES/MS 60,414              26.98% 66.00%

281 Lordsburg Dugan Tarango MS 44,320              26.96% 52.58%

282 Central Consolidated Mesa ES 70,137              26.96% 66.89%

283 Albuquerque Onate ES 70,686              26.94% 56.50%

284 Albuquerque Montezuma ES 60,763              26.93% 69.94%

285 West Las Vegas West Las Vegas MS 59,474              26.92% 50.87%

286 Belen Gil Sanchez ES 59,416              26.86% 61.37%

287 Cimarron Cimarron ES/MS 60,492              26.79% 55.71%

288 Albuquerque Cibola HS 380,440           26.70% 57.79%

289 Jemez Valley Jemez Valley MS 34,354              26.67% 61.95%

290 Albuquerque Jimmy Carter MS 173,286           26.64% 63.05%

291 Farmington Rocinante HS 27,772              26.56% 73.65%

292 Albuquerque Rio Grande HS 474,510           26.54% 53.96%

293 Gadsden Mesquite ES 61,894              26.49% 63.45%
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294 Albuquerque Corrales ES 63,508              26.46% 67.87%

295 Aztec Park Avenue ES 70,526              26.41% 64.09%

296 Aztec Lydia Rippey ES 73,608              26.38% 68.95%

297 Albuquerque Madison MS 111,398           26.37% 63.61%

298 Gallup McKinley Chief Manuelito MS 112,070           26.27% 49.59%

299 Pojoaque Valley Pablo Roybal ES 81,561              26.16% 57.91%

300 Albuquerque Jefferson MS 138,023           25.98% 68.62%

301 Estancia Estancia HS 107,802           25.93% 56.01%

302 Albuquerque Double Eagle ES 33,554              25.79% 71.74%

303 Santa Rosa Santa Rosa MS 46,151              25.75% 56.09%

304 West Las Vegas Luis E. Armijo ES 42,893              25.73% 70.99%

305 State Chartered Schools Vista Grande Charter High School 12,324              25.72% 56.82%

306 Elida Elida MS, HS 43,890              25.66% 67.15%

307 Las Cruces Conlee ES 64,606              25.58% 74.81%

308 Los Lunas Los Lunas MS 94,228              25.47% 50.32%

309 Gadsden La Union ES 58,785              25.47% 59.34%

310 Las Vegas City Memorial MS 21,158              25.30% 60.49%

311 Roswell Sidney Gutierrez School  31,706              25.29% 55.96%

312 Central Consolidated Kirtland ES 94,041              25.27% 59.18%

313 State Chartered Schools Walatowa Charter HS 16,482              25.16% 66.57%

314 Los Alamos Los Alamos HS 280,624           25.14% 63.65%

315 Rio Rancho Sandia Vista ES 85,654              25.13% 51.60%

316 Albuquerque A. Montoya ES 67,804              25.12% 59.46%

317 Albuquerque Manzano Mesa ES 80,367              25.09% 57.82%

318 Santa Fe Wood‐Gormley ES 50,069              25.06% 67.26%

319 Albuquerque Robert F. Kennedy Charter HS 75,266              25.01% 55.91%

320 Rio Rancho Rio Rancho Cyber Academy 11,334              25.00% 48.56%

321 Clovis Mesa ES 60,402              24.95% 55.78%

322 Hobbs College Lane ES 58,579              24.94% 68.41%

323 Ruidoso Ruidoso HS 168,819           24.90% 65.54%

324 Artesia Zia Intermediate 112,458           24.74% 63.97%

325 Pecos Pecos ES 65,888              24.54% 58.10%

326 Santa Fe Early College Opportunities HS 84,579              24.53% 45.64%

327 Santa Fe Francis X. Nava ES 37,072              24.46% 62.46%

328 Cobre Bayard ES 52,420              24.43% 58.14%

329 State Chartered Schools Aldo Leopold Charter School 10,078              24.42% 62.38%

330 Albuquerque Hawthorne ES 69,678              24.42% 65.61%

331 Albuquerque Collet Park 57,961              24.41% 56.47%

332 Gadsden Santa Teresa ES 68,690              24.32% 60.01%

333 Tucumcari Tucumcari HS 124,042           24.31% 56.45%

334 Gallup McKinley Tobe Turpen ES 50,322              24.25% 43.52%

335 Pojoaque Valley Pojoaque HS 177,901           24.23% 66.86%

336 Albuquerque Alvarado ES 50,962              24.20% 65.76%

337 Rio Rancho V. Sue Cleveland HS 427,150           24.19% 45.59%

338 Albuquerque Public Academy For Performing Arts Charter School 46,929              24.16% 75.67%

339 Las Cruces Camino Real MS 119,911           24.11% 61.49%

340 Taos Ranchos de Taos ES 68,163              24.05% 64.02%

341 Albuquerque Reginald Chavez ES 54,078              24.00% 51.97%

342 Artesia Artesia HS 292,801           23.91% 64.32%

343 State Chartered Schools Media Arts Collaborative Charter School 26,492              23.73% 76.58%

344 Central Consolidated Nizhoni ES 71,281              23.47% 55.38%

345 Bloomfield Charlie Y. Brown HS 19,503              23.44% 64.71%

346 Gadsden Desert Trail ES 67,886              23.38% 59.03%

347 Albuquerque Taylor MS 112,880           23.36% 73.60%

348 Albuquerque Osuna ES 55,035              23.32% 54.53%

349 Roswell Sierra MS 100,677           23.27% 60.69%

350 Espanola James Rodriguez ES 66,162              23.23% 60.83%

351 Carlsbad Carlsbad HS 384,427           23.16% 57.14%

352 Aztec Aztec HS 228,913           23.10% 57.61%

353 Roswell Roswell Early College High School 16,200              23.09% 75.82%

354 Albuquerque Desert Ridge MS 159,768           23.04% 69.72%

355 Rio Rancho Independence HS 28,152              22.99% 69.73%

356 Aztec Mosaic Academy Charter School 18,868              22.89% 48.98%

357 Jemez Mountain Lybrook ES/MS 28,822              22.87% 54.61%

358 State Chartered Schools McCurdy Charter School 73,618              22.84% 46.22%

359 Los Lunas Valencia MS 104,470           22.76% 62.51%

360 Alamogordo Mountain View MS 88,680              22.76% 70.14%

361 Albuquerque Mountain Mahogany Community Charter School 14,323              22.75% 63.29%

362 Albuquerque Painted Sky ES 99,305              22.74% 68.37%

363 Artesia Grand Heights Early Childhood ES 59,680              22.66% 42.89%

364 Bernalillo Placitas ES 35,794              22.61% 57.68%

365 Albuquerque Wilson MS 127,846           22.60% 57.58%

366 Albuquerque Atrisco ES 71,591              22.60% 38.41%

367 Las Cruces Mesilla Valley Leadership Academy 16,190              22.58% 55.95%

368 Belen La Promesa ES 58,622              22.55% 55.56%

369 Rio Rancho Ernest Stapleton ES 89,380              22.54% 57.67%

370 Las Cruces Sierra MS 131,007           22.43% 64.03%

371 Grants Cibola Laguna‐Acoma Combo MS / HS 125,138           22.43% 47.16%

372 Albuquerque Christine Duncan Community Charter School  39,977              22.38% 58.74%

373 Clovis Clovis Freshman Academy 111,421           22.32% 63.37%

374 Albuquerque Zia ES 68,717              22.28% 62.52%

375 Rio Rancho Martin Luther King JR ES 97,766              22.25% 54.48%

376 Albuquerque Cien Aguas International Charter School 72,978              22.22% 57.21%

377 Taos Arroyos del Norte ES 37,847              22.22% 55.62%

378 Rio Rancho Rio Rancho ES 82,781              22.03% 58.38%

379 Santa Fe Santa Fe HS 288,616           22.02% 54.16%

380 Lovington Llano ES 67,072              21.88% 62.37%

381 Gallup McKinley Twin Lakes ES 43,290              21.88% 63.01%

382 Socorro San Antonio ES 20,420              21.87% 35.10%

383 Los Lunas Desert View ES 60,350              21.77% 63.84%

384 Albuquerque Truman MS 168,003           21.76% 59.41%

385 Taos Enos Garcia ES 104,043           21.72% 55.53%

386 Albuquerque Lew Wallace ES 37,090              21.70% 75.06%

387 Tularosa Tularosa HS 86,469              21.69% 64.22%

388 Silver G.W. Stout ES 66,092              21.68% 61.69%

389 Los Alamos Topper Freshman Academy 31,150              21.65% 61.73%

390 Albuquerque James Monroe MS 161,713           21.56% 59.77%

391 Lovington Yarbro ES 72,254              21.55% 67.18%
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392 Las Cruces Dona Ana ES 65,964              21.41% 66.38%

393 Hobbs Hobbs HS 384,002           21.40% 63.28%

394 Los Lunas Los Lunas ES 65,612              21.33% 69.84%

395 Farmington Animas ES 56,588              21.16% 57.37%

396 Gadsden Riverside ES 70,032              21.11% 62.96%

397 Central Consolidated Eva B. Stokely ES 110,042           21.04% 40.64%

398 Central Consolidated Kirtland MS 142,018           20.99% 54.33%

399 Espanola Los Ninos Kindergarten ES 24,557              20.89% 49.02%

400 Dexter Dexter HS 97,879              20.87% 64.96%

401 Farmington McKinley ES 70,019              20.86% 46.89%

402 Hatch Valley Garfield ES 33,720              20.86% 58.33%

403 Roswell Berrendo ES 57,559              20.72% 45.88%

404 Gallup McKinley Navajo ES 60,880              20.63% 66.19%

405 Aztec C.V.Koogler MS 129,645           20.61% 52.75%

406 Loving Loving ES 47,788              20.57% 67.39%

407 Gadsden Santa Teresa HS 244,491           20.56% 54.39%

408 Roswell Sunset ES 41,736              20.51% 61.91%

409 State Chartered Schools Middle College Charter HS 5,302                20.41% 78.58%

410 Lovington Jefferson ES 61,987              20.38% 53.48%

411 Moriarty / Edgewood Moriarty HS 226,184           20.34% 46.95%

412 Albuquerque East Mountain Charter HS 44,840              20.33% 62.45%

413 Tatum Tatum Jr./Sr. HS 100,297           20.29% 69.43%

414 Farmington San Juan Early College HS 8,402                20.25% 34.56%

415 Los Alamos Mountain ES 57,348              20.23% 52.43%

416 Albuquerque Alice King Community Charter School 55,578              20.08% 49.05%

417 Ruidoso White Mountain ES 88,655              20.06% 64.71%

418 Clovis Zia ES 57,004              20.05% 60.25%

419 Albuquerque Navajo ES 83,684              19.96% 57.96%

420 Santa Fe Edward Ortiz MS 109,018           19.91% 57.85%

421 Albuquerque Coronado ES 42,915              19.77% 56.53%

422 Dora Dora Combo 104,869           19.72% 56.13%

423 State Chartered Schools Cesar Chavez Community Charter School 26,988              19.69% 50.43%

424 Albuquerque John Baker ES 69,801              19.64% 52.61%

425 Albuquerque Zuni ES 50,719              19.60% 59.92%

426 Lovington 6th Grade Academy 109,399           19.58% 54.78%

427 Albuquerque Douglas MacArthur ES 42,804              19.49% 63.95%

428 Los Lunas Valencia ES 56,011              19.49% 59.64%

429 Los Lunas Valencia HS 227,062           19.37% 52.74%

430 Rio Rancho Cielo Azul ES 89,136              19.35% 49.60%

431 Gallup McKinley Stagecoach ES 63,286              19.22% 35.07%

432 Gallup McKinley Ramah HS 61,252              19.18% 51.14%

433 Rio Rancho Colinas del Norte ES 97,285              19.17% 58.88%

434 Albuquerque Los Puentes Charter School 21,174              19.13% 66.70%

435 Roswell Pecos ES 56,466              19.07% 54.38%

436 Roswell Berrendo MS 103,861           18.92% 57.93%

437 Hatch Valley Hatch Valley HS 161,124           18.90% 55.65%

438 Socorro Parkview ES 87,721              18.89% 59.76%

439 Santa Fe RM Sweeney 83,851              18.77% 54.10%

440 Artesia Central ES 33,341              18.72% 50.25%

441 T or C Hot Springs HS 151,583           18.72% 52.61%

442 Roswell University HS 57,382              18.58% 70.19%

443 West Las Vegas West Las Vegas HS 145,632           18.56% 62.01%

444 Artesia Hermosa ES 46,074              18.56% 50.56%

445 Reserve Reserve Combo ES and HS 56,169              18.55% 35.18%

446 State Chartered Schools Monte Del Sol Charter School 32,742              18.49% 51.15%

447 Artesia Yucca ES 55,237              18.46% 43.29%

448 Hobbs Freshman School 127,074           18.43% 37.41%

449 Los Lunas Bosque Farms ES 73,385              18.36% 52.85%

450 Tatum Tatum ES 43,927              18.30% 72.59%

451 State Chartered Schools Explore Academy Charter School (Albuquerque)` 229,343           18.24% 38.95%

452 West Las Vegas West Las Vegas Partnership 14,326              18.18% 52.60%

453 Hatch Valley Rio Grande ES 39,536              18.17% 57.77%

454 Albuquerque Inez ES 60,339              18.16% 56.61%

455 Albuquerque Albuquerque Charter Academy 27,838              18.10% 52.75%

456 Albuquerque South Valley Academy Charter School 66,509              18.05% 53.68%

457 Santa Fe Ramirez Thomas ES 76,716              18.00% 57.43%

458 Rio Rancho Vista Grande ES 92,917              17.98% 53.06%

459 Albuquerque Del Norte HS 263,451           17.98% 45.42%

460 Gallup McKinley Thoreau MS 54,442              17.76% 46.60%

461 Tucumcari Tucumcari ES 112,160           17.59% 58.43%

462 State Chartered Schools Albuquerque Institute for Math and Science Charter School 28,020              17.45% 63.03%

463 Cuba Cuba HS 108,384           17.41% 55.00%

464 State Chartered Schools The Montessori Elementary Charter School 40,412              17.28% 62.63%

465 State Chartered Schools The Great Academy Charter School 15,034              17.21% 45.32%

466 Roswell Military Heights ES 51,191              17.19% 46.87%

467 Chama Valley Escalante MS/HS 63,730              17.19% 45.14%

468 Moriarty / Edgewood Moriarty ES 61,860              17.17% 66.71%

469 Jal Jal Jr./Sr. HS 110,760           17.11% 43.38%

470 Albuquerque Valle Vista ES 69,270              17.05% 56.10%

471 Portales Brown ES 55,183              16.96% 42.60%

472 Bloomfield Bloomfield Early Childhood Center 58,219              16.92% 65.17%

473 State Chartered Schools Las Montanas Charter School CH 27,054              16.92% 41.52%

474 Grady Grady Combo 73,516              16.90% 46.30%

475 Taos Anansi Charter School 19,315              16.84% 47.20%

476 Socorro Midway ES 24,738              16.83% 44.86%

477 Albuquerque Tierra Antigua ES 102,480           16.77% 47.98%

478 Gallup McKinley Hiroshi Miyamura HS 204,210           16.77% 47.27%

479 Moriarty Moriarty MS 72,842              16.75% 43.46%

480 State Chartered Schools The New America Charter School ‐ Las Cruces Campus 24,330              16.74% 32.03%

481 West Las Vegas Don Cecilio Martinez ES 29,246              16.70% 64.82%

482 Central Consolidated Central Career Prep 32,040              16.60% 53.77%

483 State Chartered Schools The Masters Program Early College Charter School 12,740              16.53% 65.30%

484 State Chartered Schools North Valley Academy Charter School 46,615              16.52% 61.02%

485 Gadsden Berino ES 75,216              16.52% 37.20%

486 State Chartered Schools Turquoise Trail Charter School 72,736              16.45% 55.39%

487 Carlsbad Desert Willow ES 90,254              16.37% 17.22%

488 Gadsden Gadsden HS 299,451           16.32% 49.26%

489 Deming Chaparral ES 59,873              16.29% 45.73%
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490 State Chartered Schools Southwest Preparatory Learning Center 43,272              16.24% 61.93%

491 Las Cruces Monte Vista ES 82,292              16.23% 47.18%

492 Albuquerque Comanche ES 48,275              16.20% 51.54%

493 Santa Fe Cesar Chavez ES 71,440              15.96% 50.88%

494 State Chartered Schools Southwest Secondary Learning Center 34,258              15.89% 61.43%

495 Farmington Country Club ES 64,225              15.87% 35.27%

496 Rio Rancho Puesta Del Sol ES 91,925              15.71% 40.29%

497 Las Cruces Mesa MS 120,307           15.67% 38.47%

498 Gadsden Sunrise ES 113,188           15.64% 49.54%

499 Moriarty / Edgewood South Mountain ES 48,280              15.53% 63.33%

500 Albuquerque La Academia de Esperanza Charter School 28,402              15.45% 57.17%

501 Deming Bataan ES 70,638              15.34% 51.31%

502 State Chartered Schools La Tierra Montessori School of the Arts & Sciences 14,482              15.31% 52.67%

503 Lordsburg R.V. Traylor ES 41,794              15.16% 59.79%

504 Pojoaque Valley Pojoaque Intermediate 32,240              15.16% 47.89%

505 Los Alamos Los Alamos MS 96,486              15.11% 42.51%

506 Gallup McKinley Navajo MS 52,762              15.05% 50.76%

507 Belen Central ES 51,962              15.04% 45.47%

508 T or C Arrey ES 35,719              14.91% 48.17%

509 State Chartered Schools Explore Academy (Rio Rancho) 49,680              14.87% 48.20%

510 Roswell Valley View ES 50,861              14.85% 46.98%

511 Gadsden Chaparral HS 262,449           14.80% 54.31%

512 NM School for the Deaf NMSD Santa Fe Campus 174,390           14.63% 48.01%

513 Santa Fe Tesuque ES 26,385              14.51% 56.30%

514 State Chartered Schools Tierra Encantada Charter School 28,406              14.47% 56.52%

515 Roswell East Grand Plains ES 42,495              14.46% 56.42%

516 Cobre Central ES 61,866              14.36% 47.87%

517 Albuquerque North Star ES 79,411              14.34% 53.54%

518 Deming Red Mountain MS 130,470           14.31% 58.11%

519 Los Lunas Sundance ES 77,714              14.30% 44.96%

520 Hatch Valley Hatch Valley ES 44,153              14.26% 44.33%

521 Loving Loving HS 81,424              14.18% 58.31%

522 Dulce Dulce HS 144,209           14.00% 50.79%

523 Carlsbad Monterrey ES 62,330              14.00% 32.98%

524 Central Consolidated Naschitti ES 27,134              13.94% 32.43%

525 Alamogordo Yucca ES 47,894              13.92% 48.19%

526 Loving Loving MS 60,330              13.85% 54.93%

527 Gadsden Vado ES 61,200              13.80% 48.26%

528 Deming Ruben S. Torres ES 70,638              13.79% 45.85%

529 Santa Fe Carlos Gilbert ES 52,442              13.71% 55.28%

530 Albuquerque Rudolfo Anaya ES 104,705           13.67% 44.84%

531 Albuquerque Health Leadership High School 15,449              13.53% 42.90%

532 Lordsburg Lordsburg HS 59,174              13.51% 34.27%

533 Carlsbad Carlsbad Early College HS 14,970              13.37% 53.54%

534 State Chartered Schools Red River Valley Charter School 14,466              13.27% 49.27%

535 Albuquerque Native American Community Academy (Both Campuses) 81,738              13.26% 40.60%

536 State Chartered Schools Southwest Aeronautics, Mathematics and Science Academy Charter School 42,388              13.22% 53.12%

537 Santa Fe Pinon ES 81,245              12.85% 44.43%

538 Fort Sumner Fort Sumner Combo 125,771           12.84% 57.66%

539 T or C Truth or Consequences ES 65,312              12.77% 41.23%

540 Las Cruces Loma Heights ES 70,131              12.57% 40.19%

541 Portales Lindsey‐Steiner ES 60,312              12.52% 42.59%

542 Albuquerque Dolores Gonzales ES 62,840              12.44% 46.70%

543 State Chartered Schools Horizon Academy West Charter School 45,987              12.28% 45.85%

544 Bernalillo Carroll ES 88,558              12.26% 39.01%

545 Albuquerque Susie Rayos Marmon ES 102,871           12.25% 49.74%

546 Gadsden Anthony ES 83,805              12.21% 51.33%

547 Albuquerque Cottonwood Classical Preparatory School 71,542              12.19% 46.36%

548 Farmington Tibbetts MS 113,438           12.09% 32.40%

549 Grants Cibola Cubero ES 39,004              11.98% 38.51%

550 Lovington Lovington Freshman Academy 26,025              11.96% 45.51%

551 Albuquerque Volcano Vista HS 488,795           11.95% 48.88%

552 Albuquerque Coral Community Charter School 18,880              11.84% 41.09%

553 Cloudcroft Cloudcroft HS 80,733              11.47% 54.37%

554 Clovis La Casita ES 61,547              11.37% 48.62%

555 Santa Fe Salazar ES 56,488              11.28% 45.71%

556 Bernalillo Bernalillo HS 185,987           11.25% 35.88%

557 Roswell El Capitan ES 61,644              11.10% 33.38%

558 Chama Valley Tierra Amarilla ES 22,162              11.09% 43.09%

559 Gallup McKinley Crownpoint ES 50,384              11.08% 34.04%

560 Albuquerque Georgia O'Keeffe ES 91,843              10.94% 47.84%

561 Carlsbad Ocotillo ES 90,254              10.77% 17.22%

562 Mesa Vista El Rito ES 25,126              10.60% 46.79%

563 Gadsden Chaparral ES 74,479              10.58% 34.68%

564 Santa Fe El Dorado Community School 135,338           10.56% 34.78%

565 Farmington Farmington HS 331,678           10.54% 31.48%

566 Santa Fe Aspen Community School 119,382           10.53% 43.33%

567 Gadsden North Valley ES 61,080              10.47% 45.61%

568 Clovis Bella Vista ES 68,476              10.38% 44.51%

569 Albuquerque Ventana Ranch ES 94,272              10.20% 44.99%

570 Eunice Mettie Jordan ES 84,233              10.09% 30.62%

571 Santa Fe Gonzales Community School 85,019              10.03% 46.28%

572 Ruidoso Ruidoso MS 111,962           9.79% 46.07%

573 Roswell Missouri Ave ES 54,102              9.69% 40.14%

574 Estancia Estancia MS 29,151              9.68% 33.50%

575 Santa Fe Amy Biehl Community School 64,682              9.61% 41.67%

576 Bernalillo Bernalillo ES 65,480              9.45% 36.22%

577 Carlsbad Cottonwood ES 83,842              9.32% 16.24%

578 Farmington Hermosa MS 122,682           9.31% 32.10%

579 Albuquerque Tony Hillerman MS 178,767           9.31% 45.90%

580 Albuquerque Janet Kahn School for Integrated Arts 71,232              9.30% 33.38%

581 Ruidoso Sierra Vista Primary 68,559              9.29% 38.87%

582 Las Cruces Arrowhead Park Early College High School 110,401           9.08% 32.89%

583 Los Lunas Los Lunas HS 359,033           9.08% 30.04%

584 State Chartered Schools Taos Academy Charter School 30,000              9.01% 31.93%

585 Santa Fe Atalaya ES 56,146              8.97% 34.96%

586 Los Alamos Aspen ES 69,841              8.83% 34.69%

587 Santa Fe Academy for Technology and the Classics Charter School 45,652              8.79% 37.32%
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 2024 Final wNMCI Ranking 

Sorted by Rank

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 
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588 Albuquerque George I Sanchez Collaborative Community K‐8 School 239,144           8.78% 26.80%

589 Las Cruces Centennial HS 372,019           8.69% 35.72%

590 Gallup McKinley Tohatchi ES 57,230              8.65% 44.90%

591 Belen Infinity Alternative HS 26,230              8.64% 43.06%

592 Albuquerque nex+Gen Academy HS 46,606              8.56% 41.04%

593 Albuquerque Helen Cordero Primary ES 81,955              8.55% 42.71%

594 Las Cruces Las Cruces HS 428,271           8.52% 28.79%

595 Grants Cibola Los Alamitos MS 70,482              8.29% 22.98%

596 Farmington Northeast ES 78,068              8.28% 26.87%

597 Albuquerque Sunset View ES 85,305              8.27% 43.37%

598 Socorro Cottonwood Valley Charter School 19,528              8.26% 28.69%

599 Albuquerque Atrisco Heritage Academy HS 451,371           8.22% 45.06%

600 Gallup McKinley Thoreau ES 47,432              7.89% 11.27%

601 Clovis James Bickley ES 49,840              7.74% 24.74%

602 Las Vegas City Los Ninos ES 69,305              7.74% 27.82%

603 Clovis Lockwood ES 56,104              7.72% 33.48%

604 Mountainair Mountainair Jr./Sr. HS 85,970              7.68% 29.84%

605 Santa Fe El Camino Real Academy 141,036           7.63% 29.92%

606 Cimarron Moreno Valley Charter HS 18,958              7.43% 30.04%

607 Clovis W.D. Gattis 125,836           7.39% 33.33%

608 Gadsden Gadsden ES 61,510              7.38% 42.14%

609 Albuquerque Wherry ES 83,371              7.35% 34.26%

610 Belen Belen Family Alternative School 9,798                6.85% 27.41%

611 Santa Fe Nina Otero Community School 126,426           6.79% 29.08%

612 Mesa Vista Ojo Caliente ES 24,974              6.73% 20.98%

613 Zuni Shiwi Ts' Ana ES 91,278              6.69% 23.88%

614 Albuquerque College & Career Alternative HS 100,000           6.46% 38.01%

615 State Chartered Schools Albuquerque School of Excellence Charter School 88,738              6.44% 31.56%

616 State Chartered Schools The ASK Academy Charter School 47,318              6.40% 25.55%

617 Central Consolidated Judy Nelson ES 110,664           6.38% 24.71%

618 Eunice Caton MS 46,100              6.35% 3.42%

619 State Chartered Schools Albuquerque Bilingual Academy 34,826              6.16% 37.08%

620 Gadsden Desert View ES 72,280              6.10% 23.66%

621 Gallup McKinley Jefferson ES 60,370              6.06% 23.05%

622 NM School for the Blind NMSBVI Alamogordo Campus 170,743           6.05% 23.65%

623 Albuquerque ACE Leadership HS 24,982              5.91% 29.79%

624 Albuquerque Desert Willow Family Alternative School 39,554              5.85% 35.38%

625 Jal Jal ES 67,514              5.81% 19.14%

626 State Chartered Schools J. Paul Taylor Academy Charter School 23,228              5.53% 22.14%

627 Albuquerque Mountain View ES 87,696              5.51% 23.17%

628 Hobbs Broadmoor ES 56,262              5.48% 23.50%

629 Gadsden Desert Pride Academy HS 62,846              5.45% 21.81%

630 Espanola Eutimio T. Salazar‐ETS Fairview ES 56,822              5.45% 28.43%

631 State Chartered Schools Twenty‐First Century Public Academy 56,010              5.40% 21.91%

632 Los Alamos Barranca Mesa ES 71,896              5.34% 19.33%

633 Albuquerque Gilbert Sena Chartered HS 14,110              5.30% 25.38%

634 Gadsden Yucca Heights ES 70,828              5.11% 20.67%

635 Espanola Alcalde ES 49,948              5.00% 33.31%

636 Albuquerque Montessori of the Rio Grande Charter School 27,998              4.98% 25.47%

637 Alamogordo Desert Star ES 65,732              4.88% 25.68%

638 Hobbs Murray ES 68,262              4.65% 25.52%

639 Gallup McKinley Ramah ES 29,912              4.59% 16.64%

640 Gallup McKinley Catherine A Miller ES 54,418              4.42% 24.46%

641 Clovis Parkview ES 63,272              4.05% 15.96%

642 Albuquerque Tres Volcanes Community Collaborative School 225,075           4.04% 15.88%

643 Gallup McKinley Del Norte ES 60,353              3.98% 19.08%

644 Santa Fe Milagro MS 118,102           3.61% 13.32%

645 State Chartered Schools Estancia Valley Classical Academy Charter School 70,799              3.56% 14.23%

646 Belen Rio Grande ES 51,302              3.53% 13.38%

647 Deming Deming HS 294,338           3.51% 21.66%

648 Deming Deming Intermediate School 64,452              3.46% 19.56%

649 Rio Rancho Joe Harris ES 87,654              3.10% 10.09%

650 Albuquerque Marie M. Hughes ES 82,431              2.13% 18.75%

651 Albuquerque Gordon Bernell Charter School 11,714              1.93% 7.68%

652 Alamogordo Holloman ES 72,154              1.89% 0.00%

653 Alamogordo Sunset Hills ES 62,686              1.88% 13.38%

654 Albuquerque International School at Mesa del Sol Charter School 40,223              1.70% 10.21%

655 Gallup McKinley Lincoln ES 60,353              1.58% 19.06%

656 Albuquerque Coyote Willow Family School 25,607              1.58% 18.91%

657 State Chartered Schools Tierra Adentro Charter School 38,296              0.92% 6.69%

658 Bernalillo Santo Domingo ES / MS 49,416              0.22% 13.31%

659 Clovis Highland ES 43,546              0.17% 13.39%

660 Roswell Del Norte ES 74,778              0.11% 10.47%

NRC‐2025 State Chartered Schools ACES Technical Charter School 20,339            26.16%

NRC‐2026 Albuquerque (District Charter) Voz Collegiate Preparatory 17,403            17.44%

NRC‐2026 State Chartered Schools Explore Academy Charter School (Las Cruces) 43,108            16.80%

NRC‐2027 State Chartered Schools Rio Grande Academy of Fine Arts 21,246            20.53%

NRC‐2027 State Chartered Schools Thrive Community School 21,340            7.35%

* Albuquerque Albuquerque Talent Development Secondary Charter School 16,224            28.14%

* Albuquerque Corrales International Charter 23,418            13.52%

* Albuquerque Technology Leadership Charter HS 12,000            37.33%

* Albuquerque The New America Charter School ‐ Albuquerque Campus 25,440            16.88%

* Albuquerque William and Josephine Dorn Community Charter School 13,888            18.93%

* State Chartered Schools Albuquerque Collegiate Charter School 10,856            10.08%

* State Chartered Schools Altura Preparatory Charter School 21,696            22.87%

* State Chartered Schools Amy Biehl Charter HS 57,162            49.90%

* State Chartered Schools Dzith Dit Looi School of Empowerment Charter 3,839              7.29%

* State Chartered Schools Hozho Academy Charter School 59,838            25.57%

* State Chartered Schools Mission Achievement & Success 1.0 Charter School 72,338            25.46%

* State Chartered Schools Mission Achievement and Success 2.0 Charter School 86,764            3.73%

* State Chartered Schools NM School for the Arts Charter School 72,668            23.08%

* State Chartered Schools Raices del Saber Xinachtli Charter School 6,738              17.87%

* State Chartered Schools Roots and Wings Community Charter School 4,464              28.83%

* State Chartered Schools SABE (Sandoval Academy of Bilingual Education Charter School) 23,694            20.22%

* State Chartered Schools Six Directions Indigenous Charter School 13,174            26.02%

Upon PEC or District renewal of the charter, these schools will be measured, evaluated and prioritized in the above list and elgible for grants under the standards‐based capital outlay 

process funding.

*Charter Schools in privately owned facilities are not eligible for PSCOC capital outlay funding, and are therefore not ranked in the body of this list.
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Rank District School Name
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* State Chartered Schools Solare Collegiate Charter School 21,760            0.82%

* State Chartered Schools Taos Integrated School of the Arts  13,062            8.35%

* State Chartered Schools Taos International School 24,416            6.82%
* Taos (District Charter) Taos Municipal Charter School 34,101            12.80%
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 2024 Final wNMCI Ranking 

Sorted by FCI

Rank District School Name

Gross Area 

(Sq. Ft.)  wNMCI

11‐12‐60 Espanola Velarde ES 23,628              50.47%

15‐16‐17 Espanola Abiquiu ES 24,562              51.54

18‐19‐3 Roswell Mesa MS 69,790              71.85%

18‐19‐5 Gallup McKinley Rocky View ES 51,897              69.42%

18‐19‐6 Belen Jaramillo ES 55,341              67.65%

18‐19‐23 Tularosa Tularosa MS (Systems) 53,751              50.44%

18‐19‐27 Gallup McKinley Red Rock ES 60,638              49.31%

18‐19‐28 Gallup McKinley Tohatchi HS 125,277           49.27%

18‐19‐36 Las Vegas City Sierra Vista ES 42,484              46.85%

18‐19‐38 Los Lunas Peralta ES 48,555              46.18%

18‐19‐39 Roswell Nancy Lopez ES 32,462              45.78%

18‐19‐51 Las Cruces Desert Hills ES 77,128              43.36%

18‐19‐82 Socorro Raymond Sarracino MS  96,202              40.48%

18‐19‐118 Las Cruces Lynn MS (Systems) 114,342           37.32%

18‐19‐121 West Las Vegas Tony Serna Jr. ES (Systems) 29,841              37.21%

18‐19‐168 Belen Dennis Chavez ES (Systems) 55,048              33.84%

19‐20‐1 Alamogordo Chaparral MS 140,476           78.51%

19‐20‐2 Central Consolidated Newcomb ES 67,467              69.30%

19‐20‐2 Central Consolidated Newcomb HS 132,311           39.47%

19‐20‐2 Central Consolidated Newcomb MS 50,536              33.64%

19‐20‐3 Roswell Mountain View MS 68,270              63.15%

19‐20‐5 Hobbs Southern Heights ES 51,311              54.76%

19‐20‐6 Roswell Roswell HS (Systems) 33,939              53.65%

19‐20‐7 Las Cruces Columbia ES 84,312              53.54%

19‐20‐12 Roswell Washington Avenue ES 41,208              51.58%

19‐20‐52 Grants Cibola Bluewater ES 23,526              41.96%

19‐20‐72 Clovis Barry ES 49,692              39.64%

19‐20‐210 San Jon  San Jon Combo (Systems) 83,728              29.72%

19‐20‐213 Gallup McKinley Tse' Yi' Gai HS (Systems) 64,384              29.54%

20‐21‐1 Zuni Twin Buttes HS 21,638              64.53%

20‐21‐6 Carrizozo Carrizozo Combo 93,179 53.02%

20‐21‐20 Zuni Zuni HS 116,226           47.99%

20‐21‐20 Zuni Zuni MS 77,852              41.99%

20‐21‐29 Gallup McKinley Gallup HS (Systems) 259,312           46.29%

20‐21‐51 Hobbs Heizer MS 87,148              41.94%

20‐21‐64 Las Cruces Tombaugh ES (Systems) 78,092              40.97%

20‐21‐70 Gallup McKinley Crownpoint HS 81,218              40.58%

20‐21‐96 Gallup McKinley Navajo Pine HS 76,554              37.75%

20‐21‐100 Grants Cibola Mesa View ES 55,574              37.47%

20‐21‐184 Las Cruces Organ Mountain HS 283,606           32.78%

20‐21‐275 Hatch Valley Hatch Valley MS (Systems) 34,553              26.24%

21‐22‐6 Raton Longfellow ES (Systems) 33,800              59.34%

21‐22‐17 Gadsden Gadsden MS 153,811           48.16%

21‐22‐60 Las Cruces East Picacho ES (Systems) 63,480              40.49%

21‐22‐78 Los Alamos Chamisa ES 49,091              38.67%

21‐22‐87 Los Lunas Ann Parish ES 69,576              37.58%

21‐22‐95 Los Alamos Pinon ES 45,894              37.09%

21‐22‐100 Portales Portales HS (Systems) 196,821           36.85%

21‐22‐143 Floyd Floyd Combo (Systems) 70,760              33.74%

21‐22‐152 Raton Raton HS (Systems) 108,302           33.17%

21‐22‐162 Las Cruces Zia MS (Systems) 111,108           32.81%

21‐22‐174 Gadsden Chaparral MS 95,086              32.49%

21‐22‐199 T or C Sierra ES (Systems) 25,462              30.66%

21‐22‐204 Raton Raton Intermediate (Systems) 56,292              30.39%

21‐22‐209 Las Cruces Hermosa Heights ES (Systems) 74,193              30.09%

21‐22‐211 Farmington Mesa View MS (Systems) 102,821           29.94%

21‐22‐213 Farmington Bluffview ES (Systems) 60,303              29.93%

21‐22‐243 Farmington Apache ES (Systems) 58,978              28.06%

21‐22‐268 Farmington Esperanza ES (Systems) 76,190              26.78%

21‐22‐276 Portales James ES (Systems) 58,732              26.23%

21‐22‐285 Tularosa Tularosa Intermediate (Systems) 40,858              25.89%

21‐22‐298 Farmington Piedra Vista HS (Systems) 249,819           25.18%

21‐22‐299 Farmington McCormick ES (Systems) 69,145              25.15%

K21‐003 Los Lunas Raymond Gabaldon ES (Pre K) 53,196              33.91%

22‐23‐1 Gallup McKinley Gallup Central Alternative HS 40,688              122.44%

22‐23‐3 Gallup McKinley David Skeet ES 43,192              37.24%

22‐23‐5 State Chartered Schools The Albuquerque Sign Language Academy Charter School 10,000              64.81%

22‐23‐6 Pojoaque Valley Pojoaque MS  83,783              61.16%

22‐23‐10 Pojoaque Valley Sixth Grade Academy 15,048              51.27%

22‐23‐18 Gadsden Santa Teresa MS (Systems) 127,520           47.73%

22‐23‐27 Gallup McKinley Thoreau HS 120,650           45.57%

22‐23‐59 Farmington Mesa Verde ES 54,633              40.95%

22‐23‐61 Gadsden Loma Linda (Systems) 59,682              40.52%

22‐23‐63 Estancia  Estancia Combo ES 79,522              39.39%

22‐23‐65 Farmington Heights MS 89,398              39.86%

22‐23‐295 Gadsden Sunland Park ES (Systems) 57,584              25.01%

22‐23‐336 Gallup McKinley Indian Hills (Systems) 50,955              22.90%

K22‐005 State Chartered Schools School of Dreams Academy Charter School (Pre K) 51,052              20.25%

23‐24‐17 Maxwell Maxwell Combo 57,557              53.98%

23‐24‐14 Springer Springer Combo ES 40,307              55.32%

23‐24‐19 Springer Springer MS/HS 54,847              53.10%

23‐24‐24 Central Consolidated Tse'bit'ai MS 108,353           51.12%

23‐24‐81 Dexter  Dexter MS 50,438              39.19%

23‐24‐133 Dexter Dexter ES 80,345              33.68%

23‐24‐330 Texico Texico Combo (Systems) 162,898           22.80%

23‐24‐336 Deming Columbus ES (Systems) 74,258              22.44%

23‐24‐343 Deming Memorial ES (Systems) 51,476              22.13%

K24‐001 Cuba  Cuba ES (Pre K) 41,143              18.21%

Schools with "XX‐XX‐XX" rankings are projects that have received an award through a previous standards or systems‐based award.  The rank is formatted by award year followed by the 

rank from that award cycle.
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30 Albuquerque Arroyo Del Oso ES 48,142              50.39% 88.69%

36 Artesia Park Junior HS 127,921           48.76% 88.41%

9 Jemez Mountain Gallina ES 23,044              69.19% 88.20%

48 Santa Rosa Santa Rosa ES 59,642              45.84% 86.07%

189 Taos Chrysalis Alternative School 1,792                31.37% 84.98%

63 Albuquerque John Adams MS 135,207           42.15% 84.67%

22 Jemez Valley San Diego Riverside Charter School 17,766              54.29% 84.59%

15 Central Consolidated Dream Dine 4,841                58.17% 84.45%

84 Albuquerque School on Wheels Alternative School 16,408              39.31% 83.41%

43 Bloomfield Central Primary School 93,491              47.17% 82.92%

2 Alamogordo High Rolls Mountain Park ES 12,613              90.42% 82.25%

41 Albuquerque Eugene Field ES 54,897              47.27% 82.16%

25 Animas Animas MS/HS 62,440              52.98% 81.92%

13 Espanola Chimayo ES 35,027              58.47% 81.16%

102 Albuquerque Petroglyph ES 79,636              37.49% 80.90%

21 Espanola Dixon ES 20,768              54.77% 80.66%

88 Grants Cibola Seboyeta ES 17,580              38.97% 80.65%

8 Alamogordo Holloman MS 52,174              69.33% 80.63%

17 Carlsbad Carlsbad Enrichment Center 30,476              56.73% 80.50%

81 Albuquerque Van Buren MS 112,381           39.86% 80.09%

10 Bernalillo Algodones ES 27,640              68.64% 79.91%

70 Clovis Clovis HS 319,229           41.21% 79.86%

86 Albuquerque Kirtland ES 54,734              39.05% 79.85%

194 Hobbs Jefferson ES 43,258              31.17% 79.83%

134 Albuquerque Governor Bent ES 62,944              35.27% 79.79%

135 Albuquerque Tomasita ES 60,696              35.13% 79.60%

130 Las Cruces Vista MS 106,953           35.71% 79.55%

100 Clovis I Academy at Lincoln Jackson 30,172              37.54% 79.54%

232 Albuquerque Bel‐Air ES 60,968              28.88% 79.37%

37 Albuquerque S.Y. Jackson ES 57,042              48.71% 79.17%

167 Albuquerque Lyndon B. Johnson MS 165,860           32.96% 79.14%

44 Albuquerque Kennedy MS 103,679           46.48% 79.11%

161 Albuquerque Armijo ES 60,109              33.30% 78.96%

249 Tularosa Tularosa ES 58,140              27.91% 78.95%

409 State Chartered Schools Middle College Charter HS 5,302                20.41% 78.58%

53 Albuquerque Los Ranchos ES 58,243              44.64% 78.54%

224 Hobbs Will Rogers ES 58,745              29.62% 78.44%

58 Melrose Melrose Combo 113,523           42.99% 78.25%

68 Albuquerque Jackson MS 86,382              41.25% 78.24%

19 Alamogordo Buena Vista ES 37,522              55.64% 78.16%

198 Albuquerque Cochiti ES 49,982              31.00% 77.95%

29 Animas Animas ES 29,183              50.64% 77.69%

183 Albuquerque Hoover MS 111,607           31.75% 77.49%

92 Cobre Cobre HS 155,209           38.28% 77.39%

175 West Las Vegas Rio Gallinas Charter 16,849              32.43% 77.14%

78 Bloomfield Mesa Alta Junior HS 123,077           40.21% 77.10%

35 Silver Sixth Street ES 41,188              48.87% 77.01%

38 Albuquerque Griegos ES 42,893              48.59% 77.00%

90 Mesa Vista Mesa Vista Combo MS/HS 52,466              38.69% 76.94%

162 Hobbs Taylor ES 41,784              33.28% 76.76%

75 Albuquerque Eldorado HS 340,989           40.48% 76.70%

24 Espanola Espanola Valley HS 157,696           53.30% 76.59%

343 State Chartered Schools Media Arts Collaborative Charter School 26,492              23.73% 76.58%

45 Albuquerque Washington MS 94,558              46.06% 76.56%

54 Albuquerque Mary Ann Binford ES 87,978              44.17% 76.50%

215 Lovington Ben Alexander ES 54,998              30.35% 76.49%

98 Albuquerque Hayes MS 106,764           37.64% 76.30%

160 Albuquerque Grant MS 124,261           33.32% 76.21%

104 Albuquerque Freedom HS 42,972              37.35% 76.15%

72 Las Cruces Highland ES 86,874              40.87% 76.12%

76 House House Combo 57,229              40.47% 75.92%

353 Roswell Roswell Early College High School 16,200              23.09% 75.82%

174 Albuquerque East San Jose ES 67,812              32.49% 75.82%

66 Albuquerque Mark Twain ES 65,589              41.46% 75.80%

62 Albuquerque Chamiza ES 74,268              42.17% 75.73%

338 Albuquerque Public Academy For Performing Arts Charter School 46,929              24.16% 75.67%

51 Quemado Datil ES 12,342              44.79% 75.63%

91 Las Cruces Mesilla ES 46,506              38.40% 75.52%

7 Mountainair Mountainair ES 49,247              70.93% 75.44%

196 Las Cruces Mesilla Park ES 59,648              31.08% 75.35%

3 Mora Mora Combo School 135,376           81.54% 75.27%

47 Albuquerque Polk MS 94,912              45.89% 75.19%

71 Albuquerque Cleveland MS 108,159           41.19% 75.15%

386 Albuquerque Lew Wallace ES 37,090              21.70% 75.06%

95 Cobre Snell MS 80,029              37.72% 75.03%

140 Alamogordo Alamogordo HS 322,631           34.87% 74.99%

56 Albuquerque Albuquerque HS 341,159           43.44% 74.96%

112 Albuquerque La Cueva HS 384,273           37.02% 74.95%

148 Hobbs Mills ES 38,746              34.11% 74.86%

185 Albuquerque Mitchell ES 56,493              31.61% 74.85%

155 Clovis Marshall Junior HS 161,366           33.57% 74.82%

307 Las Cruces Conlee ES 64,606              25.58% 74.81%

52 Gadsden Alta Vista Early College HS 16,608              44.66% 74.79%

79 Albuquerque Taft MS 121,557           40.08% 74.57%

28 Albuquerque Longfellow ES 48,444              52.08% 74.28%

23 Wagon Mound Wagon Mound Combo ES / HS 59,086              54.20% 74.14%

159 Hobbs Stone ES 51,186              33.40% 74.13%

26 Santa Fe Desert Sage Academy 43,170              52.80% 74.10%

42 Espanola Hernandez ES 35,463              47.17% 74.09%

176 Albuquerque La Mesa ES 85,468              32.35% 73.98%

238 Albuquerque Pajarito ES 76,032              28.52% 73.89%

77 Albuquerque San Antonito ES 56,317              40.25% 73.85%

179 Albuquerque Hodgin ES 76,597              32.09% 73.73%

169 State Chartered Schools La Academia Dolores Huerta 23,574              32.69% 73.68%

291 Farmington Rocinante HS 27,772              26.56% 73.65%

347 Albuquerque Taylor MS 112,880           23.36% 73.60%

49 Jemez Mountain Coronado Combo MS / HS 90,399              45.29% 73.59%

OFFICIAL Statewide Average wNMCI: 25.20%; Statewide Average Cumulative FCI: 56.21%; Average wNMCI of Top 30: 62.68%
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210 Bloomfield Blanco ES 48,030              30.55% 73.39%

14 Penasco Penasco HS 70,554              58.42% 73.34%

229 Las Cruces Sunrise ES 64,376              29.17% 73.14%

108 Albuquerque Roosevelt MS 102,436           37.16% 73.10%

177 Albuquerque Hubert Humphrey ES 58,892              32.33% 73.06%

6 Questa Questa JH HS 104,329           73.98% 73.02%

187 Albuquerque McCollum ES 69,973              31.56% 72.95%

271 Jemez Valley Jemez Valley ES 37,719              27.21% 72.75%

166 Clovis Sandia ES 61,343              32.99% 72.71%

202 Albuquerque NM International Charter School 66,076              30.84% 72.71%

450 Tatum Tatum ES 43,927              18.30% 72.59%

170 Albuquerque Sierra Vista ES 72,633              32.68% 72.57%

168 Silver Jose Barrios ES 37,850              32.91% 72.55%

118 Lovington Lovington HS 218,024           36.49% 72.52%

121 State Chartered Schools South Valley Preparatory Charter School 21,006              36.39% 72.51%

256 Lovington Taylor MS 96,980              27.59% 72.51%

4 Taos Taos MS 104,191           76.87% 72.38%

234 Alamogordo North ES 35,939              28.87% 72.18%

106 Albuquerque West Mesa HS 352,222           37.24% 72.06%

248 Clovis Yucca MS 112,979           27.92% 72.05%

97 Las Cruces Picacho MS 133,412           37.68% 71.93%

302 Albuquerque Double Eagle ES 33,554              25.79% 71.74%

139 Albuquerque Lowell ES 53,671              34.87% 71.72%

64 Bloomfield Naaba Ani ES 84,713              42.05% 71.69%

262 Las Cruces Booker T Washington ES 69,084              27.46% 71.66%

131 Albuquerque Monte Vista ES 59,817              35.39% 71.65%

274 Las Cruces Jornada ES 67,216              27.12% 71.64%

222 Albuquerque Sombra del Monte ES 58,672              29.70% 71.64%

192 Albuquerque Carlos Rey ES 100,865           31.34% 71.54%

127 Albuquerque Barcelona ES 75,125              35.91% 71.53%

252 Hobbs Booker T Washington ES 32,331              27.71% 71.52%

33 Albuquerque Sandia HS 343,077           49.17% 71.49%

114 Rio Rancho Rio Rancho HS 352,522           36.59% 71.48%

143 Lake Arthur Lake Arthur Combo 89,414              34.52% 71.46%

83 Albuquerque Adobe Acres ES 65,095              39.32% 71.43%

93 Albuquerque Edmund G. Ross ES 64,953              37.85% 71.35%

208 Dulce Dulce MS 93,800              30.60% 71.34%

254 Santa Fe Acequia Madre ES 22,275              27.65% 71.25%

12 Silver Cliff Combo ES / HS 70,603              59.37% 71.11%

304 West Las Vegas Luis E. Armijo ES 42,893              25.73% 70.99%

216 Albuquerque Mission Avenue ES 62,891              30.32% 70.98%

27 Albuquerque Garfield MS 97,619              52.25% 70.76%

237 Albuquerque Bellhaven ES 51,079              28.55% 70.58%

74 Chama Valley Chama ES/MS 42,244              40.54% 70.50%

276 Lovington Lea ES 52,782              27.08% 70.39%

258 Las Cruces MacArthur ES 49,896              27.56% 70.38%

11 Questa Alta Vista ES / INT Combo 64,154              60.25% 70.27%

40 Santa Rosa Santa Rosa HS 108,053           47.62% 70.23%

442 Roswell University HS 57,382              18.58% 70.19%

99 Albuquerque El Camino Real Academy Charter School 66,122              37.56% 70.17%

360 Alamogordo Mountain View MS 88,680              22.76% 70.14%

31 T or C Truth or Consequences MS 70,279              49.92% 70.06%

16 Belen Belen HS 277,892           57.39% 69.97%

284 Albuquerque Montezuma ES 60,763              26.93% 69.94%

243 Las Cruces Alameda ES 52,766              28.14% 69.93%

190 Roswell Monterrey ES 54,213              31.37% 69.92%

111 Hagerman Hagerman Combo 142,676           37.14% 69.87%

394 Los Lunas Los Lunas ES 65,612              21.33% 69.84%

103 Albuquerque Matheson Park ES 42,637              37.43% 69.76%

355 Rio Rancho Independence HS 28,152              22.99% 69.73%

354 Albuquerque Desert Ridge MS 159,768           23.04% 69.72%

261 Albuquerque Digital Arts and Technology Academy Charter School 51,210              27.51% 69.66%

115 Carlsbad Sunset ES 40,644              36.58% 69.59%

165 Albuquerque Kit Carson ES 70,487              33.15% 69.50%

413 Tatum Tatum Jr./Sr. HS 100,297           20.29% 69.43%

5 Penasco Penasco ES 60,496              74.13% 69.40%

96 Albuquerque Harrison MS 101,094           37.70% 69.18%

73 Corona Corona Combo 65,125              40.62% 69.16%

244 Artesia Yeso ES 56,428              28.07% 69.02%

158 Albuquerque Alameda ES 46,034              33.44% 68.97%

191 Albuquerque Bandelier ES 82,704              31.35% 68.95%

296 Aztec Lydia Rippey ES 73,608              26.38% 68.95%

141 Las Cruces Hillrise ES 56,996              34.81% 68.87%

184 Las Cruces Central ES 29,422              31.69% 68.82%

1 Alamogordo Sierra ES 46,136              101.48% 68.77%

300 Albuquerque Jefferson MS 138,023           25.98% 68.62%

129 Tucumcari Tucumcari MS 79,804              35.88% 68.60%

322 Hobbs College Lane ES 58,579              24.94% 68.41%

362 Albuquerque Painted Sky ES 99,305              22.74% 68.37%

212 Los Lunas Tome ES 65,797              30.43% 68.21%

89 Deming Cesar Chavez Charter High School 24,664              38.77% 68.21%

59 Cobre San Lorenzo ES 21,202              42.68% 68.19%

199 Albuquerque Alamosa ES 77,780              30.97% 68.13%

124 Albuquerque Emerson ES 76,682              36.25% 68.03%

119 Artesia Roselawn ES 38,416              36.47% 67.97%

294 Albuquerque Corrales ES 63,508              26.46% 67.87%

226 Albuquerque Whittier ES 67,059              29.34% 67.74%

157 State Chartered Schools Alma d' Arte Charter High School 47,308              33.45% 67.63%

406 Loving Loving ES 47,788              20.57% 67.39%

55 Central Consolidated Shiprock HS 221,393           44.01% 67.37%

142 Grants Cibola Mount Taylor ES 78,577              34.81% 67.30%

318 Santa Fe Wood‐Gormley ES 50,069              25.06% 67.26%

20 Los Lunas Los Lunas Family School 6,142                54.95% 67.22%

391 Lovington Yarbro ES 72,254              21.55% 67.18%

149 Carlsbad Alta Vista MS 122,804           34.11% 67.18%

306 Elida Elida MS, HS 43,890              25.66% 67.15%

207 Farmington Ladera del Norte ES 61,239              30.63% 67.13%

39 Espanola San Juan ES 46,665              47.82% 67.05%
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109 Albuquerque La Luz ES 52,532              37.15% 67.05%

137 Las Cruces White Sands ES / MS 71,239              35.05% 67.00%

116 Albuquerque Valley HS 325,495           36.54% 67.00%

282 Central Consolidated Mesa ES 70,137              26.96% 66.89%

69 Moriarty / Edgewood Route 66 ES 69,595              41.24% 66.87%

335 Pojoaque Valley Pojoaque HS 177,901           24.23% 66.86%

468 Moriarty / Edgewood Moriarty ES 61,860              17.17% 66.71%

434 Albuquerque Los Puentes Charter School 21,174              19.13% 66.70%

201 Jemez Valley Jemez Valley HS 86,260              30.84% 66.60%

313 State Chartered Schools Walatowa Charter HS 16,482              25.16% 66.57%

65 Hondo Valley Hondo Combo 64,994              41.52% 66.56%

57 Grants Cibola San Rafael ES 29,301              43.26% 66.47%

152 Clayton Clayton HS 85,730              33.97% 66.46%

278 Albuquerque Chelwood ES 76,175              27.05% 66.41%

67 Pecos Pecos Combo MS HS 139,448           41.27% 66.40%

392 Las Cruces Dona Ana ES 65,964              21.41% 66.38%

18 Roy Roy Combo 53,540              56.64% 66.36%

404 Gallup McKinley Navajo ES 60,880              20.63% 66.19%

80 Las Vegas City Mike Mateo Sena ES 18,242              40.01% 66.14%

123 Las Cruces Cesar Chavez ES 72,572              36.32% 66.02%

87 Albuquerque Highland HS 370,103           39.04% 66.00%

280 Cloudcroft Cloudcroft ES/MS 60,414              26.98% 66.00%

85 Albuquerque Duranes ES 55,343              39.07% 65.99%

120 Taos Taos HS 196,106           36.41% 65.95%

236 Carlsbad Jefferson Montessori Academy 30,698              28.65% 65.90%

228 Santa Fe EJ Martinez ES 47,873              29.31% 65.85%

336 Albuquerque Alvarado ES 50,962              24.20% 65.76%

221 Hobbs Sanger ES 41,920              29.96% 65.64%

330 Albuquerque Hawthorne ES 69,678              24.42% 65.61%

197 Silver Silver HS 194,899           31.07% 65.60%

204 Deming Mimbres Valley Alternative HS 6,760                30.77% 65.59%

323 Ruidoso Ruidoso HS 168,819           24.90% 65.54%

272 Albuquerque Manzano HS 407,310           27.19% 65.47%

213 Magdalena Magdalena Combo 137,011           30.42% 65.46%

230 Las Cruces Valley View ES 69,103              29.10% 65.40%

483 State Chartered Schools The Masters Program Early College Charter School 12,740              16.53% 65.30%

82 Albuquerque Eisenhower MS 135,922           39.58% 65.30%

260 Las Cruces Rio Grande Preparatory Institute 44,986              27.52% 65.26%

472 Bloomfield Bloomfield Early Childhood Center 58,219              16.92% 65.17%

240 Elida Elida ES 16,944              28.33% 65.00%

400 Dexter Dexter HS 97,879              20.87% 64.96%

138 Carlsbad P.R. Leyva MS 165,515           34.87% 64.86%

481 West Las Vegas Don Cecilio Martinez ES 29,246              16.70% 64.82%

147 Quemado Quemado Combo ES/HS 68,378              34.23% 64.72%

417 Ruidoso White Mountain ES 88,655              20.06% 64.71%

345 Bloomfield Charlie Y. Brown HS 19,503              23.44% 64.71%

128 Albuquerque McKinley MS 101,091           35.89% 64.60%

181 Clovis Cameo ES 49,123              31.90% 64.56%

200 Vaughn Vaughn Combo 64,183              30.89% 64.48%

231 Rio Rancho Enchanted Hills ES 96,756              29.08% 64.44%

113 Albuquerque Los Padillas ES 52,066              36.63% 64.38%

151 Albuquerque Dennis Chavez ES 83,107              34.04% 64.36%

342 Artesia Artesia HS 292,801           23.91% 64.32%

132 Albuquerque Sandia Base ES 56,995              35.38% 64.23%

387 Tularosa Tularosa HS 86,469              21.69% 64.22%

295 Aztec Park Avenue ES 70,526              26.41% 64.09%

370 Las Cruces Sierra MS 131,007           22.43% 64.03%

340 Taos Ranchos de Taos ES 68,163              24.05% 64.02%

214 Aztec Vista Nueva Alternative HS 15,868              30.38% 63.99%

188 Eunice Eunice HS 151,529           31.48% 63.97%

217 Los Lunas Katherine Gallegos ES 67,734              30.12% 63.97%

324 Artesia Zia Intermediate 112,458           24.74% 63.97%

427 Albuquerque Douglas MacArthur ES 42,804              19.49% 63.95%

250 Cobre Hurley ES 36,842              27.89% 63.89%

146 Espanola Carlos F. Vigil MS 133,434           34.28% 63.87%

383 Los Lunas Desert View ES 60,350              21.77% 63.84%

314 Los Alamos Los Alamos HS 280,624           25.14% 63.65%

259 Albuquerque Chaparral ES 112,890           27.56% 63.63%

297 Albuquerque Madison MS 111,398           26.37% 63.61%

60 Hobbs Highland MS 109,395           42.52% 63.55%

255 Santa Fe Chaparral ES 56,826              27.63% 63.54%

293 Gadsden Mesquite ES 61,894              26.49% 63.45%

245 Silver Harrison H Schmitt ES 70,405              28.02% 63.43%

373 Clovis Clovis Freshman Academy 111,421           22.32% 63.37%

499 Moriarty / Edgewood South Mountain ES 48,280              15.53% 63.33%

361 Albuquerque Mountain Mahogany Community Charter School 14,323              22.75% 63.29%

393 Hobbs Hobbs HS 384,002           21.40% 63.28%

122 Las Cruces Mayfield HS 283,553           36.34% 63.16%

265 Hobbs Edison ES 34,380              27.33% 63.11%

290 Albuquerque Jimmy Carter MS 173,286           26.64% 63.05%

462 State Chartered Schools Albuquerque Institute for Math and Science Charter School 28,020              17.45% 63.03%

381 Gallup McKinley Twin Lakes ES 43,290              21.88% 63.01%

61 Rio Rancho Rio Rancho MS 233,421           42.31% 62.98%

396 Gadsden Riverside ES 70,032              21.11% 62.96%

267 West Las Vegas Valley Combo ES/MS 65,746              27.31% 62.91%

133 Belen Belen MS 124,106           35.37% 62.91%

180 Cimarron Eagle Nest ES MS Combo 63,771              32.07% 62.81%

107 Cimarron Cimarron HS 53,191              37.19% 62.66%

464 State Chartered Schools The Montessori Elementary Charter School 40,412              17.28% 62.63%

270 Silver La Plata MS 105,957           27.21% 62.58%

374 Albuquerque Zia ES 68,717              22.28% 62.52%

359 Los Lunas Valencia MS 104,470           22.76% 62.51%

327 Santa Fe Francis X. Nava ES 37,072              24.46% 62.46%

412 Albuquerque East Mountain Charter HS 44,840              20.33% 62.45%

329 State Chartered Schools Aldo Leopold Charter School 10,078              24.42% 62.38%

380 Lovington Llano ES 67,072              21.88% 62.37%

163 Capitan Capitan ES 48,390              33.22% 62.36%

110 Roswell Goddard HS 229,294           37.14% 62.27%
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269 Dulce Dulce ES 68,400              27.22% 62.12%

443 West Las Vegas West Las Vegas HS 145,632           18.56% 62.01%

289 Jemez Valley Jemez Valley MS 34,354              26.67% 61.95%

490 State Chartered Schools Southwest Preparatory Learning Center 43,272              16.24% 61.93%

408 Roswell Sunset ES 41,736              20.51% 61.91%

105 Albuquerque Technology Leadership Charter HS 12,000              37.33% 61.89%

178 Mora Holman ES 21,783              32.32% 61.77%

389 Los Alamos Topper Freshman Academy 31,150              21.65% 61.73%

156 Albuquerque Seven Bar ES 86,629              33.49% 61.70%

388 Silver G.W. Stout ES 66,092              21.68% 61.69%

173 Albuquerque New Futures Alternative HS 45,258              32.59% 61.55%

339 Las Cruces Camino Real MS 119,911           24.11% 61.49%

494 State Chartered Schools Southwest Secondary Learning Center 34,258              15.89% 61.43%

235 Albuquerque Apache ES 86,346              28.74% 61.39%

286 Belen Gil Sanchez ES 59,416              26.86% 61.37%

225 Gallup McKinley Gallup MS 83,397              29.47% 61.33%

233 Logan Logan Combo 88,929              28.88% 61.29%

220 Cuba Cuba MS 37,324              29.97% 61.22%

273 Clayton Clayton Jr HS and Kiser ES 36,508              27.16% 61.19%

209 Bernalillo Cochiti ES / MS 65,726              30.56% 61.15%

253 Las Cruces University Hills ES 66,479              27.70% 61.08%

484 State Chartered Schools North Valley Academy Charter School 46,615              16.52% 61.02%

350 Espanola James Rodriguez ES 66,162              23.23% 60.83%

223 Las Cruces Fairacres ES 48,672              29.64% 60.81%

349 Roswell Sierra MS 100,677           23.27% 60.69%

251 Hobbs Coronado ES 50,378              27.74% 60.51%

186 Los Lunas Century Alternative HS 48,275              31.56% 60.49%

310 Las Vegas City Memorial MS 21,158              25.30% 60.49%

241 Alamogordo La Luz ES 45,726              28.21% 60.48%

266 Albuquerque Early College Academy ‐ Career Enrichment 75,072              27.31% 60.35%

418 Clovis Zia ES 57,004              20.05% 60.25%

50 Rio Rancho Mountain View MS 124,402           45.27% 60.04%

332 Gadsden Santa Teresa ES 68,690              24.32% 60.01%

126 Las Vegas City Robertson HS 152,059           36.04% 59.94%

425 Albuquerque Zuni ES 50,719              19.60% 59.92%

154 Rio Rancho Eagle Ridge MS 127,932           33.65% 59.82%

503 Lordsburg R.V. Traylor ES 41,794              15.16% 59.79%

390 Albuquerque James Monroe MS 161,713           21.56% 59.77%

438 Socorro Parkview ES 87,721              18.89% 59.76%

428 Los Lunas Valencia ES 56,011              19.49% 59.64%

34 Penasco Penasco MS 30,569              49.06% 59.52%

46 Grants Grants HS 248,339           46.00% 59.46%

316 Albuquerque A. Montoya ES 67,804              25.12% 59.46%

384 Albuquerque Truman MS 168,003           21.76% 59.41%

309 Gadsden La Union ES 58,785              25.47% 59.34%

227 Aztec McCoy Avenue ES 67,881              29.32% 59.28%

312 Central Consolidated Kirtland ES 94,041              25.27% 59.18%

153 Belen La Merced ES 67,286              33.83% 59.16%

275 Albuquerque Mark Armijo Academy Charter School  19,104              27.09% 59.08%

346 Gadsden Desert Trail ES 67,886              23.38% 59.03%

144 Central Consolidated Kirtland Central HS 207,985           34.46% 58.89%

433 Rio Rancho Colinas del Norte ES 97,285              19.17% 58.88%

372 Albuquerque Christine Duncan Community Charter School  39,977              22.38% 58.74%

125 Moriarty / Edgewood Edgewood MS 104,966           36.13% 58.72%

211 Bloomfield Bloomfield HS 261,579           30.53% 58.50%

461 Tucumcari Tucumcari ES 112,160           17.59% 58.43%

378 Rio Rancho Rio Rancho ES 82,781              22.03% 58.38%

402 Hatch Valley Garfield ES 33,720              20.86% 58.33%

246 Carlsbad Early Childhood Education Center 51,854              27.93% 58.32%

521 Loving Loving HS 81,424              14.18% 58.31%

218 Rio Rancho Maggie Cordova ES 87,790              30.08% 58.24%

136 Gallup McKinley Chee Dodge ES 54,319              35.12% 58.20%

328 Cobre Bayard ES 52,420              24.43% 58.14%

518 Deming Red Mountain MS 130,470           14.31% 58.11%

325 Pecos Pecos ES 65,888              24.54% 58.10%

239 Bernalillo Bernalillo MS 104,085           28.39% 58.02%

101 Rio Rancho Lincoln MS 133,154           37.51% 57.99%

419 Albuquerque Navajo ES 83,684              19.96% 57.96%

171 Albuquerque Ernie Pyle MS 127,404           32.65% 57.94%

436 Roswell Berrendo MS 103,861           18.92% 57.93%

299 Pojoaque Valley Pablo Roybal ES 81,561              26.16% 57.91%

420 Santa Fe Edward Ortiz MS 109,018           19.91% 57.85%

317 Albuquerque Manzano Mesa ES 80,367              25.09% 57.82%

288 Albuquerque Cibola HS 380,440           26.70% 57.79%

453 Hatch Valley Rio Grande ES 39,536              18.17% 57.77%

145 Hobbs Houston MS 113,618           34.43% 57.76%

364 Bernalillo Placitas ES 35,794              22.61% 57.68%

369 Rio Rancho Ernest Stapleton ES 89,380              22.54% 57.67%

538 Fort Sumner Fort Sumner Combo 125,771           12.84% 57.66%

172 Albuquerque Edward Gonzales ES 79,778              32.59% 57.64%

352 Aztec Aztec HS 228,913           23.10% 57.61%

365 Albuquerque Wilson MS 127,846           22.60% 57.58%

457 Santa Fe Ramirez Thomas ES 76,716              18.00% 57.43%

395 Farmington Animas ES 56,588              21.16% 57.37%

376 Albuquerque Cien Aguas International Charter School 72,978              22.22% 57.21%

500 Albuquerque La Academia de Esperanza Charter School 28,402              15.45% 57.17%

351 Carlsbad Carlsbad HS 384,427           23.16% 57.14%

305 State Chartered Schools Vista Grande Charter High School 12,324              25.72% 56.82%

117 Deming Bell ES 35,008              36.52% 56.69%

32 Espanola Tony Quintana ES 41,087              49.20% 56.68%

454 Albuquerque Inez ES 60,339              18.16% 56.61%

421 Albuquerque Coronado ES 42,915              19.77% 56.53%

514 State Chartered Schools Tierra Encantada Charter School 28,406              14.47% 56.52%

283 Albuquerque Onate ES 70,686              26.94% 56.50%

331 Albuquerque Collet Park 57,961              24.41% 56.47%

333 Tucumcari Tucumcari HS 124,042           24.31% 56.45%

515 Roswell East Grand Plains ES 42,495              14.46% 56.42%

513 Santa Fe Tesuque ES 26,385              14.51% 56.30%
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422 Dora Dora Combo 104,869           19.72% 56.13%

470 Albuquerque Valle Vista ES 69,270              17.05% 56.10%

303 Santa Rosa Santa Rosa MS 46,151              25.75% 56.09%

301 Estancia Estancia HS 107,802           25.93% 56.01%

311 Roswell Sidney Gutierrez School  31,706              25.29% 55.96%

367 Las Cruces Mesilla Valley Leadership Academy 16,190              22.58% 55.95%

319 Albuquerque Robert F. Kennedy Charter HS 75,266              25.01% 55.91%

321 Clovis Mesa ES 60,402              24.95% 55.78%

287 Cimarron Cimarron ES/MS 60,492              26.79% 55.71%

437 Hatch Valley Hatch Valley HS 161,124           18.90% 55.65%

377 Taos Arroyos del Norte ES 37,847              22.22% 55.62%

368 Belen La Promesa ES 58,622              22.55% 55.56%

385 Taos Enos Garcia ES 104,043           21.72% 55.53%

486 State Chartered Schools Turquoise Trail Charter School 72,736              16.45% 55.39%

344 Central Consolidated Nizhoni ES 71,281              23.47% 55.38%

529 Santa Fe Carlos Gilbert ES 52,442              13.71% 55.28%

242 Albuquerque Siembra Leadership HS  18,072              28.14% 55.18%

463 Cuba Cuba HS 108,384           17.41% 55.00%

526 Loving Loving MS 60,330              13.85% 54.93%

203 Santa Fe Mandela International Magnet School 53,011              30.80% 54.92%

263 Socorro Socorro HS 134,309           27.42% 54.89%

426 Lovington 6th Grade Academy 109,399           19.58% 54.78%

277 Central Consolidated Ojo Amarillo ES 77,104              27.05% 54.75%

357 Jemez Mountain Lybrook ES/MS 28,822              22.87% 54.61%

348 Albuquerque Osuna ES 55,035              23.32% 54.53%

264 Santa Fe Capital HS 243,365           27.37% 54.48%

375 Rio Rancho Martin Luther King JR ES 97,766              22.25% 54.48%

407 Gadsden Santa Teresa HS 244,491           20.56% 54.39%

435 Roswell Pecos ES 56,466              19.07% 54.38%

553 Cloudcroft Cloudcroft HS 80,733              11.47% 54.37%

398 Central Consolidated Kirtland MS 142,018           20.99% 54.33%

511 Gadsden Chaparral HS 262,449           14.80% 54.31%

379 Santa Fe Santa Fe HS 288,616           22.02% 54.16%

439 Santa Fe RM Sweeney 83,851              18.77% 54.10%

206 Portales Valencia ES 69,824              30.65% 54.01%

292 Albuquerque Rio Grande HS 474,510           26.54% 53.96%

482 Central Consolidated Central Career Prep 32,040              16.60% 53.77%

456 Albuquerque South Valley Academy Charter School 66,509              18.05% 53.68%

533 Carlsbad Carlsbad Early College HS 14,970              13.37% 53.54%

517 Albuquerque North Star ES 79,411              14.34% 53.54%

410 Lovington Jefferson ES 61,987              20.38% 53.48%

257 Grants Cibola Milan ES 60,902              27.56% 53.46%

536 State Chartered Schools Southwest Aeronautics, Mathematics and Science Academy Charter School 42,388              13.22% 53.12%

458 Rio Rancho Vista Grande ES 92,917              17.98% 53.06%

449 Los Lunas Bosque Farms ES 73,385              18.36% 52.85%

405 Aztec C.V.Koogler MS 129,645           20.61% 52.75%

455 Albuquerque Albuquerque Charter Academy 27,838              18.10% 52.75%

429 Los Lunas Valencia HS 227,062           19.37% 52.74%

502 State Chartered Schools La Tierra Montessori School of the Arts & Sciences 14,482              15.31% 52.67%

424 Albuquerque John Baker ES 69,801              19.64% 52.61%

94 Clayton Alvis ES 33,360              37.83% 52.61%

441 T or C Hot Springs HS 151,583           18.72% 52.61%

452 West Las Vegas West Las Vegas Partnership 14,326              18.18% 52.60%

281 Lordsburg Dugan Tarango MS 44,320              26.96% 52.58%

415 Los Alamos Mountain ES 57,348              20.23% 52.43%

150 Artesia Penasco ES 13,598              34.08% 52.00%

341 Albuquerque Reginald Chavez ES 54,078              24.00% 51.97%

315 Rio Rancho Sandia Vista ES 85,654              25.13% 51.60%

492 Albuquerque Comanche ES 48,275              16.20% 51.54%

546 Gadsden Anthony ES 83,805              12.21% 51.33%

501 Deming Bataan ES 70,638              15.34% 51.31%

446 State Chartered Schools Monte Del Sol Charter School 32,742              18.49% 51.15%

432 Gallup McKinley Ramah HS 61,252              19.18% 51.14%

493 Santa Fe Cesar Chavez ES 71,440              15.96% 50.88%

285 West Las Vegas West Las Vegas MS 59,474              26.92% 50.87%

522 Dulce Dulce HS 144,209           14.00% 50.79%

506 Gallup McKinley Navajo MS 52,762              15.05% 50.76%

444 Artesia Hermosa ES 46,074              18.56% 50.56%

423 State Chartered Schools Cesar Chavez Community Charter School 26,988              19.69% 50.43%

308 Los Lunas Los Lunas MS 94,228              25.47% 50.32%

440 Artesia Central ES 33,341              18.72% 50.25%

268 Portales Portales Jr HS 99,761              27.30% 50.16%

545 Albuquerque Susie Rayos Marmon ES 102,871           12.25% 49.74%

430 Rio Rancho Cielo Azul ES 89,136              19.35% 49.60%

298 Gallup McKinley Chief Manuelito MS 112,070           26.27% 49.59%

498 Gadsden Sunrise ES 113,188           15.64% 49.54%

195 West Las Vegas Union Street ES 15,320              31.09% 49.46%

534 State Chartered Schools Red River Valley Charter School 14,466              13.27% 49.27%

182 Capitan Capitan Combo MS/HS 77,759              31.86% 49.26%

488 Gadsden Gadsden HS 299,451           16.32% 49.26%

416 Albuquerque Alice King Community Charter School 55,578              20.08% 49.05%

399 Espanola Los Ninos Kindergarten ES 24,557              20.89% 49.02%

356 Aztec Mosaic Academy Charter School 18,868              22.89% 48.98%

551 Albuquerque Volcano Vista HS 488,795           11.95% 48.88%

554 Clovis La Casita ES 61,547              11.37% 48.62%

320 Rio Rancho Rio Rancho Cyber Academy 11,334              25.00% 48.56%

279 Santa Fe Kearny ES 77,014              26.98% 48.54%

527 Gadsden Vado ES 61,200              13.80% 48.26%

509 State Chartered Schools Explore Academy (Rio Rancho) 49,680              14.87% 48.20%

525 Alamogordo Yucca ES 47,894              13.92% 48.19%

508 T or C Arrey ES 35,719              14.91% 48.17%

512 NM School for the Deaf NMSD Santa Fe Campus 174,390           14.63% 48.01%

477 Albuquerque Tierra Antigua ES 102,480           16.77% 47.98%

164 Lovington New Hope Alternative HS 10,752              33.17% 47.92%

193 Las Cruces Sonoma ES 92,622              31.33% 47.90%

219 Albuquerque Lavaland ES 75,939              29.97% 47.89%

504 Pojoaque Valley Pojoaque Intermediate 32,240              15.16% 47.89%

516 Cobre Central ES 61,866              14.36% 47.87%
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560 Albuquerque Georgia O'Keeffe ES 91,843              10.94% 47.84%

478 Gallup McKinley Hiroshi Miyamura HS 204,210           16.77% 47.27%

475 Taos Anansi Charter School 19,315              16.84% 47.20%

491 Las Cruces Monte Vista ES 82,292              16.23% 47.18%

371 Grants Cibola Laguna‐Acoma Combo MS / HS 125,138           22.43% 47.16%

510 Roswell Valley View ES 50,861              14.85% 46.98%

411 Moriarty / Edgewood Moriarty HS 226,184           20.34% 46.95%

401 Farmington McKinley ES 70,019              20.86% 46.89%

466 Roswell Military Heights ES 51,191              17.19% 46.87%

562 Mesa Vista El Rito ES 25,126              10.60% 46.79%

542 Albuquerque Dolores Gonzales ES 62,840              12.44% 46.70%

460 Gallup McKinley Thoreau MS 54,442              17.76% 46.60%

547 Albuquerque Cottonwood Classical Preparatory School 71,542              12.19% 46.36%

474 Grady Grady Combo 73,516              16.90% 46.30%

571 Santa Fe Gonzales Community School 85,019              10.03% 46.28%

358 State Chartered Schools McCurdy Charter School 73,618              22.84% 46.22%

572 Ruidoso Ruidoso MS 111,962           9.79% 46.07%

579 Albuquerque Tony Hillerman MS 178,767           9.31% 45.90%

403 Roswell Berrendo ES 57,559              20.72% 45.88%

528 Deming Ruben S. Torres ES 70,638              13.79% 45.85%

543 State Chartered Schools Horizon Academy West Charter School 45,987              12.28% 45.85%

489 Deming Chaparral ES 59,873              16.29% 45.73%

555 Santa Fe Salazar ES 56,488              11.28% 45.71%

326 Santa Fe Early College Opportunities HS 84,579              24.53% 45.64%

567 Gadsden North Valley ES 61,080              10.47% 45.61%

337 Rio Rancho V. Sue Cleveland HS 427,150           24.19% 45.59%

550 Lovington Lovington Freshman Academy 26,025              11.96% 45.51%

507 Belen Central ES 51,962              15.04% 45.47%

459 Albuquerque Del Norte HS 263,451           17.98% 45.42%

465 State Chartered Schools The Great Academy Charter School 15,034              17.21% 45.32%

467 Chama Valley Escalante MS/HS 63,730              17.19% 45.14%

599 Albuquerque Atrisco Heritage Academy HS 451,371           8.22% 45.06%

569 Albuquerque Ventana Ranch ES 94,272              10.20% 44.99%

519 Los Lunas Sundance ES 77,714              14.30% 44.96%

590 Gallup McKinley Tohatchi ES 57,230              8.65% 44.90%

476 Socorro Midway ES 24,738              16.83% 44.86%

530 Albuquerque Rudolfo Anaya ES 104,705           13.67% 44.84%

568 Clovis Bella Vista ES 68,476              10.38% 44.51%

537 Santa Fe Pinon ES 81,245              12.85% 44.43%

520 Hatch Valley Hatch Valley ES 44,153              14.26% 44.33%

334 Gallup McKinley Tobe Turpen ES 50,322              24.25% 43.52%

479 Moriarty Moriarty MS 72,842              16.75% 43.46%

469 Jal Jal Jr./Sr. HS 110,760           17.11% 43.38%

597 Albuquerque Sunset View ES 85,305              8.27% 43.37%

566 Santa Fe Aspen Community School 119,382           10.53% 43.33%

447 Artesia Yucca ES 55,237              18.46% 43.29%

558 Chama Valley Tierra Amarilla ES 22,162              11.09% 43.09%

591 Belen Infinity Alternative HS 26,230              8.64% 43.06%

531 Albuquerque Health Leadership High School 15,449              13.53% 42.90%

363 Artesia Grand Heights Early Childhood ES 59,680              22.66% 42.89%

593 Albuquerque Helen Cordero Primary ES 81,955              8.55% 42.71%

471 Portales Brown ES 55,183              16.96% 42.60%

541 Portales Lindsey‐Steiner ES 60,312              12.52% 42.59%

505 Los Alamos Los Alamos MS 96,486              15.11% 42.51%

608 Gadsden Gadsden ES 61,510              7.38% 42.14%

575 Santa Fe Amy Biehl Community School 64,682              9.61% 41.67%

473 State Chartered Schools Las Montanas Charter School CH 27,054              16.92% 41.52%

539 T or C Truth or Consequences ES 65,312              12.77% 41.23%

552 Albuquerque Coral Community Charter School 18,880              11.84% 41.09%

592 Albuquerque nex+Gen Academy HS 46,606              8.56% 41.04%

397 Central Consolidated Eva B. Stokely ES 110,042           21.04% 40.64%

535 Albuquerque Native American Community Academy (Both Campuses) 81,738              13.26% 40.60%

496 Rio Rancho Puesta Del Sol ES 91,925              15.71% 40.29%

540 Las Cruces Loma Heights ES 70,131              12.57% 40.19%

573 Roswell Missouri Ave ES 54,102              9.69% 40.14%

247 Gallup McKinley John F. Kennedy MS 140,186           27.92% 39.98%

544 Bernalillo Carroll ES 88,558              12.26% 39.01%

451 State Chartered Schools Explore Academy Charter School (Albuquerque)` 229,343           18.24% 38.95%

581 Ruidoso Sierra Vista Primary 68,559              9.29% 38.87%

549 Grants Cibola Cubero ES 39,004              11.98% 38.51%

497 Las Cruces Mesa MS 120,307           15.67% 38.47%

366 Albuquerque Atrisco ES 71,591              22.60% 38.41%

614 Albuquerque College & Career Alternative HS 100,000           6.46% 38.01%

448 Hobbs Freshman School 127,074           18.43% 37.41%

587 Santa Fe Academy for Technology and the Classics Charter School 45,652              8.79% 37.32%

485 Gadsden Berino ES 75,216              16.52% 37.20%

619 State Chartered Schools Albuquerque Bilingual Academy 34,826              6.16% 37.08%

576 Bernalillo Bernalillo ES 65,480              9.45% 36.22%

556 Bernalillo Bernalillo HS 185,987           11.25% 35.88%

589 Las Cruces Centennial HS 372,019           8.69% 35.72%

624 Albuquerque Desert Willow Family Alternative School 39,554              5.85% 35.38%

495 Farmington Country Club ES 64,225              15.87% 35.27%

445 Reserve Reserve Combo ES and HS 56,169              18.55% 35.18%

382 Socorro San Antonio ES 20,420              21.87% 35.10%

431 Gallup McKinley Stagecoach ES 63,286              19.22% 35.07%

585 Santa Fe Atalaya ES 56,146              8.97% 34.96%

564 Santa Fe El Dorado Community School 135,338           10.56% 34.78%

586 Los Alamos Aspen ES 69,841              8.83% 34.69%

563 Gadsden Chaparral ES 74,479              10.58% 34.68%

414 Farmington San Juan Early College HS 8,402                20.25% 34.56%

532 Lordsburg Lordsburg HS 59,174              13.51% 34.27%

609 Albuquerque Wherry ES 83,371              7.35% 34.26%

559 Gallup McKinley Crownpoint ES 50,384              11.08% 34.04%

574 Estancia Estancia MS 29,151              9.68% 33.50%

603 Clovis Lockwood ES 56,104              7.72% 33.48%

557 Roswell El Capitan ES 61,644              11.10% 33.38%

580 Albuquerque Janet Kahn School for Integrated Arts 71,232              9.30% 33.38%

607 Clovis W.D. Gattis 125,836           7.39% 33.33%
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635 Espanola Alcalde ES 49,948              5.00% 33.31%

523 Carlsbad Monterrey ES 62,330              14.00% 32.98%

582 Las Cruces Arrowhead Park Early College High School 110,401           9.08% 32.89%

524 Central Consolidated Naschitti ES 27,134              13.94% 32.43%

548 Farmington Tibbetts MS 113,438           12.09% 32.40%

578 Farmington Hermosa MS 122,682           9.31% 32.10%

480 State Chartered Schools The New America Charter School ‐ Las Cruces Campus 24,330              16.74% 32.03%

584 State Chartered Schools Taos Academy Charter School 30,000              9.01% 31.93%

615 State Chartered Schools Albuquerque School of Excellence Charter School 88,738              6.44% 31.56%

565 Farmington Farmington HS 331,678           10.54% 31.48%

205 Santa Rosa Rita Marquez / Anton Chico Combo 23,112              30.75% 31.24%

570 Eunice Mettie Jordan ES 84,233              10.09% 30.62%

583 Los Lunas Los Lunas HS 359,033           9.08% 30.04%

606 Cimarron Moreno Valley Charter HS 18,958              7.43% 30.04%

605 Santa Fe El Camino Real Academy 141,036           7.63% 29.92%

604 Mountainair Mountainair Jr./Sr. HS 85,970              7.68% 29.84%

623 Albuquerque ACE Leadership HS 24,982              5.91% 29.79%

611 Santa Fe Nina Otero Community School 126,426           6.79% 29.08%

594 Las Cruces Las Cruces HS 428,271           8.52% 28.79%

598 Socorro Cottonwood Valley Charter School 19,528              8.26% 28.69%

630 Espanola Eutimio T. Salazar‐ETS Fairview ES 56,822              5.45% 28.43%

602 Las Vegas City Los Ninos ES 69,305              7.74% 27.82%

610 Belen Belen Family Alternative School 9,798                6.85% 27.41%

596 Farmington Northeast ES 78,068              8.28% 26.87%

588 Albuquerque George I Sanchez Collaborative Community K‐8 School 239,144           8.78% 26.80%

637 Alamogordo Desert Star ES 65,732              4.88% 25.68%

616 State Chartered Schools The ASK Academy Charter School 47,318              6.40% 25.55%

638 Hobbs Murray ES 68,262              4.65% 25.52%

636 Albuquerque Montessori of the Rio Grande Charter School 27,998              4.98% 25.47%

633 Albuquerque Gilbert Sena Chartered HS 14,110              5.30% 25.38%

601 Clovis James Bickley ES 49,840              7.74% 24.74%

617 Central Consolidated Judy Nelson ES 110,664           6.38% 24.71%

640 Gallup McKinley Catherine A Miller ES 54,418              4.42% 24.46%

613 Zuni Shiwi Ts' Ana ES 91,278              6.69% 23.88%

620 Gadsden Desert View ES 72,280              6.10% 23.66%

622 NM School for the Blind NMSBVI Alamogordo Campus 170,743           6.05% 23.65%

628 Hobbs Broadmoor ES 56,262              5.48% 23.50%

627 Albuquerque Mountain View ES 87,696              5.51% 23.17%

621 Gallup McKinley Jefferson ES 60,370              6.06% 23.05%

595 Grants Cibola Los Alamitos MS 70,482              8.29% 22.98%

626 State Chartered Schools J. Paul Taylor Academy Charter School 23,228              5.53% 22.14%

631 State Chartered Schools Twenty‐First Century Public Academy 56,010              5.40% 21.91%

629 Gadsden Desert Pride Academy HS 62,846              5.45% 21.81%

647 Deming Deming HS 294,338           3.51% 21.66%

612 Mesa Vista Ojo Caliente ES 24,974              6.73% 20.98%

634 Gadsden Yucca Heights ES 70,828              5.11% 20.67%

648 Deming Deming Intermediate School 64,452              3.46% 19.56%

632 Los Alamos Barranca Mesa ES 71,896              5.34% 19.33%

625 Jal Jal ES 67,514              5.81% 19.14%

643 Gallup McKinley Del Norte ES 60,353              3.98% 19.08%

655 Gallup McKinley Lincoln ES 60,353              1.58% 19.06%

656 Albuquerque Coyote Willow Family School 25,607              1.58% 18.91%

650 Albuquerque Marie M. Hughes ES 82,431              2.13% 18.75%

487 Carlsbad Desert Willow ES 90,254              16.37% 17.22%

561 Carlsbad Ocotillo ES 90,254              10.77% 17.22%

639 Gallup McKinley Ramah ES 29,912              4.59% 16.64%

577 Carlsbad Cottonwood ES 83,842              9.32% 16.24%

641 Clovis Parkview ES 63,272              4.05% 15.96%

642 Albuquerque Tres Volcanes Community Collaborative School 225,075           4.04% 15.88%

645 State Chartered Schools Estancia Valley Classical Academy Charter School 70,799              3.56% 14.23%

659 Clovis Highland ES 43,546              0.17% 13.39%

646 Belen Rio Grande ES 51,302              3.53% 13.38%

653 Alamogordo Sunset Hills ES 62,686              1.88% 13.38%

644 Santa Fe Milagro MS 118,102           3.61% 13.32%

658 Bernalillo Santo Domingo ES / MS 49,416              0.22% 13.31%

600 Gallup McKinley Thoreau ES 47,432              7.89% 11.27%

660 Roswell Del Norte ES 74,778              0.11% 10.47%

654 Albuquerque International School at Mesa del Sol Charter School 40,223              1.70% 10.21%

649 Rio Rancho Joe Harris ES 87,654              3.10% 10.09%

651 Albuquerque Gordon Bernell Charter School 11,714              1.93% 7.68%

657 State Chartered Schools Tierra Adentro Charter School 38,296              0.92% 6.69%

618 Eunice Caton MS 46,100              6.35% 3.42%

652 Alamogordo Holloman ES 72,154              1.89% 0.00%

NRC‐2025 State Chartered Schools ACES Technical Charter School 20,339            26.16%

NRC‐2026 Albuquerque (District Charter) Voz Collegiate Preparatory 17,403            17.44%

NRC‐2026 State Chartered Schools Explore Academy Charter School (Las Cruces) 43,108            16.80%

NRC‐2027 State Chartered Schools Rio Grande Academy of Fine Arts 21,246            20.53%

NRC‐2027 State Chartered Schools Thrive Community School 21,340            7.35%

* Albuquerque Albuquerque Talent Development Secondary Charter School 16,224            28.14%

* Albuquerque Corrales International Charter 23,418            13.52%

* Albuquerque Technology Leadership Charter HS 12,000            37.33%

* Albuquerque The New America Charter School ‐ Albuquerque Campus 25,440            16.88%

* Albuquerque William and Josephine Dorn Community Charter School 13,888            18.93%

* State Chartered Schools Albuquerque Collegiate Charter School 10,856            10.08%

* State Chartered Schools Altura Preparatory Charter School 21,696            22.87%

* State Chartered Schools Amy Biehl Charter HS 57,162            49.90%

* State Chartered Schools Dzith Dit Looi School of Empowerment Charter 3,839              7.29%

* State Chartered Schools Hozho Academy Charter School 59,838            25.57%

* State Chartered Schools Mission Achievement & Success 1.0 Charter School 72,338            25.46%

* State Chartered Schools Mission Achievement and Success 2.0 Charter School 86,764            3.73%

* State Chartered Schools NM School for the Arts Charter School 72,668            23.08%

* State Chartered Schools Raices del Saber Xinachtli Charter School 6,738              17.87%

* State Chartered Schools Roots and Wings Community Charter School 4,464              28.83%

* State Chartered Schools SABE (Sandoval Academy of Bilingual Education Charter School) 23,694            20.22%

* State Chartered Schools Six Directions Indigenous Charter School 13,174            26.02%

Upon PEC or District renewal of the charter, these schools will be measured, evaluated and prioritized in the above list and elgible for grants under the standards‐based capital outlay 

process funding.

*Charter Schools in privately owned facilities are not eligible for PSCOC capital outlay funding, and are therefore not ranked in the body of this list.
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 2024 Final wNMCI Ranking 

Sorted by FCI

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

* State Chartered Schools Solare Collegiate Charter School 21,760            0.82%

* State Chartered Schools Taos Integrated School of the Arts  13,062            8.35%

* State Chartered Schools Taos International School 24,416            6.82%
* Taos (District Charter) Taos Municipal Charter School 34,101            12.80%
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 2024 Final wNMCI Ranking 

Sorted by District then School

Rank District School Name

Gross Area 

(Sq. Ft.)  wNMCI

11‐12‐60 Espanola Velarde ES 23,628              50.47%

15‐16‐17 Espanola Abiquiu ES 24,562              51.54

18‐19‐3 Roswell Mesa MS 69,790              71.85%

18‐19‐5 Gallup McKinley Rocky View ES 51,897              69.42%

18‐19‐6 Belen Jaramillo ES 55,341              67.65%

18‐19‐23 Tularosa Tularosa MS (Systems) 53,751              50.44%

18‐19‐27 Gallup McKinley Red Rock ES 60,638              49.31%

18‐19‐28 Gallup McKinley Tohatchi HS 125,277           49.27%

18‐19‐36 Las Vegas City Sierra Vista ES 42,484              46.85%

18‐19‐38 Los Lunas Peralta ES 48,555              46.18%

18‐19‐39 Roswell Nancy Lopez ES 32,462              45.78%

18‐19‐51 Las Cruces Desert Hills ES 77,128              43.36%

18‐19‐82 Socorro Raymond Sarracino MS  96,202              40.48%

18‐19‐118 Las Cruces Lynn MS (Systems) 114,342           37.32%

18‐19‐121 West Las Vegas Tony Serna Jr. ES (Systems) 29,841              37.21%

18‐19‐168 Belen Dennis Chavez ES (Systems) 55,048              33.84%

19‐20‐1 Alamogordo Chaparral MS 140,476           78.51%

19‐20‐2 Central Consolidated Newcomb ES 67,467              69.30%

19‐20‐2 Central Consolidated Newcomb HS 132,311           39.47%

19‐20‐2 Central Consolidated Newcomb MS 50,536              33.64%

19‐20‐3 Roswell Mountain View MS 68,270              63.15%

19‐20‐5 Hobbs Southern Heights ES 51,311              54.76%

19‐20‐6 Roswell Roswell HS (Systems) 33,939              53.65%

19‐20‐7 Las Cruces Columbia ES 84,312              53.54%

19‐20‐12 Roswell Washington Avenue ES 41,208              51.58%

19‐20‐52 Grants Cibola Bluewater ES 23,526              41.96%

19‐20‐72 Clovis Barry ES 49,692              39.64%

19‐20‐210 San Jon  San Jon Combo (Systems) 83,728              29.72%

19‐20‐213 Gallup McKinley Tse' Yi' Gai HS (Systems) 64,384              29.54%

20‐21‐1 Zuni Twin Buttes HS 21,638              64.53%

20‐21‐6 Carrizozo Carrizozo Combo 93,179 53.02%

20‐21‐20 Zuni Zuni HS 116,226           47.99%

20‐21‐20 Zuni Zuni MS 77,852              41.99%

20‐21‐29 Gallup McKinley Gallup HS (Systems) 259,312           46.29%

20‐21‐51 Hobbs Heizer MS 87,148              41.94%

20‐21‐64 Las Cruces Tombaugh ES (Systems) 78,092              40.97%

20‐21‐70 Gallup McKinley Crownpoint HS 81,218              40.58%

20‐21‐96 Gallup McKinley Navajo Pine HS 76,554              37.75%

20‐21‐100 Grants Cibola Mesa View ES 55,574              37.47%

20‐21‐184 Las Cruces Organ Mountain HS 283,606           32.78%

20‐21‐275 Hatch Valley Hatch Valley MS (Systems) 34,553              26.24%

21‐22‐6 Raton Longfellow ES (Systems) 33,800              59.34%

21‐22‐17 Gadsden Gadsden MS 153,811           48.16%

21‐22‐60 Las Cruces East Picacho ES (Systems) 63,480              40.49%

21‐22‐78 Los Alamos Chamisa ES 49,091              38.67%

21‐22‐87 Los Lunas Ann Parish ES 69,576              37.58%

21‐22‐95 Los Alamos Pinon ES 45,894              37.09%

21‐22‐100 Portales Portales HS (Systems) 196,821           36.85%

21‐22‐143 Floyd Floyd Combo (Systems) 70,760              33.74%

21‐22‐152 Raton Raton HS (Systems) 108,302           33.17%

21‐22‐162 Las Cruces Zia MS (Systems) 111,108           32.81%

21‐22‐174 Gadsden Chaparral MS 95,086              32.49%

21‐22‐199 T or C Sierra ES (Systems) 25,462              30.66%

21‐22‐204 Raton Raton Intermediate (Systems) 56,292              30.39%

21‐22‐209 Las Cruces Hermosa Heights ES (Systems) 74,193              30.09%

21‐22‐211 Farmington Mesa View MS (Systems) 102,821           29.94%

21‐22‐213 Farmington Bluffview ES (Systems) 60,303              29.93%

21‐22‐243 Farmington Apache ES (Systems) 58,978              28.06%

21‐22‐268 Farmington Esperanza ES (Systems) 76,190              26.78%

21‐22‐276 Portales James ES (Systems) 58,732              26.23%

21‐22‐285 Tularosa Tularosa Intermediate (Systems) 40,858              25.89%

21‐22‐298 Farmington Piedra Vista HS (Systems) 249,819           25.18%

21‐22‐299 Farmington McCormick ES (Systems) 69,145              25.15%

K21‐003 Los Lunas Raymond Gabaldon ES (Pre K) 53,196              33.91%

22‐23‐1 Gallup McKinley Gallup Central Alternative HS 40,688              122.44%

22‐23‐3 Gallup McKinley David Skeet ES 43,192              37.24%

22‐23‐5 State Chartered Schools The Albuquerque Sign Language Academy Charter School 10,000              64.81%

22‐23‐6 Pojoaque Valley Pojoaque MS  83,783              61.16%

22‐23‐10 Pojoaque Valley Sixth Grade Academy 15,048              51.27%

22‐23‐18 Gadsden Santa Teresa MS (Systems) 127,520           47.73%

22‐23‐27 Gallup McKinley Thoreau HS 120,650           45.57%

22‐23‐59 Farmington Mesa Verde ES 54,633              40.95%

22‐23‐61 Gadsden Loma Linda (Systems) 59,682              40.52%

22‐23‐63 Estancia  Estancia Combo ES 79,522              39.39%

22‐23‐65 Farmington Heights MS 89,398              39.86%

22‐23‐295 Gadsden Sunland Park ES (Systems) 57,584              25.01%

22‐23‐336 Gallup McKinley Indian Hills (Systems) 50,955              22.90%

K22‐005 State Chartered Schools School of Dreams Academy Charter School (Pre K) 51,052              20.25%

23‐24‐17 Maxwell Maxwell Combo 57,557              53.98%

23‐24‐14 Springer Springer Combo ES 40,307              55.32%

23‐24‐19 Springer Springer MS/HS 54,847              53.10%

23‐24‐24 Central Consolidated Tse'bit'ai MS 108,353           51.12%

23‐24‐81 Dexter  Dexter MS 50,438              39.19%

23‐24‐133 Dexter Dexter ES 80,345              33.68%

23‐24‐330 Texico Texico Combo (Systems) 162,898           22.80%

23‐24‐336 Deming Columbus ES (Systems) 74,258              22.44%

23‐24‐343 Deming Memorial ES (Systems) 51,476              22.13%

K24‐001 Cuba  Cuba ES (Pre K) 41,143              18.21%

Schools with "XX‐XX‐XX" rankings are projects that have received an award through a previous standards or systems‐based award.  The rank is formatted by award year followed by the 

rank from that award cycle.
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 2024 Final wNMCI Ranking 

Sorted by District then School

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

140 Alamogordo Alamogordo HS 322,631           34.87% 74.99%

19 Alamogordo Buena Vista ES 37,522              55.64% 78.16%

637 Alamogordo Desert Star ES 65,732              4.88% 25.68%

2 Alamogordo High Rolls Mountain Park ES 12,613              90.42% 82.25%

652 Alamogordo Holloman ES 72,154              1.89% 0.00%

8 Alamogordo Holloman MS 52,174              69.33% 80.63%

241 Alamogordo La Luz ES 45,726              28.21% 60.48%

360 Alamogordo Mountain View MS 88,680              22.76% 70.14%

234 Alamogordo North ES 35,939              28.87% 72.18%

1 Alamogordo Sierra ES 46,136              101.48% 68.77%

653 Alamogordo Sunset Hills ES 62,686              1.88% 13.38%

525 Alamogordo Yucca ES 47,894              13.92% 48.19%

316 Albuquerque A. Montoya ES 67,804              25.12% 59.46%

623 Albuquerque ACE Leadership HS 24,982              5.91% 29.79%

83 Albuquerque Adobe Acres ES 65,095              39.32% 71.43%

158 Albuquerque Alameda ES 46,034              33.44% 68.97%

199 Albuquerque Alamosa ES 77,780              30.97% 68.13%

455 Albuquerque Albuquerque Charter Academy 27,838              18.10% 52.75%

56 Albuquerque Albuquerque HS 341,159           43.44% 74.96%

416 Albuquerque Alice King Community Charter School 55,578              20.08% 49.05%

336 Albuquerque Alvarado ES 50,962              24.20% 65.76%

235 Albuquerque Apache ES 86,346              28.74% 61.39%

161 Albuquerque Armijo ES 60,109              33.30% 78.96%

30 Albuquerque Arroyo Del Oso ES 48,142              50.39% 88.69%

366 Albuquerque Atrisco ES 71,591              22.60% 38.41%

599 Albuquerque Atrisco Heritage Academy HS 451,371           8.22% 45.06%

191 Albuquerque Bandelier ES 82,704              31.35% 68.95%

127 Albuquerque Barcelona ES 75,125              35.91% 71.53%

232 Albuquerque Bel‐Air ES 60,968              28.88% 79.37%

237 Albuquerque Bellhaven ES 51,079              28.55% 70.58%

192 Albuquerque Carlos Rey ES 100,865           31.34% 71.54%

62 Albuquerque Chamiza ES 74,268              42.17% 75.73%

259 Albuquerque Chaparral ES 112,890           27.56% 63.63%

278 Albuquerque Chelwood ES 76,175              27.05% 66.41%

372 Albuquerque Christine Duncan Community Charter School  39,977              22.38% 58.74%

288 Albuquerque Cibola HS 380,440           26.70% 57.79%

376 Albuquerque Cien Aguas International Charter School 72,978              22.22% 57.21%

71 Albuquerque Cleveland MS 108,159           41.19% 75.15%

198 Albuquerque Cochiti ES 49,982              31.00% 77.95%

614 Albuquerque College & Career Alternative HS 100,000           6.46% 38.01%

331 Albuquerque Collet Park 57,961              24.41% 56.47%

492 Albuquerque Comanche ES 48,275              16.20% 51.54%

552 Albuquerque Coral Community Charter School 18,880              11.84% 41.09%

421 Albuquerque Coronado ES 42,915              19.77% 56.53%

294 Albuquerque Corrales ES 63,508              26.46% 67.87%

547 Albuquerque Cottonwood Classical Preparatory School 71,542              12.19% 46.36%

656 Albuquerque Coyote Willow Family School 25,607              1.58% 18.91%

459 Albuquerque Del Norte HS 263,451           17.98% 45.42%

151 Albuquerque Dennis Chavez ES 83,107              34.04% 64.36%

354 Albuquerque Desert Ridge MS 159,768           23.04% 69.72%

624 Albuquerque Desert Willow Family Alternative School 39,554              5.85% 35.38%

261 Albuquerque Digital Arts and Technology Academy Charter School 51,210              27.51% 69.66%

542 Albuquerque Dolores Gonzales ES 62,840              12.44% 46.70%

302 Albuquerque Double Eagle ES 33,554              25.79% 71.74%

427 Albuquerque Douglas MacArthur ES 42,804              19.49% 63.95%

85 Albuquerque Duranes ES 55,343              39.07% 65.99%

266 Albuquerque Early College Academy ‐ Career Enrichment 75,072              27.31% 60.35%

412 Albuquerque East Mountain Charter HS 44,840              20.33% 62.45%

174 Albuquerque East San Jose ES 67,812              32.49% 75.82%

93 Albuquerque Edmund G. Ross ES 64,953              37.85% 71.35%

172 Albuquerque Edward Gonzales ES 79,778              32.59% 57.64%

82 Albuquerque Eisenhower MS 135,922           39.58% 65.30%

99 Albuquerque El Camino Real Academy Charter School 66,122              37.56% 70.17%

75 Albuquerque Eldorado HS 340,989           40.48% 76.70%

124 Albuquerque Emerson ES 76,682              36.25% 68.03%

171 Albuquerque Ernie Pyle MS 127,404           32.65% 57.94%

41 Albuquerque Eugene Field ES 54,897              47.27% 82.16%

104 Albuquerque Freedom HS 42,972              37.35% 76.15%

27 Albuquerque Garfield MS 97,619              52.25% 70.76%

588 Albuquerque George I Sanchez Collaborative Community K‐8 School 239,144           8.78% 26.80%

560 Albuquerque Georgia O'Keeffe ES 91,843              10.94% 47.84%

633 Albuquerque Gilbert Sena Chartered HS 14,110              5.30% 25.38%

651 Albuquerque Gordon Bernell Charter School 11,714              1.93% 7.68%

134 Albuquerque Governor Bent ES 62,944              35.27% 79.79%

160 Albuquerque Grant MS 124,261           33.32% 76.21%

38 Albuquerque Griegos ES 42,893              48.59% 77.00%

96 Albuquerque Harrison MS 101,094           37.70% 69.18%

330 Albuquerque Hawthorne ES 69,678              24.42% 65.61%

98 Albuquerque Hayes MS 106,764           37.64% 76.30%

531 Albuquerque Health Leadership High School 15,449              13.53% 42.90%

593 Albuquerque Helen Cordero Primary ES 81,955              8.55% 42.71%

87 Albuquerque Highland HS 370,103           39.04% 66.00%

179 Albuquerque Hodgin ES 76,597              32.09% 73.73%

183 Albuquerque Hoover MS 111,607           31.75% 77.49%

177 Albuquerque Hubert Humphrey ES 58,892              32.33% 73.06%

454 Albuquerque Inez ES 60,339              18.16% 56.61%

654 Albuquerque International School at Mesa del Sol Charter School 40,223              1.70% 10.21%

68 Albuquerque Jackson MS 86,382              41.25% 78.24%

390 Albuquerque James Monroe MS 161,713           21.56% 59.77%

580 Albuquerque Janet Kahn School for Integrated Arts 71,232              9.30% 33.38%

300 Albuquerque Jefferson MS 138,023           25.98% 68.62%

290 Albuquerque Jimmy Carter MS 173,286           26.64% 63.05%

63 Albuquerque John Adams MS 135,207           42.15% 84.67%

424 Albuquerque John Baker ES 69,801              19.64% 52.61%

44 Albuquerque Kennedy MS 103,679           46.48% 79.11%

86 Albuquerque Kirtland ES 54,734              39.05% 79.85%

165 Albuquerque Kit Carson ES 70,487              33.15% 69.50%

OFFICIAL Statewide Average wNMCI: 25.20%; Statewide Average Cumulative FCI: 56.21%; Average wNMCI of Top 30: 62.68%
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500 Albuquerque La Academia de Esperanza Charter School 28,402              15.45% 57.17%

112 Albuquerque La Cueva HS 384,273           37.02% 74.95%

109 Albuquerque La Luz ES 52,532              37.15% 67.05%

176 Albuquerque La Mesa ES 85,468              32.35% 73.98%

219 Albuquerque Lavaland ES 75,939              29.97% 47.89%

386 Albuquerque Lew Wallace ES 37,090              21.70% 75.06%

28 Albuquerque Longfellow ES 48,444              52.08% 74.28%

113 Albuquerque Los Padillas ES 52,066              36.63% 64.38%

434 Albuquerque Los Puentes Charter School 21,174              19.13% 66.70%

53 Albuquerque Los Ranchos ES 58,243              44.64% 78.54%

139 Albuquerque Lowell ES 53,671              34.87% 71.72%

167 Albuquerque Lyndon B. Johnson MS 165,860           32.96% 79.14%

297 Albuquerque Madison MS 111,398           26.37% 63.61%

272 Albuquerque Manzano HS 407,310           27.19% 65.47%

317 Albuquerque Manzano Mesa ES 80,367              25.09% 57.82%

650 Albuquerque Marie M. Hughes ES 82,431              2.13% 18.75%

275 Albuquerque Mark Armijo Academy Charter School  19,104              27.09% 59.08%

66 Albuquerque Mark Twain ES 65,589              41.46% 75.80%

54 Albuquerque Mary Ann Binford ES 87,978              44.17% 76.50%

103 Albuquerque Matheson Park ES 42,637              37.43% 69.76%

187 Albuquerque McCollum ES 69,973              31.56% 72.95%

128 Albuquerque McKinley MS 101,091           35.89% 64.60%

216 Albuquerque Mission Avenue ES 62,891              30.32% 70.98%

185 Albuquerque Mitchell ES 56,493              31.61% 74.85%

131 Albuquerque Monte Vista ES 59,817              35.39% 71.65%

636 Albuquerque Montessori of the Rio Grande Charter School 27,998              4.98% 25.47%

284 Albuquerque Montezuma ES 60,763              26.93% 69.94%

361 Albuquerque Mountain Mahogany Community Charter School 14,323              22.75% 63.29%

627 Albuquerque Mountain View ES 87,696              5.51% 23.17%

535 Albuquerque Native American Community Academy (Both Campuses) 81,738              13.26% 40.60%

419 Albuquerque Navajo ES 83,684              19.96% 57.96%

173 Albuquerque New Futures Alternative HS 45,258              32.59% 61.55%

592 Albuquerque nex+Gen Academy HS 46,606              8.56% 41.04%

202 Albuquerque NM International Charter School 66,076              30.84% 72.71%

517 Albuquerque North Star ES 79,411              14.34% 53.54%

283 Albuquerque Onate ES 70,686              26.94% 56.50%

348 Albuquerque Osuna ES 55,035              23.32% 54.53%

362 Albuquerque Painted Sky ES 99,305              22.74% 68.37%

238 Albuquerque Pajarito ES 76,032              28.52% 73.89%

102 Albuquerque Petroglyph ES 79,636              37.49% 80.90%

47 Albuquerque Polk MS 94,912              45.89% 75.19%

338 Albuquerque Public Academy For Performing Arts Charter School 46,929              24.16% 75.67%

341 Albuquerque Reginald Chavez ES 54,078              24.00% 51.97%

292 Albuquerque Rio Grande HS 474,510           26.54% 53.96%

319 Albuquerque Robert F. Kennedy Charter HS 75,266              25.01% 55.91%

108 Albuquerque Roosevelt MS 102,436           37.16% 73.10%

530 Albuquerque Rudolfo Anaya ES 104,705           13.67% 44.84%

37 Albuquerque S.Y. Jackson ES 57,042              48.71% 79.17%

77 Albuquerque San Antonito ES 56,317              40.25% 73.85%

132 Albuquerque Sandia Base ES 56,995              35.38% 64.23%

33 Albuquerque Sandia HS 343,077           49.17% 71.49%

84 Albuquerque School on Wheels Alternative School 16,408              39.31% 83.41%

156 Albuquerque Seven Bar ES 86,629              33.49% 61.70%

242 Albuquerque Siembra Leadership HS  18,072              28.14% 55.18%

170 Albuquerque Sierra Vista ES 72,633              32.68% 72.57%

222 Albuquerque Sombra del Monte ES 58,672              29.70% 71.64%

456 Albuquerque South Valley Academy Charter School 66,509              18.05% 53.68%

597 Albuquerque Sunset View ES 85,305              8.27% 43.37%

545 Albuquerque Susie Rayos Marmon ES 102,871           12.25% 49.74%

79 Albuquerque Taft MS 121,557           40.08% 74.57%

347 Albuquerque Taylor MS 112,880           23.36% 73.60%

105 Albuquerque Technology Leadership Charter HS 12,000              37.33% 61.89%

477 Albuquerque Tierra Antigua ES 102,480           16.77% 47.98%

135 Albuquerque Tomasita ES 60,696              35.13% 79.60%

579 Albuquerque Tony Hillerman MS 178,767           9.31% 45.90%

642 Albuquerque Tres Volcanes Community Collaborative School 225,075           4.04% 15.88%

384 Albuquerque Truman MS 168,003           21.76% 59.41%

470 Albuquerque Valle Vista ES 69,270              17.05% 56.10%

116 Albuquerque Valley HS 325,495           36.54% 67.00%

81 Albuquerque Van Buren MS 112,381           39.86% 80.09%

569 Albuquerque Ventana Ranch ES 94,272              10.20% 44.99%

551 Albuquerque Volcano Vista HS 488,795           11.95% 48.88%

45 Albuquerque Washington MS 94,558              46.06% 76.56%

106 Albuquerque West Mesa HS 352,222           37.24% 72.06%

609 Albuquerque Wherry ES 83,371              7.35% 34.26%

226 Albuquerque Whittier ES 67,059              29.34% 67.74%

365 Albuquerque Wilson MS 127,846           22.60% 57.58%

374 Albuquerque Zia ES 68,717              22.28% 62.52%

425 Albuquerque Zuni ES 50,719              19.60% 59.92%

29 Animas Animas ES 29,183              50.64% 77.69%

25 Animas Animas MS/HS 62,440              52.98% 81.92%

342 Artesia Artesia HS 292,801           23.91% 64.32%

440 Artesia Central ES 33,341              18.72% 50.25%

363 Artesia Grand Heights Early Childhood ES 59,680              22.66% 42.89%

444 Artesia Hermosa ES 46,074              18.56% 50.56%

36 Artesia Park Junior HS 127,921           48.76% 88.41%

150 Artesia Penasco ES 13,598              34.08% 52.00%

119 Artesia Roselawn ES 38,416              36.47% 67.97%

244 Artesia Yeso ES 56,428              28.07% 69.02%

447 Artesia Yucca ES 55,237              18.46% 43.29%

324 Artesia Zia Intermediate 112,458           24.74% 63.97%

352 Aztec Aztec HS 228,913           23.10% 57.61%

405 Aztec C.V.Koogler MS 129,645           20.61% 52.75%

296 Aztec Lydia Rippey ES 73,608              26.38% 68.95%

227 Aztec McCoy Avenue ES 67,881              29.32% 59.28%

356 Aztec Mosaic Academy Charter School 18,868              22.89% 48.98%

295 Aztec Park Avenue ES 70,526              26.41% 64.09%

214 Aztec Vista Nueva Alternative HS 15,868              30.38% 63.99%
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610 Belen Belen Family Alternative School 9,798                6.85% 27.41%

16 Belen Belen HS 277,892           57.39% 69.97%

133 Belen Belen MS 124,106           35.37% 62.91%

507 Belen Central ES 51,962              15.04% 45.47%

286 Belen Gil Sanchez ES 59,416              26.86% 61.37%

591 Belen Infinity Alternative HS 26,230              8.64% 43.06%

153 Belen La Merced ES 67,286              33.83% 59.16%

368 Belen La Promesa ES 58,622              22.55% 55.56%

646 Belen Rio Grande ES 51,302              3.53% 13.38%

10 Bernalillo Algodones ES 27,640              68.64% 79.91%

576 Bernalillo Bernalillo ES 65,480              9.45% 36.22%

556 Bernalillo Bernalillo HS 185,987           11.25% 35.88%

239 Bernalillo Bernalillo MS 104,085           28.39% 58.02%

544 Bernalillo Carroll ES 88,558              12.26% 39.01%

209 Bernalillo Cochiti ES / MS 65,726              30.56% 61.15%

364 Bernalillo Placitas ES 35,794              22.61% 57.68%

658 Bernalillo Santo Domingo ES / MS 49,416              0.22% 13.31%

210 Bloomfield Blanco ES 48,030              30.55% 73.39%

472 Bloomfield Bloomfield Early Childhood Center 58,219              16.92% 65.17%

211 Bloomfield Bloomfield HS 261,579           30.53% 58.50%

43 Bloomfield Central Primary School 93,491              47.17% 82.92%

345 Bloomfield Charlie Y. Brown HS 19,503              23.44% 64.71%

78 Bloomfield Mesa Alta Junior HS 123,077           40.21% 77.10%

64 Bloomfield Naaba Ani ES 84,713              42.05% 71.69%

182 Capitan Capitan Combo MS/HS 77,759              31.86% 49.26%

163 Capitan Capitan ES 48,390              33.22% 62.36%

149 Carlsbad Alta Vista MS 122,804           34.11% 67.18%

533 Carlsbad Carlsbad Early College HS 14,970              13.37% 53.54%

17 Carlsbad Carlsbad Enrichment Center 30,476              56.73% 80.50%

351 Carlsbad Carlsbad HS 384,427           23.16% 57.14%

577 Carlsbad Cottonwood ES 83,842              9.32% 16.24%

487 Carlsbad Desert Willow ES 90,254              16.37% 17.22%

246 Carlsbad Early Childhood Education Center 51,854              27.93% 58.32%

236 Carlsbad Jefferson Montessori Academy 30,698              28.65% 65.90%

523 Carlsbad Monterrey ES 62,330              14.00% 32.98%

561 Carlsbad Ocotillo ES 90,254              10.77% 17.22%

138 Carlsbad P.R. Leyva MS 165,515           34.87% 64.86%

115 Carlsbad Sunset ES 40,644              36.58% 69.59%

482 Central Consolidated Central Career Prep 32,040              16.60% 53.77%

15 Central Consolidated Dream Dine 4,841                58.17% 84.45%

397 Central Consolidated Eva B. Stokely ES 110,042           21.04% 40.64%

617 Central Consolidated Judy Nelson ES 110,664           6.38% 24.71%

144 Central Consolidated Kirtland Central HS 207,985           34.46% 58.89%

312 Central Consolidated Kirtland ES 94,041              25.27% 59.18%

398 Central Consolidated Kirtland MS 142,018           20.99% 54.33%

282 Central Consolidated Mesa ES 70,137              26.96% 66.89%

524 Central Consolidated Naschitti ES 27,134              13.94% 32.43%

344 Central Consolidated Nizhoni ES 71,281              23.47% 55.38%

277 Central Consolidated Ojo Amarillo ES 77,104              27.05% 54.75%

55 Central Consolidated Shiprock HS 221,393           44.01% 67.37%

74 Chama Valley Chama ES/MS 42,244              40.54% 70.50%

467 Chama Valley Escalante MS/HS 63,730              17.19% 45.14%

558 Chama Valley Tierra Amarilla ES 22,162              11.09% 43.09%

287 Cimarron Cimarron ES/MS 60,492              26.79% 55.71%

107 Cimarron Cimarron HS 53,191              37.19% 62.66%

180 Cimarron Eagle Nest ES MS Combo 63,771              32.07% 62.81%

606 Cimarron Moreno Valley Charter HS 18,958              7.43% 30.04%

94 Clayton Alvis ES 33,360              37.83% 52.61%

152 Clayton Clayton HS 85,730              33.97% 66.46%

273 Clayton Clayton Jr HS and Kiser ES 36,508              27.16% 61.19%

280 Cloudcroft Cloudcroft ES/MS 60,414              26.98% 66.00%

553 Cloudcroft Cloudcroft HS 80,733              11.47% 54.37%

568 Clovis Bella Vista ES 68,476              10.38% 44.51%

181 Clovis Cameo ES 49,123              31.90% 64.56%

373 Clovis Clovis Freshman Academy 111,421           22.32% 63.37%

70 Clovis Clovis HS 319,229           41.21% 79.86%

659 Clovis Highland ES 43,546              0.17% 13.39%

100 Clovis I Academy at Lincoln Jackson 30,172              37.54% 79.54%

601 Clovis James Bickley ES 49,840              7.74% 24.74%

554 Clovis La Casita ES 61,547              11.37% 48.62%

603 Clovis Lockwood ES 56,104              7.72% 33.48%

155 Clovis Marshall Junior HS 161,366           33.57% 74.82%

321 Clovis Mesa ES 60,402              24.95% 55.78%

641 Clovis Parkview ES 63,272              4.05% 15.96%

166 Clovis Sandia ES 61,343              32.99% 72.71%

607 Clovis W.D. Gattis 125,836           7.39% 33.33%

248 Clovis Yucca MS 112,979           27.92% 72.05%

418 Clovis Zia ES 57,004              20.05% 60.25%

328 Cobre Bayard ES 52,420              24.43% 58.14%

516 Cobre Central ES 61,866              14.36% 47.87%

92 Cobre Cobre HS 155,209           38.28% 77.39%

250 Cobre Hurley ES 36,842              27.89% 63.89%

59 Cobre San Lorenzo ES 21,202              42.68% 68.19%

95 Cobre Snell MS 80,029              37.72% 75.03%

73 Corona Corona Combo 65,125              40.62% 69.16%

463 Cuba Cuba HS 108,384           17.41% 55.00%

220 Cuba Cuba MS 37,324              29.97% 61.22%

501 Deming Bataan ES 70,638              15.34% 51.31%

117 Deming Bell ES 35,008              36.52% 56.69%

89 Deming Cesar Chavez Charter High School 24,664              38.77% 68.21%

489 Deming Chaparral ES 59,873              16.29% 45.73%

647 Deming Deming HS 294,338           3.51% 21.66%

648 Deming Deming Intermediate School 64,452              3.46% 19.56%

204 Deming Mimbres Valley Alternative HS 6,760                30.77% 65.59%

518 Deming Red Mountain MS 130,470           14.31% 58.11%

528 Deming Ruben S. Torres ES 70,638              13.79% 45.85%

400 Dexter Dexter HS 97,879              20.87% 64.96%

422 Dora Dora Combo 104,869           19.72% 56.13%
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269 Dulce Dulce ES 68,400              27.22% 62.12%

522 Dulce Dulce HS 144,209           14.00% 50.79%

208 Dulce Dulce MS 93,800              30.60% 71.34%

240 Elida Elida ES 16,944              28.33% 65.00%

306 Elida Elida MS, HS 43,890              25.66% 67.15%

635 Espanola Alcalde ES 49,948              5.00% 33.31%

146 Espanola Carlos F. Vigil MS 133,434           34.28% 63.87%

13 Espanola Chimayo ES 35,027              58.47% 81.16%

21 Espanola Dixon ES 20,768              54.77% 80.66%

24 Espanola Espanola Valley HS 157,696           53.30% 76.59%

630 Espanola Eutimio T. Salazar‐ETS Fairview ES 56,822              5.45% 28.43%

42 Espanola Hernandez ES 35,463              47.17% 74.09%

350 Espanola James Rodriguez ES 66,162              23.23% 60.83%

399 Espanola Los Ninos Kindergarten ES 24,557              20.89% 49.02%

39 Espanola San Juan ES 46,665              47.82% 67.05%

32 Espanola Tony Quintana ES 41,087              49.20% 56.68%

301 Estancia Estancia HS 107,802           25.93% 56.01%

574 Estancia Estancia MS 29,151              9.68% 33.50%

618 Eunice Caton MS 46,100              6.35% 3.42%

188 Eunice Eunice HS 151,529           31.48% 63.97%

570 Eunice Mettie Jordan ES 84,233              10.09% 30.62%

395 Farmington Animas ES 56,588              21.16% 57.37%

495 Farmington Country Club ES 64,225              15.87% 35.27%

565 Farmington Farmington HS 331,678           10.54% 31.48%

578 Farmington Hermosa MS 122,682           9.31% 32.10%

207 Farmington Ladera del Norte ES 61,239              30.63% 67.13%

401 Farmington McKinley ES 70,019              20.86% 46.89%

596 Farmington Northeast ES 78,068              8.28% 26.87%

291 Farmington Rocinante HS 27,772              26.56% 73.65%

414 Farmington San Juan Early College HS 8,402                20.25% 34.56%

548 Farmington Tibbetts MS 113,438           12.09% 32.40%

538 Fort Sumner Fort Sumner Combo 125,771           12.84% 57.66%

52 Gadsden Alta Vista Early College HS 16,608              44.66% 74.79%

546 Gadsden Anthony ES 83,805              12.21% 51.33%

485 Gadsden Berino ES 75,216              16.52% 37.20%

563 Gadsden Chaparral ES 74,479              10.58% 34.68%

511 Gadsden Chaparral HS 262,449           14.80% 54.31%

629 Gadsden Desert Pride Academy HS 62,846              5.45% 21.81%

346 Gadsden Desert Trail ES 67,886              23.38% 59.03%

620 Gadsden Desert View ES 72,280              6.10% 23.66%

608 Gadsden Gadsden ES 61,510              7.38% 42.14%

488 Gadsden Gadsden HS 299,451           16.32% 49.26%

309 Gadsden La Union ES 58,785              25.47% 59.34%

293 Gadsden Mesquite ES 61,894              26.49% 63.45%

567 Gadsden North Valley ES 61,080              10.47% 45.61%

396 Gadsden Riverside ES 70,032              21.11% 62.96%

332 Gadsden Santa Teresa ES 68,690              24.32% 60.01%

407 Gadsden Santa Teresa HS 244,491           20.56% 54.39%

498 Gadsden Sunrise ES 113,188           15.64% 49.54%

527 Gadsden Vado ES 61,200              13.80% 48.26%

634 Gadsden Yucca Heights ES 70,828              5.11% 20.67%

640 Gallup McKinley Catherine A Miller ES 54,418              4.42% 24.46%

136 Gallup McKinley Chee Dodge ES 54,319              35.12% 58.20%

298 Gallup McKinley Chief Manuelito MS 112,070           26.27% 49.59%

559 Gallup McKinley Crownpoint ES 50,384              11.08% 34.04%

643 Gallup McKinley Del Norte ES 60,353              3.98% 19.08%

225 Gallup McKinley Gallup MS 83,397              29.47% 61.33%

478 Gallup McKinley Hiroshi Miyamura HS 204,210           16.77% 47.27%

621 Gallup McKinley Jefferson ES 60,370              6.06% 23.05%

247 Gallup McKinley John F. Kennedy MS 140,186           27.92% 39.98%

655 Gallup McKinley Lincoln ES 60,353              1.58% 19.06%

404 Gallup McKinley Navajo ES 60,880              20.63% 66.19%

506 Gallup McKinley Navajo MS 52,762              15.05% 50.76%

639 Gallup McKinley Ramah ES 29,912              4.59% 16.64%

432 Gallup McKinley Ramah HS 61,252              19.18% 51.14%

431 Gallup McKinley Stagecoach ES 63,286              19.22% 35.07%

600 Gallup McKinley Thoreau ES 47,432              7.89% 11.27%

460 Gallup McKinley Thoreau MS 54,442              17.76% 46.60%

334 Gallup McKinley Tobe Turpen ES 50,322              24.25% 43.52%

590 Gallup McKinley Tohatchi ES 57,230              8.65% 44.90%

381 Gallup McKinley Twin Lakes ES 43,290              21.88% 63.01%

474 Grady Grady Combo 73,516              16.90% 46.30%

46 Grants Grants HS 248,339           46.00% 59.46%

549 Grants Cibola Cubero ES 39,004              11.98% 38.51%

371 Grants Cibola Laguna‐Acoma Combo MS / HS 125,138           22.43% 47.16%

595 Grants Cibola Los Alamitos MS 70,482              8.29% 22.98%

257 Grants Cibola Milan ES 60,902              27.56% 53.46%

142 Grants Cibola Mount Taylor ES 78,577              34.81% 67.30%

57 Grants Cibola San Rafael ES 29,301              43.26% 66.47%

88 Grants Cibola Seboyeta ES 17,580              38.97% 80.65%

111 Hagerman Hagerman Combo 142,676           37.14% 69.87%

402 Hatch Valley Garfield ES 33,720              20.86% 58.33%

520 Hatch Valley Hatch Valley ES 44,153              14.26% 44.33%

437 Hatch Valley Hatch Valley HS 161,124           18.90% 55.65%

453 Hatch Valley Rio Grande ES 39,536              18.17% 57.77%

252 Hobbs Booker T Washington ES 32,331              27.71% 71.52%

628 Hobbs Broadmoor ES 56,262              5.48% 23.50%

322 Hobbs College Lane ES 58,579              24.94% 68.41%

251 Hobbs Coronado ES 50,378              27.74% 60.51%

265 Hobbs Edison ES 34,380              27.33% 63.11%

448 Hobbs Freshman School 127,074           18.43% 37.41%

60 Hobbs Highland MS 109,395           42.52% 63.55%

393 Hobbs Hobbs HS 384,002           21.40% 63.28%

145 Hobbs Houston MS 113,618           34.43% 57.76%

194 Hobbs Jefferson ES 43,258              31.17% 79.83%

148 Hobbs Mills ES 38,746              34.11% 74.86%

638 Hobbs Murray ES 68,262              4.65% 25.52%

221 Hobbs Sanger ES 41,920              29.96% 65.64%
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159 Hobbs Stone ES 51,186              33.40% 74.13%

162 Hobbs Taylor ES 41,784              33.28% 76.76%

224 Hobbs Will Rogers ES 58,745              29.62% 78.44%

65 Hondo Valley Hondo Combo 64,994              41.52% 66.56%

76 House House Combo 57,229              40.47% 75.92%

625 Jal Jal ES 67,514              5.81% 19.14%

469 Jal Jal Jr./Sr. HS 110,760           17.11% 43.38%

49 Jemez Mountain Coronado Combo MS / HS 90,399              45.29% 73.59%

9 Jemez Mountain Gallina ES 23,044              69.19% 88.20%

357 Jemez Mountain Lybrook ES/MS 28,822              22.87% 54.61%

271 Jemez Valley Jemez Valley ES 37,719              27.21% 72.75%

201 Jemez Valley Jemez Valley HS 86,260              30.84% 66.60%

289 Jemez Valley Jemez Valley MS 34,354              26.67% 61.95%

22 Jemez Valley San Diego Riverside Charter School 17,766              54.29% 84.59%

143 Lake Arthur Lake Arthur Combo 89,414              34.52% 71.46%

243 Las Cruces Alameda ES 52,766              28.14% 69.93%

582 Las Cruces Arrowhead Park Early College High School 110,401           9.08% 32.89%

262 Las Cruces Booker T Washington ES 69,084              27.46% 71.66%

339 Las Cruces Camino Real MS 119,911           24.11% 61.49%

589 Las Cruces Centennial HS 372,019           8.69% 35.72%

184 Las Cruces Central ES 29,422              31.69% 68.82%

123 Las Cruces Cesar Chavez ES 72,572              36.32% 66.02%

307 Las Cruces Conlee ES 64,606              25.58% 74.81%

392 Las Cruces Dona Ana ES 65,964              21.41% 66.38%

223 Las Cruces Fairacres ES 48,672              29.64% 60.81%

72 Las Cruces Highland ES 86,874              40.87% 76.12%

141 Las Cruces Hillrise ES 56,996              34.81% 68.87%

274 Las Cruces Jornada ES 67,216              27.12% 71.64%

594 Las Cruces Las Cruces HS 428,271           8.52% 28.79%

540 Las Cruces Loma Heights ES 70,131              12.57% 40.19%

258 Las Cruces MacArthur ES 49,896              27.56% 70.38%

122 Las Cruces Mayfield HS 283,553           36.34% 63.16%

497 Las Cruces Mesa MS 120,307           15.67% 38.47%

91 Las Cruces Mesilla ES 46,506              38.40% 75.52%

196 Las Cruces Mesilla Park ES 59,648              31.08% 75.35%

367 Las Cruces Mesilla Valley Leadership Academy 16,190              22.58% 55.95%

491 Las Cruces Monte Vista ES 82,292              16.23% 47.18%

97 Las Cruces Picacho MS 133,412           37.68% 71.93%

260 Las Cruces Rio Grande Preparatory Institute 44,986              27.52% 65.26%

370 Las Cruces Sierra MS 131,007           22.43% 64.03%

193 Las Cruces Sonoma ES 92,622              31.33% 47.90%

229 Las Cruces Sunrise ES 64,376              29.17% 73.14%

253 Las Cruces University Hills ES 66,479              27.70% 61.08%

230 Las Cruces Valley View ES 69,103              29.10% 65.40%

130 Las Cruces Vista MS 106,953           35.71% 79.55%

137 Las Cruces White Sands ES / MS 71,239              35.05% 67.00%

602 Las Vegas City Los Ninos ES 69,305              7.74% 27.82%

310 Las Vegas City Memorial MS 21,158              25.30% 60.49%

80 Las Vegas City Mike Mateo Sena ES 18,242              40.01% 66.14%

126 Las Vegas City Robertson HS 152,059           36.04% 59.94%

233 Logan Logan Combo 88,929              28.88% 61.29%

281 Lordsburg Dugan Tarango MS 44,320              26.96% 52.58%

532 Lordsburg Lordsburg HS 59,174              13.51% 34.27%

503 Lordsburg R.V. Traylor ES 41,794              15.16% 59.79%

586 Los Alamos Aspen ES 69,841              8.83% 34.69%

632 Los Alamos Barranca Mesa ES 71,896              5.34% 19.33%

314 Los Alamos Los Alamos HS 280,624           25.14% 63.65%

505 Los Alamos Los Alamos MS 96,486              15.11% 42.51%

415 Los Alamos Mountain ES 57,348              20.23% 52.43%

389 Los Alamos Topper Freshman Academy 31,150              21.65% 61.73%

449 Los Lunas Bosque Farms ES 73,385              18.36% 52.85%

186 Los Lunas Century Alternative HS 48,275              31.56% 60.49%

383 Los Lunas Desert View ES 60,350              21.77% 63.84%

217 Los Lunas Katherine Gallegos ES 67,734              30.12% 63.97%

394 Los Lunas Los Lunas ES 65,612              21.33% 69.84%

20 Los Lunas Los Lunas Family School 6,142                54.95% 67.22%

583 Los Lunas Los Lunas HS 359,033           9.08% 30.04%

308 Los Lunas Los Lunas MS 94,228              25.47% 50.32%

519 Los Lunas Sundance ES 77,714              14.30% 44.96%

212 Los Lunas Tome ES 65,797              30.43% 68.21%

428 Los Lunas Valencia ES 56,011              19.49% 59.64%

429 Los Lunas Valencia HS 227,062           19.37% 52.74%

359 Los Lunas Valencia MS 104,470           22.76% 62.51%

406 Loving Loving ES 47,788              20.57% 67.39%

521 Loving Loving HS 81,424              14.18% 58.31%

526 Loving Loving MS 60,330              13.85% 54.93%

426 Lovington 6th Grade Academy 109,399           19.58% 54.78%

215 Lovington Ben Alexander ES 54,998              30.35% 76.49%

410 Lovington Jefferson ES 61,987              20.38% 53.48%

276 Lovington Lea ES 52,782              27.08% 70.39%

380 Lovington Llano ES 67,072              21.88% 62.37%

550 Lovington Lovington Freshman Academy 26,025              11.96% 45.51%

118 Lovington Lovington HS 218,024           36.49% 72.52%

164 Lovington New Hope Alternative HS 10,752              33.17% 47.92%

256 Lovington Taylor MS 96,980              27.59% 72.51%

391 Lovington Yarbro ES 72,254              21.55% 67.18%

213 Magdalena Magdalena Combo 137,011           30.42% 65.46%

58 Melrose Melrose Combo 113,523           42.99% 78.25%

562 Mesa Vista El Rito ES 25,126              10.60% 46.79%

90 Mesa Vista Mesa Vista Combo MS/HS 52,466              38.69% 76.94%

612 Mesa Vista Ojo Caliente ES 24,974              6.73% 20.98%

178 Mora Holman ES 21,783              32.32% 61.77%

3 Mora Mora Combo School 135,376           81.54% 75.27%

479 Moriarty Moriarty MS 72,842              16.75% 43.46%

125 Moriarty / Edgewood Edgewood MS 104,966           36.13% 58.72%

468 Moriarty / Edgewood Moriarty ES 61,860              17.17% 66.71%

411 Moriarty / Edgewood Moriarty HS 226,184           20.34% 46.95%

69 Moriarty / Edgewood Route 66 ES 69,595              41.24% 66.87%
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499 Moriarty / Edgewood South Mountain ES 48,280              15.53% 63.33%

7 Mountainair Mountainair ES 49,247              70.93% 75.44%

604 Mountainair Mountainair Jr./Sr. HS 85,970              7.68% 29.84%

622 NM School for the Blind NMSBVI Alamogordo Campus 170,743           6.05% 23.65%

512 NM School for the Deaf NMSD Santa Fe Campus 174,390           14.63% 48.01%

67 Pecos Pecos Combo MS HS 139,448           41.27% 66.40%

325 Pecos Pecos ES 65,888              24.54% 58.10%

5 Penasco Penasco ES 60,496              74.13% 69.40%

14 Penasco Penasco HS 70,554              58.42% 73.34%

34 Penasco Penasco MS 30,569              49.06% 59.52%

299 Pojoaque Valley Pablo Roybal ES 81,561              26.16% 57.91%

335 Pojoaque Valley Pojoaque HS 177,901           24.23% 66.86%

504 Pojoaque Valley Pojoaque Intermediate 32,240              15.16% 47.89%

471 Portales Brown ES 55,183              16.96% 42.60%

541 Portales Lindsey‐Steiner ES 60,312              12.52% 42.59%

268 Portales Portales Jr HS 99,761              27.30% 50.16%

206 Portales Valencia ES 69,824              30.65% 54.01%

51 Quemado Datil ES 12,342              44.79% 75.63%

147 Quemado Quemado Combo ES/HS 68,378              34.23% 64.72%

11 Questa Alta Vista ES / INT Combo 64,154              60.25% 70.27%

6 Questa Questa JH HS 104,329           73.98% 73.02%

445 Reserve Reserve Combo ES and HS 56,169              18.55% 35.18%

430 Rio Rancho Cielo Azul ES 89,136              19.35% 49.60%

433 Rio Rancho Colinas del Norte ES 97,285              19.17% 58.88%

154 Rio Rancho Eagle Ridge MS 127,932           33.65% 59.82%

231 Rio Rancho Enchanted Hills ES 96,756              29.08% 64.44%

369 Rio Rancho Ernest Stapleton ES 89,380              22.54% 57.67%

355 Rio Rancho Independence HS 28,152              22.99% 69.73%

649 Rio Rancho Joe Harris ES 87,654              3.10% 10.09%

101 Rio Rancho Lincoln MS 133,154           37.51% 57.99%

218 Rio Rancho Maggie Cordova ES 87,790              30.08% 58.24%

375 Rio Rancho Martin Luther King JR ES 97,766              22.25% 54.48%

50 Rio Rancho Mountain View MS 124,402           45.27% 60.04%

496 Rio Rancho Puesta Del Sol ES 91,925              15.71% 40.29%

320 Rio Rancho Rio Rancho Cyber Academy 11,334              25.00% 48.56%

378 Rio Rancho Rio Rancho ES 82,781              22.03% 58.38%

114 Rio Rancho Rio Rancho HS 352,522           36.59% 71.48%

61 Rio Rancho Rio Rancho MS 233,421           42.31% 62.98%

315 Rio Rancho Sandia Vista ES 85,654              25.13% 51.60%

337 Rio Rancho V. Sue Cleveland HS 427,150           24.19% 45.59%

458 Rio Rancho Vista Grande ES 92,917              17.98% 53.06%

403 Roswell Berrendo ES 57,559              20.72% 45.88%

436 Roswell Berrendo MS 103,861           18.92% 57.93%

660 Roswell Del Norte ES 74,778              0.11% 10.47%

515 Roswell East Grand Plains ES 42,495              14.46% 56.42%

557 Roswell El Capitan ES 61,644              11.10% 33.38%

110 Roswell Goddard HS 229,294           37.14% 62.27%

466 Roswell Military Heights ES 51,191              17.19% 46.87%

573 Roswell Missouri Ave ES 54,102              9.69% 40.14%

190 Roswell Monterrey ES 54,213              31.37% 69.92%

435 Roswell Pecos ES 56,466              19.07% 54.38%

353 Roswell Roswell Early College High School 16,200              23.09% 75.82%

311 Roswell Sidney Gutierrez School  31,706              25.29% 55.96%

349 Roswell Sierra MS 100,677           23.27% 60.69%

408 Roswell Sunset ES 41,736              20.51% 61.91%

442 Roswell University HS 57,382              18.58% 70.19%

510 Roswell Valley View ES 50,861              14.85% 46.98%

18 Roy Roy Combo 53,540              56.64% 66.36%

323 Ruidoso Ruidoso HS 168,819           24.90% 65.54%

572 Ruidoso Ruidoso MS 111,962           9.79% 46.07%

581 Ruidoso Sierra Vista Primary 68,559              9.29% 38.87%

417 Ruidoso White Mountain ES 88,655              20.06% 64.71%

587 Santa Fe Academy for Technology and the Classics Charter School 45,652              8.79% 37.32%

254 Santa Fe Acequia Madre ES 22,275              27.65% 71.25%

575 Santa Fe Amy Biehl Community School 64,682              9.61% 41.67%

566 Santa Fe Aspen Community School 119,382           10.53% 43.33%

585 Santa Fe Atalaya ES 56,146              8.97% 34.96%

264 Santa Fe Capital HS 243,365           27.37% 54.48%

529 Santa Fe Carlos Gilbert ES 52,442              13.71% 55.28%

493 Santa Fe Cesar Chavez ES 71,440              15.96% 50.88%

255 Santa Fe Chaparral ES 56,826              27.63% 63.54%

26 Santa Fe Desert Sage Academy 43,170              52.80% 74.10%

326 Santa Fe Early College Opportunities HS 84,579              24.53% 45.64%

420 Santa Fe Edward Ortiz MS 109,018           19.91% 57.85%

228 Santa Fe EJ Martinez ES 47,873              29.31% 65.85%

605 Santa Fe El Camino Real Academy 141,036           7.63% 29.92%

564 Santa Fe El Dorado Community School 135,338           10.56% 34.78%

327 Santa Fe Francis X. Nava ES 37,072              24.46% 62.46%

571 Santa Fe Gonzales Community School 85,019              10.03% 46.28%

279 Santa Fe Kearny ES 77,014              26.98% 48.54%

203 Santa Fe Mandela International Magnet School 53,011              30.80% 54.92%

644 Santa Fe Milagro MS 118,102           3.61% 13.32%

611 Santa Fe Nina Otero Community School 126,426           6.79% 29.08%

537 Santa Fe Pinon ES 81,245              12.85% 44.43%

457 Santa Fe Ramirez Thomas ES 76,716              18.00% 57.43%

439 Santa Fe RM Sweeney 83,851              18.77% 54.10%

555 Santa Fe Salazar ES 56,488              11.28% 45.71%

379 Santa Fe Santa Fe HS 288,616           22.02% 54.16%

513 Santa Fe Tesuque ES 26,385              14.51% 56.30%

318 Santa Fe Wood‐Gormley ES 50,069              25.06% 67.26%

205 Santa Rosa Rita Marquez / Anton Chico Combo 23,112              30.75% 31.24%

48 Santa Rosa Santa Rosa ES 59,642              45.84% 86.07%

40 Santa Rosa Santa Rosa HS 108,053           47.62% 70.23%

303 Santa Rosa Santa Rosa MS 46,151              25.75% 56.09%

12 Silver Cliff Combo ES / HS 70,603              59.37% 71.11%

388 Silver G.W. Stout ES 66,092              21.68% 61.69%

245 Silver Harrison H Schmitt ES 70,405              28.02% 63.43%

168 Silver Jose Barrios ES 37,850              32.91% 72.55%
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270 Silver La Plata MS 105,957           27.21% 62.58%

197 Silver Silver HS 194,899           31.07% 65.60%

35 Silver Sixth Street ES 41,188              48.87% 77.01%

598 Socorro Cottonwood Valley Charter School 19,528              8.26% 28.69%

476 Socorro Midway ES 24,738              16.83% 44.86%

438 Socorro Parkview ES 87,721              18.89% 59.76%

382 Socorro San Antonio ES 20,420              21.87% 35.10%

263 Socorro Socorro HS 134,309           27.42% 54.89%

619 State Chartered Schools Albuquerque Bilingual Academy 34,826              6.16% 37.08%

462 State Chartered Schools Albuquerque Institute for Math and Science Charter School 28,020              17.45% 63.03%

615 State Chartered Schools Albuquerque School of Excellence Charter School 88,738              6.44% 31.56%

329 State Chartered Schools Aldo Leopold Charter School 10,078              24.42% 62.38%

157 State Chartered Schools Alma d' Arte Charter High School 47,308              33.45% 67.63%

423 State Chartered Schools Cesar Chavez Community Charter School 26,988              19.69% 50.43%

645 State Chartered Schools Estancia Valley Classical Academy Charter School 70,799              3.56% 14.23%

509 State Chartered Schools Explore Academy (Rio Rancho) 49,680              14.87% 48.20%

451 State Chartered Schools Explore Academy Charter School (Albuquerque)` 229,343           18.24% 38.95%

543 State Chartered Schools Horizon Academy West Charter School 45,987              12.28% 45.85%

626 State Chartered Schools J. Paul Taylor Academy Charter School 23,228              5.53% 22.14%

169 State Chartered Schools La Academia Dolores Huerta 23,574              32.69% 73.68%

502 State Chartered Schools La Tierra Montessori School of the Arts & Sciences 14,482              15.31% 52.67%

473 State Chartered Schools Las Montanas Charter School CH 27,054              16.92% 41.52%

358 State Chartered Schools McCurdy Charter School 73,618              22.84% 46.22%

343 State Chartered Schools Media Arts Collaborative Charter School 26,492              23.73% 76.58%

409 State Chartered Schools Middle College Charter HS 5,302                20.41% 78.58%

446 State Chartered Schools Monte Del Sol Charter School 32,742              18.49% 51.15%

484 State Chartered Schools North Valley Academy Charter School 46,615              16.52% 61.02%

534 State Chartered Schools Red River Valley Charter School 14,466              13.27% 49.27%

121 State Chartered Schools South Valley Preparatory Charter School 21,006              36.39% 72.51%

536 State Chartered Schools Southwest Aeronautics, Mathematics and Science Academy Charter School 42,388              13.22% 53.12%

490 State Chartered Schools Southwest Preparatory Learning Center 43,272              16.24% 61.93%

494 State Chartered Schools Southwest Secondary Learning Center 34,258              15.89% 61.43%

584 State Chartered Schools Taos Academy Charter School 30,000              9.01% 31.93%

616 State Chartered Schools The ASK Academy Charter School 47,318              6.40% 25.55%

465 State Chartered Schools The Great Academy Charter School 15,034              17.21% 45.32%

483 State Chartered Schools The Masters Program Early College Charter School 12,740              16.53% 65.30%

464 State Chartered Schools The Montessori Elementary Charter School 40,412              17.28% 62.63%

480 State Chartered Schools The New America Charter School ‐ Las Cruces Campus 24,330              16.74% 32.03%

657 State Chartered Schools Tierra Adentro Charter School 38,296              0.92% 6.69%

514 State Chartered Schools Tierra Encantada Charter School 28,406              14.47% 56.52%

486 State Chartered Schools Turquoise Trail Charter School 72,736              16.45% 55.39%

631 State Chartered Schools Twenty‐First Century Public Academy 56,010              5.40% 21.91%

305 State Chartered Schools Vista Grande Charter High School 12,324              25.72% 56.82%

313 State Chartered Schools Walatowa Charter HS 16,482              25.16% 66.57%

508 T or C Arrey ES 35,719              14.91% 48.17%

441 T or C Hot Springs HS 151,583           18.72% 52.61%

539 T or C Truth or Consequences ES 65,312              12.77% 41.23%

31 T or C Truth or Consequences MS 70,279              49.92% 70.06%

475 Taos Anansi Charter School 19,315              16.84% 47.20%

377 Taos Arroyos del Norte ES 37,847              22.22% 55.62%

189 Taos Chrysalis Alternative School 1,792                31.37% 84.98%

385 Taos Enos Garcia ES 104,043           21.72% 55.53%

340 Taos Ranchos de Taos ES 68,163              24.05% 64.02%

120 Taos Taos HS 196,106           36.41% 65.95%

4 Taos Taos MS 104,191           76.87% 72.38%

450 Tatum Tatum ES 43,927              18.30% 72.59%

413 Tatum Tatum Jr./Sr. HS 100,297           20.29% 69.43%

461 Tucumcari Tucumcari ES 112,160           17.59% 58.43%

333 Tucumcari Tucumcari HS 124,042           24.31% 56.45%

129 Tucumcari Tucumcari MS 79,804              35.88% 68.60%

249 Tularosa Tularosa ES 58,140              27.91% 78.95%

387 Tularosa Tularosa HS 86,469              21.69% 64.22%

200 Vaughn Vaughn Combo 64,183              30.89% 64.48%

23 Wagon Mound Wagon Mound Combo ES / HS 59,086              54.20% 74.14%

481 West Las Vegas Don Cecilio Martinez ES 29,246              16.70% 64.82%

304 West Las Vegas Luis E. Armijo ES 42,893              25.73% 70.99%

175 West Las Vegas Rio Gallinas Charter 16,849              32.43% 77.14%

195 West Las Vegas Union Street ES 15,320              31.09% 49.46%

267 West Las Vegas Valley Combo ES/MS 65,746              27.31% 62.91%

443 West Las Vegas West Las Vegas HS 145,632           18.56% 62.01%

285 West Las Vegas West Las Vegas MS 59,474              26.92% 50.87%

452 West Las Vegas West Las Vegas Partnership 14,326              18.18% 52.60%

613 Zuni Shiwi Ts' Ana ES 91,278              6.69% 23.88%

NRC‐2025 State Chartered Schools ACES Technical Charter School 20,339            26.16%

NRC‐2026 Albuquerque (District Charter) Voz Collegiate Preparatory 17,403            17.44%

NRC‐2026 State Chartered Schools Explore Academy Charter School (Las Cruces) 43,108            16.80%

NRC‐2027 State Chartered Schools Rio Grande Academy of Fine Arts 21,246            20.53%

NRC‐2027 State Chartered Schools Thrive Community School 21,340            7.35%

* Albuquerque Albuquerque Talent Development Secondary Charter School 16,224            28.14%

* Albuquerque Corrales International Charter 23,418            13.52%

* Albuquerque Technology Leadership Charter HS 12,000            37.33%

* Albuquerque The New America Charter School ‐ Albuquerque Campus 25,440            16.88%

* Albuquerque William and Josephine Dorn Community Charter School 13,888            18.93%

* State Chartered Schools Albuquerque Collegiate Charter School 10,856            10.08%

* State Chartered Schools Altura Preparatory Charter School 21,696            22.87%

* State Chartered Schools Amy Biehl Charter HS 57,162            49.90%

* State Chartered Schools Dzith Dit Looi School of Empowerment Charter 3,839              7.29%

* State Chartered Schools Hozho Academy Charter School 59,838            25.57%

* State Chartered Schools Mission Achievement & Success 1.0 Charter School 72,338            25.46%

* State Chartered Schools Mission Achievement and Success 2.0 Charter School 86,764            3.73%

* State Chartered Schools NM School for the Arts Charter School 72,668            23.08%

* State Chartered Schools Raices del Saber Xinachtli Charter School 6,738              17.87%

* State Chartered Schools Roots and Wings Community Charter School 4,464              28.83%

* State Chartered Schools SABE (Sandoval Academy of Bilingual Education Charter School) 23,694            20.22%

* State Chartered Schools Six Directions Indigenous Charter School 13,174            26.02%

Upon PEC or District renewal of the charter, these schools will be measured, evaluated and prioritized in the above list and elgible for grants under the standards‐based capital outlay 

process funding.

*Charter Schools in privately owned facilities are not eligible for PSCOC capital outlay funding, and are therefore not ranked in the body of this list.

Prepared by PSFA Staff
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 2024 Final wNMCI Ranking 

Sorted by District then School

Rank District School Name

 Gross Area 

(Sq.Ft.)  wNMCI

Campus 

FCI

* State Chartered Schools Solare Collegiate Charter School 21,760            0.82%

* State Chartered Schools Taos Integrated School of the Arts  13,062            8.35%

* State Chartered Schools Taos International School 24,416            6.82%
* Taos (District Charter) Taos Municipal Charter School 34,101            12.80%

Prepared by PSFA Staff
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AMS 
November 29, 2023 
Item No. IV.E. 

 

 

 

 

 

I. FY23 PSFA Annual Report Draft 

II. Presenter(s):  Martica Casias, Executive Director 
Ryan Parks, Deputy Director 

III. Potential Motion: 

 Subcommittee recommendation for Council approval of the FY23 PSCOC and PSFA Annual 
Report draft, and authorization for PSFA staff to make final edits, technical corrections, and 
graphic development prior to printing and distribution. 

IV. Executive Summary: 

 Staff Recommendation: 
Approve the 2023 PSFA Annual Report draft. 

 Key Points: 
The FY23 PSFA Annual Report focuses on the PSCOC and PSFA accomplishments that 
occurred in fiscal year 2023. The report also summarizes information pertaining to the 
organization of the PSCOC and the PSFA, PSFA department updates, PSCOC funding 
programs, and active PSCOC funded projects. 
 
Per § 22-24-5.J. NMSA 1978: 

No later than December 15 of each year, the council shall prepare a report summarizing 
its activities during the previous fiscal year.  The report shall describe in detail all 
projects funded, the progress of projects previously funded but not completed, the 
criteria used to prioritize and fund projects and all other council actions.  The report 
shall be submitted to the public education commission, the governor, the legislative 
finance committee, the legislative education study committee and the legislature. 

 
 
Exhibit(s): 
A – FY23 PSCOC/ PSFA Annual Report Draft (handout) 
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     VIII. Informational  
A.   Status Report on the PSCOC Director Search Process 
B. Status of Office of Broadband Access and Expansion 
C. PSCOOTF Update 
D. Maintenance Program Status Report 
E. Ben Lujan Maintenance Achievement Awards 
F. Semi-Annual Contracts Update Report 
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PSCOC 
December 6, 2023 
Item No. VIII.A. 

 
 

 

 

I. PSCOC Director Search Process 

II. Presenter(s):  Nick Lourenço, HR Manager 
 

III. Executive Summary (Informational): 

 Key Points: 
PSFA HR under the instruction of PSCOC has started the search for a new executive director to replace 
Martica Casias that announced her retirement. The vacancy was posted on different print and digital career 
sites: 
 
NMpsfa.org 
Monster.com 
Indeed.com 
nmsba.org (The New Mexico School Boards Association) 
nmcel.org (New Mexico Coalition of Educational Leaders) 
ces.org (Cooperative Education Services) 
 
PSFA HR received 42 applications. The candidates were pre-screened and placed in 4 different categories: 
Exceed Requirements; Meet requirements; Minimal requirements and Do not meet requirements. 
 

 
• Initial Vacancy posting Notice                                 October 19,2023 
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PSCOC 
December 6, 2023 
Item No. VIII.B. 

 
 

 

 

 

I. Status of Office of Broadband Access and Expansion 

II. Presenter(s):  Martica Casias, Executive Director 

III. Executive Summary (Informational): 

 Current Status: 
• PSFA issued a purchase order (PO) to Lumen (Statewide Education Network [SEN] 

Contractor) on September 26, 2023.   
• Contract for Zayo (who provides commodity internet services to the SEN core router 

[NODE]) was signed on November 8, 2023.  
• PSFA and Office of Broadband Access and Expansion (OBAE) are working on a contract 

for Contera, who also provide commodity internet services 
o  Zayo and Contera provide connectivity from NODE to school 

 
Key Points: 
• PSFA and OBAE started talking about a Joint Powers Agreement (JPA) after Patrick 

Shafer, the General Counsel of the Department of Finance and Administration, expressed 
concerns in August 2023 about the necessity of a JPA rather than a Memorandum of 
Understanding (MOU) in order to extend PSCOC funding. The MOU prohibited OBAE 
from making any contracts or issuing POs in situations where PSFA was the owner of the 
funding, per statute. Such a JPA would permit it. 

 
• It was determined the length of time to produce a JPA would be considerable and hold up 

the forward movement of the SEN. PSFA is managing all invoices and payments for 
vendors under contract for the purposes of SEN – the intent of the MOU was to alleviate 
the additional workload on PSFA staff. 

 
• OBAE is actively working with the Office of the Governor to transfer PSFA staff and the 

$10M funding to OBAE.  Their intent is to accomplish this during the 2024 Legislative 
Session. Additionally legislative language will indicate to transfer all contracts. 

 
Exhibit(s): 
A – Draft 2024 Legislation 
B – PSCOC/PSFA/OBAE/SEN Timeline 
C – OBAE transfer request sent to Chief Casados  
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AN ACT 

RELATING TO STATE GOVERNMENT; TRANSFERRING THE PUBLIC SCHOOL FACILITIES 
AUTHORITY BROADBAND TEAM TO THE OFFICE OF BROADBAND ACCESS AND 
EXPANSION.  TRANSFERRING PERSONNEL, FUNCTIONS, MONEY, AND 
APPROPRIATIONS. AMENDING SECTION 63-9J-3 NMSA 1978 TO MOVE THE 
BROADBAND DEPLOYMENT & CONNECTIVITY PROGRAM TO THE OFFICE OF 
BROADBAND ACCESSIBILITY AND EXPANSION. 

BE IT ENACTED BY THE LEGISLATURE OF THE STATE OF NEW MEXICO: 

SECTION 1. Sec�on 63-9J-3 NMSA 1978 is amended to read: 

“M. On July 1, 2024, all programs, func�ons, personnel, appropria�ons, money, 

statutory funds, records, furniture, equipment, supplies and other property 

belonging to the Public School Facili�es Authority Broadband Deficiency 

Correc�ons Program, renamed here, Broadband Deployment and Connec�vity 

Program, are transferred to the Office of Broadband Access and Expansion.  Prior 

to the transfer of personnel, the NM State Personnel Office shall conduct a posi�on 

review of the posi�ons and personnel to be transferred within the appropriate 

classifica�on and to convert the Governor Exempt personnel to Classified 

personnel. 

N. Beginning on July 1, 2024, all contractual obliga�ons pertaining to the programs 

in Subsec�on M of this sec�on are transferred and binding on the Office of 

Broadband Access and Expansion. 

O.  Beginning on July 1, 2024, all references in law, rules, orders and other official 

acts to the programs in Subsec�on M of this sec�on shall be deemed references to 

the Office of Broadband Access and Expansion.” 
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Month Year Notes

November 2021
On November 21, 2021, the PSFA issued a Request for Proposals (RFP) seeking formal 
competitive sealed responses from qualified Broadband providers for Backbone, Last Mile 
Connections and Commodity Internet Access 

March 2022 PSCOC directs PSFA to start contract negotiations with highest offers for SEN

May 2022 PSFA receives approval from PSCOC to hire attorney to assist with contract negotiations 
for Phase I of SEN

June 2022 Concerns:
 ◘ validation needed from potential school districts
 ◘ costs
 ◘ number of notes needed
 ◘ JPA between entities housing nodes needed
 ◘ number of staffing needed to support SEN
 ◘ PSFA responsible for management of SEN

July 2022 Weekly technical meetings (Matt Schmidt Director at that time)
 ◘ AMS directed PSFA to actively engage more school districts (18 total at this time)
 ◘ all nine nodes may not be needed 
 ◘ Level of commitment not defined because costs not yet determined

August 2022 contemplation of JPA
October 2022 request for consultant for technical support

 ◘ consideration of JPA between PSFA and OBAE

November 2022 PSCOC approves JPA between PSFA and OBAE, dependent upon contract completion 
with Lumen

December 2022 PSFA and OBAE attorneys working on terms and conditions, concurrence on scope of 
work
 ◘ two core nodes included
Concerns:
 ◘ need  an agreed upon SOW
 ◘ confirm number of participants
 ◘ confirm costs
 ◘ Service Level Agreements needed base on SOW
 ◘ Concurrence to PSCOC approved Guidelines needed
 ◘ 18 schools on board

January 2023 contract negotiations with Lumen for the State Wide Education Network (SEN) continue; 
eRate Central agreement approved; Cat2 (network equipment)awards approved

February 2023 MOU between OBAE and PSFA approved

March 2023 Cat 2 (network equipment) awards approved; $8.3M in funding approved for OBAE, 
contingent upon contract execution

June 2023 Lumen Contract signed by all parties
August 2023 $6.7M in funding approved for OBAE

September 2023 Lumen PO issued by PSFA

November 2023
Zayo contract signed; PSFA informed OBAE working on MOUs between universities to 
determine how Node owners will be paid. PSFA working on renewing eRate Contract. 
Issue Phase II Contracts for eRate

OBAE/SEN Timeline 2021-2023 (as presented to PSCOC meetings)
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DISESTABLISHMENT REQUEST OF MOU BETWEEN PSCOC AND OBAE AND TRANSFER OF PERSONNEL 
AND ASSOCIATED FUNDING TO OBAE 

 

On March 1, 2023, the Office of Broadband Access and expansion (OBAE) entered into an 

Intergovernmental agreement with Public School Capital Outlay Council (“PSCOC”), through its Public-
School Facili�es Authority (“PSFA”).  The general scope of the agreement is summarized below: 

1. The PSFA authorizes the Director of OBAE to manage the PSFA’s five-member BDCP staff 

team (“BDCP Staff”). Such management shall include direct supervision of the PSFA’s 

Broadband Technical Manager, who in turn shall con�nue to supervise the other PSFA 

Staff. BDCP Staff shall remain subject to all terms and condi�ons of their employment as 

determined by the PSFA, including, but not limited to, the policies and provisions set 

forth in the PSFA Employee Handbook. It is expressly agreed that any and all 

employment-related grievances by or against any member of the BDCP Staff shall be 

referred to the PFSA in accordance with the PSFA Employee Handbook. All performance 

evalua�ons of BDCP Staff shall con�nue to be conducted by the PSFA, in consulta�on 

with the Director of OBAE as necessary and appropriate. For the avoidance of doubt, 

PSFA’s Execu�ve Director shall retain the responsibility and authority for all personnel 

decisions regarding BDCP Staff but may rely on the advice and recommenda�ons of the 

Director of OBAE regarding same. 
2. PSFA shall fill any vacant BDCP Staff posi�ons as soon as prac�cable while taking into 

considera�on the advice and recommenda�on of OBAE regarding any such hire. 
3. The OBAE shall be responsible for the design, construc�on and opera�on of the SEN 

broadband infrastructure using funds approved for such expenditures by the PSCOC 

pursuant to Paragraph IV herein. All SEN-related real and personal property purchased 

for the SEN shall be owned by OBAE, regardless of funding source. 
4. Contracts nego�ated by the PSFA and the OBAE and executed by the PSFA in SEN Phase I 

for the Backbone Nodes, Last Mile and Internet Connec�vity shall be used for the 

design, construc�on, and opera�on of the SEN. 
 

ACCOUNTABILITY OF FUNDS AND REIMBURSABLE EXPENSES  
 
1. The OBAE shall make requests to the PSCOC for funding for Broadband Ini�a�ves and 

eRate from the PSCOC All expenditures made subject to this Agreement shall be in 

accordance with the funding approved by the PSCOC and incorporated by reference as 

though fully set forth herein.  
2. Upon approval of the OBAE funding requests, the approved funds will be transferred to 

the OBAE. . The OBAE shall submit to the PSFA all suppor�ng documenta�on through 

vouchers, valid purchase orders or equivalent documents, or invoices by the vendors 

evidencing propriety of the expenditures. The OBAE shall be strictly accountable for all 

receipts and disbursements. C. 
3. Each Party shall be responsible for its own expenditures for its own staff and program 

administra�on. No Party shall be obligated to reimburse any other Party for any such 

expense. 
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Although this agreement was entered into in good faith, the basic tenants were flawed.  For OBAE to 

coordinate and execute its mission fully which incorporates the State Educa�on Network along with 

other broadband ini�a�ves that intersect, such as, Rights of Way (ROW), community engagement 

ac�vi�es, and interac�ons with Internet Service Providers, there must not be a wall between the team 

members who are ge�ng the day-to-day work done of bringing broadband to everyone in the state.  
There also must be the funding on hand to execute that mission in support of that work in the way of 

labor, contracts, material, travel, and other direct costs that can be u�lized as needed by those execu�ng 

the work. 

There have been vacancies open in the PSCOC staff since March that have not been filled.  This has le� a 

significant void in OBAE’s ability to task and get mission work completed.  The es�mated $10 million 

earmarked in support of the iden�fied scope ini�a�ves were reduced to $8.3 million, of which zero 

dollars have been received as of the date of this paper.  This is significant to note as it took well over a 

year and hundreds of manhours to finalize the Lumen contract which was executed on June 14, 2023.  

This contract is s�ll not funded. 

Per the MOU, OBAE has atended the PSCOC mee�ngs and have been le� of the agenda, put last on the 

agenda and the mee�ng “run out of �me”, and other non-honest broker discussions showing lack of 

good effort to support the mission.  For instance, only SEN supported travel will be approved, when the 
Broadband Technical Manager serves on several other connected working groups such as the Rights of 

Way working group.  Since he is not an OBAE employee, PSCOC must approve his travel, and they have 

refused to do so. 

It is requested that both the budget in support of the SEN and all salaries and non-salary related items of 

the 5 billets iden�fied in the MOU be transferred to OBAE immediately along with the posi�ons 

themselves.  This will allow a streamlined workforce and supervisory staff that can be flexible to support 

the SEN and ALL related needs in support of SEN and OBAE.  The current structure does not allow for the 

current Broadband Technical Manager to supervise any OBAE staff members although his experience in 

both technical knowledge and leadership make him a viable candidate for a Bureau Chief Level posi�on 

in our new organiza�onal plan working towards our own Agency Code per the request sent in July 2023. 

Please feel free to contact me if you have any ques�ons or concerns regarding this manner.  We are 

hoping for a simple budget-based transfer all associated funding and billets within the next 60 days. 

 

Vr, 
Kim Kruzel, OBAE Advisor 
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PSCOC 
December 6, 2023 
Item No. VIII.C. 

 
 

 

I. PSCOOTF Update 

II. Presenter(s):  Martica Casias, Executive Director 
Matthew Schimmel, Fiscal Analyst 

III. Executive Summary (Informational): 

 Key Points: 
The Public School Capital Outlay Oversight Task Force (PSCOOTF) meeting on November 
3, 2023 and included the following topics: 

• Public School Capital Outlay Council (PSCOC) Update 
o Mr. Burciaga (PSCOC Vice-Chair), Dr. Perea Warniment (Awards 

Subcommittee Chair), and Ms. Leach (AMS Subcommittee Chair) presented 
updates from the October 10, 2023 PSCOC meeting. 
 

• Public School Facilities Authority (PSFA) Update 
o The PSFA presented follow-up responses for outstanding questions from the 

September 25, 2023 PSCOOTF meeting.  
o The topics included training opportunities for HVAC units  

 Facilities Managers Workshops; regional HVAC Maintenance training 
 Local 49 Union; training to members only 
 Associated General Contractors; Building Operations Certification 

o  PSFA Three-year HVAC maintenance agreements 
 Contractually obligates mechanical contractor to service and maintain 

HVAC units for three years 
 Quarterly, semi-annual or annual maintenance, inspections and testing 

services 
 At project closeout the installer must provide training, operations manual 

and video 
 

Task - Additional research related to cost of three-year maintenance agreements, 
collaboration with LESC on potential legislation. 
 

• PSFA Budget Request 
o The PSFA presented its current Operating Budget Request for FY25. 

 

Category Category  
Name 

FY24  
OpBud 

FY25  
Budget  
Request 

Difference Between  
FY24 & FY25  

Budget Request 

200 Personal Services & 
Employee Benefits $      5,763,000 $         6,359,259 $                   596,259 

300 Contractual Services $         150,000 $            225,000 $                     75,000 
400 Other $      1,272,900 $         1,272,900  

Total: $      7,185,900 $         7,857,159 $                   671,259 
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• Adequacy Standards 

o The PSFA presented a brief history of adequacy standards, the adequacy planning 
guide, and potential changes based on internal evaluation and district outreach.   
 

• State/Local Match and Waivers 
o The PSFA, Public Education Department (PED), Legislative Finance Committee 

(LFC), and Legislative Education Study Committee (LESC) presented a complete 
history and breakdown of the state-local match formula and waiver criteria 
currently set in statute, as well as potential remedies for a more equitable 
foundation.   

 
Task - Additional evaluation of state-local match and waiver criteria factors and other 
metrics to more accurately gauge a school district’s financial position. 
• Work with LESC and LFC prior to session 
• Who will carry/sponsor this bill 

 
• House Joint Memorial 7 (2023), State and Federal Funding of Heating, Ventilation 

and Air Conditioning Systems 
o The LESC and SafeTraces presented on indoor air quality systems and how it 

relates to illness related absences in schools. 
 

Task - Additional research related to cost of three-year maintenance agreements, 
collaboration with LESC on potential legislation. 
• Average cost 

 
 
Exhibit(s): 
A – Cost of Three Year Maintenance Agreements, 2013-2015 (Adjusted for Inflation) 
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Cost of Three Year Maintenance Agreements, 2013-2015 (Adjusted for Inflation) 

 
 

Original 3 Year Maintenance Amounts at Time of Bid 

Project # District School Project  
Type 

 3-Year Cost 
(excludes 
NMGRT)  

 Yearly Cost 
(excludes 
NMGRT)  

P13-009 West Las 
Vegas West Last Vegas MS Renovation $    73,000.00 $    24,333.33 

P14-001 Albuquerque Marie Hughes ES Renovation, 
Addition $    40,425.00 $    13,475.00 

P14-004 Albuquerque Atrisco ES Demolition, 
Addition $    54,000.00 $    18,000.00 

P14-005 Belen* Rio Grande ES New School $    86,212.20 $    28,737.40 
P14-011 Gadsden New ES New School $    63,300.00 $    21,100.00 
P15-005 Clovis Parkview ES Renovation $    56,389.00 $    18,796.33 
P15-006 Gallup Thoreau ES Renovation $    38,000.00 $    12,666.67 

Average $    58,760.89 $    19,586.96 
*based on average of 5 bids 

 
 
 

3 Year Maintenance Amounts adjusted for 
25.57% cumulative inflation from 2017 to 2023 

Project # District School Project  
Type 

 3-Year Cost 
(excludes 
NMGRT)  

 Yearly Cost 
(excludes 
NMGRT)  

P13-009 West Las 
Vegas West Last Vegas MS Renovation $    91,666.10 $    30,555.37 

P14-001 Albuquerque Marie Hughes ES Renovation, 
Addition $    50,761.67 $    16,920.56 

P14-004 Albuquerque Atrisco ES Demolition, 
Addition $    67,807.80 $    22,602.60 

P14-005 Belen* Rio Grande ES New School $  108,256.66 $    36,085.55 
P14-011 Gadsden New ES New School $    79,485.81 $    26,495.27 
P15-005 Clovis Parkview ES Renovation $    70,807.67 $    23,602.56 
P15-006 Gallup Thoreau ES Renovation $    47,716.60 $    15,905.53 

   Average $    73,786.04 $    24,595.35 
*based on average of 5 bids 
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PSCOC 
December 6, 2023 
Item No. VIII.D. 

 
 

 

I. Maintenance Program Status Report 

II. Presenter(s):  Larry Tillotson, Maintenance & Operations Manager 

III. Executive Summary (Informational): 

 Key Points: 
Current New Mexico School District Performance Status as of September 30, 2023 
 

• Preventive Maintenance Plan Status. Definition: a statute driven (annually updated) 
written plan on how districts manage maintenance and operations. NM State Statute 
(22-24-5.3 NMSA 1978, Preventive Maintenance Plans; Guidelines; Approval and 
6.27.3.11 NMAC). Exhibit B: Maintenance Program Status Report (MPSR). 

o 61.54% (56) of NM districts have a current and approved preventive 
maintenance plans.   This performance metric has declined from the previous 
(68.13%) reporting period. 

o 38.46% (35) have outdated/non-current plans. Opportunity for Improvement.  
o PSFA staff continues proactive outreach to the NM districts without current PM 

Plans in an effort to encourage improved performance and NM Statute 
expectations. Many districts have responded updating their plans and/or have 
requested assistance.   
 

• Facility Information Management System (FIMS) Definition: A Computerized 
Maintenance Management Software System to assist in managing both reactive and 
preventive maintenance tasks and collect basic utility bill data for energy management 
(NM State Statute 22-24-5.5). Exhibit B: Maintenance Program Status Report.  
District Use Status (Goal 70% statewide use).    

o Maintenance Direct: 61.54% (56) of NM districts are utilizing this tool to 
manage reactive maintenance activities. Previous: 60.44% 

o Preventive Maintenance Direct: 67.03% (61) of NM districts are utilizing this 
tool to manage preventive maintenance activities. Previous: 65.93%  

o Utility Direct: 47.25% (43) of NM districts are utilizing this tool to collect 
utility data driving energy management opportunities. Previous: 47.25%. No 
change 

o FIMS use State average: 64.285% of NM school districts use the state provide 
FIMS tools and resources to manage maintenance performance. Previous: 
63.185%  
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• Facility Maintenance Assessment Report (FMAR F6). Definition: An 
evaluation/assessment tool used to determine the effectiveness of a districts 
maintenance efforts (combines Facility Maintenance Assessment, Preventive 
Maintenance Plan and FIMS performance). The final FMAR is used to assist in 
identifying areas of improvements for educational environments through district 
maintenance programs. Exhibit C: Statewide FMAR quarterly performance (pie chart) 4th 
Cycle, 3rd Quarter 2023 
  

• Cumulative Performance Summary as of September 30, 2023 (Statewide Goal: 
70% Satisfactory performance).     

o FMAR F6 statewide average performance rating: 76.458%, Satisfactory 
Performance with 128/784 schools completed for a 16.3% statewide completion 
rate spanning 40 NM districts, and 6 State Charter Schools. Previous 3rd Cycle 
reflected a 71.69% Satisfactory performance rating-final.  

o FMAR F6 current State Charter school performance rating: 73.27%, 
Satisfactory Performance with 6 schools completed.  

Percentage rate of districts responding to the FMAR within 60 days:   
o FMAR F6 4th Cycle district response rate: 28.12% (36/128) 
o Highest & Lowest ratings this quarter:  
o High: 94.927%, Outstanding | Low: 50.532%, Poor. 
o FMAR F6 statewide district Avg. highest rating: 92.17% | lowest rating: 

45.56% 
 

• FMAR Minor and Major Deficiency Summary: Definition: A sub-report compiled 
from FMAR F6 data articulating the number of FMAR Minor and Major Deficiencies 
(life, health safety, and/or property loss identifiers). This summary report is currently 
used to develop categorical maintenance training topics and courses through the 
Facility Managers Training Program in an effort to impact the deficiencies. Exhibit D: 
FMAR Minor & Major Deficiency Summary report, 4th Cycle 

• Summary: 353 (195 minors & 158 majors) accumulated deficiencies recognized.  The 
top 5 category ranking are as follows:   

o #1 – Fire protection systems (45 deficiencies)   
o #2 – Electrical distribution systems (35 deficiencies)  
o #3 – Walls, floors, ceilings and stair systems (33 deficiencies) 
o #4 – Roofs, flashings and gutter systems (31 deficiencies)  
o #5 – Housekeeping Systems (22 deficiencies) 

• This information is shared quarterly with the New Mexico Public Facility Managers 
Association (NMPFMA) to drive data driven educational training programs through 
the Facility Managers Masters Training Program and Fall Conference.   
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• Meaningful Maintenance Metrics (M3): Definition: a data driven FIMS report used 
to articulate maintenance performance using industry standard performance metrics 
and Key Performance Indicators:  

o 12% of NM Districts use this data driven report feature to communicate 
maintenance performance to district leadership. Districts include: Alamogordo, 
Albuquerque, Belen, Clovis, Deming, Farmington, Gadsden, Grants-Cibola, 
Hobbs, NMSBVI and Roswell 

 
• NM Facility Managers Master Certificate Program: A formal training program 

enhancing the knowledge and skillset of public school facility managers. Exhibit E: 
Master’s Certificate Graduates 2023  

o 2023 Graduates: At the Facility Managers Conference, CES and the NMPFMA 
recognized 17 NM school district staff successfully completing the 2 year 
coursework at a graduation ceremony. 10 NM school districts, 1 BIE School and 
1 State Charter School - Central Consolidated, Deming, Dulce, Zuni, Dexter, 
Los Alamos, Alamogordo, Mosquero, Silver Consoildated, SW Secondary 
Learning & Six Directions Indigenous School. 

 

Exhibits:  
A – Maintenance Program Definitions 2023 
B – Maintenance Program Status Report (MPSR), 2nd Qtr. 2023 
C – Statewide FMAR quarterly performance (pie-chart), 2nd Quarter 2023 
D – FMAR Minor & Major Deficiency Summary Report (graph) 
E – Master’s Certificate Graduates 2023  
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Maintenance Program Definitions 2023 

 

Preventive Maintenance Plan: a statute driven (annually updated) written plan on how 
districts manage maintenance and operations. NM State Statute (22-24-5.3 NMSA 1978, 
Preventive Maintenance Plans; Guidelines; Approval and 6.27.3.11 NMAC).  

Facility Information Management System (FIMS): A Computerized Maintenance 
Management Software System to assist in managing both reactive and preventive 
maintenance work order tasks and collect basic utility bill data supporting district energy 
management processes. (NM State Statute 22-24-5.5). 

Facility Maintenance Assessment Report (FMAR F6). Definition: An 
evaluation/assessment tool used to determine the effectiveness of a districts maintenance 
efforts (combines a Facility Maintenance Assessment, Preventive Maintenance Plan and 
FIMS use). The final FMAR is used to assist in identifying areas of improvements for 
educational environments through district maintenance programs.   

FMAR Minor and Major Deficiency Summary: Definition: A report compiled from 
FMAR F6 data articulating the number of FMAR Minor and Major Deficiencies (life, health 
safety, and/or property loss identifiers). This summary report is currently used to develop 
categorical maintenance training topics and courses through the Facility Managers Training 
Program in an effort to impact the deficiencies.  

Meaningful Maintenance Metrics (M3): Definition: a data driven FIMS report used to 
articulate maintenance performance using industry standard performance metrics and KPI’s: 

The NM Facility Managers Operational Staff Certificate Program: A formal training 
program designed to enhance the knowledge and skillset of public school facility managers 
and staff has been developed through the collaboration of several state entities and NM 
school districts in combined effort to improve public school facility conditions through 
formal means including but not limited to: OSHA Safety, Electrical Safety, Environmental 
Health, Maintenance & Operations, Long range Capital Planning, Emergency & Security 
Management, Human Resources and Budgeting.   
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Maintenance Program Status Report (MPSR) 3rd Qtr. 2023

District_Name
1. PM Plan_Status NM 

Statute 22-24-5.3
Last PM Update Note: 

Required annual

2a. 
Maintenance 
Direct (MD) 

Score

2b. Preventive 
Maintenance 
(PMD) Score

2c. Utility 
Direct (UD) 

Score

* 3. District Avg. 
FMAR Cycle 3 

Final

* 3a. District 
Avg. FMAR 

Cycle 4
4. Measurement & 

Verification 

5a. PM 
Schedules 
Running

5a. PM 
Schedule 

Types 
(Goal:10>)

PM Completion Rate 
(Goal > 90%)  2b.

PM Cost Ratio 
(Goal > 20%) 2b.

Work Order 
Backlog Rate    
(Goal < 25%) 2a.

Transaction 
Percentage (Goal > 

100%) 2a.

6 - E-Builder 
Project Status

7 - Staffing 
Model (100%)

ALAMOGORDO NOT UPDATED 9/27/2022 2.25 1 1 77.88% 48.45% 0 0 54.79% 2% 16.44% 186.47%
ALBUQUERQUE CURRENT 7/15/2023 3 2 3 72.58% 71.28% 5,095 91 86.14% 30% 3.05% 153.70%
ANIMAS NOT UPDATED 8/8/2022 1.5 2 2 74.42% 39 14 31.25% 37% 51.22% 51.22%
ARTESIA CURRENT 1/3/2023 1.75 2 2 69.30% 72.94% 46 10 100% 0% 0.35% 0%
AZTEC CURRENT 1/23/2023 3 2.25 2 91.07% 86.70% 355 24 95.26% 39% 4.82% 125.83%
BELEN CURRENT 7/1/2023 1.75 2.5 2 81.14% 73.98% 114 15 88.08% 21% 3.49% 81.10%
BERNALILLO CURRENT 8/17/2023 1.75 2.75 1 77.98% 76.61% 138 15 100% 56% 1.63% 51.63%
BLOOMFIELD CURRENT 9/21/2023 2 2.5 2 72.64% 83.62% 186 28 100% 12% 1.64% 96.31%
CAPITAN CURRENT 6/29/2023 1.75 2.25 2 63.53% 11 6 100% 0% 2.27% 25%
CARLSBAD CURRENT 8/15/2023 1.75 2.5 1 67.00% 74.40% 115 13 100% 5% 0.17% 67.24%
CARRIZOZO CURRENT 7/25/2023 1.25 1.5 1 -4.34% 7 5 0% 0% 800% 0%
CENTRAL CONS. CURRENT 7/15/2023 2.5 2 1 85.27% 89.65% 373 26 99% 4% 2.39% 142.11%
CHAMA NOT UPDATED 6/24/2019 1.75 1.75 2 60.01% 44 11 0% 0% 7.28% 0%
CIMARRON NOT UPDATED 8/24/2022 1.75 2 0.5 63.50% 76.11% 26 18 100% 0% 0.43% 0.43%
CLAYTON CURRENT 12/5/2022 1.25 1 1 71.74% 86.21% 0 0 0% 0% 300% 0%
CLOUDCROFT NOT UPDATED 11/16/2021 1.5 1.75 2 63.29% 19 9 100% 0% 25.49% 0%
CLOVIS CURRENT 1/31/2023 3 2.75 2.5 89.10% 92.17% 215 10 100% 16% 0.27% 129.14%
COBRE CONS. NOT UPDATED 9/16/2022 1.5 1 2 57.39% 0 0 0% 0% 15.38% 0%
CORONA NOT UPDATED 9/22/2022 1 1 1 67.94% 0 0 0% 0% 0% 0%
CUBA CURRENT 10/18/2023 1.5 1.75 1.5 81.85% 76.53% 161 25 0% 0% 0% 0%
DEMING CURRENT 9/15/2023 2.25 2.25 2 81.52% 79.23% 458 23 98.98% 34% 0.88% 188.59%
DES MOINES CURRENT 4/20/2023 1.25 1 1 75.17% 0 0 0% 0% 50% 0%
DEXTER CURRENT 7/1/2023 1.75 2 2 71.28% 24 10 100% 0% 2% 28%
DORA CURRENT 7/18/2023 1.5 1.75 2 69.46% 99 27 0% 0% 1314.29% 0%
DULCE CURRENT 2/28/2023 1 1 1 57.45% 0 0 0% 0% 0% 0% 64.48%
ELIDA CURRENT 7/19/2023 1.5 1.5 1 82.58% 65 21 0% 0% 0% 0%
ESPANOLA NOT UPDATED 9/26/2022 1.5 1 1 53.77% 0 0 0% 0% 39.36% 10.27% 101%
ESTANCIA NOT UPDATED 1/9/2022 1.75 2 1.5 75.03% 81.39% 60 10 100% 6% 3.36% 71.22%
EUNICE NOT UPDATED 8/17/2022 1.75 1.75 1 64.88% 77.02% 18 5 100% 0% 12.73% 0%
FARMINGTON CURRENT 12/8/2022 2.75 2 2 87.48% 91.66% 1,044 41 98.34% 13% 36.20% 183.71%
FLOYD CURRENT 6/22/2023 1.5 2.25 2 86.16% 44 23 100% 73% 47.22% 30.56%
FT SUMNER CURRENT 6/29/2023 1.5 1.5 1 64.32% 132 23 0% 0% 0% 0%
GADSDEN CURRENT 2/25/2023 2.75 2 2 77.05% 82.14% 499 19 70.69% 23% 6.46% 146.51%
GALLUP MCKINLEY CURRENT 2/1/2023 2 1.75 1 64.66% 90.74% 163 9 100% 0% 0.74% 154.05%
GRADY CURRENT 3/3/2023 1.75 2 1 79.57% 61 17 100% 1% 3.33% 3.33%
GRANTS-CIBOLA NOT UPDATED 8/8/2022 2.5 2.25 2 68.76% 71.30% 86 10 97.81% 21% 35.22% 159.14%
HAGERMAN NOT UPDATED 6/15/2022 1.5 1.75 2 54.37% 45.46% 42 17 58.93% 0% 128.57% 37.14%
HATCH VALLEY CURRENT 5/10/2023 2.25 1.75 2 69.16% 77.40% 85 10 86.36% 16% 10.06% 148.49%
HOBBS CURRENT 5/19/2023 2.5 2.75 2 88.63% 29 12 100% 96% 0.12% 77.09%
HONDO VALLEY NOT UPDATED 8/30/2022 1.5 1.25 1 76.05% 0 0 0% 0% 0% 0%
HOUSE CURRENT 6/29/2023 1.75 1.75 1 67.37% 50 18 66.67% 0% 262.50% 237.50%
JAL NOT UPDATED 3/1/2006 1.25 1.5 1 69.39% 6 6 0% 0% 0% 0%
JEMEZ MOUNTAIN NOT UPDATED 8/10/2022 1.75 1.75 1 56.43% 25 11 68.09% 0% 20% 0%
JEMEZ VALLEY NOT UPDATED 9/21/2021 1 1 1 63.63% 83.52% 0 0 0% 0% 0% 0%
LAKE ARTHUR NOT UPDATED 8/29/2022 1 1 1 68.16% 0 0 0% 0% 0% 0%
LAS CRUCES CURRENT 8/28/2023 2 1.5 2 75.75% 79.29% 187 4 56.78% 4% 111.27% 374.82%
LAS VEGAS CITY CURRENT 8/2/2023 2.25 1.75 2 66.31% 31 9 96.77% 8% 1.85% 180.21%
LOGAN CURRENT 6/20/2023 1.75 2 1.5 72.22% 83.44% 54 19 99.89% 0% 8.33% 62.50%
LORDSBURG NOT UPDATED 8/16/2022 2 2.25 1 70.18% 78.54% 56 16 100% 34% 22.50% 100%
LOS ALAMOS CURRENT 10/2/2023 2.5 2.25 2 83.83% 188 20 100% 35% 1.40% 149.30%
LOS LUNAS CURRENT 1/26/2023 2.25 2 2 85.09% 84.01% 354 22 96.95% 8% 4.99% 255.28%
LOVING CURRENT 9/7/2023 1.75 2 1.5 67.79% 44 13 88.06% 52% 3.74% 77.57%
LOVINGTON CURRENT 9/11/2023 2.25 2.25 1 85.17% 83.82% 157 17 99.54% 70% 0.57% 196.81%
MAGDALENA CURRENT 8/29/2023 1.25 1.5 2 82.27% 7 5 0% 0% 196.77% 67.74%
MAXWELL CURRENT 10/24/2023 1 1.5 1 70.06% 1 1 0% 0% 0% 0%
MELROSE CURRENT 7/19/2023 1.75 2 1 57.13% 136 17 98.84% 0% 0.39% 9.06%
MESA VISTA NOT UPDATED 8/16/2022 1.5 1.5 1 75.52% 22 9 0% 0% 0% 0%
MORA CURRENT 4/27/2023 1.5 1.5 1 48.99% 26 7 75.93% 0% 121.62% 0%
MORIARTY NOT UPDATED 8/15/2022 2 2 2 81.23% 78.52% 0 0 0% 0% 0% 0% 78.85%
MOSQUERO CURRENT 10/10/2022 2 2.5 2 66.77% 18 9 100% 26% 0% 132.95%
MOUNTAINAIR NOT UPDATED 5/17/2016 1.5 1.5 2 49.21% 43 10 0% 0% 0% 0%
NMSBVI CURRENT 7/26/2023 2 2.25 2 87.19% 97 17 98.56% 21% 4.11% 113.97%
NMSD NOT UPDATED 12/13/2021 2 2.25 2 70.81% 69 14 100% 90% 0.17% 100.40%
PECOS NOT UPDATED 7/6/2022 1.5 1.75 1 59.94% 31 14 0% 0% 0% 0%
PENASCO CURRENT 7/27/2023 1.75 2.25 2 68.50% 82 19 96.48% 63% 0.26% 8.31%
POJOAQUE VALLEY NOT UPDATED 12/29/2021 2 1.75 2 67.45% 35 10 87.50% 9% 11.11% 144.44%
PORTALES CURRENT 12/12/2022 2 1.75 2 79.08% 22 5 100% 6% 1.01% 86.68%

Page 1 M:\Maintenance Dudes\Maintenance_Program_Status\2023 Program Status\Maintenance_Program_Status_10-2023-JM
12.6.2023 PSCOC Meeting Page 236

slucero
Exhibit B



Maintenance Program Status Report (MPSR) 3rd Qtr. 2023

District_Name
1. PM Plan_Status NM 

Statute 22-24-5.3
Last PM Update Note: 

Required annual

2a. 
Maintenance 
Direct (MD) 

Score

2b. Preventive 
Maintenance 
(PMD) Score

2c. Utility 
Direct (UD) 

Score

* 3. District Avg. 
FMAR Cycle 3 

Final

* 3a. District 
Avg. FMAR 

Cycle 4
4. Measurement & 

Verification 

5a. PM 
Schedules 
Running

5a. PM 
Schedule 

Types 
(Goal:10>)

PM Completion Rate 
(Goal > 90%)  2b.

PM Cost Ratio 
(Goal > 20%) 2b.

Work Order 
Backlog Rate    
(Goal < 25%) 2a.

Transaction 
Percentage (Goal > 

100%) 2a.

6 - E-Builder 
Project Status

7 - Staffing 
Model (100%)

QUEMADO NOT UPDATED 10/1/2006 71.47%
QUESTA CURRENT 6/21/2023 2 2 1 71.43% 48.03% 83 25 100% 0% 2.86% 237.14%
RATON CURRENT 3/6/2023 2 2 2 76.13% 66 23 39.53% 81% 15.05% 24.41%
RESERVE NOT UPDATED 9/23/2016 1 1 1 74.30% 68.27% 0 0 0% 0% 0% 0%
RIO RANCHO CURRENT 8/28/2023 2.5 2 1 73.79% 81.84% 386 30 95.92% 13% 3.77% 151.90%
ROSWELL           CURRENT 9/27/2023 2.75 2.25 2 83.55% 77.66% 724 35 97.96% 27% 1.51% 100.06%
ROY CURRENT 3/13/2023 1 1 1 67.98% 0 0 0% 0% 0% 0%
RUIDOSO CURRENT 2/20/2023 2 2 2 70.42% 39 12 95.74% 10% 6.88% 225.36%
SAN JON CURRENT 4/18/2023 1.25 1 1 55.90% 0 0 0% 0% 0% 53.33%
SANTA FE NOT UPDATED 6/18/2021 2 1.75 2 76.24% 73.48% 154 22 68.59% 14% 13.32% %
SANTA ROSA CURRENT 12/4/2022 2.25 2.5 2 71.92% 94 15 100% 13% 2.52% 102.52%
SILVER CITY CURRENT 8/15/2023 2 1.75 1 69.76% 78.54% 22 15 90.91% 0% 2.26% 43.96% 79.95%
SOCORRO NOT UPDATED 6/9/2022 1.75 1.75 1 80.61% 68.48% 143 17 80.31% 0% 18.15% 96.37%
SPRINGER NOT UPDATED 8/19/2022 1 1 1 63.97% 0 0 0% 0% 0% 0%
TAOS NOT UPDATED 11/15/2021 1.5 1.75 1 67.53% 66.78% 32 5 53.73% 77% 36.15% 80.77%
TATUM CURRENT 8/14/2023 2.25 2.25 2 71.71% 95 19 100% 71% 1.35% 184.78%
TEXICO CURRENT 5/25/2023 1.5 1.5 1 74.11% 25 15 0% 0% 0% 0%
TRUTH OR CONS. NOT UPDATED 6/14/2022 1.5 1.25 2 75.61% 78.52% 0 0 0% 0% 10.53% 0%
TUCUMCARI CURRENT 10/11/2023 1.5 1.5 1.5 90.61% 223 35 0% 0% 279.51% 0.82%
TULAROSA NOT UPDATED 7/21/2021 2.25 2.5 1 70.38% 38 10 100% 9% 1.05% 116.84%
VAUGHN NOT UPDATED 3/21/2014 1.75 1.5 1.5 53.75% 3 2 0% 0% 23.33% 46.67%
WAGON MOUND NOT UPDATED 10/27/2014 1.5 2 2 67.98% 67.04% 23 13 100% 0% 0% 0%
WEST LAS VEGAS CURRENT 10/12/2023 2.25 1.5 1 72.94% 86 8 79.31% 6% 6.55% 100.36%
ZUNI CURRENT 10/16/2023 2 2.25 2 69.27% 39 15 100% 29% 0.26% 143.80%

KPI Topic Threshold 56 61 43 71.69% Mean 89.96% 29.79% 59.78% 165.54%
PM Plans Updated Annually 35 30 48 71.28% Median
FIMS Score Greater than 1.5 % Users 61.54% 67.03% 47.25%
FMAR Score Greater than 70% % Non-Users 38.46% 32.97% 52.75%
Schedule Types Greater than 10 % Current PM 61.54%
PM Completion rate Greater than 90% % Not Updated PM 37.36%
PM Cost Ratio Greater than 20%
Work Order Backlog rate Less than 25%
Transaction rate Greater than 100%
* FMAR Average Scores are calculated using data 
from the F6 4th Cycle (Jan 1, 2023) to present 

Maintenance Program Status Report (MPSR‐this document): A data driven performance summary of NM School Districts Key Performance Indicators (KPIs) in PM Planning, the state provided FIMS tools and overall FMAR performance.
1. Preventive Maintenance (PM) Plan: A statute driven (annually updated) written plan on how NM districts plan to manage Maintenance and Operations from year to year supporting the educational environment through formal means. All public and charter 
school district must have a current and PSCOC approved preventive maintenance plan. (Incremental changes can be made to the current plan, or if numerous updates are necessary, the entire plan should be revised). Performance ratings are as follows: 
• CURRENT: Districts have updated their plan within the last 12 months (+30 day grace period). PM Plan Ratings: Poor, Marginal, Satisfactory, Good and Outstanding. 
• NOT UPDATED: Districts that have not updated their PM Plan components = Poor Performance rating. 
• 1a ‐ Districts last PM Plan update

2. Facility Information Management System (FIMS): A Computerized Maintenance Management System provided by Dude Solutions to assist districts in managing both reactive & preventive work tasks through asset inventories, improved processes and 
reporting and utility bill collection activities. Note: a number of NM districts have used FIMS to significantly improve their maintenance performance by reducing work orders, planning/tracking preventive maintenance processes and reducing unnecessary 
expenditures through proactive inspection and maintenance of building systems. FIMS has proven effective in generating actionable facilities information for district policy makers. FIMS is inclusive of the following modules:
2a. Maintenance Direct (MD): a module in FIMS/Dude Solutions used to process reactive work orders. (rating scale below). Key Performance Indicators include:

• Work Order Backlog (goal: <25%): The backlog percentage rate identifies the number of open work orders vs. the number of closed work orders.
• Transaction Rate (goal >100%): The percentage rate of costs recorded for completed work orders (both reactive and preventive) on transactions (labor, materials, and contract costs).  

2b. Preventive Maintenance Direct (PMD): a module in FIMS/Dude Solutions used to process preventive maintenance work orders.  (rating scale below).
• PM Cost Ratio (goal: >20%): The percentage of preventive maintenance costs vs. total costs expended on all work orders.
• PM Completion Rate (goal: > 90%): The percentage of closed Preventive Maintenance (PM) work orders vs. the number of total generated PM work orders.

2c. Utility Direct (UD): a module in FIMS/Dude Solutions used to collect & monitor utility billing data towards development of an energy management program. (rating scale below).
Level 0  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ Level 2.0 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ Level 3.0

Implementation Stage (0‐1.5)    Execution Stage (1.51 ‐2.0)  Data Analysis Stage (2.1‐3.0)

3. FMAR: Facility Maintenance Assessment Report (FMAR): a tool used to evaluate NM school facilities conditions / appearance and determine and verify the implementation level of the maintenance management program. The final FMAR (F6) report combines a 
Facility Maintenance Assessment (FMA) in 22 important maintenance system categories,  Preventive Maintenance Planning status (statute driven), and the State provided FIMS Performance  status (as measured through industry standard KPI’s and statute 
driven).  The results are used to establish a benchmark rating for the individual schools/districts maintenance programs in an effort towards continuous performance improvements and implementation of cost effective maintenance strategies. NOTE: this column
reflects final district averages from the FMAR F6 3rd Cycle
3a. FMAR 4th Cycle District Avarage Performance Ratings (2023‐2027)

FMAR Performance Level Ratings: Poor (0‐59.9%) ‐‐‐‐‐Marginal (60.0‐69.9%) ‐‐‐‐‐ Satisfactory (70.0‐79.9%) Recommended  ‐‐‐‐‐ Good (80.0‐89.9%) ‐‐‐‐‐ Outstanding (90.0‐100%)
4. Measurement and Verification Project assigned
5a. PM Schedules Types/Running: The number of PM schedule types and PM schedules running in the districts FIMS Preventive Maintenance Direct account.  (Note: the recommended minimum is 10 covering critical building systems).
6. E‐Builder Projects This column aligns with the PSFA Project Status Report (PSR) and indicates NM districts with a current/active PSCOC capital funced project. 
7. Staffing Model: The districts current staffing model expressed in a percentage encompassing maintenance, custodial and grounds staff analysys using an industry school standard (ASU manpowerstudy). 100% is recommended and deemed effective. 

NOTE: Highlighted Districts with PSCOC 
Funded projects aligned with PSR 4/17/23
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New Mexico Public Schools Maintenance Performance Summary / FMAR F6 4th Cycle

Outstanding 13
Good 43
Satisfactory 43
Marginal 16
Poor 13

Outstanding

Good

Satisfactory

Marginal

Poor

- 128 of 784 FMARs
16.32% completion rate 

‐ 40 NM Districts

NM State Average 
Performance Rating 

previous: 71.6% 3rd Cycle

76.458%

NM Public Schools FMAR F6 / Statewide Maintenance Performance
reflecting 3rd Qtr. 2023 data (Starting FMAR F6 4th Cycle Jan. 1, 2023)

Facility conditions are important to a quality educational environment (lighting, HVAC, fire safety etc.). PSFA 
measures NM school facility conditions using the FMAR as a measure to determine the effectiveness of NM 
school district maintenance programs which is inclusive of PM Planning, FIMS use and a 22 category facility 

assessment. The chart identifies current performance ratings of NM schools with 70% as a quality and 
recommended minimum threshold. NOTE: Data and values are subject to incremental change due to the 60‐day response process.  

High FMAR: 
‐ This Qtr. site: 94.972

‐ This Cycle (F6): 95.067%
‐ Highest Dist Avg: 92.17%

Low FMAR: 
‐ This Qtr. site: 50.532%
‐ This Cycle (F6): 39.324%
‐ Lowest Dist. Avg: 45.56%

FMAR 
3rd Qtr. 2023 F6 4th  

Cycle 2023‐2027

Report Summary: This summary reflects data beginning Jan. 1, 2023 to September 30, 2023 during the FMAR F6 4th 
Cycle. 128 school site FMARs have been completed covering 40 NM school districts. Of the published FMAR 
assessments, the statewide maintenance perfomance average is 76.458% (previous 3rd Cycle 71.6%) reflecting 

Satisfactory performance where 70% is recommended. An increase in performance from last quarter is recognized. 78% 
of assessed school districts are performing above the threshold with 10% (13) driving Outstanding performance ratings. 

Districts performing above Satisfactory (minimum) are recognized as driving quality educational environments,  
dedicated to maintaining facility conditions with good potential for building systems to meet their life expectency.

Quarterly Cycle Rate F6: 57M  (Previous Qtr. 61M) with current staff, process & tools. 

60‐day Response Rate: F6: 27.6%
CY23 Q1: 27.27% | Q2: 54.34% | Q3: 8.1% | Q4: ‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
Quarterly Performance Rate CY23: 
Q1: 75.18% | Q2: 75.447% | Q3: 76.45% | Q4: ‐‐

NM State Charter School Average: 
73.27% Satisfactory

Quarterly Performance Rate CY23: 
Q1: 73.6% | Q2: 73.6% | Q3: 73.27% | Q4: ‐‐

Statewide Historical Performance Average 
Cycle 1 (2011‐2015): 57% Poor

Cycle 2 (2015‐2017): 65% Marginal
Cycle 3 (2017‐2022 F6): 71.690% Satisfactory

Cycle 4 (Jan. 2023 to Current): 76.458%

Districts using FIMS:

MD Reactive: 61.54%
PMD Preventive: 67.03%

UD Utilities: 47.25%
PM Plan Currency: 61.54%
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FMAR F6 4th Cycle Minor Major Deficiency Summary
January 1, 2023 to December 2027

PSFA Maintenance 3rd Qtr, 2023
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33
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22

35
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45

12

17
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5
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Roadway Parking (RP)

Site Utilities (SU)

Playground/Athletic Fields (PG/AF)

Site Drainage (SD)

Sidewalks (SW)

Grounds (GR)

Windows/Caulking (WC)

Walls Finishes (WF)

Entry / Exterior Doors (EED)

Roof Systems (RFG)

Walls Floors Ceilings, Stairs (WFCS)

Inerior Doors (ID)

Restrooms (RR)

Housekeeping (HK)

Electrical Distribution (ED)

Lighting Systems (L)

Fire Protection Systems (FPS)

Equipment Rooms. (ER)

HVAC Systems (HVAC)

Security (SEC)

Kitchen Equip / Refrigeration (KER)

Plumbing/Water Heaters (PL/WH)

0 5 10 15 20 25 30 35 40 45 50
Series2

F6 FMAR Minor and Major Deficiency Summary:
128 FMARs reflected covering 40 districts & 6 State Charter schools

353 combined deficiencies

Top 5 Categories Minor & Major Deficiencies
1. Fire Protection Systems: 45 Deficiencies

2.  Electrical Distribution Systems: 35 Deficiencies 
3. Walls, Floors, Ceilings &Stair Systems: 33 Deficiencies
4. Roofs, Flashings & Gutter Systems: 31 Deficiencies

5. Housekeeping Systems: 22 Deficiencies 
Deficiency Definition: A life, health safety or property loss multiplier (2 types): 353

1.  Minor Deficiency: Potential threat to life, health, safety, or property: 195 (55%)
2.  Major Deficiency: Immediate threat to life, health, safety, or property: 158 (45%)

FMAR F6 4th Cycle Statewide Minor & Major Deficiencies ‐ (reflective of CY23 3rd Qtr. data 9 months) 
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PSCOC 
December 6, 2023 
Item No. VIII.E. 

 
 

 

 

 

I. Ben Lujan Maintenance Achievement Awards 

II. Presenter(s):  Larry Tillotson, Maintenance & Operations Manager 

III. Executive Summary (Informational): 

 Background: 
The New Mexico Public School Facilities Authority recognized NM school districts, 
individual district M & O staff and the Plant Manager of the Year at 17th Annual Ben Lujan 
Maintenance Achievement Awards presented in Albuquerque during the 37th Annual CES 
Facility Managers Training Workshop at a luncheon ceremony on Monday October 16, 2023.  
 
Summary: 
The 2023 awards Keynote Speaker, Stewart Ingham, Public Education Commission, PSCOC 
and Administration, Maintenance and Standards Subcommittee member, Director, Martica 
Casias, and PSFA Deputy Director, Ryan Parks presented the awards. 
 
Awards were given/presented in the following three categories:  
• Individual Awards - These awards recognize New Mexico K-12 public school maintenance 

& custodial individuals that have been nominated by their districts leadership and peers for 
their dedication and commitment to providing quality educational environments for their 
district’s students, staff and communities. 21 NM school district M&O staff were 
recognized.   

• Team Awards – These awards recognize New Mexico K-12 public school maintenance & 
custodial teams that have been nominated by their districts leadership and peers for their 
dedication and commitment to providing quality educational environments for their 
district’s students, staff and communities. Three NM school district maintenance teams and 
were recognized.   

• Plant Manager of the Year Award – Presented to an individual demonstrating a history of 
district management performance, supporting safe, quality, educational environments as 
managed through maintenance & operations and construction services.   

 
Note: Applicant districts must have a current PSCOC approved Preventive Maintenance (PM) 
Plan on file and be active users of the state provided Facility Information Management System 
(FIMS) to be eligible for awards 
 
 
Exhibit(s): 
A – 2023 Ben Lujan Maintenance Achievements Award Recipients 
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The Ben Lujan Maintenance Achievement Awards were created to recognize NM Public School maintenance and operations 
staff and teams dedicated to maintaining quality facility conditions supporting their educational environments and the 
success of teachers, students and communities. The awards, named in honor of the late Speaker of the House, Ben R. Lujan, 
continue his passion for the students of our state in acknowledging the hard work our maintenance/custodial staffs perform 
on a daily basis to provide for educational facilities that are outstanding in form and function. 

The following New Mexico Schools Districts were recognized with performance awards at the 17th annual Ben Lujan 
Maintenance Achievement Awards ceremony presented in Albuquerque during the CES Facility Managers Training 
Workshop at a luncheon ceremony on Monday October 16, 2023. Keynote speaker, Stewart Ingham, Public Education 
Commission, representing the PSCOC/AMS, PSFA Director, Martica Casias and PSFA Deputy Director, Ryan Parks 
presented the awards. The 2023 Plant Manager of the Year award was also presented.   

Individual Awards  
Alejandro “Tito” Ortiz, Espanola Public School District 

Cody Ryen, Tucumcari Public School District 
Jakus Martinez, Tucumcari Public School District 

Patrick Gonzales, Tucumcari Public School District  
William Horton, Tucumcari Public School District 

Veronica Hernandez, Tucumcari Public School District 
Alvaro Duarte, Deming Public School District  

Carlos “Charlie” Zuniga, Deming Public School District 
Irma Herrera, Deming Public School District 

Brad Close, Deming Public School District 
Jesus Lucero, Rio Rancho Public School District 

Patrick Lucero, Rio Rancho Public School District 
Enrique Briones, Gadsden Independent School District 

Rosa Gamon, Gadsden Independent School District 
Christina Nares, Gadsden Independent School District 
Lourdes Piedra, Gadsden Independent School District 

Jesus Avila, Gadsden Independent School District 
Santo Chavez, Gadsden Independent School District 

Juan Carlos Fulgenzi, Las Vegas City School District 
Orlando Garcia, Los Alamos Public School District  

Joseph Mondragon, Clovis Municipal School District 
 

District Team Awards 
Espanola Public School District 
Las Vegas City School District 

Clovis Municipal School District  
 

Plant Manager of the Year Award 2023  
Guillermo “Memo” Hernandez, Gadsden Independent School District 
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PSCOC 
December 6, 2023 
Item No. VIII.F. 

 
 

 

 

 

I. Semi-Annual Contracts Update Report 

II. Presenter(s):  Martica Casias, Executive Director 
Iris K. Romero, Chief Financial Officer 

III. Executive Summary (Informational): 

 Key Points: 
The PSFA Contract Status Report contains details regarding the agency contractual services 
budgets in the Category 300 and Category 400 operational budget. Also included are contract 
status for FIMS, CIMS, SEN and E-Rate Consulting Services.  
 
Current Status 
The Category 300 budget has an encumbrance of $149,048.67, estimated total expenditure of 
$34,963.14, with an estimated adjusted balance of $114,085.53 after all outstanding invoices 
have been accounted.   
 
The Category 400 budget has an encumbrance of $317,984.30, estimated total expenditure of 
$125,855.86, with an estimated adjusted balance of $192,128.44 after all outstanding invoices 
have been accounted.  
 
The CIMS contract for FY24 has been paid in full and FIMS 50%.   
 
The E-Rate Consulting contract has an estimated adjusted balance of $106,628.98 
 
 
Exhibit(s): 
A – Contract Report  
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FY24 Revised: 11/14/2023

PSFA Internal Contracts
Type of Item and/or Service Vendor Name 2024 PO # Supplier  # Contract Number Start Date Expiration Date Expended Encumbrance Comments

Internet Services (All locations)
United Private 
Network (UPN) - 
Fiber Platform, LLC

11281 146406 UPN ID 31071 9/29/2019 6/30/2029 $7,189.28 $21,818.89 SWPA 90-000-19-00076

Telephone Service (VoIP) (All locations)
United Private 
Network (UPN)

11280 146406 UPN ID 31071 9/29/2019 6/30/2029 $10,543.08 $14,629.62 SWPA 90-000-19-00076

Celluar and data Verizon 11289 10429
GSD SPA 90-000-18-
00008AD

5/11/2020 6/30/2024 $104.48 $200.00 SWPA 90-000-18-00008AD

Celluar and data T-Mobile 11279 55488
GSD SPA 90-000-18-
00008AC

12/10/2019 6/30/2024 $10,289.03 $32,700.00 SWPA 90-000-18-00008AC

Copy Machines (5  machines)
Canon-Pacific 
Automation

11257 66574 1/7/2020 7/31/2024 $8,661.82 $30,999.99 SWPA 00-00000-19-00019AA

Copy Machines (3  machines)
Canon-Pacific 
Automation

11258 66574 12/31/2021 7/31/2024 $2,405.67 $9,645.80 SWPA 00-00000-19-00019AA

School Maintenance 
School 
Dude/Brightly

11324 28921 2/24/2020 2/28/2024 $170,209.03 $352,000.00 CES 2020-12N-AD01-ALL

Contract Information Management 
System (Software license)

e-Builder 11334 91252 PS2024-03 5/31/2023 5/30/2028 $224,103.17 $224,103.17 GS-35F-408AA

Lease of building/Basehart UNM 11271 54450 7/1/2023 6/30/2028 $86,662.50 $207,990.00

Lease of building( (Don Gaspar-Casita)

NM General 
Servcies Dept. 
(Facilities 
Management 
Division)

117059 5/1/2021 4/30/2026

Audit Services Cordova CPAs, LLC 11287 131812 PSFA-2022-1.2 7/1/2021 6/30/2023 $0.00 $22,858.00 Will go out for RFP for FY25

IT Support Services
InfiNet Networking 
Solutions

11252 103080 PS2024-02 7/1/2023 6/30/2024 $0.00 $16,400.00 

Legal services Cuddy & McCarthy 11286 47938 PA2023-05-HC 5/15/2023 5/5/2027 $1,411.85 $20,000.00 RFP 2023-05-HC

PSFA Process Improvement Consultant
PM Solutions 
Consulting; 
Felicia Ortiz

11285 166975 PA2023-12 4/6/2023 4/9/2027 $13,481.68 $40,215.00 

Consulting (Internal Operating Funds)

Internet / Telephone Services (Internal Operating Funds)

Software (Internal Operating Budget Funds)

Office Equipment (Internal Operating Funds)

Building Leases (Internal Operating Funds)
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FY24 Revised: 11/14/2023

PSFA Internal Contracts
Type of Item and/or Service Vendor Name 2024 PO # Supplier  # Contract Number Start Date Expiration Date Expended Encumbrance Comments

Audit Consulting Services
Zlotnick & Sandoval 
PC

11274 46932 PS2023-13 7/1/2023 6/10/2024 $17,039.61 $39,575.67 

Transcription Services ubiqus 11268 167249 PS2024-01 7/1/2023 6/30/2024 $3,030.00 $10,000.00 

E-rate 
Tel/Logic Inc. dba E-
Rate Central

11243 125730
PSFA ERCS-05-0-

2019
3/17/2020 12/4/2023 $106,312.55 $212,941.53

E-rate Solix 11244 10472
PSFA-ERCS-05-0-

2019
12/4/2019 12/4/2023 $38,483.11 $38,483.11

BDCP Project Funds
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IX. Next PSCOC Meeting 
(Proposed for January 11, 2023) 
 

X. Adjourn 
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